



SOCORRO CONSOLIDATED SCHOOLS

700 Franklin Street, Socorro, NM 87801

TEL: 575-835-0300 FAX: 575-835-1682

www.socorro.k12.nm.us

Ron Hendrix
Superintendent

Denise Cannon
Assistant Superintendent

BOARD OF EDUCATION

JAMES CHAVEZ

President

KIMBERLY GONZALES

Vice-President

CARLOS VEGA

Secretary

PAULINE JARAMILLO

Member

JC TRUJILLO

Member

Entity – Socorro Consolidated Schools

BEN – 143303

FRN – 1899074483

Appeal # - 152507

Due to circumstances beyond our control, the work outlined in this FRN would not be completed by the contract deadline. Therefore I filed a form 500 for a Contract Extension Date Change. On May 22, I received the RFCDL informing me that the contract extension had been approved.

I was informed by my state erate office that I also needed to file a form for a Service Delivery Extension. I filed the form 500 on 6/28/19. On 7/24/19, I received an RFCDL. Since it was already past the original service delivery date, I opened the file and interpreted it as a successful extension. After all, the contract was extended until 6/30/2020, and the only change that was requested was the delivery date. The scope and cost did not change.

I received notice on 9/28/19 from my state erate office that my funding was in jeopardy. Perplexed, I referenced the RFCDLs I had received, and that's when I discovered the service delivery extension had been denied. The rationale was that the scope of work had changed, but I did not submit any change to scope of work. We just needed more time to complete the project.

While I am past the 60 days to appeal the decision, I respectfully request that the service delivery extension be reconsidered. The project has not been completed and is still underway. The scope of work and all costs remain the same as the original filing.

Thank you for your consideration.

Jeffrey Tull

SCSD Technology Director