



CLARKSVILLE INDEPENDENT SCHOOL DISTRICT

1500 West Main
Clarksville, Texas 75426-1016
(903) 427-3891 • Fax (903) 427-5071

Date: 10/25/2017

RE: Schools and Libraries Program: CC Docket No. 02-6

Reference: DA 17-298 Release Date September 29, 2017

To Whom It May Concern:

In support of Integrity Network Solutions our E-rate service provider in the appeal for extension of time for the last date to invoice. I am providing this letter to better clarify the installation completion delays of our approved funding for 471 # 1024107 in which were not the fault of Integrity Network Solutions.

The reason for the request of extension of time is due to the school having severe Internet Service problems due to the change of Internet Service Provider that prolonged the project several months as this had to be fixed before Integrity team could finish up their installations and configurations. Then for myself, I had health conditions and I was hospitalized for quite some time...which prolonged the project even further.

By the time Clarksville ISD was ready to proceed, Integrity was already booked out another month or so with other school projects they had committed contracts with. By the time that Integrity Network Solutions were able to complete the installation and configurations for the project the last date to invoice had been elapsed.

Integrity Network Solutions was patient and did a great job for us and they deserve to get the remaining payment for this project...I hope that you can please grant the extension for last day to invoice.

Yours Sincerely,


Howard Taylor