

Records **FCC Forms 500****Muncie CSC C2 Contract Expiration Extension - #58615**

Summary

Associated FRNs

News

Related Actions

In-Review

Outreach

Wave Ready

Committed

Funding Commitment Adjustment Request Form**▼ FCC Form 500 Details**

View Status (+)

Submitting Organization **MUNCIE COMM SCHOOL CORPORATION (BEN: 130582)**

Funding Year 2016

Created By Charlie Hobbs

Created On 8/10/2017 1:34 PM EDT

▼ Main Contact

Name Sandy Hubbard

Email sandy@adtecerate.com

Phone Number 317-694-9844

▼ Contract Expiration Date Change

FRN ↑	Application Number	Application Nickname	FRN Nickname	Category of Service	SPIN	SPIN Name	Original CED	New CED
1699061667	161030141	Muncie Community Schools Category 2	Admin Firewall Only	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061671	161030141	Muncie Community Schools Category 2	Career Center	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061675	161030141	Muncie Community Schools Category 2	Central HS	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061678	161030141	Muncie Community Schools Category 2	East Washington Academy	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061681	161030141	Muncie Community Schools Category 2	Grissom Elem	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061685	161030141	Muncie Community Schools Category 2	Longfellow Elem	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061690	161030141	Muncie Community Schools Category 2	Mitchell Elem	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061701	161030141	Muncie Community Schools Category 2	North View Elem	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061705	161030141	Muncie Community Schools Category 2	Northside MS	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018

FRN ↑	Application Number	Application Nickname	FRN Nickname	Category of Service	SPIN	SPIN Name	Original CED	New CED
1699061711	161030141	Muncie Community Schools Category 2	South View Elem.	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
<div> <div>1</div> <div>1 - 10 of 15</div> </div>								

Narrative: Muncie CSC has had a change of Administration. The new administration has asked for time to review the scope of the project before implementing.

Service Delivery Extension Request

FRN ↑	Application Number	Application Nickname	FRN Nickname	Category of Service	SPIN	SPIN Name
1699061667	161030141	Muncie Community Schools Category 2	Admin Firewall Only	Category 2	143005577	Network Solutions, Inc.
1699061671	161030141	Muncie Community Schools Category 2	Career Center	Category 2	143005577	Network Solutions, Inc.
1699061675	161030141	Muncie Community Schools Category 2	Central HS	Category 2	143005577	Network Solutions, Inc.
1699061678	161030141	Muncie Community Schools Category 2	East Washington Academy	Category 2	143005577	Network Solutions, Inc.
1699061681	161030141	Muncie Community Schools Category 2	Grissom Elem	Category 2	143005577	Network Solutions, Inc.
1699061685	161030141	Muncie Community Schools Category 2	Longfellow Elem	Category 2	143005577	Network Solutions, Inc.
1699061690	161030141	Muncie Community Schools Category 2	Mitchell Elem	Category 2	143005577	Network Solutions, Inc.
1699061701	161030141	Muncie Community Schools Category 2	North View Elem	Category 2	143005577	Network Solutions, Inc.
1699061705	161030141	Muncie Community Schools Category 2	Northside MS	Category 2	143005577	Network Solutions, Inc.
1699061711	161030141	Muncie Community Schools Category 2	South View Elem.	Category 2	143005577	Network Solutions, Inc.
<div> <div>1</div> <div>1 - 10 of 15</div> </div>						

Service Provider Questions

Was the service provider unable to complete delivery and installation for reasons beyond their control?

☒ YES
 ☐ NO

Was the service provider unwilling to complete delivery and installation after USAC withheld payment for more than 60 days on an invoice for those services?

☐ YES
 ☒ NO

[View Supporting Documentation \(+\)](#)

Records / FCC Forms 500

Muncie CSC C2 Contract Expiration Extension - #58615

- Summary
- Associated FRNs
- News
- Related Actions

In-Review Outreach Wave Ready Committed

Funding Commitment Adjustment Request Form

▼ FCC Form 500 Details

View Status (+)

Funding Year 2016

Submitting Organization [MUNCIE COMM SCHOOL CORPORATION \(BEN: 130582\)](#)

Created By Charlie Hobbs

Created On 8/10/2017 1:34 PM EDT

▼ Main Contact

Name Sandy Hubbard

Phone Number 317-694-9844

Email sandy@adtecerate.com

▼ Contract Expiration Date Change

FRN ↑	Application Number	Application Nickname	FRN Nickname	Category of Service	SPIN	SPIN Name	Original CED	New CED
1699061718	161030141	Muncie Community Schools Category 2	Southside MS	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061721	161030141	Muncie Community Schools Category 2	Storer Elem.	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061724	161030141	Muncie Community Schools Category 2	Sutton Elem	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061731	161030141	Muncie Community Schools Category 2	West View Elem	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
1699061735	161030141	Muncie Community Schools Category 2	Youth Opportunities	Category 2	143005577	Network Solutions, Inc.	9/30/2018	9/30/2018
< 11 - 15 of 15 >								

Narrative: Muncie CSC has had a change of Administration. The new administration has asked for time to review the scope of the project before implementing.

▼ Service Delivery Extension Request

FRN ↑	Application Number	Application Nickname	FRN Nickname	Category of Service	SPIN	SPIN Name
1699061718	161030141	Muncie Community Schools Category 2	Southside MS	Category 2	143005577	Network Solutions, Inc.

FRN 	Application Number	Application Nickname	FRN Nickname	Category of Service	SPIN	SPIN Name
1699061721	161030141	Muncie Community Schools Category 2	Storer Elem.	Category 2	143005577	Network Solutions, Inc.
1699061724	161030141	Muncie Community Schools Category 2	Sutton Elem	Category 2	143005577	Network Solutions, Inc.
1699061731	161030141	Muncie Community Schools Category 2	West View Elem	Category 2	143005577	Network Solutions, Inc.
1699061735	161030141	Muncie Community Schools Category 2	Youth Opportunities	Category 2	143005577	Network Solutions, Inc.
<div><div></div><div>< 11 - 15 of 15 ></div></div>						

Service Provider Questions

Was the service provider unable to complete delivery and installation for reasons beyond their control?

YES

NO

Was the service provider unwilling to complete delivery and installation after USAC withheld payment for more than 60 days on an invoice for those services?

YES

NO

View Supporting Documentation (+)

DOWNLOAD AND PRINT

FCC Form 500 is being exported. You will receive a task to download the exported data when it is available.

SUBMITTING_ORGANIZATION MUNCIE COMM SCHOOL CORPORATION FUNDING_YEAR 2016 STATUS In Review CREATED_BY charlie.hobbs@10-Aug-2017 17:34 MAIN_CONTACT_NAME Sandy Hubbard MAIN_CONTACT_PHONE_NUMBER 317-694-9844 MAIN_CONTACT_EMAIL sandy@adfecerate.com

Application Information

Application Number 161030141
Application Nickname Muncie Community Schools Category 2
Category of Service 2

Selected Change Types

Selected Change Types	Selected?	Narrative
Service Start Date Change	No	
Contract Expiration Date Change	Yes	
Service Delivery Extension Request	Yes	Muncie CSC has had a change of Administration. The new administration has asked for time to review the scope of the project before implementing.
Cancel FRN Request	No	The Muncie CSC has had a change of administration. They have asked for additional time to review the scope of the project before implementing.
Reduce FRN Request	No	
Equipment Transfer Request	No	

FCC NOTICE FOR INDIVIDUALS REQUIRED BY THE PRIVACY ACT AND THE PAPERWORK REDUCTION ACT

Part 54 of the Commission's Rules authorizes the FCC to collect the information on this form. No authorization can be granted unless all information requested is provided. Failure to provide all requested information will delay the processing of the application or result in the application being returned without action. Information requested by this form will be available for public inspection. Your response is required to obtain the requested authorization. The public reporting for this collection of information is estimated to range from 1 to 1.5 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the required data, and completing and reviewing the collection of information. If you have any comments on this burden estimate, or how we can improve the collection and reduce the burden it causes you, please write to the Federal Communications Commission, AMD-PERM, Paperwork Reduction Act Project (3060-0853), Washington, DC 20554. We will also accept your comments regarding the Paperwork Reduction Act aspects of this collection via the Internet if you send them to PRA@fcc.gov. PLEASE DO NOT SEND YOUR RESPONSE TO THIS FORM TO THIS ADDRESS. Remember - You are not required to respond to a collection of information sponsored by the Federal government, and the government may not conduct or sponsor this collection, unless it displays a currently valid OMB control number or if we fail to provide you with this notice. This collection has been assigned an OMB control number of 3060-0853.

E-Rate Productivity Center

Revised Funding Commitment Decision Letter for 130582 - MUNCIE COMM SCHOOL CORPORATION

Denial of Form 500

Thank you for participating in the Schools and Libraries Program for Funding Year 2016. This letter is your notification that we have completed our review of the post-commitment requests submitted by you or your service provider, which can include appeals, service substitutions, SPIN changes, FCC Form 486 reviews, and/or FCC Form 500 reviews.

There are two files attached to this notification, both of which provide important information. The Excel file provides the funding decision for each FRN included in your post-commitment requests, and lists any changes USAC made to the FRNs. The second file contains information about your appeals rights, and other important program reminders. An explanation of the fields in the RFCDL is available in the EPC section of our website.

NEXT STEPS

- If you disagree with USAC's decision, review the attached pdf to determine how to appeal.
- If the FCC Form 486 has not already been submitted, use the information in this notification to file one in EPC now.
- Work with your service providers to determine who will be invoicing USAC. If you have paid in full for services already delivered and are seeking reimbursement, make sure that you have an FCC Form 498 on file, and then submit your FCC Form 472 (BEAR).

Remember the deadlines for delivery and installation of your services. Your deadlines are listed in column AC of the attached spreadsheet. USAC will not approve an invoice when services are delivered after this date. A request to extend the service delivery deadline is only available in certain circumstances. More information can be found on our website.

The "More Info" link below provides summary data about your requests in this wave. Click on the date/time below to display the entire notification for easy printing. Please keep a copy of this notification for your records.

[RFCDL Supplement](#)

PDF 153 KB



[Post Commit Request - 58615 - MUNCIE COMM SCHOOL CORPORATION](#)

XLSX 53 KB

[#130582 - MUNCIE COMM SCHOOL CORPORATION](#)

[Jan 24, 2018](#)



[Comment](#) [Hide Info](#)

Request Number 58615

**Billed Entity
Number** 130582

Billed Entity Name MUNCIE COMM SCHOOL CORPORATION

**Billed Entity FCC
RN** 0012725602

**Applicant's Form
Identifier** MUNCIE COMM SCHOOL CORPORATION

RFCDL Date Jan 24, 2018

Approved Amount \$0.00

Denial of Form 500 Service Delivery Extension

6 of 7

Denial of Request for FORM 500 #58615 Extension of Service Delivery Date - From USAC Spreadsheet attached to Revised Funding Commitment Letter
MUNCIE COMMUNITY SCHOOL Billed Entity Number 130582
FCC Form 471 161030141 for Category 2 Internal Connections

Post-Commitment Request Type	FRN	Post-Commitment Decision (FRN Level)	Post-Commitment Rationale (FRN Level)	Revised FRN Funding Decision	Total Eligible One Time Charges	Total Pre-Discount Charges	Disc Rate	Revised Commitment Amount	Invoice Deadline Date	Service Delivery Deadline
FCC Form 500 - Contract Expiration Date Change	1699061667	Approved	The Contract Expiration Date Change request for FRN 1699061667 has been approved	Funded	\$5,691.73	\$5,691.73	85.00%	\$4,837.97	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061667	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$5,691.73	\$5,691.73	85.00%	\$4,837.97	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061671	Approved	The Contract Expiration Date Change request for FRN 1699061671 has been approved	Funded	\$16,408.59	\$16,408.59	85.00%	\$13,947.30	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061671	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$16,408.59	\$16,408.59	85.00%	\$13,947.30	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061675	Approved	The Contract Expiration Date Change request for FRN 1699061675 has been approved and your FRN was modified.	Funded	\$232,127.67	\$232,127.67	85.00%	\$197,308.52	29-May-2018	30-Sep-2017
FCC Form 500 - Service Delivery Extension Request	1699061675	Denied	Current deadline guidelines and procedures do not allow approval for the reason submitted.	Funded	\$232,127.67	\$232,127.67	85.00%	\$197,308.52	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061678	Approved	The Contract Expiration Date Change request for FRN 1699061678 has been approved	Funded	\$58,645.12	\$58,645.12	85.00%	\$49,848.35	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061678	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$58,645.12	\$58,645.12	85.00%	\$49,848.35	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061681	Approved	The Contract Expiration Date Change request for FRN 1699061681 has been approved	Funded	\$64,918.92	\$64,918.92	85.00%	\$55,181.08	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061681	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$64,918.92	\$64,918.92	85.00%	\$55,181.08	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061685	Approved	The Contract Expiration Date Change request for FRN 1699061685 has been approved	Funded	\$51,943.41	\$51,943.41	85.00%	\$44,151.90	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061685	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$51,943.41	\$51,943.41	85.00%	\$44,151.90	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061690	Approved	The Contract Expiration Date Change request for FRN 1699061690 has been approved	Funded	\$36,003.45	\$36,003.45	85.00%	\$30,602.93	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061690	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$36,003.45	\$36,003.45	85.00%	\$30,602.93	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061701	Approved	The Contract Expiration Date Change request for FRN 1699061701 has been approved	Funded	\$40,126.77	\$40,126.77	85.00%	\$34,107.75	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061701	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$40,126.77	\$40,126.77	85.00%	\$34,107.75	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061705	Approved	The Contract Expiration Date Change request for FRN 1699061705 has been approved and your FRN was modified.	Funded	\$100,959.06	\$100,959.06	85.00%	\$85,815.20	29-May-2018	30-Sep-2017
FCC Form 500 - Service Delivery Extension Request	1699061705	Denied	Current deadline guidelines and procedures do not allow approval for the reason submitted.	Funded	\$100,959.06	\$100,959.06	85.00%	\$85,815.20	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061711	Approved	The Contract Expiration Date Change request for FRN 1699061711 has been approved and your FRN was modified.	Funded	\$66,426.56	\$66,426.56	85.00%	\$56,462.58	29-May-2018	30-Sep-2017
FCC Form 500 - Service Delivery Extension Request	1699061711	Denied	Current deadline guidelines and procedures do not allow approval for the reason submitted.	Funded	\$66,426.56	\$66,426.56	85.00%	\$56,462.58	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061718	Approved	The Contract Expiration Date Change request for FRN 1699061718 has been approved	Funded	\$86,872.33	\$86,872.33	85.00%	\$73,841.48	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061718	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$86,872.33	\$86,872.33	85.00%	\$73,841.48	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061721	Approved	The Contract Expiration Date Change request for FRN 1699061721 has been approved	Funded	\$32,557.20	\$32,557.20	85.00%	\$27,673.62	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061721	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$32,557.20	\$32,557.20	85.00%	\$27,673.62	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061724	Approved	The Contract Expiration Date Change request for FRN 1699061724 has been approved	Funded	\$52,393.15	\$52,393.15	85.00%	\$44,534.18	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061724	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$52,393.15	\$52,393.15	85.00%	\$44,534.18	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061731	Approved	The Contract Expiration Date Change request for FRN 1699061731 has been approved	Funded	\$33,193.44	\$33,193.44	85.00%	\$28,214.42	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061731	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$33,193.44	\$33,193.44	85.00%	\$28,214.42	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061735	Approved	The Contract Expiration Date Change request for FRN 1699061735 has been approved	Funded	\$16,006.20	\$16,006.20	85.00%	\$13,605.27	29-May-2018	30-Sep-2017
FCC Form 500 - Contract Expiration Date Change	1699061735	Denied	Current deadline guidelines and procedures do not allow approval for the reason	Funded	\$16,006.20	\$16,006.20	85.00%	\$13,605.27	29-May-2018	30-Sep-2017