

Vinson & Elkins

ATTORNEYS AT LAW

VINSON & ELKINS L.L.P.
THE WILLARD OFFICE BUILDING
1455 PENNSYLVANIA AVE., N.W.
WASHINGTON, D.C. 20004-1008

TELEPHONE (202) 639-6500
FAX (202) 639-6604

WRITER'S TELEPHONE

(202) 639-6755

EX PARTE OR LATE FILED

February 12, 1997

Mr. William F. Caton
Acting Secretary
Federal Communications Commission
1919 M Street, N.W.
Room 222
Washington, D.C. 20008

Re: IB Docket No. 96-220
Ex-Parte Presentation

Dear Mr. Caton:

Leo One USA Corporation ("Leo One USA"), by its attorneys, hereby includes in the record of this proceeding Leo One USA's Petition to declare the license of GE Starsys Global Positioning, Inc. ("GE Starsys") null and void for failure to comply with the construction milestones in that license. Leo One USA has asked the Commission to reassign the GE Starsys spectrum to the qualified applicants in the second processing round in the Non-Voice Non-Geostationary Mobile Satellite Service ("NVNG MSS").

GE Starsys' failure to construct its satellite system has important implications for this rulemaking proceeding. The Commission's analysis of the state of competition for NVNG MSS services must assume there is only one commercial system from the first processing round. Also, the Commission should consider the impact of reassigning the GE Starsys spectrum when developing a band sharing plan for second round licensees. Finally, the Commission should no longer be concerned about the impact of second round licenses on the GE Starsys system.

No. of Copies rec'd 012
List ABCDE

Mr. William F. Caton
February 12, 1997
Page 2

Leo One USA refers the Commission to the attached petition for a more detailed discussion of the status of the GE Starsys license.

Respectfully submitted,

A handwritten signature in black ink, appearing to read "Albert Shuldiner". The signature is fluid and cursive, with a long horizontal stroke at the end.

Robert A. Mazer
Albert Shuldiner
Counsel for Leo One USA Corporation

cc: Donald Gips
Ruth Milkman
Cassandra Thomas
Paula Ford

Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

In re Application of)	
)	
STARSYS GLOBAL)	File No. 33-DSS-P-90(24)
POSITIONING, INC.)	42-DSS-AMEND-90
)	7-DSS-AMEND-94
For Authority to Construct, Launch and)	31-DSS-AMEND-94
Operate a Non-Voice, Non-Geostationary)	32-DSS-LA-94
Mobile Satellite System)	135-SAT-AMEND-95

PETITION

Leo One USA Corporation ("Leo One USA"), by its attorneys, hereby petitions to declare null and void the license of GE Starsys Global Positioning, Inc. ("GE Starsys")^{1/} for failure to comply with the construction milestones the Commission imposed when granting that license. Recent press reports indicate GE Starsys has not yet commenced construction of its satellites and its commitment to implement its satellite system is unclear. Leo One USA requests that the FCC declare the GE Starsys license null and void and make the spectrum currently assigned to GE Starsys available to qualified applicants^{2/} in the second processing round of the Non-Voice, Non-Geostationary Mobile Satellite Service ("NVNG MSS").

^{1/} Although its FCC license was issued in the name Starsys Global Positioning, Inc., the corporate name was changed to GE Starsys after acquisition of the applicant by GE American Communications, Inc. in 1996.

^{2/} Leo One USA uses the term "qualified applicants" to refer to second round applicants that ultimately satisfy the rules the Commission adopts in response to its Notice of Proposed Rulemaking for the NVNG MSS. See *Amendment of the Part 25 of the Commission's Rules to Establish Rules and Policies Pertaining to the Second Processing Round of the Non-Voice, Non-Geostationary Mobile Satellite Service*, IB Docket No. 96-220, *Notice of Proposed Rulemaking* (Oct. 29, 1996)("Notice").

Under the terms of its license, GE Starsys is required to commence construction of the first two satellites of its system within one year of the date of grant of the license, which was November 20, 1996.^{3/} GE Starsys' license also states that failure to comply with the listed construction milestones will automatically render the license null and void.^{4/}

Recent press reports reveal GE Starsys has not yet commenced construction of any satellites even though it is three months after the first construction milestone expired and fifteen months after grant of a license. An article in the January 13, 1997 *Space News* reports that the GE Starsys project manager indicated:

actual construction of the satellites
would not begin for another couple of
months. 'We begin our preliminary
design review in February' . . .^{5/}

The failure to even commence *preliminary* design review prior to the expiration of the first construction milestone raises serious questions about GE Starsys' unsubstantiated claim that it has satisfied its obligations.^{6/} The article also reports that the prime satellite contractor has only a memorandum of understanding with the subcontractor responsible for platforms. A memorandum of understanding cannot provide the Commission with any level of comfort that GE Starsys or its manufacturing team has made a commitment to this project. *Space News* quotes the president of

^{3/} *Starsys Global Positioning, Inc.*, 11 FCC Rcd. 1237, 1240-41 (1995).

^{4/} *Id.* at 1240.

^{5/} de Selding, *Starsys Financial Troubles Stir GE Officials' Doubts*, *Space News*, January 13-19, 1997 at 1, 18 (a copy of this article appears as Exhibit 1 hereto).

^{6/} See Reply Comments of GE Starsys at 2, n.1.

Matra Marconi Space, the subcontractor responsible for "skeletal structures or platforms" as stating on January 9, 1997, "All I know is that funding for this is not resolved."^{7/}

This report provides prima facie evidence of GE Starsys' failure to abide by the terms of its license. Absent immediate and substantial evidence that GE Starsys has satisfied its obligations, the GE Starsys license must be declared null and void. This is not a situation where the Commission lacks any reason to investigate the situation or take further action. Here, the Commission is confronted with an open admission from the project manager responsible for satellite construction confirming construction has not commenced.

The Commission imposed construction milestones in the GE Starsys license to ensure that GE Starsys does not warehouse valuable and scarce spectrum. The Commission has consistently found that its public interest obligations require that the Commission remain vigilant to prevent warehousing of valuable spectrum which could be put to use by another entity better able to implement a satellite system.^{8/} Even in cases where there has been substantial excess capacity and where additional applicants could be accommodated, the Commission has imposed construction milestones to ensure licensees have not abused their license obligations.^{9/} The Commission should continue to carry out that obligation in this case as well.

^{7/} *Space News* at 18.

^{8/} *See Amendment of the Commission's Rules to Establish Rules and Policies Pertaining to a Non-Voice, Non-Geostationary Mobile Satellite Service*, 8 FCC Rcd. 8450, 8455 (1993).

^{9/} *Norris Satellite Communications, Inc.*, 7 FCC Rcd. 4289 (1992). The Commission ultimately dismissed the Norris Satellite license for failure to construct according to the construction milestone requirements in its license. *Norris Satellite Communications, Inc.*, DA 96-363, *Order* (March 14, 1996).

The importance of strictly construing these milestones is amplified by both the critical shortage of NVNG MSS spectrum and the delays the Commission has already approved to facilitate implementation of the GE Starsys system. The shortage of NVNG MSS spectrum and the constraints this places on the Commission's ability to license new systems to compete with the only existing commercial NVNG MSS licensee is a matter of record before the Commission. The Commission's recent Notice^{10/} proposes innovative and unprecedented sharing arrangements in an attempt to maximize the Commission's ability to license additional systems. GE Starsys' warehousing of NVNG MSS spectrum is particularly egregious in this situation where numerous potential service providers are seeking to provide the services GE Starsys is failing to pursue.

Notwithstanding its failure to commence construction of its first round licensed system, GE Starsys argues to the Commission that it should receive additional NVNG MSS spectrum, even if it prevents licensing additional systems.^{11/} In addition, GE Starsys asks the Commission to consider the impact of additional systems on its operations.^{12/} It would be ironic for the Commission to consider these issues when advanced by an entity that is not abiding by the terms of its own license.

GE Starsys has already delayed implementation of its system with multiple requests for additional time to qualify for a license which delays present additional justification for strictly construing the milestones. The Commission awarded GE Starsys an NVNG MSS license on November 20, 1995. Grant of the GE Starsys license had been delayed by a number of proceedings in which GE Starsys attempted to demonstrate its compliance with the Commission's alien

^{10/} See *supra* n. 2.

^{11/} Comments of GE Starsys at 9.

^{12/} Comments of GE Starsys at 18 *et seq.*

ownership and financial qualification rules. In 1993, the Commission reviewed a number of changes in GE Starsys' ownership structure which were insufficient to remove foreign control of the applicant. In 1994, the FCC deferred the deadline for GE Starsys to demonstrate its financial qualifications pending resolution of a request for a declaratory ruling concerning compliance with Section 310(a) of the Communications Act. In 1995, GE Starsys again modified its ownership structure to address alien ownership issues. This modification led to the issuance of a declaratory ruling on GE Starsys' compliance with Section 310(a). In order to demonstrate its financial qualifications, however, the applicant undertook an additional ownership change in 1995, transferring 80% of its equity to GE American Communications, Inc.^{13/}

These various ownership changes and related proceedings significantly delayed issuance of the GE Starsys license. Although the Commission considered both applications in the same processing round, the Commission granted a license to Orbital Communications Corporation ("Orbcomm") on October 27, 1994, more than a year before granting the GE Starsys license. Although Leo One USA recognizes the Commission took these extraordinary steps to give GE Starsys every opportunity to implement its system, Leo One USA notes the problems associated with GE Starsys' application have significantly delayed the provision of NVNG MSS services. In addition, delay in resolving GE Starsys' application prevented the Commission from expediting its consideration of second round NVNG MSS applications. This compounded the delay in bringing NVNG MSS services to the public. Because GE Starsys has already been afforded significant

^{13/} Citations to and a discussion of these proceedings can be found in the Commission's Order granting GE Starsys' license. *Starsys Global Positioning, Inc.*, 11 FCC Rcd. 1237 (1995).

additional time to advance its system and because this has already delayed service to the public, the construction milestones applicable to GE Starsys' license should be strictly construed.

The admission that GE Starsys has not commenced construction of its satellites warrants a declaration that the GE Starsys license is null and void. Expedited action is particularly important in this case where the status of the GE Starsys license could have an impact on the Commission's NVNG MSS rulemaking proceeding and on the second processing round which is scheduled to be completed by late spring. At a minimum, the evidence presented herein warrants an immediate investigation of GE Starsys' compliance with its license obligations.

For the foregoing reasons, Leo One USA Corporation requests that the Commission grant this petition.

Respectfully submitted,

A handwritten signature in black ink, appearing to read "Robert A. Mazer", with a long horizontal flourish extending to the right.

Robert A. Mazer
Albert Shuldiner
Vinson & Elkins L.L.P.
1455 Pennsylvania Avenue, N.W.
Washington, D.C. 20004
(202) 639-6500

Counsel for Leo One USA Corporation

Dated: February 12, 1997

EXHIBIT 1

SPACE NEWS

VOL. 8 NO. 2

JANUARY 13-19, 1997

\$3.50 USA, \$5.70 Non-USA

Starsys Finance Troubles Stir GE Officials' Doubts

By PETER B. de SELDING
Space News Staff Writer

PARIS — GE American Communications officials are having second thoughts about their proposed \$170 million Starsys satellite messaging and position location system as they experience difficulties rounding up outside financing, according to officials familiar with the program.

These officials said the Princeton, N.J., company has set an informal deadline of early next month, by which time it hopes to have secured the needed equity participation to continue with Starsys.

"It is clear that GE has become tentative about the program since tying up the financial package is slower than expected," said one industry official whose company expects to participate in Starsys. "They are taking a new look at the business case."

Alcatel Espace of Paris remains under contract to GE Americom to provide the 70-kilogram Starsys satellites. Alcatel officials said last week they are continuing to work on the program, and that their contract with GE Americom remains in full force.

Under the contract, Alcatel is obliged to deliver the first two satellites by November 1998 for a

launch that month, probably aboard a Lockheed Martin LMLV-1 rocket.

The contract also stipulates that Alcatel will supply two additional satellites three months later, and another pair three months after that.

Paul Manuele, a spokesman for GE Americom, said Jan. 9 that the company had not abandoned Starsys and that the program remains on track.

"Both Alcatel and GE Americom have invested considerable resources in this program, and everything is proceeding the way it should," Manuele said. "There is a lot of work to be done in an undertaking of this size, but it is absolutely not on hold."

One U.S. industry official said GE Americom, when it signed the Starsys contracts last July, had counted on GE's transport division to be among the equity partners participating in the initial financing. The transport division, this official said, has since decided not to participate at this stage, even though it may be a major customer of Starsys services once the system is operational.

"The transport division's decision forced GE Americom to either increase its own stake in Starsys, or look for partners among other companies," this official said. "They chose the second route, and up to now have not been able to complete the package."

GE is routinely in discussions with potential partners for a range of programs but will not comment on negotiations related to Starsys, Manuele said, adding only: "This is a GE project and financing is not an issue."

Starsys satellites are designed to aid shipping companies in keeping track of their cargo containers. With small Starsys terminals on them, the containers would be able to send automatic 80-character messages on their temperature, pressure and other conditions, as well as their location.

GE Americom purchased a majority stake in Starsys Global Positioning Inc. in June and then created the GE Starsys company. The Alcatel contract followed the next month. Alcatel Espace in turn signed a memorandum of understanding with Matra Marconi Space of Velizy, France, for the satellite

skeletal structures, or platforms.

Norbert Lannelongue, Starsys project manager at Alcatel, said actual construction of the satellites would not begin for another couple of months. "We begin our preliminary design review in February," Lannelongue said Jan. 9. "Under this schedule Matra then would deliver the first platform to us in June 1998."

Armand Carlier, president of Matra Marconi Space, said his company remains hopeful that Starsys will move forward.

"All I know is that funding for this is not resolved," Carlier said Jan. 9. "This is common in the business. It is a contract of up to 24 satellites for us. We were happy to be selected, and we would be happier if the project would continue."

Lannelongue said Alcatel officials are more than ever convinced that Starsys' market potential is huge, extending from the transport industry into utility companies that could station Starsys terminals at remote outposts to read meters.

GE Americom has yet to select a manufacturer of terminals.

Lannelongue said Alcatel, which will be managing Starsys marketing in Europe as well as providing the satellites, wants to ensure that the terminals are available as soon as the first spacecraft are in orbit.

Starsys officials have estimated that the construction and launch of the first six satellites, plus two U.S.-based ground control centers and six years of operations, would cost about \$170 million.

One official said GE was under pressure to decide whether to proceed with Starsys before spring because after that it will begin incurring substantial costs associated with the work of Alcatel and Matra Marconi Space.

"If GE stops now, they can get away with paying Alcatel maybe a couple of million dollars," this official said. "But once those two companies begin attacking the construction of the satellites it will be much more expensive for them to buy their way out."

Staff writer Richard McCaffery contributed to this story from Washington.

CERTIFICATE OF SERVICE

I hereby certify that a true and correct copy of the foregoing Petition of Leo One USA Corporation was sent by first-class mail, postage prepaid, this 12th day of February, 1997, to each of the following:

- * Chairman Reed E. Hundt
Federal Communications Commission
1919 M Street, N.W., Room 814
Washington, D.C. 20554
- * Commissioner James H. Quello
Federal Communications Commission
1919 M Street, N.W., Room 802
Washington, D.C. 20554
- * Commissioner Rachelle B. Chong
Federal Communications Commission
1919 M Street, N.W., Room 844
Washington, D.C. 20554
- * Commissioner Susan Ness
Federal Communications Commission
1919 M Street, N.W., Room 832
Washington, D.C. 20554
- * Mr. Donald Gips
Chief, International Bureau
Federal Communications Commission
2000 M Street, N.W., Room 800
Washington, D.C. 20554
- * Mr. Thomas S. Tycz
Division Chief, Satellite &
Radiocommunication Division
International Bureau
Federal Communications Commission
2000 M Street, N.W., Room 520
Washington, D.C. 20554
- * Ms. Cecily C. Holiday
Deputy Division Chief, Satellite &
Radiocommunication Division
International Bureau
Federal Communications Commission
2000 M Street, N.W., Room 520
Washington, D.C. 20554
- * Ms. Fern Jarmulnek
Chief, Satellite Policy Branch
Satellite Radio Communication Division
International Bureau
Federal Communications Commission
2000 M Street, N.W., Room 518
Washington, D.C. 20554
- * Ms. Karen Kornbluh
Assistant Bureau Chief
International Chief
Federal Communications Commission
2000 M Street, N.W. Ste 800
Washington, D.C. 20554
- * Ms. Paula H. Ford
International Bureau
Federal Communications Commission
2000 M Street, N.W., Room 502-A
Washington, D.C. 20554
- * Mr. Harold Ng
Engineering Advisor
Satellite & Radiocommunications Division
International Bureau
Federal Communications Commission
2000 M Street, Room 801
Washington, D.C. 20554

*By Hand Delivery

*Ms. Cassandra Thomas
International Bureau
Federal Communications Commission
2000 M Street, N.W., Room 810
Washington, D.C. 20554

Albert Halprin, Esq.
Stephen L. Goodman
J. Randall Cook
Jeff L. Magenau
Halprin, Temple, Goodman & Sugrue
Suite 650 East Tower
1100 New York Avenue, N.W.
Washington, D.C. 20005
Counsel for Orbcomm

Henry Goldberg, Esq.
Joseph Godles, Esq.
Mary Dent, Esq.
Goldberg, Godles, Wiener & Wright
1229 Nineteenth Street, N.W.
Washington, D.C. 20036
Counsel for Volunteers in Technical
Assistance

Phillip L. Spector, Esq.
Paul, Weiss, Rifkind, Wharton & Garrison
1615 L Street, N.W.
Suite 1300
Washington, D.C. 20036-5694
Counsel for CTA

Aileen Pisciotta, Esq.
Kelly, Drye & Warren
1200 19th Street, N.W.
Suite 500
Washington, D.C. 20036
Counsel for Final Analysis

Philip V. Otero, Esq.
GE American Communications, Inc.
Four Research Way
Princeton, NJ 08540-6644

Peter Rohrbach, Esq.
Hogan & Hartson
555 13th Street, N.W.
Washington, D.C. 20004
Counsel for GE/Starsys

Mr. Charles Ergen, President
E-SAT, Inc.
90 Inverness Circle, East
Englewood, CO 80112

Leslie A. Taylor, Esq.
Guy T. Christiansen
Leslie Taylor Associates, Inc.
6800 Carlynn Court
Bethesda, MD 20817-4302
Counsel for E-Sat

James A. Kirkland
Jennifer A. Purvis
Mintz, Levin, Cohn, Ferris,
Glovsky and Popeo, P.C.
701 Pennsylvania Ave., N.W., Suite 900
Washington, D.C. 20004
Counsel for Satellites, Inc.

Aunt Shelli