

Cynthia K. Cox
Executive Director-
Federal and State Relations

DOCKET FILE COPY ORIGINAL

Suite 900
1133-21st Street, N.W.
Washington, D.C. 20036-3351
202 463-4104
Fax: 202 463-4196

August 14, 1998

Kathryn C. Brown
Chief, Common Carrier Bureau
Federal Communications Commission
1919 M Street, N.W.
Washington, D.C. 20554

RECEIVED

AUG 14 1998

FEDERAL COMMUNICATIONS COMMISSION
OFFICE OF THE SECRETARY

Re: BellSouth August 15 Status Report
NSD File No. L-98-27, CC Docket No. 95-116
Order, DA 98-917 (May 15, 1998)
Long-term Database Methods for Local Number Portability (LNP)

Dear Ms. Brown:

Pursuant to paragraph 35 of the referenced order, BellSouth files its August 15, 1998 report on the progress it and Lockheed Martin have made and are making with respect to BellSouth's interface with the Lockheed Martin Number Portability Administration Center (NPAC) regional Service Management System (SMS) database and on updating BellSouth's SMS interface with its internal systems, including its AIN SMS, Service Order Control System (SOCS), Product and Services Information Management System (PSIMS), and its Customer Revenue Information Systems (CRIS).

In this letter, BellSouth reports on progress made since its July 15, 1998 Status Report.¹ This August 15 report shows that all NANC 1.8 functionality necessary to support the ordering and provisioning of LNP in Phase I and Phase II metropolitan statistical areas (MSAs) within the Southeast NPAC Region was available in BellSouth's NPAC interface production software in time to conduct industry end-to-end testing in Phase I between July 15, 1998 and August 15, 1998; and will be available to conduct industry testing in Miami, Fort Lauderdale and Orlando (Phase II) during the period August 19, 1998 through September 18, 1998; in New Orleans, Charlotte, Greensboro and Nashville (Phase III) during the period September 16, 1998 through October 16, 1998; and in Memphis, Louisville, Jacksonville, Raleigh and Greenville (Phase IV) during the period October 14, 1998 through November 13, 1998.² Thus BellSouth will

¹ Letter from Theodore R. Kingsley, General Attorney, BellSouth Corporation, to Kathryn C. Brown, Chief, Common Carrier Bureau, FCC, filed July 15, 1998. (July 15 Status Report).

² Industry end-to-end test dates are determined through a consensus of the carriers' operations experts attending the Southeast LNP Operations Workshop. The Workshop is open to attendance by all local exchange carriers, incumbents and new entrants, operating in the Southeast NPAC region. The end-to-end test dates for Phase I and II are firm and are being actively worked by the industry. The dates for Phases III, IV and V are tentative but have been

Kathryn C. Brown
August 14, 1998
Page 3

over forty (40) downstream systems was a significant portion of the recently concluded industry end-to-end testing activities. System flow-through was capably demonstrated utilizing the trial service orders initiated by the eleven participating CLECs.

III. Detailed Work Plan for Next Steps.


BellSouth attaches to this report an LNP Critical Path Milestone chart for the period June 1998-October 1998; an LNP Gateway SMS schedule current as of August 10, 1998 which tracks the duration, start, finish and status of approximately 100 separate tasks related to development of the Lockheed Martin NPAC interface; and a separate schedule for BellSouth's LNP AIN SMS work effort identifying the duration, start, finish and status of approximately 29 separate tasks related to updating the BellSouth NPAC interface with its AIN SMS.

IV. Conclusion.

BellSouth is on schedule to implement LNP in each MSA within the Southeast NPAC Region pursuant to the Bureau's *Extension Orders*. All NANC 1.8 interface functionality necessary for the ordering and provisioning of LNP is in place to implement Phase I by August 31, 1998 and Phase II by September 30, 1998, and will be in place to implement Phase III by October 31, 1998, Phase IV by November 30, 1998 and Phase V by December 31, 1998. There will be no impact on the LNP ordering and provisioning process for CLECs. The exact same LNP ordering and provisioning capability available to BellSouth will be available to all CLECs when LNP is offered in the relevant MSAs.

A copy of this status report is being mailed to all carriers who have filed requests for extension of time within the Southeast NPAC Region, as well as all those who commented on BellSouth's earlier filed Petition.

Very truly yours,



Cynthia K. Cox

cc: Gayle Radly Teicher
Geraldine A. Matise

implement LNP in the Southeast Region pursuant to all extension orders issued by the Bureau³ and BellSouth's Supplemental Petition to Extend Time for Network Implementation.⁴

I. BellSouth's Interface with the Lockheed Martin NPAC.

A. Steps Taken

BellSouth has undergone extensive end-to-end testing with eleven (11) competitive local exchange carriers (CLECs) since July 15, 1998. The test methodology utilized was that developed initially in the Illinois trials and subsequently refined by the Southeast Test Team, an inter-industry subcommittee of the Southeast Operations Workshop. That testing has concluded this week. Based on results of this testing, BellSouth centers, systems and network elements have demonstrated the functionality necessary to deploy Local Number Portability in the Atlanta MSA by August 31, 1998.

BellSouth's development efforts (which include testing and debugging) with respect to NPA Split Processing were completed on July 30, 1998. The software began four weeks of internal quality assurance testing on August 1, 1998. Preliminary test results are satisfactory. On or before September 1, 1998, the software will begin to undergo another thirty (30) days of external industry (service provider to service provider) testing. Industry testing will have been completed several weeks prior to porting the first telephone number in the New Orleans (Phase III) MSA. BellSouth remains on schedule to deliver Expanded Filter functionality by October 1, 1998, on time for Phase III implementation.

II. BellSouth's SMS Interface with its Internal OSS.

All necessary software modifications for SOCS, PSIMS and CRIS OSS interfaces have now been incorporated in the LNP Gateway design, as have all necessary modifications for BellSouth's AIN SMS. Testing between the BellSouth LNP Gateway, BellSouth AIN SMS and

submitted to the Workshop membership. Because there has been no opposition to these dates BellSouth is using them for planning purposes.

³ Telephone Number Portability, Petitions for Extension of the Deployment Schedule for Long-Term Database Methods for Local Number Portability, Phase I, *Order*, CC Docket 95-116, NSD File Nos. L-98-20, L-98-28, L-98-27, L-98-24, L-98-21, L-98-09, L-98-29, L-98-30, L-98-26, L-98-31, L-98-22, L-98-23, L-98-32, L-98-25, DA 98-614 (rel. March 31, 1998); Phase II, *Order*, NSD File Nos. L-98-40, L-98-27, L-98-52, L-98-29, L-98-30, L-98-31, L-98-37, L-98-38, L-98-46, L-98-32, L-98-39, DA 98-917 (rel. May 15, 1998); Phase III, *Order*, NSD File Nos. L-98-14, L-98-74, L-98-27, L-98-29, L-98-72, L-98-71, L-98-73, L-98-58, L-98-78, DA 98-1265 (rel. June 26, 1998)(collectively "Extension Orders").

⁴ Telephone Number Portability, CC Docket No. 95-116, NSD File No. L-98-27, *Supplement to Petition to Extend Time for Network Implementation of BellSouth Corporation*, (filed May 1, 1998 withdrawing request for Phase V extension).

Distribution List CC Docket No. 95-116

Office of the Secretary*
Federal Communications Commission
1919 M Street, N.W., Room 222
Stop Code 1170
Washington, D.C. 20554

International Transcription Services, Inc.*
1231 20th Street, N.W.
Washington, D.C. 20036

Jeannie Grimes*
Common Carrier Bureau
Federal Communications Commission
2000 M Street, N.W., Suite 235
Washington, D.C. 20554

Brian Conboy
Willkie, Farr & Gallagher
Attorneys for Time Warner Communications
Three Lafayette Centre
1155 21st Street
Washington, D.C. 20036

Mark C. Rosenblum
Roy E. Hoffinger
James H. Bolin, Jr.
AT&T Corp.
295 North Maple Avenue, Room 3247H3
Basking Ridge, New Jersey 07920

Morton J. Posner
Swidler & Berlin, Chartered
Attorneys for Allegiance Telecom, Inc.
3000 K Street, N.W., Suite 300
Washington, D.C. 20007

Morton J. Posner
Swidler & Berlin, Chartered
Attorneys for Deltacom, Inc.
3000 K Street, N.W., Suite 300
Washington, D.C. 20007

Gail L. Polivy
GTE Service Corporation
1850 M Street N.W.
Suite 1200
Washington, D.C. 20036

Kathryn Marie Krause
MediaOne, Inc.
Suite 700
1020 19th Street, N.W.
Washington, D.C. 20036

Karen Potkul, Esq.
Nextlink California, L.L.C.
1924 Deere Avenue
Santa Ana, California 72705

Nancy C. Woolf
Southwestern Bell, Pacific Bell, Nevada Bell
140 New Montgomery Street, Room 1522A
San Francisco, California 94105

Jay C. Keithley
Sprint Corporation
1850 M Street, N.W., 11th Floor
Washington, D.C. 20036-5807

Kathryn Marie Krause
US West Communications, Inc.
Suite 700
1020 19th Street, N.W.
Washington, D.C. 20036

Richard S. Whitt
Anne F. La Lena
WorldCom, Inc.
1120 Connecticut Avenue, N.W.
Suite 400
Washington, D.C. 20036


Teresa Marrero
Teleport Communications Group, Inc.
Two Teleport Drive, Suite 300
Staten Island, New York 10311

Donna M. Roberts
MCI Telecommunications Corporation
1801 Pennsylvania Avenue, NW
Washington, D.C. 20008

James H. Jeffries, IV
Amos, Jeffries & Robinson, L.L.P.
Attorneys for Concord Telephone Company
Suite 1230 Renaissance Plaza
230 North Elm Street
Greensboro, North Carolina 27402

John P. Fons
J. Jeffry Wahlen
Ausley & McMullen
Attorneys for Vista-United
Telecommunications
P.O. Box 391
Tallahassee, FL 32302

* Also by Hand Deliver



LNP Gateway SMS Project Plan

ID	❶	Task Name	Dur	Start	Finish	% Comp	8	Qtr 2, 1998				Qtr 3, 1998		
							Mar	Apr	May	Jun	Jul	Aug	Sep	
1		Summary Release Schedule	#####	2/11/1998	11/16/1998	75%								
2	✓	Sign Contract with vendor	1 day	2/13/1998	2/13/1998	100%								
3	✓	Requirements - Release 1.6	#####	2/11/1998	3/9/1998	100%								
4	✓	Complete NANC 1.1 to NANC 1.8 upgrade requirements	#####	2/11/1998	3/2/1998	100%								
5	✓	Approve NANC 1.1 to NANC 1.8 upgrade requirements	5 days	3/3/1998	3/9/1998	100%								
6	✓	Network and Communications - Release 1.6	#####	2/16/1998	3/30/1998	100%								
7	✓	Set up test system for dial-up testing to DSET	#####	2/23/1998	3/6/1998	100%								
8	✓	Install T1 lines to Lockheed	#####	2/16/1998	3/26/1998	100%								
9	✓	Test Connectivity to Chicago NPAC with T1	2 days	3/27/1998	3/30/1998	100%								
10	✓	Development (includes QA) - Release 1.6	#####	3/2/1998	5/22/1998	100%								
11	✓	Release 1.5 - LNP Gateway modifications to support GDMO recompilation changes only for NANC 1.8; this will allow BellSouth to successfully complete Interoperability Tests	#####	3/2/1998	4/7/1998	100%								
12	✓	Development and Unit Test of Release 1.6 - Implement NANC 1.8 Change Orders in LNP Gateway based on Requirements identified in Task 5 above; these are functional changes to the LNP Gateway	#####	3/16/1998	4/16/1998	100%								
13	✓	Code Freeze of Release 1.6	0 days	4/16/1998	4/16/1998	100%								
14	✓	QA and System test of Release 1.6	#####	4/17/1998	5/11/1998	100%								
15	✓	Development and Unit Test of Release 1.6.1 - Maintenance release to correct defects including Recovery	#####	4/1/1998	5/11/1998	100%								

Task



Rolled Up Task



Split

Progress



Rolled Up Milestone



Rolled Up Split

Milestone



External Tasks



Summary



Project Summary



Prepared by David Samsky
BellSouth Applied Technologies, Inc.
Phone 770 209-8088

LNP Gateway SMS Project Plan

ID	❶	Task Name	Dur	Start	Finish	% Comp	8				Qtr 2, 1998			Qtr 3, 1998		
							Mar	Apr	May	Jun	Jul	Aug	Sep			
16	✓	Code Freeze of Release 1.6 .1	0 days	5/11/1998	5/11/1998	100%			◆							
17	✓	QA and System test of Release 1.6.1	9 days	5/12/1998	5/22/1998	100%			■							
18	✓	Test Planning - Release 1.6	#####	2/23/1998	3/27/1998	100%	■	■								
19	✓	Negotiate with Lockheed on required interoperability tests and test process	#####	2/23/1998	3/13/1998	100%	■									
20	✓	Negotiate with Lockheed on required turn-up tests and test process	#####	3/9/1998	3/27/1998	100%	■	■								
21	✓	Develop test plans	#####	3/2/1998	3/27/1998	100%	■	■								
22	✓	Release Testing - Release 1.6	#####	2/23/1998	6/1/1998	100%	■	■	■	■						
23	✓	Accept LNP Release 1.1 - Load Dial-up system and Atlanta & Charlotte Data Center	#####	2/23/1998	3/6/1998	100%	■									
24	✓	Accept LNP Release 1.5 (includes Automation and Recompile of GDMO)	5 days	4/8/1998	4/14/1998	100%		■								
25	✓	Release 1.5 loaded on Charlotte Production System	0 days	4/14/1998	4/14/1998	100%			◆							
26	✓	Accept LNP Release 1.6 (includes all required NANC 1.8 changes)	4 days	5/12/1998	5/15/1998	100%				■						
27	✓	Release 1.6 loaded on Charlotte Production System	0 days	5/15/1998	5/15/1998	100%				◆						
28	✓	Accept Release 1.6.1 (Maintenance release including correction of Recovery defects)	5 days	5/26/1998	6/1/1998	100%					■					
29	✓	Release 1.6.1 loaded on Charlotte Production System	0 days	5/30/1998	5/30/1998	100%					◆					
30	✓	Certification Testing - Release 1.6	#####	3/9/1998	7/24/1998	100%	■	■	■	■	■	■	■	■	■	

Prepared by David Samsky BellSouth Applied Technologies, Inc. Phone 770 209-8088	Task	■	Rolled Up Task	■	Split
	Progress	■	Rolled Up Milestone	◆	Rolled Up Split
	Milestone	◆	External Tasks	■	
	Summary	■	Project Summary	■	

LNP Gateway SMS Project Plan

ID	i	Task Name	Dur	Start	Finish	% Comp	8	Qtr 2, 1998				Qtr 3, 1998		
							Mar	Apr	May	Jun	Jul	Aug	Sep	
31	✓	Interoperability Testing - LNP Gateway (NANC 1.1 & Gateway Release 1.1) with DSET (NANC 1.7) - Dial-Up	#####	3/9/1998	3/27/1998	100%								
32	✓	Start Turnup Testing in Chicago with Lockheed Release 1.2 and LNP Gateway Release 1.1	7 days	3/31/1998	4/8/1998	100%								
33	✓	Start Turnup Testing in Chicago with Lockheed Release 1.3 and LNP Gateway Release 1.5	#####	4/15/1998	5/11/1998	100%								
34	✓	Turn-up Testing - Certification of LNP Gateway Release 1.6 (and 1.6.1) in Chicago with Lockheed Release 1.3 (Contains all functional changes for NANC 1.8)	#####	5/18/1998	6/23/1998	100%								
35	✓	Southeast Region SP to SP (paired) testing	3 days	6/24/1998	6/26/1998	100%								
36	✓	Southeast Region Round Robin testing	2 days	6/29/1998	6/30/1998	100%								
37	✓	Southeast Region DR testing	3 days	7/1/1998	7/6/1998	100%								
38	✓	Southeast Region Performance testing	#####	7/7/1998	7/24/1998	100%								

Prepared by David Samsky BellSouth Applied Technologies, Inc. Phone 770 209-8088	Task		Rolled Up Task		Split
	Progress		Rolled Up Milestone		Rolled Up Split
	Milestone		External Tasks		
	Summary		Project Summary		

LNP Gateway SMS Project Plan

ID	i	Task Name	Dur	Start	Finish	% Comp	8	Qtr 2, 1998				Qtr 3, 1998		
							Mar	Apr	May	Jun	Jul	Aug	Sep	
39		Georgia Field Testing - Release 1.6	#####	3/23/1998	8/13/1998	90%								
40	✓	Generate Run Books for TSC	#####	3/23/1998	5/1/1998	100%								
41	✓	TSC (6 weeks) to incorporate Run Books	#####	5/4/1998	6/15/1998	100%								
42	✓	Intra Company Testing Phase 2	#####	5/4/1998	6/5/1998	100%								
43	✓	Intra Company Testing Phase 2a	7 days	6/22/1998	6/30/1998	100%								
44	✓	Reset Database	2 days	7/13/1998	7/14/1998	100%								
45		Georgia CLEC End to End Testing	#####	7/15/1998	8/13/1998	50%								
46		Testing with AIN R12 and GW R1.6	5 days	8/10/1998	8/14/1998	0%								
47		Ready to Accept Porting Orders in Georgia	0 days	8/17/1998	8/17/1998	0%								
48		Earliest possible due date for Porting Orders in Georgia	0 days	8/24/1998	8/24/1998	0%								
49		End of Phase I MSA (Georgia)	0 days	8/31/1998	8/31/1998	0%								

Task



Rolled Up Task



Split

Progress



Rolled Up Milestone




Rolled Up Split

Milestone



External Tasks



Summary











Project Summary



Prepared by David Samsky
BellSouth Applied Technologies, Inc.
Phone 770 209-8088

LNP Gateway SMS Project Plan

ID	❶	Task Name	Dur	Start	Finish	% Comp	8	Qtr 2, 1998				Qtr 3, 1998			
							Mar	Apr	May	Jun	Jul	Aug	Sep		
50		Florida Field Testing - Release 1.6 & Release 1.7	#####	8/17/1998	9/14/1998	0%									
51	📅	Florida CLEC End to End Testing	#####	8/17/1998	9/14/1998	0%									
52	📅	Ready to Accept Porting Orders in Florida	0 days	9/21/1998	9/21/1998	0%									◆
53	📅	End of Phase 2 MSA (Florida)	0 days	9/30/1998	9/30/1998	0%									◆
54		LNP Gateway Release 1.7 Schedule	#####	2/23/1998	8/31/1998	78%									
55	✓	Development and unit test of Release 1.7 - LNP functional implementation of Electronic Data Interface (EDI) Issue 7 for mechanized exchange of Orders.	#####	2/23/1998	6/15/1998	100%									
56	✓	Code Freeze of Release 1.7	0 days	6/15/1998	6/15/1998	100%									
57	✓	QA and system test of Release 1.7	#####	6/16/1998	7/31/1998	100%									
58	📅	Accept LNP Release 1.7 (includes Issue 7) for testing into the Atlanta Data Center	2 days	8/3/1998	8/4/1998	50%									
59		Turn-up Testing from Atlanta T3 - Certification of LNP Release 1.7 with Lockheed on Chicago testbed	#####	8/5/1998	8/27/1998	0%									
60	📅	EDI Pre Testing from Atlanta T1	7 days	8/7/1998	8/14/1998	0%									
61	📅	EDI CLEC (AT&T and MCI) Testing from Atlanta T1	5 days	8/17/1998	8/21/1998	0%									
62		Move Release 1.7 from Atlanta to Charlotte	1 day	8/28/1998	8/28/1998	0%									
63	📅	Release 1.7 in Production on the Charlotte Production System	0 days	8/31/1998	8/31/1998	0%									◆

Task		Rolled Up Task		Split
Progress		Rolled Up Milestone		Rolled Up Split
Milestone		External Tasks		
Summary		Project Summary		

Prepared by David Samsky
BellSouth Applied Technologies, Inc.
Phone 770 209-8088

LNP Gateway SMS Project Plan

ID	❏	Task Name	Dur	Start	Finish	% Comp	8	Qtr 2, 1998				Qtr 3, 1998			
							Mar	Apr	May	Jun	Jul	Aug	Sep		
64		TA 1.7 Release Schedule	#####	2/23/1998	8/8/1998	97%									
65	✓	Development and QA of TA Release 1.7	#####	2/23/1998	6/25/1998	100%									
66	✓	Accept TA Release 1.7 into the Atlanta Data Center	2 days	6/26/1998	6/29/1998	100%									
67	✓	Load TAG into Atlanta, Miami, and Charlotte	1 day	6/29/1998	6/29/1998	100%									
68	✓	Regression Testing from Atlanta - LNP Release 1.6 and TA Release 1.7	5 days	6/30/1998	7/7/1998	100%									
69	✓	Move TA Release 1.7 from Atlanta to Charlotte	1 day	7/8/1998	7/8/1998	100%									
70	📅	TA User Acceptance Testing from Atlanta	5 days	7/9/1998	7/15/1998	50%									
71	✓	TA User Training from Atlanta	#####	7/16/1998	7/31/1998	100%									
72	📅	Move back end systems for TA from Atlanta Test system to Charlotte Production system	1 day	8/8/1998	8/8/1998	0%									
73		Training 1.7 - Release Schedule	#####	7/6/1998	8/28/1998	50%									
74	📅	Development and QA of Training Release 1.7	#####	7/6/1998	8/14/1998	66%									
75	📅	Accept and Load Training Release 1.7 and Load Pre-Release GW Release 1.7 onto the Training Simulator	3 days	8/17/1998	8/19/1998	0%									
76	📅	Perform "Train the Trainer" Training	2 days	8/20/1998	8/21/1998	0%									
77		Train the service reps (2 classes, about 2 days each)	5 days	8/24/1998	8/28/1998	0%									

Task



Rolled Up Task



Split

Progress



Rolled Up Milestone




Rolled Up Split

Milestone



External Tasks



Summary



Project Summary



Prepared by David Samsky
BellSouth Applied Technologies, Inc.
Phone 770 209-8088

LNP Gateway SMS Project Plan

ID	i	Task Name	Dur	Start	Finish	% Comp	8	Qtr 2, 1998				Qtr 3, 1998			
							Mar	Apr	May	Jun	Jul	Aug	Sep		
78		LNP Gateway Release 1.8 Schedule	#####	6/15/1998	9/21/1998	42%									
79	✓	Development and unit test of Release 1.8 - LNP functional implementation of NPA Splits	#####	6/15/1998	7/30/1998	100%									
80	✓	Code Freeze of Release 1.8	0 days	7/31/1998	7/31/1998	100%									
81		QA and system test of Release 1.8	#####	7/31/1998	8/26/1998	0%									
82		Accept LNP Release 1.8 (includes NPA Splits) for testing into the Atlanta Data Center	2 days	8/27/1998	8/28/1998	0%									
83		Turn-up Testing from Atlanta T3 - Certification of LNP Release 1.8 with Lockheed on Clark testbed	#####	8/31/1998	9/18/1998	0%									
84		NPA Split Pre Testing from Atlanta T1	4 days	9/8/1998	9/11/1998	0%									
85		Npa Split Testing from Atlanta T1	5 days	9/14/1998	9/18/1998	0%									
86		Move Release 1.8 from Atlanta to Charlotte	1 day	9/20/1998	9/20/1998	0%									
87		Release 1.8 in Production on the Charlotte Production System	0 days	9/21/1998	9/21/1998	0%									
88		Training 1.8 - Release Schedule	#####	8/17/1998	9/18/1998	0%									
89		Development and QA of Training Release 1.8	#####	8/17/1998	9/4/1998	0%									
90		Accept and Load Training Release 1.8 and Load Pre-Release GW Release 1.8 onto the Training Simulator	2 days	9/8/1998	9/9/1998	0%									
91		Perform "Train the Trainer" Training	2 days	9/10/1998	9/11/1998	0%									
92		Train the service reps (2 classes, about 2 days each)	5 days	9/14/1998	9/18/1998	0%									

Prepared by David Samsky
BellSouth Applied Technologies, Inc.
Phone 770 209-8088

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

External Tasks

Project Summary

Split

Rolled Up Split

LNP Gateway SMS Project Plan

ID	i	Task Name	Dur	Start	Finish	% Comp	8	Qtr 2, 1998				Qtr 3, 1998		
							Mar	Apr	May	Jun	Jul	Aug	Sep	
93		LNP Gateway Release 1.8.1 Schedule - Tentative	#####	8/10/1998	11/16/1998	0%								
94		Development and unit test of Release 1.8.1	#####	8/10/1998	9/10/1998	0%								
95		Code Freeze of Release 1.8.1	0 days	9/11/1998	9/11/1998	0%								
96		QA and system test of Release 1.8	#####	9/14/1998	10/9/1998	0%								
97		Accept LNP Release 1.8.1 for testing into the Atlanta Data Center	2 days	10/12/1998	10/13/1998	0%								
98		Turn-up Testing from Atlanta T3 - Certification of LNP Release 1.8.1 with Lockheed on Clark testbed	#####	10/14/1998	11/13/1998	0%								
99		Move Release 1.8.1 from Atlanta to Charlotte	1 day	11/15/1998	11/15/1998	0%								
100		Release 1.8.1 in Production on the Charlotte Production System	0 days	11/16/1998	11/16/1998	0%								

Prepared by David Samsky
BellSouth Applied Technologies, Inc.
Phone 770 209-8088

Task



Rolled Up Task



Split

Progress



Rolled Up Milestone



Rolled Up Split

Milestone



External Tasks



Summary



Project Summary



AIN SMS Project Plan

ID	Task Name	Duration	Start	Finish	% Complete
1	LNP Requirements Issued	1 day	3/31/1997	3/31/1997	100%
2	Software Development SMS 10.2	66 days	5/15/1997	8/14/1997	100%
3	Development & Integration Testing	44 days	5/15/1997	7/15/1997	100%
4	System Testing	28 days	7/8/1997	8/14/1997	100%
5	Network Integrity and Reliability Testing	7 days	8/15/1997	8/23/1997	100%
6	Final Certification for SMS Release 10.2	1 day	8/23/1997	8/23/1997	100%
7					
8	Software Development SMS Release 11.0	44 days	10/8/1997	12/8/1997	100%
9	Development & Integration Testing	7 days	10/8/1997	10/16/1997	100%
10	System Testing	31 days	10/27/1997	12/8/1997	100%
11	Network Integrity & Reliability Testing	15 days	12/23/1997	1/12/1998	100%
12	Final Certification for SMS Release 11.0	1 day	2/8/1998	2/8/1998	100%
13					
14	NANC Compliance Analysis	30 days	2/10/1998	3/23/1998	100%
15	Requirements	30 days	3/23/1998	5/1/1998	100%
16	NPAC Issues Resolved	6 days	3/23/1998	3/30/1998	100%
17	Issue Draft for Engineering Review	11 days	3/23/1998	4/6/1998	100%
18	Issue Final Requirements	1 day	4/15/1998	4/15/1998	100%
19	System Design	13 days	4/15/1998	5/1/1998	100%
20	Software Development SMS Release 12.0	102 days	3/16/1998	7/31/1998	99%
21	Dev. & Integ. Testing NPAC Issues	32 days	4/30/1998	6/12/1998	100%
22	Test Case Development NPAC Issues	10 days	6/1/1998	6/12/1998	100%
23	System Testing NPAC Issues	21 days	6/19/1998	7/15/1998	100%
24	Network Integrity and Reliability Testing	17 days	7/1/1998	7/23/1998	95%
25	Dev. & Integ. Testing NPA Splits	48 days	3/16/1998	5/20/1998	100%

AIN SMS Project Plan

ID	Task Name	Duration	Start	Finish	% Complete
26	Test Case Development NPA Splits	22 days	4/28/1998	5/27/1998	100%
27	System Testing NPA Splits	45 days	5/22/1998	7/23/1998	98%
28	Network Integrity and Reliability Testing NPA Splits	19 days	7/7/1998	7/31/1998	93%
29	Final Certification	1 day	8/15/1998	8/15/1998	0%