

1 this morning? The last thing we talked about was
2 a telephone conversation between --

3 MR. O'ROARK: Yes. I'm changing
4 subjects now.

5 MR. ALEXANDER: I just wanted to make
6 sure what context.

7 BY MR. O'ROARK:

8 Q. Fair enough. I'm talking about the
9 general development, we're moving away from the
10 CSR --

11 MR. ALEXANDER: And you're referring to
12 statements made earlier at this deposition?

13 BY MR. O'ROARK:

14 Q. Yes, I am. Mr. Berman, do I have it
15 right that there were some things you needed to
16 work out after April 30th?

17 A. That's correct.

18 Q. Can you tell me what bugs or problems
19 those were?

20 A. I mean, it's just common software
21 bugs. What I mean by that is something -- a
22 specific permutation of trying to do some
23 processing may respond in an exception or an error
24 that we had not taken into account. Things of
25 that nature.

1 BY MR. RUNNELS:

2 A. May I add to that?

3 Q. Sure.

4 A. When we spoke about acceptance testing,
5 the purpose of that is that, as developers, we're
6 more aware of the technical issues than the
7 business issues. So it works when I test it,
8 right, but I'm testing it in the way that I think
9 it should be used.

10 So what I would do is I would give it
11 to Alex, and Alex would test it. And he would
12 say, "When I do this" -- which is something I
13 hadn't thought of to do when I tested -- "this
14 happens, it breaks down." And I would fix it.

15 MR. O'ROARK: I believe that's all I
16 have.

17 (A discussion was had off the record.)

18 EXAMINATION

19 BY MR. HOPKINS:

20 Q. Hi, I'm Mike Hopkins with AT&T. I
21 heard that you have children. I wish you could
22 try to explain some of these technical things to
23 me like you do to your children, because some of
24 it has gone over my head so far. And I won't use
25 any Latin phrases, to make it easier on you.

1 I'm just going to -- the way I want to
2 do this is kind of step through your report and go
3 page by page to the extent I can on things that I
4 need to get a little bit more clarification on.

5 And on the first -- up in the executive
6 overview, you said that you were tasked to prove
7 the integration viability. Did you look at
8 whether the quality of the integration matches
9 what BellSouth provides itself?

10 BY MR. BERMAN:

11 A. No.

12 Q. Did you look at all at how BellSouth
13 runs the integration on its side, the regional
14 negotiation system?

15 A. No.

16 Q. You had mentioned that there was
17 another project that you were working on for
18 BellSouth in Roanoke. Does that have anything to
19 do with the ordering systems that they -- billing
20 systems that they use in the local arena down here
21 in the BellSouth region, such as the regional
22 negotiation system or any other ordering system?

23 A. I don't know the answer to that.

24 Q. Do you?

25 //

1 BY MR. RUNNELS:

2 A. The only place that it really crosses,
3 I suppose, is customers have the ability to have
4 equipment that they've purchased billed on their
5 BellSouth telephone bill. I'm working for
6 BellSouth Communication Systems right now
7 primarily network and --

8 Q. Okay.

9 A. -- equipment. And so they do feed
10 essentially information that would normally appear
11 on an invoice to BellSouth.

12 Q. So it's not the BellSouth local
13 service?

14 A. No.

15 Q. It's a different part of BellSouth?

16 A. Yes, it's totally different.

17 Q. I need a scorecard for this.

18 (A discussion was had off the record.)

19 Q. Earlier you said that you didn't view
20 the interfaces of prototype. And I'm not exactly
21 sure how you make a distinction between a
22 prototype and a commercial interface. Can you
23 explain that to me?

24 BY MR. BERMAN:

25 A. The point I was trying to make was is

1 that the underlying services that we wrote for the
2 OPII software are production capable services,
3 capable of handling certain levels of load and
4 throughput. And the only way that you know what
5 load that can take is based -- on it's a
6 client-by-client situation.

7 Q. So your off-the-shelf --

8 A. Components.

9 Q. -- things you use --

10 A. Uh-huh (affirmative).

11 Q. -- have been used in production --

12 A. That's correct.

13 Q. -- with clients? Okay. Did you
14 receive a statement of work from BellSouth on what
15 you were supposed to accomplish?

16 A. I don't know the answer to that.

17 Q. Were your instructions to proceed with
18 the project, were those verbal or written?

19 A. From within Albion, from Rob Marchant
20 is the only verbal information that I had for the
21 project.

22 Q. So he told you to do something. It
23 wasn't any formal written documents saying do
24 this?

25 A. That's correct. Jack had started on

1 the project full-time already. And Jack was
2 already in the middle of getting -- you know,
3 determining what the actual work was and the
4 requirements and things like that.

5 Q. And I'm not directing these questions
6 to any one of you right now specifically. But if
7 you hear anything that you can add to that, I'd
8 appreciate it if you do.

9 BY MR. RUNNELS:

10 A. Okay. I don't recall that it was
11 necessarily written down. I don't know if it was
12 written down from BellSouth or from Rob. I met
13 with Rob initially to discuss what was expected of
14 me for the application. And I was told that we
15 were to -- I guess the word prototype has been
16 thrown around.

17 And I wanted to add a little
18 clarification to that. I guess the reason it's
19 called prototype is because it's not necessarily
20 for any particular CLEC. A lot of stuff I asked
21 Alex, "What should I do here?" And he said, "It's
22 up to you. Pretend you're the CLEC. What would
23 you like to see there?" So there were certain
24 decisions that I made on my own regarding that.

25 And basically, so it was a prototype in

1 the sense that it only involved one type of
2 service. And there weren't formal specifications
3 for how it should be designed. We designed it how
4 we thought a CLEC might want it to look.

5 But back to the original question. I
6 was told by Rob that we should do new service for
7 residential all the way through, from the
8 pre-order integration of the CGI, to the firm
9 order, integration with the EDI-PC.

10 The specifics about what we should do
11 for like the internal integration to the CLEC
12 database and stuff like that, those were based on
13 suggestions we went along with the project from
14 Alex Dizon, because -- based on complaints that
15 CLECs had had.

16 So in other words, the CLECs don't want
17 to have to go through all the list of available
18 carriers to pick one in LENS if they know they're
19 always going to use a certain one. So that's why
20 originally we had -- I coded to get the list of
21 carriers from the CGI. And then after Alex told
22 me that a CLEC probably wouldn't want to do that,
23 we modified it to just pull from the database.

24 Q. Okay. On the time and expense, you
25 said there was a time and materials purchase

1 order. Were there any real materials involved in
2 that in this, or was it all just time?

3 BY MR. BERMAN:

4 A. The development environment that we
5 used, the Forte application development
6 environment, that license was purchased by
7 BellSouth outside of this purchase order.

8 Q. How much was that for, by any chance?

9 A. I cannot answer that.

10 Q. But other than that, so there was no
11 material, per se?

12 A. Correct.

13 BY MR. RUNNELS:

14 A. Well, the cost of the documentation was
15 included.

16 Q. The formatting of the report?

17 A. The formatting, the printing.

18 Q. And that goes into the 140,000, not the
19 120,000?

20 BY MR. BERMAN:

21 A. That's correct.

22 Q. And just to ballpark, what are
23 approximately the hourly wages, I mean, you're
24 charged for these people?

25 A. The product architect is \$200 an hour.

1 The project manager is \$150 an hour. The software
2 consultants are broken up between \$125 an hour and
3 \$100 an hour.

4 Q. Okay. And I could be wrong, but I just
5 took a ballpark on saying that the 140 -- the
6 \$20,000 you spent after April 30th was -- does
7 that represent -- how many hours is that? About
8 \$150,000? I don't know what you put in the cost
9 of this report.

10 A. That would be 160 hours for somebody
11 billing at a rate of, what 125 an hour. That's
12 four weeks', basically, worth of work. Jack was
13 on -- Jack was billing at \$125 an hour. So he was
14 on for the full month of May.

15 Q. Jack was working more than 40-hour
16 weeks, I'm sure?

17 A. Software consultants work more than
18 40-hour weeks.

19 Q. Doing the math, I figured it to be 50.
20 But I don't know if that's true.

21 A. Jack was actually flying in from out of
22 town. So when you're out of town away from your
23 family, you have nothing else to do but work.

24 (A discussion was had off the record.)

25 Q. On the product architect, it says

1 something about in the description to meet or
2 exceed performance requirements set forth by
3 BellSouth Telecommunications. Can you tell me
4 what the performance requirements were?

5 A. That we were given, no. Like I said
6 earlier, we were given no requirements in terms of
7 message throughput, number of messages per minute,
8 what have you.

9 Q. So are you saying just that it works
10 was enough, not how well it works?

11 A. Can you rephrase that?

12 Q. Well, you talk about performance
13 requirements. And I'm wondering if there is some
14 kind of performance level that you had to achieve
15 in order to meet these requirements, or was it
16 just that the system worked?

17 A. The system worked and the underlying
18 services were capable -- production capable
19 services. We were given no instructions to
20 actually test the load of those services.

21 Q. The load or how fast it does
22 something?

23 A. That's correct.

24 Q. You said you completed the project on
25 April 30th. I'm jumping back a little bit. Was

1 the CSR portion completed by April 30th?

2 A. I would say no.

3 BY MR. RUNNELS:

4 A. No.

5 Q. So that should be -- that's not
6 completely accurate, that date there? This
7 statement that completed the project on
8 April 30th?

9 MR. D'CRUZ: Let me, just for the
10 record, it depends on what the definition of the
11 project is. I think they had testified earlier
12 that the CSR was an add-on or something.

13 BY MR. HOPKINS:

14 Q. Okay. And let me follow up on that.
15 In the report it talks about view CSR, and that
16 would -- this function on page 8 that you
17 described in the report was not completed by
18 April 30th; is that correct?

19 BY MR. BERMAN:

20 A. That's correct.

21 Q. So to the extent that the project is
22 represented by what's reported in this document,
23 it wasn't done by April 30th?

24 A. That's correct.

25 Q. Okay.

1 BY MR. RUNNELS:

2 A. Also, there were certain things that
3 basically the functionality was complete, but the
4 calls to do that functionality were not complete.
5 In other words, as I talked about earlier, you
6 have to send a certain call through the CGI server
7 to get back certain information on HTML format.

8 BY MR. BERMAN:

9 A. I had access to that information
10 because I could print the source code through
11 NetScape or something like that. So the code had
12 been developed to parse through the services and
13 features. But we were missing one of the
14 variables to send in to get the servicing
15 features.

16 And essentially I was just -- one of
17 the other things I was waiting for was a phone
18 call saying here's what you need to put there.
19 Once I had got there -- it had already been tested
20 with the data, right. I was just running the
21 data, running my code against data that I had
22 pulled off of a web browser.

23 And once I got the call and was able to
24 pull the code from the CGI, I just tested against
25 that. So the major functionality was done. There

1 were just really some minor details.

2 Q. And so that variable wasn't in the
3 specification documentation that you received.
4 And so that was one of the gaps in the
5 documentation?

6 A. Right.

7 Q. Moving on to page 2. Talking about the
8 requirement when you say that the LENS web
9 application was used as a model for the business
10 requirements, is that because you had to go
11 through the LENS screens to accomplish the
12 business functions? So it had to be the business
13 requirements?

14 Do you understand what I'm asking?

15 A. Yes. As we stated earlier, we have not
16 worked in this area or business domain. And so
17 the LENS application actually was a way to let us
18 leverage and understand how a CLEC would have to
19 integrate from a business perspective the
20 information that was required, etc., to perform a
21 new service for residential.

22 Q. And on the last sentence, you say that
23 there was non-BST requirements in the software.
24 And is it true that those came from Alex Dizon?
25 //

1 BY MR. RUNNELS:

2 A. Yeah, they weren't necessarily
3 requirements. They were more along the lines of
4 suggestions.

5 Q. Okay.

6 A. You know, what would a CLEC most likely
7 want to integrate into the application.

8 Q. On the software development, you've
9 talked about because you've had this framework,
10 you more or less two months ahead of the curve, is
11 that typical for consulting firms or people that
12 do software? Or would a CLEC have to be 60 days
13 behind to be starting from scratch?

14 BY MR. BERMAN:

15 A. In all software development, no matter
16 what language or tools you use to develop that
17 software, there are commercially available
18 products out there that allow you to leverage
19 common code, common user interfaces, common access
20 patterns, passed to various databases, it's
21 generally available to anybody writing software.

22 Q. On the following page, on page 3 under
23 documents and information use, you used the
24 phrase, within the second sentence. These
25 information sources included. Is that an

1 exclusive list? I mean does include everything
2 you've got, or could it be read included but not
3 limited to?

4 A. You'd have to rephrase that.

5 Q. Well, okay. From the way the paragraph
6 reads, you could read it two ways. One is that
7 these are the only three documents you've got, you
8 received from BellSouth. Or these are three of a
9 bigger universe of documents you received from
10 BellSouth.

11 Which one accurately portrays what you
12 intended to mean by this?

13 A. These are the only documents that we
14 received from BellSouth.

15 Q. So it's an exclusive list. There's no
16 other documents received outside --

17 A. Correct.

18 Q. Okay.

19 A. The wording included is not --

20 Q. Do you know when you received these
21 documents?

22 BY MR. RUNNELS:

23 A. The LENS CGI interface specification,
24 we received -- I received that from Day One of the
25 project. I don't remember the exact date. The

1 specifications were not -- the specifications were
2 for the version of LENS at that time. LENS
3 actually went through a version change during the
4 development of our application.

5 So we had to -- so at a certain point,
6 and again, I don't remember the date, we switched
7 from using the LENS version -- I don't remember
8 what it was -- to the version 2.1. And the LEO
9 implementation guide actually came in later. We
10 didn't have that to begin with.

11 Q. Okay. And the LENS system, you can get
12 that. So it's whenever you got access to LENS?

13 BY MR. BERMAN:

14 A. Right.

15 Q. On the time line, you said it's from
16 February 24th to April 30th. What started on
17 February 24th? Was that when you contracted with
18 them, or is that when someone began to put pen to
19 paper, or how does that -- what does that date
20 represent?

21 A. Code development.

22 Q. Code development. So is that when --
23 Jack, is that when you started? I figure --

24 BY MR. RUNNELS:

25 A. That's fine. Yeah, that's when I

1 started developing the code.

2 Q. Okay. And that's week one. Can you
3 give an estimate of when in the process you
4 thought you had got the updated LENS
5 specification, the LENS 2.1?

6 A. Week four, week five. I'm not sure.
7 Not much had changed. In fact, I can't recall
8 that anything had changed that necessarily
9 affected my coding anyway.

10 Q. So this -- if we were to -- I don't
11 mean to be real picky, but if we were to correct
12 this statement on these documents that you
13 received, it would be also LENS specification 2.0
14 and LENS specification 2.1; is that correct?

15 A. I don't remember the version number for
16 the original LENS specs that I have.

17 Q. Assuming it's 2.0.

18 A. Assuming it's 2.0, then it would,
19 yeah. There was an earlier version of the LENS
20 CGI specs.

21 Q. Okay. So there's actually four
22 documents that you received rather than four -- or
23 four sources of information?

24 BY MR. BERMAN:

25 A. (Witness nodded head affirmatively.)

1 Q. At that stage, week four or week five,
2 how far along into the project were you? Is there
3 an easy way to describe how that process --

4 A. Yeah, I can talk to that. I would say
5 from a development perspective in comparing this
6 to other projects, at this point in time, almost
7 all of the window development for the order
8 processing was completed.

9 Probably 75 percent of the time, for
10 the amount of time it took to develop this
11 application, it was spent on integration with the
12 CGI and the EDI. The whole user interface was
13 rather quickly. And again, that's based on using
14 prebuilt framework components.

15 Q. And you -- Jack, I think you said you
16 had had to call for the LENS -- updated LENS
17 specification. Did someone tell you that there
18 was one, and you got a copy of it, or did
19 BellSouth notify you that there was an updated
20 specification?

21 BY MR. RUNNELS:

22 A. I think it was when I called to ask a
23 question about the original specifications, I was
24 told that a new version was coming out on a
25 certain date. I don't remember what that date

1 was. And I was E-mailed a draft copy of those
2 specs. And then when the actual specs came out, I
3 was E-mailed a copy of that as well.

4 So I didn't use -- I didn't even use
5 the draft, because I got the actual specs like, I
6 don't know, a day or two after that anyway.

7 Q. Let's move on to the next page on 4.
8 And it's new service residential. When you talk
9 about the web-based application, am I correct that
10 you -- the system still goes through the web
11 browser, it's just that it's invisible to the end
12 user?

13 BY MR. BERMAN:

14 A. It doesn't go through the browser. It
15 integrates to the CGI server. The LENS system,
16 the browser, when you talk about viewing LENS
17 through the browser, that's talking to the CGI
18 server as well.

19 Q. Is there any way you can try to draw me
20 a picture? And I don't want any -- if any
21 diagrams you have in this package have it, on the
22 difference between what happens if you go through
23 just a LENS system as opposed to the LENS CGI, the
24 Albion interface?

25 A. I can't answer as to the LENS to the

1 CGI.

2 BY MR. RUNNELS:

3 A. The calls that are sent are essentially
4 the same. When you're looking at a web page and a
5 browser and you enter information into whatever
6 fields are on that page, the information that you
7 entered becomes part of a query string that is
8 sent back to the CGI server.

9 Rather than having the user do that
10 through the web browser, we do that through our
11 application. Some information is entered by the
12 user. Some is pulled from the database. But the
13 end query string that gets built will look the
14 same as one that was one that was created through
15 a browser using LENS.

16 Q. I think I'm confusing my technical
17 terms. And is there a difference between a web
18 server and CGI server?

19 A. As far as I know, the IP address of the
20 CGI server that I was using for the application is
21 the same IP address that is used by the LENS --
22 used by the web browser to communicate from LENS
23 to the CGI.

24 Q. And when you're using the -- just call
25 it the OP interface, you have to step through the

1 same screens, the system does, that you'd
2 otherwise have to step through if you use the LENS
3 system? Is that correct?

4 A. That is not correct.

5 Q. Okay. Can you explain the difference?

6 A. Because for the pre-order phase, CGI
7 integration is required. You must validate an
8 address, you must get a list of available
9 telephone numbers.

10 Q. Okay. I got you.

11 A. In LENS, you would continue to go
12 through the CGI interface with a firm order part
13 of that. That is not required within our
14 application. There is no CGI interface during the
15 firm order phase of our application.

16 Q. Okay. But you could go -- I'll get to
17 that in a minute. The EDI -- and the result of
18 the completing the order, you get an EDI flat
19 file, and that's sent to somewhere; right?

20 A. Right.

21 Q. And have you tested whether that EDI
22 flat file can be used by the EDI-PC and result in
23 a valid order?

24 BY MR. BERMAN:

25 A. Yes.

1 Q. You've tested it all the way from an
2 actual --

3 A. We've tested it all the way through and
4 out the back side of the back side of Harbinger's
5 Trusted Link Software.

6 Q. Do you know what happens when it gets
7 to BellSouth, or did you just stop it to say --

8 A. We stopped it there and handed that
9 file at that point off to Alex Dizon.

10 Q. Okay. So it never went into
11 BellSouth's system. It just stopped?

12 A. That's correct. It was a production
13 system. We'd be entering production orders.

14 Q. On the pre-order phase on the address
15 validation, are you familiar with how the LENS
16 system works in the inquiry mode?

17 A. No, I'm not.

18 Q. Are you?

19 BY MR. RUNNELS:

20 A. Yes.

21 Q. In the inquiry mode, would you agree
22 with me that for address validation in others you
23 have to validate the address before performing
24 each other function, like reserve telephone
25 numbers, receive features?

1 A. Yes.

2 Q. All of that. Does the OP interface
3 perform an address validation before reserving
4 telephone numbers and doing features invisible to
5 the user?

6 A. Since address validation predicates
7 everything else, that is the first tab in the
8 folder that is displayed to the user.

9 Q. Right.

10 A. A valid address must be obtained from
11 the CGI server before any of the other tabs are
12 even enabled. So within our application, you
13 couldn't even try to observe a phone number.

14 Q. Right. But in LENS, you have to do it
15 multiple times to do different tasks. Do you do
16 that behind the scenes?

17 A. We store temporarily within --
18 basically the way our application works is it's
19 object oriented. There's one big object called
20 order, which has a lot of attributes hanging off
21 of it, one of which would be the address, the
22 validated address. And as an address is
23 determined to be validated, that information is
24 stored --

25 Q. Right.

1 A. -- there. That information is then
2 used to do the other services.

3 Q. Okay.

4 A. The user does not have to enter that
5 valid address again, but that information will be
6 used to call through to the CGI server to get the
7 telephone numbers.

8 Q. That function is still performed
9 invisible to the user?

10 A. That is correct.

11 Q. And is it the time associated in the
12 associated with those -- let's say for example it
13 takes two seconds to send out an address
14 validation and get a confirmation back from
15 BellSouth. Is that delay involved every time you
16 do the reserve phone number features and services
17 function since that has to be performed?

18 A. That may be the case, but you save time
19 on the fact that you don't have to type it in.

20 Q. Right. On the reserve phone numbers
21 feature -- and you have a picture of it on
22 page 12 -- there's only -- it shows seven
23 numbers. And in LENS, when you make a call -- I
24 don't know if you're aware -- it displays 10
25 numbers.

1 A. There probably are more. There's a
2 scroll bar to the right. The scroll bar is -- if
3 there are only seven numbers, the scroll bar would
4 not even be visible.

5 Q. Right.

6 A. Well, it would be, I guess, disabled.
7 It wouldn't look the way that it looks there.

8 Q. So it probably -- maybe you should have
9 put a box that has 10 instead of seven. Is that
10 what you're -- it's a presentation issue here, not
11 a --

12 A. Right.

13 Q. Okay.

14 A. It was determined that again, this was
15 one of those issues where we're the CLEC, and we
16 get to make the decision. For our CLEC, we would
17 probably only be choosing one number at a time.
18 So it wasn't really necessary to increase the
19 space of that to see 10 numbers.

20 Q. On the features, which is I think the
21 following page, there are -- do you know
22 approximately how many features there are
23 available to someone who is ordering new service
24 residential?

25 A. I know it's a lot.