

**XIT CELLULAR
TTY REPORT
January 15, 2002**

1. Network infrastructure software development

XIT Cellular (AXIT@) utilizes Nortel Networks equipment to provide TDMA digital services. XIT understands that Nortel Networks has completed its development of software and product tests.

2. Handset development and testing plans

XIT must rely on handset vendors to develop the required handsets. When handsets are available testing can be performed with area PSAPs to insure compatibility.

3. Beta testing and lab testing

XIT must rely on Nortel Networks and handset vendors for initial conformance testing.

4. Release and general availability to carriers of network infrastructure software

XIT understands that Nortel Networks= software load will be generally available during 2001.

5. Availability to carriers to full acceptance test units

XIT understands that Nortel Networks plans to test and confirm the solution performance.

6. Efforts toward achieving digital wireless solution capability with enhanced TTY devices

XIT understands that the solution provided by the MTX10 software load addresses Baudot type messages only. Other capabilities may be included later, after standards are adopted.

7. Carrier coordination of testing with PSAP

See response to item 2. above.

8. Carrier testing activities, including field testing, consumer end-to-end testing, and other necessary tests

XIT has scheduled installation of Nortel MTX10 software for April 2002 and plans to have testing completed by the June 30, 2002 deadline.

1. Retail availability of necessary consumer equipment.

At this time, it is unknown when handsets will be available.

2. Geographic scope of network infrastructure deployment

Texas RSA1, located within the Amarillo BTA.

Respectfully Submitted,

Darrell F. Dennis
Assistant General Manager