

Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, DC 20554

In the Matter of:)	
)	
Revision of the Commission's Rules)	
To Ensure Compatibility with)	
Enhanced 911 Emergency Calling Systems)	CC Docket No. 94-102
)	
Fourth Quarter Reporting)	
To: The Commission		

QWEST WIRELESS, LLC AND TW WIRELESS, LLC
FOURTH QUARTER 2001 DIGITAL TTY STATUS REPORT

Qwest Wireless, LLC and TW Wireless, LLC (or collectively, "Qwest")¹ submit this Fourth Quarter 2001 Digital TTY Status Report. Qwest previously submitted all status reports, except for the most recent Supplement to Qwest's Third Quarter 2001 Report, through the TTY Forum. Qwest is filing this Fourth Quarter 2001 Report directly with the Federal Communications Commission.

1. Network Infrastructure Software Development

Qwest has upgraded the switch hardware for all of those markets in which Qwest uses Lucent base stations and switching equipment.

In the markets in which Qwest uses Ericsson base stations and base station controllers and Nortel switching equipment, Qwest is still awaiting the necessary software. Ericsson has previously informed Qwest that the necessary software should be generally available in February, 2002. Qwest has not heard of any change in that

¹ Qwest Wireless, LLC, together with TW Wireless, LLC, a joint venture in which Qwest Wireless, LLC, holds a majority equity and sole controlling ownership interest, provide broadband Personal Communications Services in a number of markets. This filing is submitted on behalf of both Qwest Wireless, LLC and TW Wireless, LLC.

projected timeline, and plans to confirm with Ericsson that the date has in fact not changed.

2. Handset Development and Testing Plans

Qwest has received TTY-capable handsets from one vendor and is now awaiting the arrival of TTY adapters that connect the TTY-capable handset with the TTY device.

3. Lab Testing and Beta Testing

Qwest plans to begin testing in its Lucent markets in February or March of 2002. In its Ericsson/Nortel markets, Qwest plans to test shortly after the necessary software has been received and installed.

4. Release and General Availability to Carriers of Network Infrastructure Software

See answer to Number 1.

5. Availability to Carriers of Full Acceptance Units

See answer to Number 2.

6. Efforts Toward Achieving Digital Wireless Solution Compatibility With Enhanced TTY Devices

Qwest has budgeted sufficient funds and intends to purchase commercially available TTY devices for testing its network. Qwest continues its efforts to make its network available for use by TTY devices for 911 calls by the June, 2002 deadline. However, Qwest continues to depend on its vendors and suppliers for timely delivery of the necessary and functioning software, hardware and equipment. Qwest has no control over its vendors and suppliers.

7. Carrier Coordination of Testing With Public Safety Answering Points (“PSAPS”)

Based on the representation of its vendors regarding general availability and delivery dates, Qwest still expects PSAP testing to take place at some point between April and June, 2002.

8. Carrier Testing Activities

See answers to Numbers 3 and 7. Timely testing activity continues to be necessarily dependent on availability from, and delivery by, vendors of all necessary software and hardware.

9. Retail Availability of Necessary Consumer Equipment

See answer to Number 2. Qwest intends to make TTY-capable handsets available for retail in the normal course of Qwest’s wireless business no later than June 30, 2002, provided that (a) Qwest receives all necessary software, hardware and equipment from its vendors in a timely manner, (b) all testing is completed successfully, and (c) no other failures occur that Qwest cannot foresee or control, such as, for example, the failure of vendors to deliver functioning software, hardware or equipment.

10. Geographic Scope of Network Infrastructure Deployment

See answer to Number 1.

Should the Commission have any questions concerning the instant Fourth Quarter Report, please contact the undersigned.

/s/

Floy H. Jeffares
Policy and Law
Suite 4700
1801 California Street
Denver, CO 80202
(303) 896-0811

cc:	Qualex International	(via email)
	Kris Monteith	(via email)
	Pam Gregory	(via email)