

July 9, 2002

William F. Caton, Secretary
Office of the Secretary
FCC
445 12th Street S.W.
Washington, D.C. 20554

Attn: Patrick Forster, Senior Engineer – Policy Division, Wireless Telecommunications Bureau

Re: FCC Docket No. 94-102: Supplement to Cellular Properties, Inc. (Cellular One of East Central Illinois) Quarterly TTY Status Report

Dear Secretary Caton:

The following is submitted in satisfaction of the quarterly reporting requirements for 911 TTY transmissions:

1. Network Infrastructure Software Development: We are in discussions with our network vendor, Ericsson for a software version upgrade from our current Version 4 to Version 7.1. This upgrade will require a new switch. The announced migration from TDMA to GSM by AT&T and Cingular has delayed this decision.
2. Handset Development and Testing Plans: Awaiting switch upgrade.
3. Beta Testing and lab Testing; Awaiting switch upgrade
4. Release and General Availability to Carriers of network Infrastructure Software: Awaiting switch upgrade
5. Availability of Test Units: Awaiting switch upgrade
6. Current efforts toward achieving digital wireless solution compatibility with enhanced TTY devices: Working with handset vendors
7. Carrier coordination of testing with PSAP: No requests received
8. Full Testing: Awaiting switch upgrade
9. Retail availability of equipment: Awaiting switch upgrade
10. Coverage Area: IL RSA 7 and northern 3 counties of IL RSA 9

Sincerely,

Kathleen Robbins
General Manager