

Tracy Corporation II

TTY REPORT - CC Docket No. 94-102

July 15, 2002

1. Network infrastructure software development

Tecore switch, providing GSM digital wireless services throughout the market.

2. Handset development and testing plans

Handset vendors are relied upon to develop the required handsets. When handsets are available, testing can then be performed to insure compatibility.

3. Beta testing and lab testing

We rely on Tecore and the handset vendors for initial conformance testing.

4. Release and general availability to carriers of network infrastructure software

Tecore has advised that a beta version of TTY software will be available in the near term.

5. Availability to carriers of full acceptance test units

We are currently awaiting software and hardware availability from switching and handset vendors.

6. Efforts toward achieving digital wireless solution compatibility with enhanced TTY devices

We have been working with Tecore's preliminary software releases to provide the ability to provide this service.

7. Carrier coordination of testing with PSAP

See response to item 2 above.

8. Carrier testing activities, including field testing, consumer end-to-end testing, and other necessary tests

We will begin testing activities when the final version software load is installed in the switch and handsets are generally available.


9. Retail availability of necessary consumer equipments

It is unknown when handsets will be available

10. Geographic scope of network infrastructure deployment

BTA 411

Respectfully submitted,

A handwritten signature in black ink, consisting of a large, stylized 'C' followed by a series of loops and a final vertical stroke.

(Signature of Authorized Company
Representative)

40657.1:999914:00014