

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N )	Status	Phase Requested	RFS Received	RFS Completed
		<b>Total Requests 622</b>				<b>Implemented 324</b>	
		Phase I - 504 Phase II - 118				<b>Pending 189</b>	
						<b>On-Hold 109</b>	
Alabama	Autauga	Autauga Co 9-1-1	Y	Implemented	I	09/21/00	07/17/01
Alabama	Baldwin	Baldwin County ECD	Y	Implemented	I	06/19/00	08/24/00
Alabama	Butler	Butler Co ECD	Y	Implemented	I	07/14/00	09/05/01
Alabama	Chambers	Chambers Co	Y	Implemented	I	07/14/00	01/09/01
Alabama	Dale	Ozark-Dale Co E-911	Y	Implemented	I	01/24/01	03/06/02
Alabama	Dale	Daleville PD	Y	Implemented	I	01/24/01	06/10/02
Alabama	Dallas	Dallas County Comm Board	N	On-Hold	I		
Alabama	Elmore	Wetumpka PD	Y	Implemented	I	09/28/00	08/14/01
Alabama	Elmore	Elmore Co SO	Y	Implemented	I	09/28/00	08/14/01
Alabama	Escambia	Escambia Co SD	Y	Implemented	I	04/02/01	11/06/01
Alabama	Houston	Dothan PD	Y	Implemented	I	07/14/00	08/20/01
Alabama	Lee	Auburn PD	Y	Implemented	I	06/26/00	02/28/01
Alabama	Lee	Lee Co SO	Y	Implemented	I	06/26/00	02/28/01
Alabama	Lee	Opelika PD	Y	Implemented	I	06/26/00	02/28/01
Alabama	Lowndes	Lowndes Co E911	Y	Implemented	I	01/30/01	06/26/01
Alabama	Macon	City of Tuskegee PD	N	On-Hold	I		
Alabama	Macon	Macon Co SO	Y	Implemented	I	10/10/01	02/28/02
Alabama	Macon	Town of Notasulga PD	N	On-Hold	I		
Alabama	Mobile	MCCD	Y	Implemented	I	03/15/00	08/23/00
Alabama	Montgomery	Montgomery PD	Y	Implemented	I	03/08/00	09/12/00
Alabama	Montgomery	Montgomery Co Sheriff	Y	Implemented	I	07/25/00	11/09/00
Alabama	Russell	Russell Co SO	Y	Implemented	I	10/27/00	07/17/01
Alabama	Russell	Pheonix City PD	Y	Implemented	I	10/27/00	07/17/01
Alabama	Sumter	Sumter Co 911	Y	Implemented	I	08/16/00	04/11/01
Alabama	Tallapoosa	Alexander City PD	Y	Pending	I	05/30/02	11/26/02
Alabama	Tallapoosa	Tallapoosa Co SO	Y	Pending	I	05/30/02	11/26/02
Arkansas	Benton	Benton Co Central Comm	Y	Implemented	I	08/07/00	06/08/01
Arkansas	Benton	Rogers City PD	Y	Implemented	I	08/07/00	06/08/01
Arkansas	Benton	Bentonville City PD	N	On-Hold	I		
Arkansas	Benton	Siloam Springs	Y	Implemented	I	10/22/01	11/19/01
Arkansas	Clark	Clark Co SD	Y	Implemented	I	04/02/01	10/18/01
Arkansas	Conway	Morrilton PD	Y	Implemented	I	06/21/01	02/07/02
Arkansas	Crawford	Crawford Co SD	Y	Implemented	I	04/16/01	01/22/02
Arkansas	Crawford	Van Buren PD	Y	Implemented	I	04/16/01	01/22/02
Arkansas	Crawford	Alma PD	Y	Implemented	I	04/16/01	01/22/02
Arkansas	Dallas	Dallas Co SO	N	On-Hold	I		
Arkansas	Desha	Desha Co 911	N	On-Hold	I		
Arkansas	Faulkner	Conway PD	Y	Implemented	I	07/16/01	12/20/01
Arkansas	Faulkner	Faulkner Co SO	Y	Implemented	I	07/16/01	12/20/01
Arkansas	Garland	Garland Co SO	Y	Pending	I	06/04/02	12/01/02
Arkansas	Garland	Hot Springs PD	Y	Pending	I	06/04/02	12/01/02
Arkansas	Hempstead	Hope PD	Y	Pending	I	01/24/02	08/09/02
Arkansas	Hot Spring	Hot Spring Co 9-1-1	Y	Implemented	I	01/30/01	10/18/01
Arkansas	Independence	Independence Co OES	N	On-Hold	I		
Arkansas	Jefferson	MECA-Metro Em Comm Assoc	Y	Pending	I	04/20/01	08/20/02
Arkansas	Lonoke	Lonoke Co SD	Y	Implemented	I	12/27/00	06/01/01
Arkansas	Monroe	Monroe Co SD	Y	Implemented	I	07/20/01	03/07/02
Arkansas	Polk	Polk Co SO	N	On-Hold	I		
Arkansas	Pope	Pope Co 9-1-1	Y	Implemented	I	08/07/00	08/02/01
Arkansas	Pulaski	Pulaski Co SO	Y	Implemented	I	08/07/00	04/05/01
Arkansas	Pulaski	Little Rock PD	Y	Implemented	I	08/07/00	04/04/01
Arkansas	Hempstead	Hempstead Co SO	N	On-Hold	I		
Arkansas	Marion		N	On-Hold	I		
Arkansas	Monroe	Brinkley PD	Y	On-Hold	I		
Arkansas	Pulaski	North Little Rock PD	Y	Implemented	I	08/07/00	04/04/01
Arkansas	Pulaski	Jacksonville PD	Y	Implemented	I	08/07/00	04/04/01
Arkansas	Pulaski	Maumelle DPS	Y	Implemented	I	09/01/01	11/16/01
Arkansas	Pulaski	Sherwood PD	Y	Implemented	I	08/07/00	04/04/01
Arkansas	Saline	Saline Co Central	Y	Implemented	I	08/20/01	12/18/01
Arkansas	Saline	City of Benton PD	Y	Implemented	I	08/20/01	12/18/01
Arkansas	Sebastian	Ft Smith PD	Y	Implemented	I	06/29/01	01/22/02
Arkansas	Sebastian	Sebastian Co SD	Y	Implemented	I	06/29/01	01/22/02
Arkansas	Union	El Dorado PD	N	On-Hold	I		
Arkansas	Van Buren	Fairfield Bay PD	N	On-Hold	I		
Arkansas	Washington	Washington Co Central EMS	Y	Implemented	I	08/21/00	03/12/01
Arkansas	Washington	Fayetteville E9-1-1	Y	Implemented	I	08/21/00	03/12/01
Arkansas	Washington	Springdale PD	Y	Implemented	I	08/21/00	03/12/01
Arkansas	White	Searcy PD	Y	Implemented	I	01/08/02	06/13/02
Arkansas	Woodruff	Woodruff Co 911	N	On-Hold	I		
Florida	Bay	Bay Co SO	Y	Implemented	I	03/19/01	12/11/01
Florida	Columbia	Columbia Co 911 Ctr	Y	Implemented	I	11/08/00	08/14/01
Florida	Escambia	Escambia Emer	Y	Implemented	I	03/21/00	09/19/00
Florida	Escambia	Pensacola PD	Y	Implemented	I	03/21/00	09/19/00
Florida	Gadsden	Gadsden Co SO	Y	Implemented	I	12/13/00	05/30/01
Florida	Hamilton	Hamilton Co SO	Y	Implemented	I	04/02/01	11/06/01
Florida	Holmes	Holmes Co SD	Y	Implemented	I	02/27/01	02/25/02
Florida	Jackson	Jackson Co Emerg Mgmt.	Y	Implemented	I	05/02/00	05/22/01
Florida	Wakulla	Wakulla Co SO	N	On-Hold	I		
Florida	Leon	Leon Co SO	Y	Implemented	I	10/24/00	02/01/02
Florida	Leon	Tallahassee Police	Y	Implemented	I	10/24/00	02/01/02
Florida	Madison	Madison Co SO	Y	Implemented	I	07/19/00	02/27/02
Florida	Okaloosa	Okaloosa Co COPSCOM					
Florida	Okaloosa		Y	Pending	I	06/27/01	08/15/02
Florida	Santa Rosa	Santa Rosa	Y	Implemented	I	04/06/00	08/24/00
Florida	Washington	Washington Co SO	Y	Implemented	I	06/20/00	04/23/01

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N )	Status	Phase Requested	RFS Received	RFS Completed
Georgia	Bibb	Macon-Bibb Co E9-1-1	Y	Implemented	I	12/28/00	01/30/02
Georgia	Dougherty	Dougherty Co	Y	Implemented	I	08/16/00	04/10/01
Georgia	Houston	Houston Co 9-1-1	Y	Implemented	I	06/07/00	09/18/01
Georgia	Lee	Lee Co SO	Y	Implemented	I	01/08/01	12/21/01
Georgia	Lowndes	Lowndes Co E911	Y	Implemented	I	09/27/00	02/07/02
Georgia	Muscogee	Columbus PD	Y	Implemented	I	08/11/00	02/08/01
Georgia	Peach	Peach 9-1-1	Y	Implemented	I	10/06/00	09/18/01
Idaho	Ada	Ada County Sheriff's Office	Y	Implemented	I	04/06/01	07/16/02
Illinois	Clark	Clark County E911	N	On-Hold	I		
Illinois	Coles	Coles County E9-1-1	N	On-Hold	I		
Illinois	Cumberland	Cumberland County 9-1-1	Y	Implemented	I	01/05/01	04/26/02
Illinois	Dewitt	Dewitt County Sheriff's Office	N	On-Hold	I		
Illinois	Douglas	Douglas County Sheriff's Dept.	Y	Pending	I	05/29/01	08/06/02
Illinois	Edgar	Edgar County 911	Y	Pending	I	11/02/00	08/06/02
Illinois	Effingham	Effingham County Sheriff's Office	Y	Implemented	I	12/13/00	07/15/02
Illinois	Effingham	Effingham County Police Dept.	Y	Implemented	I	12/13/00	07/15/02
Illinois	Ford	Ford County 911	Y	Implemented	I	05/08/01	05/09/02
Illinois	Fulton	Canton Police Dept.	Y	Implemented	I	12/06/00	04/12/02
Illinois	Fulton	Fulton County Sheriff	Y	Implemented	I	12/06/00	04/12/02
Illinois	Henry	Henry County Sheriff's Office	Y	Implemented	I	07/17/00	02/07/02
Illinois	Jasper	Jasper County ETSB	N	On-Hold	I		
Illinois	JoDaviess	JoDaviess County Sheriff	N	On-Hold	I		
Illinois	Knox	Galesburg PD	N	On-Hold	I		
Illinois	Livingston	Liv Com 911 Commun. Ctr.	N	On-Hold	I		
Illinois	Marshall	Marshall County ETSB	N	On-Hold	I		
Illinois	Morgan	Morgan County Sheriff's Office	Y	Pending	I	03/02/01	08/06/02
Illinois	Morgan	Jacksonville Police Dept.	Y	Pending	I	03/02/01	08/06/02
Illinois	Peoria	Bartonville PSAP	Y	Implemented	I	07/28/00	01/10/02
Illinois	Peoria	Chillicothe PSAP	Y	Implemented	I	07/28/00	01/10/02
Illinois	Peoria	Peoria Heights PSAP	Y	Implemented	I	07/28/00	01/10/02
Illinois	Peoria	Peoria PSAP	Y	Implemented	I	07/28/00	01/10/02
Illinois	Rock Island	Rock Island County 911 Center Commun	N	On-Hold	I		
Illinois	Rock Island	Milan Police Dept.	N	On-Hold	I		
Illinois	Rock Island	Rock Island County County Sheriff	N	On-Hold	I		
Illinois	Rock Island	RICOM-Rock Island Police Dept.	N	On-Hold	I		
Illinois	Rock Island	Silvas Police Dept.	N	On-Hold	I		
Illinois	Sangamon	Sangamon County Central Dispatch Ctr.	Y	Implemented	I	10/19/00	04/05/02
Illinois	Scott	Morgan County Sheriff's Office	N	On-Hold	I		
Illinois	Tazewell	Pekin Consolidated Commun. Ctr. (Tazcom)	N	On-Hold	I		
Illinois	Tazewell	Morton Police Dept.	N	On-Hold	I		
Illinois	Tazewell	East Peoria Police Dept.	N	On-Hold	I		
Illinois	Tazewell	Washington Police Dept.	N	On-Hold	I		
Illinois	Vermillion	Danville Commun. Ctr.	N	On-Hold	I		
Illinois	Whiteside	Whiteside County Sheriff	N	On-Hold	I		
Illinois	Woodford	Woodford County ETSB	N	On-Hold	I		
Indiana	Clark	Clark County Enhanced 911	N	On-Hold	I		
Indiana	Clay	Clay County E-911 Office	Y	Pending	I	05/20/02	11/16/02
Indiana	Crawford	Crawford County Central Dispatch 911	Y	Implemented	I	04/16/01	05/10/02
Indiana	Daviess	Daviess County Sheriff's Dept.	N	On-Hold	I		
Indiana	Dubois	Dubois County Communications Ctr.	Y	Implemented	I	10/27/00	05/17/02
Indiana	Fountain	Fountain County Regional Dispatch	N	On-Hold	I		
Indiana	Jennings	Jennings County 911	N	On-Hold	I		
Indiana	Knox	Knox County Central Office	Y	Implemented	I	11/19/01	02/20/02
Indiana	Montgomery	City of Crawfordsville Police Dept.	N	Pending	I	02/28/02	08/30/02
Indiana	Orange	Orange County Sheriff's Office	N	On-Hold	I		
Indiana	Posey	Posey County 911	N	On-Hold	I		
Indiana	Putnam	Putnam County 911	N	On-Hold	I		
Indiana	Scott	Scott County Emergency Commun. Agency	Y	Implemented	I	01/22/01	05/14/02
Indiana	Spencer	Spencer County 911	Y	Implemented	I	08/09/01	01/31/02
Indiana	Vanderburgh	Evansville City Vanderburgh County Central Dispatch Ctr.	Y	Implemented	I	06/01/00	01/16/02
Indiana	Vermillion	Vermillion County Sheriff's Office	N	On-Hold	I		
Indiana	Vigo	Terra Haute Police Dept	N	On-Hold	I		
Indiana	Vigo	Vigo County Sheriff's Office	N	On-Hold	I		
Indiana	Warren	Fountain County Regional Dispatch	N	On-Hold	I		
Indiana	Warrick	Warrick County Police Dept.	Y	Implemented	I	01/04/01	01/17/02
Iowa	Adair	Adair County Sheriff's Office	Y	Implemented	I	04/26/01	10/24/01
Iowa	Benton	Benton County Sheriff's Office	Y	Implemented	I	04/26/01	10/15/01
Iowa	Black Hawk	Black Hawk County Sheriff's Office	Y	Implemented	I	04/26/01	10/15/01
Iowa	Boone	Boone County Sheriff	Y	Implemented	I	10/01/01	06/07/02
Iowa	Bremer	Bremer County-Waverly Law Center	Y	Implemented	I	04/26/01	05/20/02
Iowa	Buchanan	Buchanan-Independence Public Safety Ctr Commun.	Y	Implemented	I	04/26/01	10/15/01

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N )	Status	Phase Requested	RFS Received	RFS Completed
Iowa	Cass	Cass County Public Safety	Y	Implemented	I	04/26/01	05/31/02
Iowa	Cedar	Cedar County Sheriff's Office	Y	Implemented	I	04/26/01	01/29/02
Iowa	Cerro Gordo	Cerro Gordo County Sheriff	Y	Implemented	I	10/11/01	06/28/02
Iowa	Clarke	Clarke County Sheriff's Office	Y	Implemented	I	04/26/01	10/26/01
Iowa	Clinton	Clinton County Sheriff's Office	Y	Implemented	I	04/26/01	06/27/02
Iowa	Dallas	Dallas County Sheriff's Dept.	Y	Implemented	I	04/26/01	11/02/01
Iowa	Dallas	West Des Moines Police Dept.	Y	Implemented	I	04/26/01	11/02/01
Iowa	Decatur	Decatur County	Y	Implemented	I	04/26/01	05/30/02
Iowa	Delaware	Manchester Police Dept.	Y	Implemented	I	04/26/01	10/24/01
Iowa	Des Moines	Burlington Police Dept.	Y	Implemented	I	04/26/01	11/02/01
Iowa	Dubuque	Dubuque County 911 Center	Y	Implemented	I	04/26/01	10/24/01
Iowa	Floyd	Charles City Police	Y	Implemented	I	10/09/01	05/20/02
Iowa	Franklin	Hampton Police Dept.	Y	Implemented	I	04/26/01	11/23/01
Iowa	Hamilton	Webster City Police Dept.	Y	Implemented	I	04/26/01	06/28/02
Iowa	Harrison	Harrison County Sheriff's Office	Y	Implemented	I	04/26/01	05/31/02
Iowa	Iowa	Iowa County Sheriff's Office	Y	Implemented	I	04/26/01	11/23/01
Iowa	Jackson	Maquoketa Police Dept.	Y	Implemented	I	09/12/01	06/05/02
Iowa	Jasper	Jasper County Sheriff's Office	Y	Implemented	I	04/26/01	05/28/02
Iowa	Johnson	Johnson County Sheriff's Office	Y	Implemented	I	04/26/01	05/21/02
Iowa	Jones	Jones County Sheriff's Office	Y	Implemented	I	04/26/01	10/26/01
Iowa	Linn	Linn County Sheriff's Office	Y	Implemented	I	09/25/01	05/21/02
Iowa	Linn	Marion Police Dept.	Y	Implemented	I	09/25/01	05/21/02
Iowa	Linn	Cedar Rapids Joint Communications Agency	Y	Implemented	I	09/25/01	05/21/02
Iowa	Louisa	Louisa County Sheriff	Y	Pending	I	04/26/01	08/19/02
Iowa	Lyon	Lyon Co PSAP	Y	Implemented	I	09/13/01	07/16/02
Iowa	Madison	Madison Co Sheriff's Dept	Y	Implemented	I	04/26/01	05/24/02
Iowa	Marion	Pella Police Dept.	Y	Implemented	I	04/26/01	07/17/02
Iowa	Marshall	Marshalltown Police	Y	Implemented	I	10/09/01	05/28/02
Iowa	Mills	Mills County Communications Center	Y	Implemented	I	04/26/01	11/02/01
Iowa	Mills	Mills County Communications Center	Y	Implemented	I	04/26/01	11/02/01
Iowa	Monona	Monona County Sheriff's Office	Y	Implemented	I	04/26/01	07/16/02
Iowa	Muscatine	Muscatine County Sheriff's Office	Y	Implemented	I	04/26/01	11/02/01
Iowa	Plymouth	Plymouth County Sheriff's Office	Y	Implemented	I	04/26/01	07/16/02
Iowa	Polk	Polk County Sheriff's Dept	Y	Implemented	I	04/26/01	05/29/02
Iowa	Polk	Des Moines Police Dept.	Y	Implemented	I	04/26/01	11/23/01
Iowa	Polk	Westcom	Y	Implemented	I	04/26/01	05/29/02
Iowa	Polk	Ankeny Police Dept.	Y	Implemented	I	04/26/01	11/02/01
Iowa	Pottawattamie	Pottawattamie County Law Enforcement 911 Ctr.	Y	Implemented	I	04/26/01	11/23/01
Iowa	Poweshiek	Poweshiek County Sheriff's Office	Y	Implemented	I	04/26/01	10/24/01
Iowa	Scott	Davenport Police Dept.	Y	Implemented	I	04/26/01	05/17/02
Iowa	Scott	Scott County Sheriff's Office	Y	Implemented	I	04/26/01	05/17/02
Iowa	Scott	Bettendorf Police Dept.	Y	Implemented	I	04/26/01	05/17/02
Iowa	Sioux	Sioux County Sheriff's Office	Y	Implemented	I	04/26/01	07/16/02
Iowa	Story	Story County Sheriff's Office	Y	Implemented	I	04/26/01	05/28/02
Iowa	Story	Ames Police Dept.	Y	Implemented	I	04/26/01	05/28/02
Iowa	Warren	Warren County Communications	Y	Implemented	I	04/26/01	05/30/02
Iowa	Washington	Washington County Sheriff's Office	Y	Implemented	I	04/26/01	05/21/02
Iowa	Webster	Webster County Law Enforcement Center	Y	Implemented	I	10/01/01	06/07/02
Iowa	Woodbury	Woodbury County Sheriff's Office	Y	Implemented	I	04/26/01	07/16/02
Iowa	Worth	Worth County Sheriff's Office	Y	Implemented	I	09/27/01	06/07/02
Kentucky	Anderson	Lawrenceburg Police Department	Y	Implemented	I	12/13/00	12/20/01
Kentucky	Barren	Barren Metcalfe 911 Ctr.	N	On-Hold	I		
Kentucky	Bath	Kentucky State Police-Morehead Post	Y	Implemented	I	01/29/02	05/13/02
Kentucky	Bourbon	Paris, Bourbon County E-911 & Central Commun.	Y	Implemented	I	12/01/00	01/28/02
Kentucky	Boyd	Boyd County 911	Y	Pending	I	01/29/02	08/06/02
Kentucky	Boyle	Danville-Boyle County 911 Center	Y	Implemented	I	01/31/02	05/09/02
Kentucky	Bullitt	Kentucky State Police-Elizabethtown Post	Y	Implemented	I	08/24/01	12/28/01
Kentucky	Carter	Kentucky State Police-Ashland Post	Y	Implemented	I	01/29/02	05/14/02
Kentucky	Clark	Winchester Police Dept Comm Ctr.	Y	Implemented	I	11/14/00	01/24/02
Kentucky	Daviess	Daviess County Sheriff's Office.-County Limits	Y	Implemented	I	12/18/00	01/23/02
Kentucky	Daviess	Owensboro Police Dept.-City Limits	Y	Implemented	I	12/18/00	01/23/02
Kentucky	Fayette	Lexington Fayette Urban County Govt.	Y	Implemented	I	11/14/00	06/10/02
Kentucky	Franklin	Kentucky State Police-Frankfort Post	Y	Implemented	I	08/24/01	01/31/02
Kentucky	Garrard	Kentucky State Police-Richmond Post	Y	Implemented	I	01/29/02	05/07/02
Kentucky	Green	Greensburg	N	On-Hold	I		
Kentucky	Hancock	Hancock County E-911	Y	Implemented	I	01/14/02	04/16/02
Kentucky	Hardin	Hardin County 911 Ctr.	N	On-Hold	I		
Kentucky	Harrison	Cynthiana Harrison County E911	Y	Implemented	I	12/26/01	02/08/02
Kentucky	Hart	Kentucky State Police-BowlingGreen Post	Y	Implemented	I	08/24/01	02/06/02
Kentucky	Henderson	Henderson County 911 Commun. Ctr.	Y	Implemented	I	01/23/01	02/01/02
Kentucky	Henry	Kentucky State Police-Campbellsburg Post	Y	Implemented	I	08/24/01	02/01/02
Kentucky	Jefferson	Jefferson County Police Dept.	Y	Implemented	I	06/10/00	12/07/00
Kentucky	Jefferson	Louisville/Jefferson County EMA	Y	Implemented	I	06/10/00	12/07/00
Kentucky	Jessamine	Kentucky State Police-Richmond Post	Y	Implemented	I	01/29/02	05/08/02
Kentucky	Laurel	London Laurel County E-911 Commun. Ctr.	Y	Pending	I	11/16/00	08/07/02
Kentucky	Lawrence	Lawrence County E-911	N	On-Hold	I		
Kentucky	Lee	Beattyville E911 Communications	N	On-Hold	I		
Kentucky	Lincoln	Kentucky State Police-Richmond Post	Y	Pending	I	05/20/02	11/16/02
Kentucky	Madison	Madison County E-911	Y	Implemented	I	12/19/00	02/05/02
Kentucky	Mason	Mason County Emergency Dispatch	N	On-Hold	I		
Kentucky	Meade	Kentucky State Police-Elizabeth Post	Y	Implemented	I	01/29/02	05/07/02
Kentucky	Montgomery	Kentucky State Police-Morehead Post	Y	Implemented	I	02/05/02	05/09/02
Kentucky	Nelson	Kentucky State Police-Elizabethtown Post	Y	Implemented	I	08/24/01	12/28/01

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N )	Status	Phase Requested	RFS Received	RFS Completed
Kentucky	Oldham	Oldham County Central Dispatch	Y	Implemented	I	11/22/00	12/20/01
Kentucky	Pulaski	Pulaski County 911 Center	Y	Pending	I	06/25/02	12/22/02
Kentucky	Rockcastle	Kentucky State Police-Dry Ridge Post	Y	Implemented	I	08/24/01	02/08/02
Kentucky	Scott	Kentucky State Police-Frankfort Post	Y	Implemented	I	08/24/01	01/29/02
Kentucky	Shelby	Shelby County E-911 Board	Y	Implemented	I	12/11/00	01/31/02
Kentucky	Spencer	Kentucky State Police-Frankfort Post	Y	Implemented	I	01/29/02	05/08/02
Kentucky	Taylor	Campbellville-Taylor County E-911 Communications	N	On-Hold	I		
Kentucky	Warren	Bowling Green Police Dept	Y	Implemented	I	06/14/00	02/07/02
Kentucky	Washington	Springfield Police Dept.	Y	Implemented	I	11/21/00	01/28/02
Kentucky	Webster	Webster County 911	Y	Implemented	I	10/20/00	02/05/02
Kentucky	Whitley	Whitley County E-911	Y	Implemented	I	01/14/02	05/13/02
Louisiana	Bienville	Bienville Sheriff	Y	Implemented	I	07/24/00	03/12/01
Louisiana	Bossier	Bossier Parish Comm	Y	Implemented	I	06/07/00	10/12/00
Louisiana	Caddo	Caddo Parish Comm Dist	Y	Implemented	I	06/07/00	02/12/01
Louisiana	Calcasieu	Calcasieu Parish E911 Comm Dist	Y	Implemented	I	06/07/00	01/19/01
Louisiana	Lafayette	Lafayette Parish Comm Dist	Y	Implemented	I	06/07/00	01/18/01
Louisiana	Lincoln	Lincoln Parish SO	Y	Implemented	I	10/25/00	01/09/02
Louisiana	Lincoln	Ruston PD	Y	Implemented	I	10/25/00	01/09/02
Louisiana	Madison	Madison Parish SO	N	On-Hold	I		
Louisiana	Ouachita	Ouachita Em 911	Y	Implemented	I	10/04/00	04/18/01
Louisiana	St. Landry	St Landry Parish 9-1-1	Y	Implemented	I	11/29/00	03/25/02
Louisiana	St. Martin	St Martin Parish Comm.	Y	Implemented	I	05/12/00	10/18/00
Louisiana	St. Martin	St Martin Parish SO	Y	Implemented	I	05/12/00	10/18/00
Louisiana	Vermillion	Vermillion Parish Comm Dist	Y	Implemented	I	07/12/01	12/17/01
Louisiana	Webster	Webster 9-1-1	Y	Implemented	I	02/08/01	01/11/02
Minnesota	Becker	Becker County Sheriff	Y	Implemented	I	04/11/02	07/23/02
Minnesota	Blue Earth	Blue Earth Emergency Services	Y	Pending	I	04/11/02	08/19/02
Minnesota	Brown	Brown County Sheriffs Office	Y	Implemented	I	11/14/00	05/20/02
Minnesota	Carlton	Carlton County Sheriffs Office	Y	Implemented	I	11/14/00	07/02/02
Minnesota	Cass	Cass County Sheriff	Y	Implemented	I	11/14/00	05/29/02
Minnesota	Clay	Clay County Sheriff	Y	Pending	I	04/11/02	08/19/02
Minnesota	Crow Wing	Crow Wing County Sheriff	Y	Pending	I	04/11/02	08/20/02
Minnesota	Douglas	Douglas County Sheriff	Y	Pending	I	04/11/02	08/20/02
Minnesota	Freeborn	Freeborn County L.E.C.	Y	Pending	I	04/11/02	07/23/02
Minnesota	Grant	Grant County Sheriff	Y	Pending	I	04/11/02	08/21/02
Minnesota	Itasca	Itasca County Sheriff	Y	Implemented	I	11/14/00	06/20/02
Minnesota	Mower	Mower County L.E.C.	Y	Pending	I	04/11/02	08/21/02
Minnesota	Nicollet	Nicollet County Sheriff	Y	Pending	I	04/11/02	08/22/02
Minnesota	Olmsted	MSP - Rochester	Y	Implemented	I	11/14/00	05/22/02
Minnesota	Olmsted	Olmsted County L.E.C.	Y	Implemented	I	11/14/00	05/22/02
Minnesota	Otter Tail	Otter Tail County Sheriff	Y	Implemented	I	11/14/00	06/20/02
Minnesota	Pine	Pine County Sheriffs Office	Y	Implemented	I	11/14/00	05/21/02
Minnesota	Rock	Minnesota State Police - Marshall	Y	Pending	I	04/11/02	08/22/02
Minnesota	St. Louis	Minnesota State Police - Duluth Post	Y	Pending	I	04/11/02	08/26/02
Minnesota	St. Louis	St. Louis County - Virginia	Y	Pending	I	04/11/02	08/26/02
Minnesota	Todd	Todd County Sheriff	Y	Pending	I	04/11/02	08/27/02
Minnesota	Wadena	Wadena County Sheriffs Office	Y	Implemented	I	04/11/02	07/24/02
Minnesota	Wilkin	Wilkin County Law Enforcement Center	Y	Implemented	I	11/14/00	05/23/02
Minnesota	Winona	Winona County Sheriff	Y	Pending	I	04/11/02	08/27/02
Mississippi	Copiah	Copiah Co Sheriff	Y	Implemented	I	10/17/00	10/24/01
Mississippi	Copiah	Hazlehurst PD	N	On-Hold	I		
Mississippi	Covington	Covington Co SO	Y	Implemented	I	05/09/01	01/28/02
Mississippi	Forrest	Forrest Co SO	Y	Implemented	I	10/12/00	12/13/00
Mississippi	Forrest	Hattiesburg PD	Y	Implemented	I	04/27/01	05/14/01
Mississippi	Hancock	Bay St Louis PD	Y	Implemented	I	05/21/01	07/12/01
Mississippi	Hancock	Hancock Co SO	Y	Implemented	I	06/19/00	07/12/01
Mississippi	Hancock	Waveland PD	N	On-Hold	I		
Mississippi	Harrison	Long Beach PD	Y	Implemented	I	06/20/00	11/12/01
Mississippi	Harrison	Harrison Co SO	Y	Implemented	I	06/20/00	11/12/01
Mississippi	Harrison	Biloxi PD	Y	Implemented	I	06/20/00	11/12/01
Mississippi	Harrison	Gulfport PD	Y	Implemented	I	06/20/00	11/12/01
Mississippi	Harrison	Pass Christian PD	N	On-Hold	I		
Mississippi	Hinds	Hinds Co SO	Y	Implemented	I	10/30/00	01/04/01
Mississippi	Hinds	Jackson PD	Y	Implemented	I	10/30/00	01/04/01
Mississippi	Hinds	Clinton PD	Y	Implemented	I	10/30/00	01/04/01
Mississippi	Jackson	Gautier PD	Y	Implemented	I	04/24/00	02/02/01
Mississippi	Jackson	Pascagoula PD	Y	Implemented	I	04/24/00	02/02/01
Mississippi	Jackson	Moss Point PD	Y	Implemented	I	04/24/00	02/02/01
Mississippi	Jackson	Jackson Co Comm	Y	Implemented	I	04/24/00	02/02/01
Mississippi	Jones	Jones Co Em Comm	Y	Implemented	I	11/09/00	01/15/02
Mississippi	Jones	Laurel PD	N	On-Hold	I		
Mississippi	Lamar	Lamar Co SO	Y	Implemented	I	09/27/00	07/12/01
Mississippi	Lauderdale	Lauderdale Co E9-1-1 Ctr	Y	Implemented	I	09/27/00	05/16/01
Mississippi	Madison	Madison PD	Y	Implemented	I	10/18/00	09/17/01
Mississippi	Madison	Ridgeland PD	Y	Implemented	I	10/18/00	09/17/01
Mississippi	Madison	Madison Co SO	N	On-Hold	I		
Mississippi	Neshoba	Neshoba Co 911	Y	Pending	I	02/21/02	08/20/02
Mississippi	Pearl River	Pearl River Sheriff	Y	Implemented	I	08/01/00	01/29/01
Mississippi	Rankin	Brandon PD	Y	Implemented	I	12/06/00	09/24/01
Mississippi	Rankin	Flowood PD	Y	Implemented	I	12/06/00	09/24/01
Mississippi	Rankin	Richland PD	Y	Implemented	I	12/06/00	09/24/01
Mississippi	Rankin	Rankin Co SO	Y	Implemented	I	12/06/00	09/24/01
Mississippi	Rankin	Pearl PD	Y	Implemented	I	12/06/00	09/24/01
Mississippi	Simpson	Simpson Co SO	Y	Implemented	I	05/04/01	12/21/01
Mississippi	Stone	Stone Co 9-1-1	Y	Implemented	I	06/05/01	12/07/01
Mississippi	Warren	Vicksburg-Warren E9-1-1 Comm Ctr	Y	Implemented	I	10/17/00	05/08/01
Nebraska	Dakota	City/County Law Enforcement Ctr S. Sioux City	Y	Pending	I	01/25/02	08/29/02
Nebraska	Dodge	Freemont Police Dept.	Y	Pending	I	08/31/01	08/22/02
Nebraska	Douglas	Douglas County 911 Communications	Y	Pending	I	04/10/01	08/22/02
Nebraska	Hall	Grand Island -Hall County 911 Service District	Y	Pending	I	11/28/01	08/29/02
Nebraska	Hamilton	Hamilton County Sheriff's Dept.	Y	Pending	I	11/01/01	08/22/02
Nebraska	Merrick	Merrick County Sheriff's Office	N	On-Hold	I		
Nebraska	Sarpy	Sarpy County 911	Y	Pending	I	04/10/01	08/28/02
Nebraska	Washington	Washington County Sheriff's Office	Y	Pending	I	07/18/01	08/28/02
New York	Cattaraugus	Cattaraugus County Sheriff's Office	Y	Implemented	I	05/25/01	02/14/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N )	Status	Phase Requested	RFS Received	RFS Completed
New York	Chautaugua	Chautaugua County Sheriff's Dept	Y	Implemented	I	06/08/01	05/20/02
New York	Cortland	Cortland County Sheriff's Office	N	On-Hold	I		
New York	Fulton	Fulton County Sheriff's Office	N	On-Hold	I		
New York	Genesee	Genesee County Sheriff's Office	Y	Implemented	I	04/19/01	02/15/02
New York	Montgomery	Montgomery County Sheriff's Office	N	On-Hold	I		
New York	Ontario	Ontario County Sheriff	N	On-Hold	I		
New York	Orleans	Orleans County Sheriff's Office	N	On-Hold	I		
New York	Tioga	Tioga County Sheriff's Office	N	On-Hold	I		
New York	Warren	Warren County Sheriff's Dept.	Y	Pending	I	03/20/02	09/16/02
New York	Yates	Office of the Sheriff	N	On-Hold	I		
<b>Pennsylvania</b>							
Pennsylvania	Crawford	Crawford County Office of Emergency Services	Y	Pending	I	03/28/02	08/12/02
Pennsylvania	Erie	Erie County 911 Commun. Ctr.	Y	Implemented	I	04/16/01	05/23/02
Pennsylvania	Lancaster	Lancaster County Wide Communications	Y	Pending	I	11/16/01	08/19/02
Pennsylvania	Lycoming	Lycoming 911	N	On-Hold	I		
Pennsylvania	Pike	Pike County Communications Center	Y	Pending	I	11/30/01	07/31/02
Pennsylvania	York	York County 9-1-1 Communications	Y	Implemented	I	04/19/01	05/28/02
<b>South Dakota</b>							
South Dakota	Minnehaha	Minnehaha Metro Communications	Y	Pending	I	12/05/01	12/01/02
<b>Tennessee</b>							
Tennessee	Carter	Carter County 911	Y	Implemented	I	07/10/01	02/11/02
Tennessee	Greene	Greene County 911	Y	Implemented	I	07/10/01	01/15/02
Tennessee	Hancock	Hancock County ECD	N	On-Hold	I		
Tennessee	Hawkins	Hawkins County 911	Y	Implemented	I	07/10/01	01/29/02
Tennessee	Johnson	Johnson County ECD	N	On-Hold	I		
Tennessee	Sullivan	Sullivan County 911	Y	Implemented	I	07/10/01	02/06/02
Tennessee	Sullivan	Kingsport 911	Y	Implemented	I	07/10/01	02/06/02
Tennessee	Sullivan	Bristol 911	Y	Implemented	I	07/10/01	02/06/02
Tennessee	Unicoi	Unicoi County 911	Y	Implemented	I	07/10/01	02/11/02
Tennessee	Washington	Washington County 911	Y	Implemented	I	07/10/01	01/30/02
<b>Texas</b>							
Texas	Andrews	Andrews Co SO	Y	Pending	I	08/21/01	08/30/02
Texas	Aransas	Rockport PD	Y	Implemented	I	08/16/00	07/23/01
Texas	Aransas	Aransas Co SO	N	On-Hold	I		
Texas	Bee	Bee Co SO	N	On-Hold	I		
Texas	Bee	Beeville PD	Y	Implemented	I	08/16/00	07/23/01
Texas	Bell	Bell Co Comm Ctr	N	On-Hold	I		
Texas	Bowie	New Boston PD	Y	Pending	I	08/16/00	07/30/02
Texas	Bowie	Bi-State Information Ctr	Y	Implemented	I	08/16/00	05/31/02
Texas	Brazos	Brazos Co ECD Office	Y	Implemented	I	11/06/00	07/11/02
Texas	Brooks	Brooks SO	N	On-Hold	I		
Texas	Calhoun	Calhoun Co SD	Y	Pending	I	07/13/01	08/20/02
Texas	Calhoun	Port Lavaca PD	N	On-Hold	I		
Texas	Callahan	Callahan Co SO	Y	Implemented	I	08/16/00	05/15/02
Texas	Cameron	Brownsville PD	Y	Implemented	I	06/11/01	06/19/02
Texas	Cameron	Cameron Co SO	Y	Implemented	I	06/11/01	06/19/02
Texas	Cameron	Harlingen PD	Y	Implemented	I	06/11/01	06/19/02
Texas	Cameron	Port Isabel PD	Y	Implemented	I	06/11/01	06/19/02
Texas	Cameron	La Feria PD	N	On-Hold	I		
Texas	Cameron	Los Fresnos PD	N	On-Hold	I		
Texas	Cameron	San Benito PD	N	On-Hold	I		
Texas	Cameron	South Padre Island PD	N	On-Hold	I		
Texas	Cass	Atlanta PD	N	On-Hold	I		
Texas	Cherokee	Jacksonville PD	Y	Pending	I	08/16/00	08/14/02
Texas	Cherokee	Cherokee Co SO	N	On-Hold	I		
Texas	Coke	Robert Lee Nursing Home	Y	Implemented	I	08/21/01	06/24/02
Texas	Coke	East Coke Co Nursing Home	N	On-Hold	I		
Texas	Coke	West Coke Co Nursing Home	N	On-Hold	I		
Texas	Coryell	Gatesville PD	Y	Implemented	I	08/16/00	12/20/01
Texas	Coryell	Copperas Cove PD	N	On-Hold	I		
Texas	Crane	Crane PD	Y	Pending	I	08/21/01	08/30/02
Texas	Dawson	La Mesa PD	Y	Implemented	I	08/21/01	07/16/02
Texas	Eastland	Eastland Co Comm. Ctr	Y	Implemented	I	08/16/00	05/15/02
Texas	Ector	Odessa Comm Ctr	Y	Implemented	I	01/11/01	09/28/01
Texas	Franklin	Franklin Co SO	Y	Implemented	I	08/16/00	05/21/02
Texas	Frio	Frio Co SO	Y	Implemented	I	08/16/00	12/11/01
Texas	Gaines	Gaines Co SO	N	Pending	I	08/21/01	08/30/02
Texas	Garza	Garza Co SO	N	On-Hold	I		
Texas	Glasscock	Glasscock Co SO	Y	Pending	I	08/21/01	08/30/02
Texas	Goliad	Goliad S.O.	Y	Implemented	I	05/23/01	07/24/01
Texas	Gregg	Longview Public Safety Comm	Y	Pending	I	06/19/00	08/30/02
Texas	Gregg	Gregg Co SO	Y	Implemented	I	08/16/00	04/19/01
Texas	Hale	Hale Co SO	Y	Pending	I	08/21/01	07/30/02
Texas	Hardin	Hardin Co SO	Y	Implemented	I	08/16/00	01/24/01
Texas	Harrison	Harrison Co SO	Y	Pending	I	03/19/02	09/15/02
Texas	Harrison	Marshall PD	N	On-Hold	I		
Texas	Hidalgo	Hidalgo Co SO	Y	Implemented	I	08/21/01	01/29/02
Texas	Hidalgo	Edinburg PD	Y	Implemented	I	08/21/01	01/29/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N )	Status	Phase Requested	RFS Received	RFS Completed
Texas	Hidalgo	McAllen PD	Y	Implemented	I	08/21/01	01/29/02
Texas	Hidalgo	Mission PD	Y	Implemented	I	08/21/01	01/29/02
Texas	Hidalgo	Pharr PD	Y	Implemented	I	08/21/01	01/29/02
Texas	Hidalgo	Weslaco PD	Y	Implemented	I	08/21/01	01/29/02
Texas	Hill	Hill Co SO	Y	Implemented	I	07/13/00	11/15/00
Texas	Hill	Hillsboro PD	Y	Implemented	I	07/13/00	11/15/00
Texas	Hockley	Levelland Law Enforcement Ctr	Y	Pending	I	08/21/01	08/16/02
Texas	Hopkins	Hopkins Co SO	Y	Implemented	I	08/16/00	05/21/02
Texas	Howard	Howard Co 9-1-1 Comm District	Y	Implemented	I	08/27/01	07/24/02
Texas	Jackson	Jackson Co SO	Y	Implemented	I	08/16/00	03/19/01
Texas	Jefferson	Beaumont PD	Y	Implemented	I	08/16/00	01/24/01
Texas	Jefferson	Jefferson Co SO	Y	Implemented	I	08/16/00	01/24/01
Texas	Jefferson	Orange Co SO	Y	Implemented	I	08/16/00	01/24/01
Texas	Jefferson	Port Arthur PD	N	On-Hold	I		
Texas	Jim Wells	Alice PD	Y	Implemented	I	08/16/00	07/23/01
Texas	Jim Wells	Jim Wells Co SO	Y	Implemented	I	08/16/00	07/23/01
Texas	Johnson	Johnson Co SO	Y	Implemented	I	08/16/00	10/25/01
Texas	Jones	Abilene PD	Y	Implemented	I	08/16/00	03/20/01
Texas	Kleberg	Kingsville PD	Y	Implemented	I	06/01/01	07/23/01
Texas	Kleberg	Kleberg Co SO	Y	Implemented	I	08/16/00	07/23/01
Texas	La Salle	La Salle Co SO	Y	Implemented	I	08/16/00	06/18/02
Texas	Lampasas	Lampasas Co SO	N	Pending	I	08/16/00	08/05/02
Texas	Live Oak	Live Oak Co SO	N	On-Hold	I		
Texas	Lubbock	Lubbock PD	Y	Implemented	I	02/19/01	05/30/01
Texas	Lubbock	Lubbock Co SD	Y	Implemented	I	02/19/01	05/30/01
Texas	Lubbock	Plainview PD	Y	Implemented	I	02/19/01	05/30/01
Texas	Lynn	Lynn Co SO	N	On-Hold	I		
Texas	Martin	Martin Co SO	Y	Pending	I	08/21/01	08/30/02
Texas	McLennan	Waco PD	Y	Implemented	I	07/13/00	11/02/00
Texas	Midland	Midland Comm Ctr	Y	Implemented	I	12/13/00	06/06/01
Texas	Mitchell	Colorado City PD	Y	Implemented	I	08/09/01	05/15/02
Texas	Morris	Morris Co SO	Y	Implemented	I	08/16/00	05/31/02
Texas	Nacogdoches	Lufkin PD	Y	Pending	I	04/22/02	10/19/02
Texas	Nacogdoches	Nacogdoches Co SO	Y	Pending	I	04/22/02	10/19/02
Texas	Nacogdoches	Nacogdoches PD	Y	Pending	I	04/22/02	10/19/02
Texas	Nolan	Sweetwater PD	Y	Implemented	I	08/09/01	06/28/02
Texas	Nueces	Nueces Co SO	Y	Implemented	I	08/16/00	07/23/01
Texas	Nueces	Robstown PD	Y	Implemented	I	08/16/00	07/23/01
Texas	Nueces	Corpus Christi PD	Y	Implemented	I	08/16/00	07/23/01
Texas	Nueces	Port Aransas PD	N	On-Hold	I		
Texas	Nueces	NAS Corpus Christi	N	On-Hold	I		
Texas	Orange	Orange Co SO	Y	Implemented	I	08/16/00	01/24/01
Texas	Potter	Amarillo Police	Y	Implemented	I	01/16/01	06/15/01
Texas	Potter	Potter SO	N	On-Hold	I		
Texas	Randall	Randall Co SO	Y	Implemented	I	01/16/01	06/15/01
Texas	Randall	Amarillo Police	Y	Implemented	I	01/16/01	06/15/01
Texas	Reeves	Pecos PD	Y	Pending	I	08/21/01	08/30/02
Texas	Refugio	Refugio Co SO	Y	Implemented	I	08/16/00	07/23/01
Texas	Runnels	Runnels Co SO	Y	Pending	I	08/09/01	07/25/02
Texas	Rusk	Rusk Co SO	Y	Pending	I	03/19/02	09/15/02
Texas	Rusk	Henderson PD	N	On-Hold	I		
Texas	San Patricio	San Patricio Co SO	Y	Implemented	I	08/16/00	07/23/01
Texas	San Patricio	Mathis PD	Y	Implemented	I	08/16/00	07/23/01
Texas	San Patricio	Ingleside PD	Y	Implemented	I	08/16/00	07/03/02
Texas	Scurry	Scurry Co SO	Y	Implemented	I	10/15/01	05/15/02
Texas	Smith	Smith Co SD	Y	Implemented	I	07/11/00	02/28/02
Texas	Smith	Tyler PD	Y	Implemented	I	07/11/00	02/28/02
Texas	Smith	Whitehouse PD	N	On-Hold	I		
Texas	Smith	Lindale PD	N	On-Hold	I		
Texas	Smith	Overton PD	N	On-Hold	I		
Texas	Smith	E TEMS	N	On-Hold	I		
Texas	Starr	Rio Grande City PD	N	Pending	I	08/16/00	08/27/02
Texas	Starr	Roma PD	N	Pending	I	08/16/00	08/27/02
Texas	Starr	Starr Co Sheriff	Y	Implemented	I	08/16/00	06/21/02
Texas	Sterling	Country Doctors Inn	Y	Implemented	I	08/21/01	06/24/02
Texas	Sterling	Sterling City SD	N	On-Hold	I		
Texas	Swisher	Tulia PD	Y	Implemented	I	08/21/01	02/20/02
Texas	Taylor	Abilene PD	Y	Implemented	I	06/19/00	03/20/01
Texas	Terry	Terry Co	N	On-Hold	I		
Texas	Titus	Mt. Pleasant PD	Y	Implemented	I	08/16/00	05/21/02
Texas	Tom Green	San Angelo Comm Ctr	Y	Implemented	I	08/21/01	06/17/02
Texas	Upshur	Upshur Co SO	Y	Implemented	I	08/16/00	04/19/01
Texas	Victoria	Victoria PD	Y	Implemented	I	08/16/00	03/19/01
Texas	Ward	Monahans PD	Y	Pending	I	08/21/01	08/30/02
Texas	Webb	Webb Co SO	Y	Implemented	I	08/16/00	12/13/01
Texas	Webb	Laredo PD	N	On-Hold	I		
Texas	Willacy	Willacy SD	Y	Implemented	I	08/21/01	01/29/02
Texas	Winkler	Kermit PD	Y	Pending	I	08/21/01	08/30/02
Virginia	Albemarle	Charlottesville-UVA-Albemarle City ECC	Y	Implemented	I	04/09/01	12/21/01
Virginia	Alleghany	City of Covington Emergency Dispatch	N	On-Hold	I		
Virginia	Botetourt	GIS- Communications	N	On-Hold	I		
Virginia	City of Lynchburg	Lynchburg Emergency Commun. Ctr.	Y	Pending	I	03/11/02	09/07/02
Virginia	Frederick	Dept. of Public Safety Commun.	N	On-Hold	I		
Virginia	Frederick	City of Winchester	N	On-Hold	I		
Virginia	Montgomery	Radford City Police Dept.	N	On-Hold	I		
Virginia	Page	Emergency Operations Center	N	On-Hold	I		
Virginia	Pittsylvania	Pittsylvania County Dept of Emerg.Mgmt.	N	On-Hold	I		

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N )	Status	Phase Requested	RFS Received	RFS Completed
Virginia	Roanoke	City of Roanoke Commun.	Y	Implemented	I	01/24/01	06/21/02
Virginia	Roanoke	Roanoke County Police Department	Y	Implemented	I	02/02/01	06/21/02
Virginia	Roanoke	Salem Police Dept.	Y	Implemented	I	10/30/01	06/21/02
Virginia	Rockbridge	Rockbridge Regional Public Safety Commun. Ctr.	Y	Pending	I	02/19/02	08/18/02
Virginia	Smyth	Smyth County	Y	Pending	I	04/19/02	10/16/02
Virginia	Washington	Washington County Emergency Services	Y	Pending	I	01/10/02	07/09/02
Virginia	Washington	Washington County Emergency Services	Y	Implemented	I	01/10/02	06/17/02
Virginia	Wise	Norton Police Dept.	N	On-Hold	I		
West Virginia	Cabell	Consolidated Communications Emergency Response Ctr.	Y	Implemented	I	12/11/01	06/25/02
West Virginia	Kanawha	Metro Emergency Operation Center	Y	Implemented	I	11/01/01	07/18/02
Alabama	Baldwin	Baldwin County ECD	Y	Pending	II	04/30/01	10/01/02
Alabama	Houston	Dothan PD	Y	Pending	II	07/14/00	10/01/02
Alabama	Mobile	MCCD	Y	Pending	II	03/30/01	10/01/02
Alabama	Montgomery	Montgomery PD	Y	Pending	II	06/28/01	10/01/02
Arkansas	Hot Spring	Hot Spring Co 9-1-1	Y	Pending	II	10/10/01	10/01/02
Arkansas	Washington	Washington Co Central EMS	Y	Pending	II	04/04/01	10/01/02
Arkansas	Washington	Fayetteville E9-1-1	Y	Pending	II	04/04/01	10/01/02
Arkansas	Washington	Springdale PD	Y	Pending	II	04/04/01	10/01/02
Florida	Escambia	Escambia Emer	Y	Pending	II	03/21/00	10/01/02
Florida	Escambia	Pensacola PD	Y	Pending	II	03/21/00	10/01/02
Florida	Jackson	Jackson Co Emerg Mgmt.	Y	Pending	II	01/23/02	10/01/02
Florida	Washington	Washington Co SO	Y	Pending	II	01/22/02	10/01/02
Illinois	Fulton	Fulton County ETSB	Y	Pending	II	06/13/02	12/13/02
Illinois	Knox	Galesburg/Knox County ETSB	Y	Pending	II	12/06/00	10/01/02
Illinois	Marshall	Marshall County ETSB	Y	Pending	II	04/12/01	10/01/02
Illinois	Peoria	Bartonville PSAP	Y	Pending	II	07/28/00	10/01/02
Illinois	Peoria	Chillicothe PSAP	Y	Pending	II	07/28/00	10/01/02
Illinois	Peoria	Peoria Heights PSAP	Y	Pending	II	07/28/00	10/01/02
Illinois	Peoria	Peoria PSAP	Y	Pending	II	07/28/00	10/01/02
Illinois	Rock Island	Rock Island County 911 Center Commun	Y	Pending	II	11/16/00	10/01/02
Illinois	Rock Island	Milan Police Dept.	Y	Pending	II	11/16/00	10/01/02
Illinois	Rock Island	Rock Island County Sheriff	Y	Pending	II	11/16/00	10/01/02
Illinois	Rock Island	RICOM-Rock Island Police Dept.	Y	Pending	II	11/16/00	10/01/02
Illinois	Rock Island	Silvas Police Dept.	Y	Pending	II	11/16/00	10/01/02
Illinois	Tazewell	Tazewell County ETSB	Y	Pending	II	08/09/00	10/01/02
Illinois	Tazewell	Pekin Consolidated Commun. Ctr. (Tazcom)	Y	Pending	II	08/09/00	10/01/02
Illinois	Tazewell	Morton Police Dept.	Y	Pending	II	08/09/00	10/01/02
Illinois	Tazewell	East Peoria Police Dept.	Y	Pending	II	08/09/00	10/01/02
Illinois	Vermillion	Vermillion County E911	Y	Pending	II	10/03/00	10/01/02
Indiana	Clay	Clay County Indiana E-911 Office	Y	Pending	II	02/22/02	10/01/02
Indiana	Gibson	Gibson County Sheriff's Dept.	Y	Pending	II	07/09/02	01/09/03
Indiana	Putnam	Putnam County 911	Y	Pending	II	11/07/01	10/01/02
Indiana	Scott	Scott County Emergency Communications	Y	Pending	II	11/05/01	10/01/02
Indiana	Vigo	Terra Haute Police Dept.	Y	Pending	II	07/03/02	01/03/03
Indiana	Vigo	Vigo County Sheriff's Office	Y	Pending	II	07/03/02	01/03/03
Kentucky	Daviess	Daviess County Sheriff's Dept.	Y	Pending	II	06/10/02	12/10/02
Kentucky	Fayette	Lexington-Fayette Urban County Govt.	Y	Pending	II	12/18/01	10/01/02
Kentucky	Jefferson	Jefferson County Police Dept.	Y	Pending	II	06/27/01	10/01/02
Kentucky	Jefferson	Louisville/Jefferson County EMA	Y	Pending	II	06/27/01	10/01/02
Kentucky	Warren	Bowling Green Police Dept.	Y	Pending	II	06/14/00	10/01/02
Louisiana	Lafayette	Lafayette Parish Comm Dist	Y	Pending	II	02/01/01	10/01/02
Minnesota	Becker	Becker County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Blue Earth	Blue Earth Emergency Services	Y	Pending	II	06/25/01	10/01/02
Minnesota	Brown	Brown County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Carlton	Carlton County Sheriff's Office	Y	Pending	II	06/25/01	10/01/02
Minnesota	Cass	Cass County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Clay	Clay County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Crow Wing	Crow Wing County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Douglas	Douglas County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Freeborn	Freeborn County L.E.C.	Y	Pending	II	06/25/01	10/01/02
Minnesota	Grant	Grant County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Itasca	Itasca County Sheriff	Y	Pending	II	05/07/02	10/01/02
Minnesota	Mower	Mower County L.E.C.	Y	Pending	II	06/25/01	10/01/02
Minnesota	Nicollet	Nicollet County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Olmsted	Minnesota State Police-Rochester	Y	Pending	II	06/25/01	10/01/02
Minnesota	Olmsted	Olmsted County L.E.C.	Y	Pending	II	06/25/01	10/01/02
Minnesota	Otter Tail	Otter Tail County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Pine	Pine County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Rock	Minnesota State Police - Marshall	Y	Pending	II	06/25/01	10/01/02
Minnesota	St. Louis	Minnesota State Police - Duluth Post	Y	Pending	II	06/25/01	10/01/02
Minnesota	St. Louis	St. Louis County - Virginia	Y	Pending	II	06/25/01	10/01/02
Minnesota	Todd	Todd County Sheriff	Y	Pending	II	06/25/01	10/01/02
Minnesota	Wadena	Wadena County Sheriff's Office	Y	Pending	II	06/25/01	10/01/02
Minnesota	Wilkin	Wilkin County Law Enforcement Center	Y	Pending	II	06/25/01	10/01/02
Minnesota	Winona	Winona County Sheriff	Y	Pending	II	06/25/01	10/01/02
Mississippi	Covington	Covington Co SO	Y	Pending	II	05/09/01	10/01/02
Mississippi	Forrest	Forrest Co SO	Y	Pending	II	10/12/00	10/01/02
Mississippi	Forrest	Hattiesburg PD	Y	Pending	II	10/12/00	10/01/02
Mississippi	Jackson	Gautier PD	Y	Pending	II	04/04/01	10/01/02
Mississippi	Jackson	Pascagoula PD	Y	Pending	II	04/04/01	10/01/02
Mississippi	Jackson	Moss Point PD	Y	Pending	II	04/04/01	10/01/02
Mississippi	Jackson	Jackson Co Comm	Y	Pending	II	04/04/01	10/01/02
Mississippi	Jones	Jones Co Em Comm	Y	Pending	II	11/01/00	10/01/02
Mississippi	Jones	Laurel PD	N	Pending	II	11/01/00	10/01/02
Mississippi	Lamar	Lamar Co SO	Y	Pending	II	09/27/00	10/01/02
Mississippi	Pearl River	Pearl River Sheriff	Y	Pending	II	08/01/00	10/01/02
New York	Cattaraugus	Cattaraugus County Sheriff's Office	Y	Pending	II	06/10/02	12/10/02
New York	Schenectady	NYS Police-Princetown Post	Y	Pending	II	11/21/01	10/01/02
Pennsylvania	Erie	Erie County 911 Center	Y	Pending	II	04/11/01	10/01/02
Pennsylvania	Lycoming	Lycoming County Dept. of Public Safety	Y	Pending	II	09/27/01	10/01/02
Pennsylvania	York	York County/York County 9-1-1 Communications	Y	Pending	II	04/10/01	06/10/02
Tennessee	Carter	Carter County 911	Y	Pending	II	12/28/01	10/01/02
Tennessee	Greene	Greene County 911	Y	Pending	II	12/28/01	10/01/02
Tennessee	Hawkins	Hawkins County 911	Y	Pending	II	12/28/01	10/01/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N )	Status	Phase Requested	RFS Received	RFS Completed
Tennessee	Sullivan	Sullivan County 911	Y	Pending	11	12/28/01	10/01/02
Tennessee	Sullivan	Kingsport 911	Y	Pending	11	12/28/01	10/01/02
Tennessee	Sullivan	Bristol 911	Y	Pending	11	12/28/01	10/01/02
Tennessee	Unicoi	Unicoi County 911	Y	Pending	11	12/28/01	10/01/02
Tennessee	Washington	Washington County 911	Y	Pending	11	12/28/01	10/01/02
Texas	Harrison	Harrison Co SO	Y	Pending	11	03/19/02	10/01/02
Texas	Midland	Midland ECD	Y	Pending	11	03/11/02	10/01/02
Texas	Rusk	Rusk Co SO	Y	Pending	11	03/19/02	10/01/02
Texas	Smith	Smith Co SD	Y	Pending	11	03/12/01	10/01/02
Texas	Smith	Tyler PD	Y	Pending	11	03/12/01	10/01/02
Texas	Smith	Whitehouse PD	Y	Pending	11	03/12/01	10/01/02
Texas	Smith	Lindale PD	Y	Pending	11	03/12/01	10/01/02
Texas	Taylor	Abilene PD	Y	Pending	11	08/28/01	10/01/02
Vermont	Addison	Vermont State Police-Williston	Y	Pending	11	04/26/02	10/23/02
Vermont	Addison	Shelburne Police Dept.	Y	Pending	11	04/26/02	10/23/02
Vermont	Chittendon	Shelburne Police Dept.	Y	Pending	11	04/26/02	10/23/02
Vermont	Chittendon	Vermont State Police-Williston	Y	Pending	11	04/26/02	10/23/02
Vermont	Franklin	St. Albans Police Dept.	Y	Pending	11	04/26/02	10/23/02
Vermont	Franklin	Vermont State Police-Williston	Y	Pending	11	04/26/02	10/23/02
Vermont	Lamoille	Lamoille County Sheriff	Y	Pending	11	04/26/02	10/23/02
Vermont	Orange	Vermont State Police-Williston	Y	Pending	11	04/26/02	10/23/02
Vermont	Rutland	Vermont State Police-Rutland	Y	Pending	11	04/26/02	10/23/02
Vermont	Washington	Mont Pelier Police Dept	Y	Pending	11	04/26/02	10/23/02
Vermont	Washington	Vermont State Police-Williston	Y	Pending	11	04/26/02	10/23/02
Vermont	Windsor	Hartford Police Dept	Y	Pending	11	04/26/02	10/23/02
Vermont	Windsor	Springfed Police Dept.	Y	Pending	11	04/26/02	10/23/02
Vermont	Windsor	Vermont State Police-Rockingham	Y	Pending	11	04/26/02	10/23/02
Virginia	Albemarle	Charlottesville-UVA-Albemarle City ECC	Y	Pending	11	06/21/01	10/01/02
Virginia	Frederick	Winchester Commun. Ctr.	Y	Pending	11	06/22/01	10/01/02
Virginia	Frederick	Dept. of Public Safety Commun.	Y	Pending	11	06/22/01	10/01/02
Virginia	Lynchburg City	Lynchburg Emergency Commun. Ctr.	Y	Pending	11	03/11/02	10/01/02
Virginia	Pittsylvania	Pittsylvania County Dept of Emerg.Mgt.	Y	Pending	11	07/01/02	01/01/03
Virginia	Roanoke	City of Roanoke Commun.	Y	Pending	11	09/20/01	10/01/02
Virginia	Roanoke	Salem Police Dept.	Y	Pending	11	03/06/02	10/01/02

Combined Exhibits A & B

Comments / Notes

No Sites Currently in this County; RFS received 11/20/00

No Sites Currently routing to this PSAP; RFS received 10/10/01

No Sites Currently routing to this PSAP; RFS received 10/10/01

Co. Deployment on schedule; No sites to route to this PSAP  
Deployment on schedule.

No Sites currently routing to this PSAP; RFS received 08/07/00

No Sites Currently in this County; RFS received 09/24/01  
No Sites Currently in this County; RFS received 10/03/01

Deployment on Schedule.  
Deployment on Schedule.  
Facilities/Telco Issue; Field Testing scheduled for 08/09/02

No Sites Currently in this County; RFS received 02/12/01  
5 Mo delay in Finalizing Call Routing; 5 Mo delay due to Facilities Availability;  
Local Loops ordered; 05/31/02; Meet Point Issue w/LEC, LD Carrier;  
Escalated to Facilities Manager, NPI Director level

No Sites Currently in this County; RFS received 08/20/01

No Sites currently routing to this PSAP; RFS received 01/24/02  
No Sites Currently in this County; RFS received 10/04/01  
No Sites Currently in this PSAP; RFS received 07/20/01

No Sites Currently in this County; RFS received 01/24/02  
No Sites Currently in this County; RFS received 08/07/01

No Sites Currently in this County; RFS received 09/20/01

PSAP CPE will not be ready until Oct/Nov '02 timeframe per Wakulla Co.  
Nextel Partners to request periodic updates; Original RFS received 02/24/02

Implementation attempt made 12/12/01-LEC Selective Router was not set up  
for 20-digits-Resolved; test attempt made on 04/02/02-failed due to KP digit  
issue; currently working with LEC/switch to resolve; PSAP to send a letter  
authorizing On-Hold Status- upgrading CPE equipment - PSAP should be  
ready ~ Aug '02 timeframe; CPE upgraded, awaiting schedule confirmation  
from LEC for 08.15.02 test date.



Combined Exhibits A & B

Comments / Notes

Waiting on database load

PSAP can only offer NCAS at this time. RFS recv Jun 01

Actual Net Rec received as of 12/11/01,2/12-see Fayette-this is affected as it's the same router, 2/25/02 LEC can only support NCAS, 2/28/02-LEC now says will be able to support have ordered FGD license 4/29/02-Vzn must upgrade eprom chip 6/12-test failed trunks not working-trouble ticket entered w/Vzn 7/19/02-test failed trunks from router to psap not configured properly

No Sites at this time. RFS recv Jan 01

6/19/02-per Bill Lacey(PSAP) they have no idea when the msg will be completed whether it'll be months or years. Therefore, implementation on hold until they are ready.RFS rec 11/5/01

2/12-see Fayette-this is affected as it's the same router. 2/25/02 LEC can only support NCAS,2/28-LEC now says will be able to support have ordered FGD license 4/29/02-Vzn must upgrade eprom chip-5/20/02-test failed,PSAP equip must be configured to accept 20 digits 7/16/02-per equip vendor new software needed

No Sites at this time RFS recv Oct 2000

No Sites at this time. RFS recv 1/02

In progress-within 6 months

No Sites at this time. RFS recv Nov 00

**Combined Exhibits A & B**

Comments / Notes
In progress-within 6 months
No Sites at this time. RFS recv Dec 00
RFS received 10/31/00; trunks ordered Dec. '00 and then cancelled - PSAP CPE not E911 capable
Waiting on call routing approval & processing
Waiting on call routing approval & processing
Waiting on call routing approval & processing
Waiting on call routing approval & processing
Waiting on call routing approval & processing
Waiting on call routing approval & processing
Waiting on call routing approval & processing
Waiting on call routing approval & processing

Waiting on call routing approval & processing  
 Waiting on call routing approval & processing  
 Waiting on call routing approval & processing  
 Waiting on call routing approval & processing

Waiting on call routing approval & processing
No Sites currently routing to this PSAP; RFS received 10/17/00
No Sites Currently Routing to this PSAP; RFS received 06/19/00
No Sites Currently Routing to this PSAP; RFS received 06/20/00
No Sites currently routing to this PSAP; RFS received 11/09/00
No Sites Currently Routing to this PSAP; RFS received 10/18/00 Deployment on schedule; sites not projected on air until Aug '02
Needed contracts signed, progressing-on track
No sites RFS rec 5/9/02
Needed contracts signed, progressing-on track
Needed contracts signed, progressing-on track

Combined Exhibits A & B

Comments / Notes
PSAP not ready. RFS recv Jun 01
LEC cannot support CAS. RFS recv Feb 01
LEC cannot support CAS. RFS recv May 01
LEC cannot support CAS. RFS recv Mar 01
No Sites at this time. RFS recv Apr 01
PSAP not 20 digit capable /rfs rec 4/11/02
In progress-within 6 months
No sites RFS rec 6/11/02
In progress-within 6 months
Waiting on database load
PSAP not ready. RFS recv Sep 01
No selective router, 2/20/02 was determined would move fwd, 3/4/02-Intrado will not do Net Rec as no router 7/19/02-need different dacs then what we currently have
Waiting on service agreement and cost recovery submittal and approval
No Sites RFS rec 7/11/01
No Sites RFS rec 7/11/01
Display issue @ PSAP, working w/LEC. CPE Vendor to Resolve
No Sites Currently Routing to this PSAP; RFS received 08/16/00
No Sites Currently Routing to this PSAP; RFS received 08/16/00
HOLD-RFS received 08/16/00; Trouble Ticket opened w/LEC, working with PSAP and CPE Vendor- PSAP not receiving ALI (same Jurisdiction as Coryell Co Gatesville PD - Implemented)-NPI trouble ticket closed-confirmed LEC Selective Router is receiving 20-digits, issue is w/LEC or CPE; PSAP opened trouble ticket w/LEC, working with CPE Vendor, State Monitoring progress.
6 Mo delay awaiting NDA approval; trunks ordered Dec. '00; 6 Mo delay in finalizing Call Routing; Implementation attempt made on 10/16/01 failed-wrong ESN loaded & LEC MSAG not built; 1 Mo delay-SS7 Link issue; resolved; Jan. '02-Pre-tested- routing/ALI correct, not receiving callback #; CPE Vendor has upgraded equipment; working w/LEC to resolve ; Effective 07/19/02 routing over E911 trunks with approval of PSAP - NPI, LEC, CPE Vendor to have conf call on 07/30/02; PSAP still not receiving callback #
Effective 07/13/01-Routing over E911 trunks; PSAP receives pANI & Callback # only. CPE issue at this PSAP and Live Oak SO. All remaining COG PSAPs have been implemented; Orig. RFS received 08/16/00
04/15/02 test failed; 05/31/02-awaiting verification that Verizon's database has connectivity to SBC SR; connectivity verified; Test calls not routing properly; will open a trouble ticket with LEC
No Sites Currently Routing to this PSAP; RFS received 07/13/01
No Sites Currently Routing to this PSAP; RFS received 06/11/01
No Sites Currently Routing to this PSAP; RFS received 06/11/01
No Sites Currently Routing to this PSAP; RFS received 06/11/01
No Sites Projected until 4th Qtr. '02; RFS received 08/16/00; 05/31/02; Exht being processed for trunk order; Trunks ordered and accepted
New County; Orig. RFS received 08/16/00 for this COG; trunks ordered and accepted; Calls not routing properly; Currently verifying ESN is valid to LEC Selective Router
New County, No Sites routing to this PSAP; Orig COG RFS rec'f 08/16/00
No Sites Currently Routing to this PSAP; RFS received 08/21/01
No Sites Currently Routing to this PSAP; RFS received 08/21/01
No Sites Currently Routing to this PSAP; RFS received 08/16/00
Display issue @ PSAP, working w/LEC. CPE Vendor to Resolve
New County; Orig. COG RFS 08/21/01; Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve
No sites Projected until June '02; LEC SR not 20-digit capable; RFS received 08/21/01
Display issue @ PSAP, working w/LEC. CPE Vendor to Resolve
4 Mo. delay in finalizing Call Routing; trunks ordered Dec. '00; 6 Mo. delay in MSAG load; 12 Mo. delay awaiting Service Agreement/Cost Approval
pre-testing failed; working with LEC to resolve issues; call routing correctly, Field Testing tentatively schedule for 07/30/02
Implementation on schedule
No sites to route to this PSAP

Combined Exhibits A & B

Comments / Notes
pre-testing failed; working with LEC to resolve issues
Currently routing over E911 trunks used for additional COG PSAPs; PSAP receives Callback # only - CPE issue; RFS received 08/16/00
No sites routing to this PSAP until Jun '01
New county; Orig COG RFS received 08/16/00; tests failed, Intrado verifying database, ESN
Effective 07.13.01-Routing over E911 trunks; PSAP receives Callback # only. CPE issue at this PSAP and Brooks Co SO. All remaining COG PSAPs have been implemented; Orig. RFS received 08.16.00
LEC Selective Router not 20-digit capable. RFS received Aug 01
Display issue @ PSAP, working w/LEC. CPE Vendor to Resolve
Implementation on schedule
Implementation on schedule
Implementation on schedule
No Sites Currently Routing to this PSAP; RFS received 08/16/00
No Sites Currently Routing to this PSAP; RFS received 08/16/00
No Sites Currently Routing to this PSAP; RFS received 01/16/01
Display issue @ PSAP, working w/LEC. CPE Vendor to Resolve
No sites routing to this PSAP until Aug. '01; Implementation attempt made on 10/24/01 failed -ALI not loaded; 2nd attempt made on 12/17/01-failed due to SS7 Link issue; SS7 issue resolved; pre-testing failed; working with LEC to resolve issues; Original COG RFS received 08/16/00; issues resolved, awaiting confirmation of test schedule of 07/25/02
No sites to route to this PSAP
No sites to route to this PSAP

No Sites Currently Routing to this PSAP; RFS received 07/11/00
No Sites Currently Routing to this PSAP; RFS received 07/11/00
No Sites Currently Routing to this PSAP; RFS received 07/11/00
No Sites Currently Routing to this PSAP; RFS received 07/11/00
New county; Orig COG RFS received 08/16/00; Calls routing incorrectly; working with LEC, PSAP to resolve (Starr Co SO implemented-same County)
New county; Orig COG RFS received 08/16/00; Calls routing incorrectly; working with LEC, PSAP to resolve (Starr Co SO implemented-same County)
No Sites Currently Routing to this PSAP; RFS received 08/21/01

No sites Projected until 4th Qtr '02; LEC SR not 20-digit capable; RFS received 08/21/01
Display issue @ PSAP, working w/LEC. CPE Vendor to Resolve
HOLD Pending LEC trunks & CPE Upgrade. RFS received Aug 00
Display issue @ PSAP, working w/LEC. CPE Vendor to Resolve
No sites RFS rec 5/1/02
PSAP doesn't want to implement until 1/03 Recv 1/30/02
In progress-within 6 months
Selective Router not ready. RFS recv Jul 01
Selective Router not ready. RFS recv Aug 01
PSAP moving will be in new location in May-requested this be held
No Sites
No sites- Are planned for 11/02-12/02 time frame. Will implement Phase II not Phase I. RFS rec 7/1/02



Combined Exhibits A & B

Comments / Notes
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
In progress-within 6 months
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached
In progress-within 6 months
On schedule per waiver. See additional reports attached
On schedule per waiver. See additional reports attached