

PaulHastings

FILE COPY ORIGINAL

Paul, Hastings, Janofsky & Walker LLP  
1299 Pennsylvania Avenue, NW, 10th Floor, Washington, DC 20004-2460  
telephone 202-508-9500 / facsimile 202-508-9700 / internet www.paulhastingr.com

ORIGINAL

RECEIVED

OCT 15 2002

FEDERAL COMMUNICATIONS COMMISSION  
OFFICE OF THE SECRETARY

Atlanta  
Beijing  
Hong Kong  
London  
Los Angeles  
New York  
Orange County  
San Francisco  
Stamford  
Tokyo  
Washington, D.C.

(202) 508-9505  
nfried@paulhastings.com

October 15, 2002

25257.75102


Hon. Marlene H. Dortch  
Secretary  
Federal Communications Commission  
236 Massachusetts Ave., N.E., Suite 110  
Washington, D.C. 20002

**Re: Quarterly TTY E911 Report in CC Docket No. 94-102**

Dear Ms. Dortch:

Attached please find an original and four copies of Telecommunications Management Group, LLC's most recent TTY E911 quarterly report. I have also filed the report via the FCC's Electronic Comment Filing System and e-mailed a copy to Mindy Littell at [mlittell@fcc.gov](mailto:mlittell@fcc.gov).

Very truly yours,



Ned Fried  
for PAUL, HASTINGS, JANOFSKY & WALKER LLP

cc: Barry J. Ohlson, Chief, Policy Division, Wireless Telecommunications Bureau  
Pam Gregory, Director, Disabilities Rights Office, Consumer & Governmental  
Affairs Bureau

No. of Copies rec'd  
List ABCDE

014

## **TTY Status Report: Third Quarter 2002 Telecommunications Management Group, LLC**

October 15, 2002

### Network Infrastructure Software Development

Telecommunications Management Group, LLC owns and operates a Personal Communications Service (PCS) station in one small Basic Trading Area: Laurel, MS. TMG uses the IS-136 TDMA interface, and its network is supported by a Nortel Wireless 100 (W-100) hybrid wireless and wire line switch. Nortel Networks has no TTY solution for the W-100 switch. To meet TTY requirements, TMG and Nortel Networks have undertaken a project to split the wireless and wire line functionality into two separate switches – a DMS 100 wire line switch and a DMS-MTX wireless switch. Both switches must be in place before the DMS-MTX can be upgraded to the Nortel MTXIO software load required for proper TTY functionality.

Due to the extensive nature of this upgrade, Nortel Networks has informed TMG that it will be unable to complete the upgrade until 4<sup>th</sup> quarter 2002. TMG anticipates completing the switch upgrade by November 16, 2002. Although the software is generally available, Nortel has been focusing its installation efforts on large, nationwide carriers. Nortel has stated it will not complete the extensive software upgrade for TMG before the fourth quarter of 2002. Therefore, TMG filed a one-year waiver with the FCC as it was unable to meet the compliance deadline of June 30, 2002.

### Handset Development and Testing Plans

TMG must rely on handset vendors to provide this solution. TMG is gathering information from handset manufacturers and Nortel in its search for TTY-complaint handsets that Nortel deems compatible with its switch. TMG has so far been unable to find such handsets, but is working with its vendors to acquire handsets as soon as possible.

### Beta Testing and Lab Testing

TMG is in contact with handset manufacturers and with Nortel Networks and will be gathering information on handsets Nortel deems compatible with its switch. Once TMG has this information from Nortel, it will acquire handsets and test for compatibility and quality assurance in its own network.

### Release and General Availability to Carriers of Network Infrastructure Software

Please see Nortel Networks' 2002 Second Quarter Status Report for release and general availability information.

### Availability to Carriers of Full Acceptance Test Unit

TMG expects commitments from Nortel Networks to test the performance of their software solution prior to implementation

### Efforts Toward Achieving Digital Wireless Solution Compatibility with Enhanced TTY Devices

TMG has been working with Nortel to achieve compliance with several regulatory obligations, including TTY and E911 requirements. As stated above, it was determined that the wireless and wireline

functionality of its hybrid switch had to be separated into two distinct switches: a DMS-100 wireline switch and a DMS-MTX wireless switch. Nortel originally told TMG that the switch split would take place in January 2002. That date then slipped to June. In August, Nortel completed the switch split and should be able to complete the switch upgrade by November 16, 2002.

### **Testing and Deployment Activities**

Once network TTY functionality is installed and TMG has the handsets, TMG will begin testing for compatibility and quality assurance within its own network. Presuming installation of the MTXIO software load takes place by the end of the fourth quarter, TMG plans to test and deploy full TTY functionality in its service area by June 30, 2003.

### **Carrier Coordination of Testing with PSAP**

TMG has excellent relationships with the PSAP's in its service area and intends to utilize that relationship to assure complete communication functionality between handsets and PSAP's.

### **Carrier Testing Activities, Including Field Testing, Consumer End-To-End Testing, and other Necessary Tests**

Once handsets have been acquired and network TTY functionality is installed, TMG will begin testing. Testing will involve primarily three groups: TMG engineers and technicians, PSAP representatives, and consumers. The University of Southern Mississippi has an active program assisting hearing-impaired people in this area and is one of many resources that will be utilized as a source of consumer test subjects.

### **Retail Availability of Necessary Consumer Equipment**

TMG intends to make consumer equipment available through all of its normal retail and direct sales outlets.

### **Geographic Scope of Network Infrastructure Deployment**

TMG owns and operates a Personal Communications Service (PCS) station in one small Basic Trading Area (BTA) in South Mississippi: Laurel, MS. TMG will deploy the TTY solution within **this** operating area.

#### **TTY Contact:**

**David Abel**  
**Project Manager**  
6184 US Highway 98 West  
**Hattiesburg, MS 39402**  
601.297.8881  
dave@cellone-ms.com



The FCC Acknowledges Receipt of Comments From ...  
**Telecommunications Management Group LLC**  
 ...and Thank You for Your Comments

Your Confirmation Number is: <b>20021015263914</b>		
Date Received: <b>Oct 15 2002</b>		
Docket: <b>94-102</b>		
Number of Files Transmitted: <b>1</b>		
File Name	File Type	File Size (bytes)
REPORT	Adobe Acrobat PDF	87379
DISCLOSURE		
<p>This confirmation verifies that ECFS has received and accepted your filing. However, your filing will be rejected by ECFS if it contains macros, passwords, redlining, read-only formatting, a virus or automated links to source documents that is not included with your filing. Filers are encouraged to retrieve and view their filing within <b>24</b> hours of receipt of this confirmation. For any problems contact the Help Desk at <b>202-418-0193</b>.</p>		

[Initiate a Submission](#) | [Search ECFS](#) | [Return to ECFS Home Page](#)

[FCC Home Page](#) | [Search](#) | [Commissioners](#) | [Bureaus/Offices](#) | [Finding Info](#)

*updated 02/11/02*