

- 3.28.3.6 Incorporation of a reasonable payment schedule,
- 3.28.3.7 Specification and description of change management practices and procedures,
- 3.28.3.8 Specification and description of changes to software,
- 3.28.3.9 Specification of STIP's practices and procedures,
- 3.28.3.10 Specification of the location of STIP's staff,
- 3.28.3.11 Specification of the location of software during development,
- 3.28.3.12 Establishment, documentation or modification of privacy and/or security requirements

## SECTION 4.0, CURRENT ENVIRONMENT

- 4 WS/FCS is comprised of 67 schools spread over the 412 square miles. There will be in excess of 46,000 students in this school system for the 2002-03 school year. The school system has an annual operating budget for the 2001-02 fiscal year of \$290,765,000 and, in addition, has an anticipated annual capital budget of approximately \$10,316,000. The 2002-03 budget has yet to been determined. Over the next five years, WS/FCS plans to spend approximately \$38 Million for technology.
- 4.1 The Management Information Systems (MIS) Department operates three IBM AS400 mini-computers that serve as enterprise servers on the school system's extensive Wide Area Network (WAN)/Local Area Networks (LAN). Such functions as financial processing, human resource processing, and student records are delivered by the WAN/LAN infrastructure and supported by the MIS Department.
- 4.2 The system maintains a wide area network that consists of a frame relay based network. Included in the network are 84 routers running multiple protocols including TCP/IP, IPX/SPX, with each location having its own OSPF area. Connectivity to the frame relay cloud from the remote site is a T-1 line at each location. The central location has a DS-3 connection to the frame relay cloud. In addition to the AS400 data processing, the WAN/LAN supports 23 centralized Windows 2000 servers that support district wide applications for both administrative and instructional purposes. Each school has a LAN with a Novell file server that supports the most of the administrative and instructional needs of the school. From a desktop perspective, Windows95/98/XP is the current standard operating system. Several schools are Macintosh based but all schools will be standardized on the Wintel platform. Current district standards support the installation of Windows based systems going forward, however, continued support for our existing Macintosh clients is a necessity. The school district has an existing base of older equipment that must also be maintained on the network.
- 4.3 The district currently has varying versions of Novell servers ranging from 3x to 5x. The network also supports Lotus Notes Applications including an extensive internal e-mail system. Internet access is primarily provided to all networked client work stations throughout the system utilizing a central fire wall, filtering, proxy servers and Netscape Navigator and Windows Internet Explorer Software. There are roughly 8000 client workstations and 125 local servers currently on the network with that number expected to roughly double over the next two to three years.

### 4.4 System Demographics.

#### 4.4.1 Current and Projected enrollment

	<u>2001-02</u>	<u>10<sup>th</sup> Day</u>	<u>Projected 2002-03</u>
Elementary =	22,216		22,466
Middle =	10,667		11,078
High =	12,351		12,725
<b>Total =</b>	<b>45,351</b>		<b>46,269</b>

#### 4.4.2 School – Based Professional staff consists of:

- 4.4.2.1 Principals = 67
- 4.4.2.2 Assistant Principals = 105
- 4.4.2.3 Curriculum Coordinators = 62
- 4.4.2.4 Guidance Counselors = 122
- 4.4.2.5 Teachers = 3422

**4.4.3 School Facilities.**

4.4.3.1 Elementary = 40

4.4.3.2 Middle = 16

4.4.3.3 High = 11

**4.5 New Construction and Renovation.** WS/FCS successfully passed a \$150,000,000 bond referendum in November 2001. The bonds will enable WS/FCS to complete the following projects:

**4.5.1 New construction.** Two new high schools, one new middle school, one new elementary school and replacement of one elementary school.

**4.5.2 Major additions and renovations.** Eight high schools, one middle school and three elementary schools.

**4.5.3 Integrated Communications Systems in 38 schools.**

**4.5.4 Schedule.** The schedule for the above construction and renovation projects is included at Tab 18.

## SECTION 5.0, SELECTION PROCESS

- 5 **Evaluation Process for this RFP.** The WS/FCS (WS/FCS) will follow the process below when evaluating proposals submitted in response to this RFP.
  - 5.1 **Evaluation Process Explanation.** The selection process involves a two step process. (1) WS/FCS intends to "pre-qualify" STIPS based on the criteria set forth in Section 6. (2) Only those STIPs who are "Pre-Qualified" shall be invited to submit a Financial Proposal to WS/FCS. WS/FCS employees will evaluate all proposals, both Performance and Financial. The evaluators may request an interview with or presentation from any or all STIPs for the purpose of clarification pursuant to 9 NCAC 06B.0307. However, WS/FCS has no obligation to clarify a STIP's proposal; therefore, all proposals should be complete and concise and reflect the most favorable terms available from the Vendors.
  - 5.2 **Closing Dates.** STIPs are advised that WS/FCS is not obligated to ask for, or accept after the closing dates for receipt of proposal, data that is essential for a complete and thorough evaluation of the proposal. Accordingly, the STIP should submit each initial offer in the most favorable and complete detail possible.
  - 5.3 **Reservation of Rights.** STIPs are cautioned that this document is a Request for Proposal (RFP). All proposals and responses received shall be treated as an offer to contract. WS/FCS reserves the unqualified right to reject offers for any contract when such rejection is deemed to be in the best interest of the WS/FCS.
  - 5.4 **Submission of Written Proposals.** WS/FCS will review and evaluate the responses to the RFP in accordance with the qualification evaluation criteria identified herein.
  - 5.5 **Oral Interview.** WS/FCS reserves the right to conduct oral interviews with a select list of firms to fully discuss their qualifications for this project and to answer questions posed by WS/FCS staff. A final selection will be based upon the evaluation of the written response, oral interviews, and a review of available references of the offeror. If an oral interview is required, notification will be provided to each finalist a minimum of five (5) days prior to the scheduled interview.
  - 5.6 **Selection of the Pre-Qualified Strategic Technology Integration Provider.** WS/FCS has issued a Notice of Pre-Qualification to the most qualified firms as determined by WS/FCS for this project. The recommended firms will then have until January 10, 2003 to submit a Financial Proposal detailing commitments, guarantees, methodology for measuring results, termination procedures, fee structure, and any other legal requirements necessary to execute a contract. If an acceptable contract cannot be reached with the selected offeror by January 20, 2003, then the next highest ranked offeror may be contacted.
  - 5.7 **Methodology for Measuring Results.** Particular attention should be paid to the development of your Methodology for Measuring Results. This will provide the basis of evaluation for award or non-award of the follow-on option years under this contract. Additionally, your Methodology for Measuring Results must be sure to include those concerns detailed in section 6.12 Pricing *Model and Cost Assurances*.
  - 5.8 **Proposal Evaluation Model.**
    - 5.8.1 A committee designated to evaluate the Performance Proposals in response to this RFP selected five vendors as "Pre-Qualified." The Pre-Qualified STIPs are asked to submit Financial Proposals. They may be required to present and answer questions regarding their RFP responses. The WS/FCS Board of Education will

select WS/FCS Strategic Technology Integration Provider from the Pre-Qualified STIPS that offers the "best value" to WS/FCS.

- 5.8.2 Best Value is defined as set forth in NCGS § 143-135.9, and further described as a procurement process that has as a fundamental objective reduced total cost of ownership. The particular procurement method used is selected so as to result in the best buy for the WS/FCS in terms of the function to be performed. Competitive best value procurement allows for the use of alternate competitive purchasing techniques in addition to low price analysis in the selection of supply sources determined to represent best value.
- 5.8.3 The *Evaluation Scoring Table* was used to evaluate the RFP Performance Proposal. The vendor whose Financial Proposal presents the "Best Value" will be selected the STIP for WS/FCS for a period of one year with four possible additional option years.
- 5.8.4 **WS/FCS, at its sole discretion, may accept or reject any or all responses to this RFP and may waive all formalities, technicalities, and irregularities. All STIPs are placed on notice that award of this RFP will be based upon the products and services best suited to WS/FCS. The sole judgment of WS/FCS on such matters shall be final.**

**SECTION 6.0 CRITERIA FOR SELECTION  
STRATEGIC TECHNOLOGY INTEGRATION PARTNER**

- 6 **Introduction.** WS/FCS has identified the factors itemized in section 6 as critical to a firm's ability to effectively assist WS/FCS infuse technology and better prepare students to be successful citizens and productive workers in the 21<sup>st</sup> century. To be have been considered for pre-qualification, firms had to provide relevant responses to all the sub-sections in this section of the RFP.
- 6.1 **Financial Information.** The STIP shall provide with response to this RFP audited balance sheets for the past three (3) years, or other acceptable evidence of financial stability. If three (3) years of financial information are not available, this information shall be provided to the fullest extent possible, but not less than 12 months. If less than 3 years, vendor must explain the reason why they are not available.
- 6.2 **Description of firm.** Provide a brief description of your Company. (Limit 5 pages) The description must include all of the following:
- 6.2.1 Full name,
  - 6.2.2 Business address, telephone number, facsimile number, webpage (if any) and e-mail address of the contact person for the organization,
  - 6.2.3 Date established,
  - 6.2.4 Ownership (public company, partnership, subsidiary, etc.).
  - 6.2.5 If incorporated, the state of incorporation must be included,
  - 6.2.6 The firm's Federal Tax Identification Number,
  - 6.2.7 Number of full-time employees on January 1st for the last three years or for the duration of your firm, whichever is less.
  - 6.2.8 Financial statements or other evidence of financial stability as described in Section 6.1 above are required of all STIPs, whether publicly or privately held.
  - 6.2.9 Vendor Contact Information Sheet (Tab 15)
- 6.3 **Vendors must meet the following certification requirements:**
- 6.3.1 Present evidence that the STIP complies with the IEEE Standards as required by the Information Resource Management Commission (IRMC). This information may be obtained by accessing <http://irm.state.nc.us/techarch/archfrm.htm>.
  - 6.3.2 Certification for meeting this requirement may be satisfied by one or more of the following criteria:
    - 6.3.2.1 Provide references of at least one project or engagement completed within the past two years where IEEE standards or standards equivalent to or better than IEEE standards (as determined by the State) were followed.

6.3.2.2 Submit (or make available for review) processes that follow IEEE standards or are equivalent to or better than IEEE standards, as determined by the State.

6.3.2.3 Submit a corporate policy that dictates and commits compliance with IEEE standards for all projects or engagements with the State.

WS/FCS may, at its discretion, verify and validate that one or more of the above criteria are met, including the review and audit of work papers, deliverables, life cycle methodologies, references or other documentation (including certification artifacts).

6.3.3 Present evidence that the STIP meets the requirements of the technology specialty area of service. These requirements are enumerated in the Attachments under each individual technology specialty area of service. Certification for meeting this (technology specialty area of service) requirement may be satisfied by meeting the criteria described in the attachment for each specialty area as determined by the State.

6.3.4 The selected STIP must comply with the IRMC's Policy on Information Technology Development Standards, Guides and Recommended Practices, adopted December 7, 1999 and the Statewide Technical Architecture, and as may be amended from time to time and those addressing project reporting and quality assurance. To ascertain compliance, WS/FCS reserves the right to conduct its or an independent agent's (selected and managed by WS/FCS) evaluations of the software and other products or processes developed or employed by the Vendor for each project or engagement.

6.4 **Availability and Quality of Resources.** WS/FCS is seeking a strategic technology integration provider (STIP) that has the depth, breadth, and quality of resources needed to complete all phases of a broad technology and services project. In addition, the timely availability of these resources and related support elements will be critical to project success.

6.4.1 Briefly describe the STIP's approach to the proposal and indicate any options, alternatives, or innovations in Information Technology Design, Procurement and Management of the Project for WS/FCS.

6.4.2 Highlight the major features of the proposal and identify any supporting information pertinent to the proposal.

6.4.3 Describe the various resources from your firm that will be made available to assist WS/FCS in the execution of its mission and the services described in Section 7 of this RFP.

6.4.4 Indicate the availability of each resource, e.g., full-time, part-time, or as required.

6.4.5 Provide sample resumes and related experience summaries to demonstrate the competencies and experience of typical personnel that would be assigned to the WS/FCS project.

6.4.6 Provide the organization chart you propose for managing the WS/FCS STIP program. List the job title and number of positions by job title or category that you propose to employ and assign to manage WS/FCS Information technology services (ITS) program. For each management position, describe or attach a job

description. For the person most likely to be employed or assigned as General Manager please attach a copy of his/her resume.

- 6.5 **Staff Development and Training.** WS/FCS recognizes that a Staff Development plan, specifically designed to meet the needs/requirements of the school district, is key to the success and growth of students, teachers, and administrators. A comprehensive staff development plan can offer an integration that will meet the needs of technology implementation. Describe how your company would implement an effective staff development and training program for WS/FCS.

6.6 **Project Management/Systems Integration.**

- 6.6.1 WS/FCS requires a project management function as part of the services delivered by the strategic technology integration partner. Service providers must describe their competencies to manage and coordinate project activities, resources and communications. Service providers must address their capabilities in areas to include but not limited to:

6.6.1.1 Project design services,

6.6.1.2 Project management methodologies and tools,

6.6.1.3 Project procurement, warehousing and distribution services of deliverables,

6.6.1.4 Project planning and communications,

6.6.1.5 Quality assurance procedure,

6.6.1.6 Project management experience with large school districts (46,000+ full time students)

6.6.1.7 Project change control

6.6.1.8 Methodology for measuring results

- 6.6.2 The STIP will work closely with the WS/FCS to ensure successful project delivery, effective management of project resources and efficient communications between the service provider and WS/FCS.

- 6.6.3 WS/FCS requires System Integration services be included as part of those delivered by the STIP. WS/FCS continued transition to an integrated technology approach and migration to new technologies will require the selected provider to take an enterprise focus throughout project delivery. Service providers must describe their approach to systems integration and capabilities to provide these services with large school districts (46,000+ full time students).

- 6.7 **Construction Management.** WS/FCS requires a "construction management" function as part of the services delivered by the strategic technology integration partner. Service providers must describe their competencies to manage and coordinate project construction activities, resources and communications as provided by N. C. G. S. 143-64.31A. Service providers must address their capabilities in areas to include but not limited to:

- 6.7.1 "Construction management services" means services provided by a construction manager, which may include but are not limited to preparation and coordination of

bid packages, scheduling, cost control, value engineering, evaluation, preconstruction services, and construction administration.

- 6.7.2 "Construction manager" means a person, corporation, or entity licensed as a general contractor that provides construction management services for a project throughout the preconstruction and construction phases.

## **6.8 Networking Solutions.**

- 6.8.1 WS/FCS requires a local area network (LAN) in each school that will continue to provide WS/FCS with a modern, efficient and reliable network to support data and will eventually provide voice and video information transfer capabilities within and external to the district buildings as more particularly described in Section 7. Reliability and high performance are key requirements of this networking program, as the WS/FCS network has begun and will continue to migrate to the base which must support the technology needs of the future. Service providers must address their capabilities in networking to include but not limited to the following functional components:

6.8.1.1 Physical Infrastructure Plans for building wiring, fiber optic distribution (or leasing), wiring closets, patch panels, etc.

6.8.1.2 Logical network designs such as switches, routers, gateways, etc., including routings, protocols carried (LAN and WAN), and rationales for such selections.

6.8.1.3 Network and Distributed Systems management approach.

6.8.1.4 Video distribution plans, including coaxial cable, fiber optics, studio equipment, switching and distribution equipment, satellite down links, and operational requirements.

6.8.1.5 Procurement and Installation of Hardware and Support.

6.8.1.6 Intranet and Internet access.

- 6.8.2 Please describe your approach, qualifications, and industry experience to the design and implementation of this network requirement in large school districts.

- 6.9 **Commitment to K-12 Education.** A commitment to the K-12 education market must be demonstrated by the responding providers. WS/FCS is interested in providers that understand the technology, administrative, and instructional challenges facing today's educators, children and administrators. A demonstration of the provider's K-12 commitment should include but not be limited to:

6.9.1 A description of your company's commitment to K-12 Education.

6.9.2 Examples of your company's activities as evidence of its commitment and support for K-12 Education.

- 6.10 **Other STIP Attributes.** WS/FCS has also determined that a company's background, experience, and financial stability are essential for the success of a long-term strategic relationship with its selected Technology Integration Provider. In addition, the satisfaction of clients with the quality and cost effectiveness of services and products provided by the vendor is also critically important. Vendors responding to this RFP should include information about their company's experience, financial stability, quality of services and

products, in addition to cost effectiveness of their services and products and satisfaction of their clients.

6.10.1 Provide a proposed Bonding document.

6.10.2 Provide proof of insurance as required.

6.10.3 **Provide References.** List at least ten (10) current references of School Districts in which your company provides Information Technology Management Service. This list must include the following:

Name of District:	Client Contact Name:
Address:	Title:
Length of Service:	Phone Number:
Enrollment:	E-Mail address:

6.10.4 **Contract Terminations/Non-extensions.** List any school districts that have terminated, not renewed or not extended its contract during the past five years. This list must include the following:

Name of District:	Client Contact Name:
Address:	Title:
Length of Service:	Phone Number:
Enrollment:	E-Mail Address:

#### 6.11 Grant Writing/Funding Assistance.

6.11.1 WS/FCS requires each STIP to address possible assistance in securing funding for technology infusion throughout the school district. In addition WS/FCS desires to understand the up front investment that must be made with district funds to be prepared to take advantage of other funding opportunities.

6.11.2 Respond in general terms how such assistance will be provided and the funding sources expected to be utilized. Additional details should be provided in the following areas:

6.11.2.1 Describe in detail what level of assistance might be provided.

6.11.2.2 Provide a total amount of funding assistance anticipated for the sample configuration.

6.11.2.3 Identify long-term considerations including the likelihood of multi-year funding assistance and the commitment of the vendor to provide such services to WS/FCS.

6.11.2.4 Identify how much effort will be required by WS/FCS in obtaining this funding.

6.11.3 Specify the services available to the district for project planning, specialized program assistance, and other services provided to the district dealing with funding assistance.

6.11.4 Provide at least 3 references where the District/vendor partnership has been successful in securing funding for technology projects.

## 6.12 Pricing Model and Cost Assurances.

- 6.12.1 As with any project, cost is a major consideration. WS/FCS understands that a strategic partnership, as described in this RFP, makes firm fixed pricing difficult as the specific scope of the work necessary for such pricing is difficult to ascertain at this stage of the Project. WS/FCS wants to enter into a partnership with the best available company or organization and recognizes that the "best" is not always provided by the "low bid".
- 6.12.2 Pre-qualified bidders should note that this RFP requests that bidders respond to the pricing method set forth in Section 10. The pricing method has been changed substantially since the initial RFP was distributed. The Financial Proposals will be evaluated by WS/FCS to determine the "best value" for WS/FCS.
- 6.12.3 WS/FCS is seeking the best value for its dollar. WS/FCS should be able to demonstrate this to the citizens. Consequently, prospective bidders are required to provide a proposed pricing model that will:
- 6.12.3.1 Be able to demonstrate throughout the life of the contract that the costs associated with this partnership are within normal and customary charges for the type of service provided.
  - 6.12.3.2 Be simple to administer as specific scopes of work are developed.
  - 6.12.3.3 Meet all statutory requirements for competitive bidding, record keeping, reporting and auditing of public funds.
  - 6.12.3.4 Be flexible in working within established budgets.
- 6.12.4 Bidders are encouraged to provide any additional ideas, concerns or strategies for accomplishing the above.
- 6.12.5 It cannot be over emphasized how important this criterion is to the potential success of any prospective bidders and your particular attention to providing a unique and workable pricing model with cost assurances is strongly recommended. This criterion will be a major factor in evaluating the contractor's previous year's performance for determining the annual renewal / non- renewal of this contract.

**Evaluation Scoring Table**

Section	Factors	Score (1-10)	Weight	Max. Points
6.1	Financial Condition		5	50
6.2	Firm Background		2.5	25
6.3	Certification Requirements		2.5	25
6.4	Availability and Quality of Resources		10	100
6.5	Staff Development and Training		5	50
6.6	Project Management/Systems Integration		10	100
6.7	Construction Management		10	100
6.8	Networking Solutions		10	100
6.9	Commitment to K-12 Education		5	50
6.10	References		5	50
6.11	Grant Writing/Funding Assistance		5	50
6.12	Pricing Model and Cost Assurances		30	300
	<b>Maximum possible points = 1000</b>			<b>1000</b>

## SECTION 7. PERFORMANCE SPECIFICATIONS

7. **Introduction.** WS/FCS is requesting Financial proposals to design, procure, manage, and install standardized network infrastructure and support architecture in a specified number of the district's sixty-seven (67) schools to determine which pre-qualified STIP offers the "Best Value" to WS/FCS.

### 7.1 Technology Goals and Performance Expectations of STIP.

- 7.1.1 To develop and recommend to WS/FCS a common technology infrastructure strategy capable of supporting WS/FCS academic and administrative requirements for individual schools within the district and a plan to achieve a strategic integrated communications system.
- 7.1.2 To design, procure the necessary equipment and install or manage the installation of wired Ethernet Local Area Networks (LAN) at 59 of WS/FC schools as listed at Tab 11.
- 7.1.2.1 Each LAN should include cabling for the installation of administrative work stations with the WS/FCS desktop and printers assuming that there will be at least 1 administrative networked printer in a school, a Lotus Notes server, and integration into the WS/FCS WAN.
- 7.1.2.2 The LAN should be based on a core Layer3 switch with 100 Mbps Layer2 switch connectivity for server and user. The Layer2 switch must have 100 Mbps or Gigabit Ethernet uplink transmission capability.
- 7.1.2.3 The layer2 switches may be placed in either the MDF with the Layer 3 switch, in IDFs supporting one or more classrooms, or in classrooms themselves based on the physical school layout, user populations and on the best value to the district.
- 7.1.2.4 The LAN shall support all teachers and school based staff with:
- 7.1.2.4.1 Access by both PCs and laptops
  - 7.1.2.4.2 Internet access
  - 7.1.2.4.3 Wireless access
  - 7.1.2.4.4 Intranet access to Lotus notes, AS400 servers, Linus servers, windows 2000 servers and data warehouse
  - 7.1.2.4.5 Tivoli network management
  - 7.1.2.4.6 Teacher webpages through Learning Village or similar software.
  - 7.1.2.4.7 Broadcast video from classroom (mpeg-1 quality)
  - 7.1.2.4.8 Media delivery system in media center (analog and digital)
  - 7.1.2.4.9 Central media server to eliminate physical movement of media
  - 7.1.2.4.10 Instructional management system
  - 7.1.2.4.11 Remote access to LAN
  - 7.1.2.4.12 Flexible PC placement in classrooms
  - 7.1.2.4.13 A telephone in every classroom
  - 7.1.2.4.14 Digital video surveillance camera connectivity
  - 7.1.2.4.15 E-learning (internet-delivered)
  - 7.1.2.4.16 Two-way video conferencing
  - 7.1.2.4.17 E-procurement ordering system
  - 7.1.2.4.18 DDC from each building to a central location for HVAC monitoring and control.
  - 7.1.2.4.19 Work order scheduling

7.1.2.4.20 Monitoring of sprinkler, fire, etc.

- 7.1.2.5 The LAN shall provide students with support for:
- 7.1.2.5.1 Access by Four PC's per classroom
  - 7.1.2.5.2 Access for home-bound or hospitalized students
  - 7.1.2.5.3 Parent access to school's systems at school
  - 7.1.2.5.4 E-mail accounts
  - 7.1.2.5.5 Internet access (high speed)
  - 7.1.2.5.6 Web serving (10MB/student for student page)
  - 7.1.2.5.7 Firewall/filtering technology for Internet access (centralized)
- 7.1.2.6 The STIP shall provide a detailed network and cabling design that will be scalable and take into consideration various available technologies (e.g. Voice Over IP, Wireless LAN) that may be adopted in future years. The design must demonstrate scalability and investment protection.
- 7.1.2.6.1 The LAN shall provide eight (8) CAT 5E drops for each classroom.
  - 7.1.2.6.2 Classroom wiring requirements: 1 WestPenn 352 (Intercom), 1 CAT5E (phone); 7 CAT5E (Ethernet), 1 CATV and 1 set hi/low S-video.
  - 7.1.2.6.3 All room types require intercom wiring.
  - 7.1.2.6.4 Mobile classrooms wiring requirements: all data will be via wireless LAN, plus 1 CATV for TV monitor, a CAT5E cable for phone, and 1 WestPenn 352 drop for intercom and speaker.
  - 7.1.2.6.5 Administrative Office requirements, for each office: 2 CAT5E, 1 WestPenn 352 for Intercom, future VoIP phones to replace Executone PBXes and 1 CATV for televisions in lobby, principal's office and each assistant principal's office.
  - 7.1.2.6.6 Media center wiring requirements: servers will be moved to media centers, add video, TV, S-video and support wiring. Reconnect existing data wiring or plan for wireless connectivity.
  - 7.1.2.6.7 Computer Lab wiring requirements: fewer labs will be used as computers are moved into classrooms; more mobile labs will be used vs. fixed-location physical computer labs; more bandwidth will be delivered into computer labs as needed, using additional CAT5E drops and Ethernet switches. Reconnect existing computer labs or provide other connectivity. Provide wiring for TV, intercom, speakers, S-Video similar to classroom setup.
  - 7.1.2.6.8 Teacher Workroom wiring requirements will vary by type of school: Middle and High school teacher workspace will be the same as that of a classroom, except that the Ethernet cable drops will vary based on school requirements; Elementary school teacher workrooms will be that of a Cafeteria/Gym/ Auditorium/Conference room as defined below.
  - 7.1.2.6.9 Common area wiring requirements: Wireless LAN access plus intercom cabling.
  - 7.1.2.6.10 Cafeteria/Gym/Auditorium/Conference Room wiring requirements: 3 CAT5E cables (1 for WAP, 2 for Ethernet, a CATV cable, S-video plus an extra CAT5E cable and WAP for cafeterias.

- 7.1.2.6.11 Wire pathways in classrooms and interior exposed spaces such hallways and common areas shall be in Wire Mold or other equivalent and approved methods appropriate to need and location.
  - 7.1.2.6.12 Wire pathways outside the building, in concealed areas or in service rooms shall be in conduit, cable tray, J-hooks or other equivalent and approved methods appropriate to need and location.
  - 7.1.2.6.13 Provisions shall be made for electrical and data back up and recovery, such as UPS, surge protection, grounding, lightening protection, etc.
- 7.1.3 To coordinate and manage the installation of the technology infrastructure and cabling for a media retrieval system at 32 schools as listed at Tab 11. The media retrieval system equipment is to be purchased by WS/FCS directly from vendors under a separate contract. The system includes a web based media storage, management and retrieval system.
- 7.1.4 To coordinate and manage the installation of the Intercom system at 29 schools as listed at Tab 11. The intercom system equipment is to be purchased by WS/FCS directly from vendors under a separate contract. The intercom system includes classroom handsets which interface with the existing telephone system, clock messaging and class bell systems.
- 7.1.5 To design and procure a CATV bi-directional broadband distribution network at each school using existing cabling when possible, to include procurement of brackets for installation of televisions and procurement of televisions, and to install televisions.
- 7.1.6 To design and procure the necessary equipment for and install a wireless connectivity system for the transfer of electronic data and information from mobile classrooms to a school's LAN and the internet as required to support the existing wireless system.
- 7.1.7 To design and prepare bid specifications, publicly bid and manage, as a construction manager, the installation of cabling, electrical upgrades, and other building modifications required for the technology infrastructure described above at each school listed at Tab 11.
- 7.2 **Project Management. Task Description:** The STIP accepts the relationship of trust and confidence established between it and the Owner. It covenants with the Owner to furnish its best skill and judgment and to cooperate with the Design Consultants, as needed, and Prime Contractors in furthering the interests of the Owner. It agrees to furnish efficient construction and business administration and to use its best efforts to insure the completion of the Program and each Project in an expeditious and economical manner consistent with the interest of the Owner. STIP acknowledges that it shall be responsible for monitoring the performance of the Project Construction Teams and providing leadership and program and construction management services to assure that the Program and each Project shall be completed within the Owner's budget and on schedule as adjusted from time to time. The objective is to provide technical direction, maintain project control and to establish a framework for reporting, procedural, and contractual activity for the tasks described below. This task consists of the following activities and documentation:

## **7.2.1 General Requirements For Program & Construction Management.**

- 7.2.1.1 Communications:** Establish effective communications in the decision making process.
- 7.2.1.2 Staffing:** Provide adequate expertise and experience in staffing. STIP shall submit a staffing plan as part of its response to Owner's Request for a Financial Proposal. Such staffing plan shall be considered to be minimum staffing, and STIP shall provide such additional staffing as may be required to perform the duties required by the Agreements. STIP should plan for adequate staffing, at an estimated eighteen (18) schools per year, to complete preconstruction services, design, bidding, performance and completion of the district wide technology and related systems contract. Adequate staffing is expected to include, but not be limited to, project coordinators with background and experience necessary to assist with initial school surveys, design document coordination/ preparation, and to perform onsite coordination for the performance of all work as well as expediting school by school project completion/closeout. STIPs are to identify proposed staffing and office space included as a part of the Management Fee.
- 7.2.1.3 Control:** Provide continuity and close control throughout the Program.
- 7.2.1.4 Information:** Keep the Owner currently and accurately informed.
- 7.2.1.5 Public Relations:** Actively assist the Owner in establishing and maintaining a positive perception of the Program.
- 7.2.1.6 Costs:** Institute and maintain programs for costs savings and costs control.
- 7.2.1.7 Leadership:** Provide leadership to the Project Development Teams and the Project Construction Teams and foster a spirit of teamwork and cooperation.
- 7.2.1.8 Claims Management and Documentation:** It is the practice and intention of the Owner to compensate Contractors fairly and in compliance with the Construction Contract. Claims by Contractors can, however, be minimized and in some instances avoided if the issues giving rise to the claims are identified early and resolved expeditiously. The STIP shall closely monitor the progress of construction and identify any issues that might result in claims by any of the Project Construction Team. STIP shall use his best efforts to identify issues which may potentially result in claims sufficiently in advance so that a resolution can be reached and implemented before the issue results in a claim. STIP shall expeditiously investigate and document all such issues, determine the method for best resolving such issues and make suggestions to the Owner for prompt resolution. With Owner's agreement, the STIP shall then implement resolution of such claims issues and obtain the cooperation of the Project Construction Team. The STIP shall also fully document such issues as well as any claims arising therefrom and maintain a full written record for the Owner's use and protection in the resolution of any claims which may arise.

- 7.2.1.9 **Reports:** At least monthly during the term of this Agreement, STIP shall prepare and deliver to Owner a report showing status and progress of the Program to date; and such periodic report shall describe the status of the Program and each Project, list and describe significant problems and suggested corrective actions, as well as decisions, consents and approvals which are required to be taken, made or given by Owner at or shortly after the time of delivery of the periodic report. Reports on any special meetings shall be submitted promptly following such meetings. Periodic reports shall be delivered to the Owner's appointed representative.
- 7.2.1.10 **Change Order Management and Documentation:** It is the policy and practice of the Owner to fairly compensate Contractors for changes as provided in the Construction Contract. STIP shall use his best efforts to identify issues which may result in changes to the Construction Contract which would result in additional cost or delay sufficiently in advance so that the issues can be resolved in a manner which minimizes the additional cost and delay involved. To the extent that changes occur, the STIP shall fully document on a contemporaneous basis the issues and events which result in a change and the cost and additional time involved therein.
- 7.2.1.11 **Internet Access:** STIP in conjunction with Owner will establish Internet access providing current information for the Program. This may involve a brief description of the improvements being undertaken at each Project and the posting of photographs depicting the current status of construction. This information will be updated as necessary to keep the posted materials current.
- 7.2.2 **PROGRAM DEVELOPMENT.** STIP will establish a clear understanding of the scope of work and the objectives of the proposed Program. In this regard, the STIP will perform, at a minimum, the following services:
- 7.2.2.1 **Meetings:** Schedule meetings with Owner's representatives.
- 7.2.2.2 **Existing Information:** Review past studies and pertinent existing information.
- 7.2.2.3 **Existing Conditions:** Review existing condition site surveys including a review of existing plans and specifications. Owner has notebooks that contain a site survey of the electrical utilities at each school and a site survey of the data cabling and infrastructure at each school. These site surveys are available for STIP inspection in the Office of the Assistant Superintendent for Operations.
- 7.2.2.4 **Decision Making Process:** Establish communications and define the decision making process.
- 7.2.2.5 **Services:** Confirm services to be provided.
- 7.2.2.6 **Objectives:** Clearly establish all objectives.

7.2.2.7 **Project Scope:** Review scope of each Project developed by Owner to date.

7.2.2.8 **Management Plan:** Develop a management plan which identifies, and time line for accomplishing the essential tasks for the Program and each Project.

### 7.2.3 PROGRAM DESIGN AND PRE-CONSTRUCTION.

7.2.3.1 **Site Plans:** Obtain plans as required to complete design services.

7.2.3.2 **Team Assembly:** STIP shall assemble a team for the implementation of this project that will start with preconstruction services and follow through startup and project completion. This team should include the appropriate STIP personnel, network design and installation personnel, building engineers and/or architect with the appropriate owners personnel to provide an overall district wide plan.

7.2.3.3 **Engineers:** Select and employ those engineers necessary to provide for each site the following:

7.2.3.3.1 Verification of existing building layout and improvements.

7.2.3.3.2 Verification of existing utilities to include electrical power, telephone, CATV, etc.

7.2.3.3.3 Plans to bring new utilities to the Project from off-site, as needed.

7.2.3.4 **Design Consultants:** Select and employ those Design Consultants necessary to provide the following:

7.2.3.4.1 Prototype network designs to facilitate using typical installation plans, common to more than one Project.

7.2.3.4.2 Value engineering and redesign as required for networks in buildings previously designed.

7.2.3.4.3 If possible, standardized plans and specifications for repetitive use at other installations.

7.2.3.4.4 LAN Plans and specifications for each site.

7.2.3.4.5 Engineering plans and specification for utility and building related work at each site.

7.2.3.5 **Site Visits:** Perform initial school walk through coupled with existing site surveys, existing plans, district personnel and general fact finding in order to establish three (3) initial district wide design/cost scenarios within project budgets. Consider electrical, ventilation, architectural, space, aesthetic needs, telephone, TV, media, and intercom distribution system needs.

7.2.3.6 **Prototype designs:** Work with owner's representative to establish three (3) possible district wide design scenarios.

7.2.3.7 **School Design Selection:** Work with designers and owner's personnel to establish by school which of the three (3) design scenarios will provide the best service for the lowest cost at each school.

7.2.3.8 **Design Approvals:** Prepare and present a preliminary district wide design and costing scenario for Owner approval.

7.2.4 **PROGRAM AND PROJECT DEVELOPMENT.**

7.2.4.1 **Consultation During Program and Project Development:** STIP shall schedule and attend regular meetings with the Design Consultants and/or the Project Development Teams during the development of conceptual and preliminary design to advise on site use and improvements, selection of materials, building systems and equipment. Provide recommendations on construction feasibility of materials and labor, time requirements for installation and construction, and factors related to cost.

7.2.4.2 **Pre-Construction Scheduling:** Develop a basic Program Schedule for all Projects that coordinates and integrates the Design Consultant's design efforts and the Owner's activities with a feasible construction schedule so as to deliver the completed Program by the date required. Insure that the schedule incorporates all activities for design and construction of each Project, including realistic activity sequences and durations, processing of shop drawing and samples, and delivery of products requiring long lead-time procurement. Include the Owner's staging and occupancy requirements, showing portions of the Program which must be completed by specific dates to accommodate the Owner's operational needs.

7.2.4.3 **Program Scheduling.** STIP services include Program and school Project Scheduling

7.2.4.3.1 STIP shall plan on installation for no less than eighteen (18) schools substantial completions per year. Schools are to be scheduled by year in coordination with the owner and successful STIP selected. The schedule for sequence of school installations will consider E-rate schools, equity plus schools, renovation schedules for schools that are a part of the \$150M bond, and other scheduled school district improvements.

7.2.4.3.2 The Total duration for the design, implementation and completion of total district wide technology and related systems program is five (5) years. An estimated schedule is set forth below.

7.2.4.3.3 Months one & two – Overall district team formation, overall district wide preconstruction services necessary to provide a total district wide budget/cost estimate.

7.2.4.3.4 Month Three – Total district wide budget/cost review and revisions necessary to release the work within an approved budget plan.

7.2.4.3.5 Month four – Design of the initial projects.

7.2.4.3.6 Month five – Advertise bids, receive bids, secure Owner approval, and then contract with prime contractors, trade contractors, and suppliers for discount pricing on initial projects.

7.2.4.3.7 The items shown above allow for initial project starts no later than six (6) months from STIP's selection.

7.2.4.3.8 All schools that are a part of this contract must be substantially completed no later than 4 years from STIP's selection.

7.2.4.3.9 At the conclusion of the Program, it shall be no more than six (6) months for final completion, training, warranties, as-builts, etc., so as to provide total Program completion.

7.2.4.3.10 Revisions or modifications to the overall district schedule will be allowed subject to coordination with the districts cash flow, bidding, improvements, and building renovations.

#### **7.2.4.4 Program and Project Construction Budgets:**

7.2.4.4.1 Establish by school project a budget/cost estimate to ensure that the technology installed in the last school will be equal to the technology installed in the first school.

7.2.4.4.2 Establish a total district-wide Program budget/cost estimate including all Project Management Fees, estimated design fees, and individual school budget/cost estimates to insure funding is in place prior to proceeding.

7.2.4.4.3 In collaboration with the Design Consultant and Owner's Project Construction Team Members, review and evaluate the Project "Technical Goals and Performance Expectations" as described in Section 7.1 and the Project Budget as prepared by Owner. Advise as to deficiencies in budget to meet Owner's objectives and request direction from the Owner in making changes in the Program and/or Project budgets or Technical Goals or Performance Expectations to accommodate these deficiencies. Similarly advise Owner of program deficiencies in meeting the Owner's objectives to provide technology to each of the Projects included in the Program and request direction from the Owner making changes in the Program or Project Budgets or Goals to accommodate these deficiencies. Similarly advise Owner of program deficiencies in meeting the code requirements associated with the contemplated modification or if known associated with the continuing operation of each of the Projects included in the Program and request direction from the Owner making changes in the Program or Projects Budgets to accommodate these deficiencies.

7.2.4.5 **Value Engineering.** Throughout the design process, monitor the cost of the design, and make the recommendations for cost savings without extending design, bid or construction time.

- 7.2.4.6 **Constructability Studies:** Plans and specifications are to be thoroughly studied prior to bidding to identify and eliminate errors or lack of necessary detail and to insure that the Project as designed can be constructed in the period available.
- 7.2.4.7 **Life Cycle Costing:** Evaluate and compare the total costs of competing proposals based on anticipated life of the facility, system or component to be used in the Project. To the extent possible establish uniform product specifications to facilitate maintenance.
- 7.2.4.8 **Coordination of Contract Documents:** Review Project Drawings and Specifications as they are being prepared, recommending alternative solutions whenever design details affect construction feasibility or schedules without, however, assuming the Design Consultant's responsibilities for design.
- 7.2.4.9 **Construction Planning:** Recommend for purchase and expedite the procurement of long-lead items to ensure their delivery by the required dates. Give direction regarding the division of Work in the Drawings and Specifications to facilitate the bidding and awarding of Contracts, allowing for phased construction taking into consideration such factors as time of performance, availability of labor, provisions for temporary facilities and Owner's occupancy and operational requirement.
- 7.2.4.10 **Pre-qualification of Contractors:** Prepare pre-qualification criteria for Prime Contractors and suppliers, as appropriate.
- 7.2.4.11 **Minority Participation Program:** Establish a WMBE participation program to insure compliance with the minority participation goals established by Owner. This will include sizing bid packaging to allow smaller local and minority contractors and vendors to participate in the Program and active solicitation of these contractors and vendors. STIP will document compliance efforts by STIP and the Program participants.
- 7.2.5 **PRE-BID AND BID AND CONTRACT STAGE:**
- 7.2.5.1 STIP Services include, but are limited to, Management of all design and bid services and costs in this section unless specifically excluded.
- 7.2.5.2 **Administration and supervision** of the design of desired technology, telephone, TV, Media, Intercom and support systems (such as, but not limited to, electrical, ventilation, architectural space and modification needs) that are impacted by the installation of those desired systems.
- 7.2.5.3 **Design of technology** and related systems may be performed individually or by groups of schools for cost saving benefits and is included in the STIP's design fee not the Management Fee.
- 7.2.5.4 **Design Estimates:** STIP shall produce and provide to owner interim design estimates of annual costs to owner's representative demonstrating project cost within budgeted costs for individual schools or groups of schools to be completed each year. (Actual engineering and architectural design will be paid as cost of the work at agreed upon percentage costs).

- 7.2.5.5 **Establish Discount Pricing.** Establish estimated quantities of major materials and recommend to owner the best method to secure discount pricing (BID, RFP, etc.) Consider using the discount pricing with individual school bidders and installers to secure overall lowest price, smoothest installation, and best Payment process. Bid and negotiate contracts for standardization of major material components with manufacturers for the items selected.
- 7.2.5.6 **Obtain quantity discount pricing** bids of standardized major materials and equipment as described in Section 10.3. The cost of shipping and storage by bulk shipment and storage method should be considered as part of the factors for best value manufacturer quantity discounts.
- 7.2.5.7 **Contract and Plan Review:** Review Bid Packages and Contract Documents and verify that plans and specifications contained in the bid documents are complete so that Prime Contractor(s) will not be delayed in commencement of construction after award of the contract.
- 7.2.5.8 **Permits and Approvals:** Verify that all permits and governmental approvals have been obtained or can be obtained upon submission of the required fee so as not to delay commencement of construction upon award of the contract. To the extent that all permits and governmental approvals have not been obtained, coordinate the activities of the Project Construction Team to expedite the obtaining of all necessary approvals and permits.
- 7.2.5.9 **Promotion of Participation:** Actively solicit participation by contractors and suppliers in the Program. This will include, but not be limited to, a strong and active direct contact effort with contractors and suppliers to notify them of upcoming bids, solicitation of their participation, and follow up to insure active participation. This effort will also include scheduling bidding of smaller Projects in order to allow unsuccessful bidders on previous Projects to bid subsequent Projects.
- 7.2.5.10 **Pre-Bid Construction Conferences:** STIP will participate in Pre-Bid Conferences for all Projects. These conferences will be a forum for the Owner, STIP and the Design Consultant to explain the Project requirements to the bidders, including information concerning schedule requirements, time/cost control requirements, access requirements, Owner's administrative requirements and technical information on the Project.
- 7.2.5.11 **Bid Analysis:** Upon receipt of bids, the STIP will evaluate all bids including alternate prices and unit prices and will make recommendations to the Owner in regard to the award of contracts.
- 7.2.5.12 **Establish Project Organization:** The STIP will establish a Project organization for STIP's personnel for each Project which will provide for job site construction management for all on-site management services required from STIP by this Agreement to meet the Project objectives. The STIP's site management team will be monitored and supported by the STIP's central office which will overview all control systems and

provide support services in construction, engineering, schedule updating, value engineering, estimating, accounting and computer services.

- 7.2.5.13 **Establish On-Site Communication Procedures:** STIP will include a comprehensive program for establishing and maintaining an effective communications program on the job site throughout the duration of construction. The communications process must provide a timely flow of information to facilitate the construction process with a minimum of delay and error. The STIP, at a minimum, will provide for distribution, expediting, and documentation of the following throughout the duration of the Project: contract documents, contractor requests for information and Design Consultant's responses, design modifications, Owner directives, STIP directives, Design Consultant directives, submittals and approvals, changed conditions and claims, change orders, minutes of meetings, periodic project reports, and construction contract compliance.
- 7.2.5.14 **Quality Control Procedures:** STIP shall establish quality goals and institute a quality control program to achieve the goals and monitor compliance by all members of the Project Construction Team.
- 7.2.5.15 **Establishment of Project Schedule and Monitoring Schedule Compliance:** Immediately upon award of the construction contract(s), STIPs shall monitor compliance of the prime contractor(s) in preparing the schedule required by the Construction Contract. STIP shall review the project schedule, as it is prepared, provide his comments to the Prime Contractor(s) and the Design Consultant and insure full involvement of all participants in preparing and establishing the Construction Contract Schedule. STIP shall also assure that all-necessary staging and milestones are included in the Project Schedule. STIP shall insure that the Construction Contract Schedule is signed by all required parties.
- 7.2.5.16 **Contractor Documents:** STIP shall prepare contracts for prime contractors, suppliers and/or venders utilizing Owner approved contract forms. STIP shall transmit and receive executed Contracts and verify Payment and Performance Bonds and Insurance Certificates.
- 7.2.5.17 **Pre-Construction Conference:** Promptly after selection of Contractors, schedule and conduct a Pre-Construction Conference with the Project Construction Team at which lines of communication, and mobilization and construction issues for the first ninety days of the Project will be discussed. STIP will identify and seek prompt resolution of any issues that might delay or impede expeditious commencement of construction.

## 7.2.6 CONSTRUCTION PHASE.

- 7.2.6.1 **Project Control:** Administer and supervise work of Prime Contractors and the Design Consultant and coordinate the Work with the activities and responsibilities of the Owner, Design Consultants, Prime Contractors and Suppliers to complete the Program in accordance with the Owner's objectives of cost, time and quality. (Also reference Tab 13).

- 7.2.6.2 **Separate Contractors.** STIP Management Services include administration and supervision of the Owner's separate contractors. The separate contractors and/or suppliers services include, but are not limited to:
- 7.2.6.2.1 Prime Contractors such as Ambassador Technology Inc. and Commercial Sound, Inc..and
  - 7.2.6.2.2 Suppliers who agree to provide Unit discount price contracts with CM or WS/FCS, such as Rauland-Borg Corporation and Bogen Communications, Inc.
- 7.2.6.3 **Staff:** Maintain a competent full-time staff to accomplish the necessary control for each Project, as a part of the staffing required by 7.2.1.2 which may include full time Project site supervision as necessary.
- 7.2.6.4 **Organization and Procedures:** Establish an organization and lines of authority in order to carry out the overall plans of the Project Construction Teams. Implement procedures for coordination among the Owner, Design Consultants, Prime Contractor(s) and STIP with respect to all aspects of each Project.
- 7.2.6.5 **Meetings:** Schedule and attend progress and coordination meetings at which Owner, Prime Contractor(s), Design Consultants and STIP can discuss jointly such matters as procedures, progress, coordination, problems and scheduling. Prepare minutes of such meetings. Attend Project coordination meetings held by Prime Contractors and prepare minutes.
- 7.2.6.6 **Monitor Construction Progress.**
- 7.2.6.6.1 Determine the adequacy of the Prime Contractors' personnel and equipment and the availability of materials and supplies to meet the schedule. Recommend courses of action to the Owner when the requirements of a Prime Contract are not being met.
  - 7.2.6.6.2 Provide regular monitoring of the Project schedules as construction progresses to insure that the Construction Schedule accurately portrays work completed to date and the actual plan for completion of the remainder. Identify potential variances between scheduled and probable completion dates. Review schedule for Work not started or incomplete. STIP shall review the updated schedules and progress reports prepared by the Prime Contractors and provide comments to the Project Construction Team. To the extent that issues arise which are impacting or may impact the progress of the Project, the STIP shall make recommendations as to how such issues should be resolved. To the extent that the Project falls behind schedule, the STIP shall make recommendations to the Owner as to how best to recover lost time and resolve any outstanding issues impeding progress. To the extent recovery schedules are required, STIP shall monitor the preparation of the Recovery Schedule and provide to Owner STIP's

assessment and recommendations in connection with the proposed Recovery Schedule.

- 7.2.6.7 **Cost Control:** Implement and monitor a system of cost control for each Project; review the Project schedule of values for each Project to insure that it accurately reflects the value of each segment of the Work; incorporate into the Project budget approved changes as they occur; identify variances between actual and budgeted costs and advise Owner and Design Consultants whenever projected cost exceeds contract values; maintain cost accounting records on authorized Work performed under unit costs, actual costs for labor and material, or other bases requiring accounting records.
- 7.2.6.8 **Project Reports:** STIP shall prepare reports for each Project which will allow Owner to monitor on a current basis the costs incurred in connection with each Project. These reports shall include at a minimum: the adjusted contract amounts, value in place, amounts invoiced and paid, retainage and balance on contracts, approved change orders, pending change orders, estimated cost to complete, and unapproved amounts claimed by Prime Contractor(s).
- 7.2.6.9 **Project Documentation:** STIP shall maintain such documentation as necessary to clearly evidence the status and progress of construction throughout the course of the Project. This documentation shall include daily logs, construction inspection reports, construction progress reports, meeting minutes and monthly status reports. The purpose of these reports will be to allow Owner to assess at any given time the status of each individual Project including, but not limited to, whether the Project is on time, within budget, and whether there are outstanding issues which could result in delay and extra cost. To the extent that there are any budget overruns or delays in the schedule, STIP will provide a brief explanation of the cause and STIP's recommendations for bringing each Project back within budget and within schedule.
- 7.2.6.10 **Project Change Orders:** Implement a system for the preparation, review and expedite processing of Change Orders; recommend necessary or desirable changes to the Owner and Design Consultants; review requests for changes; submit recommendations to the Owner and the Design Consultants, and negotiate Change Orders.
- 7.2.6.11 **Payments to Prime Contractors:** Develop and implement a procedure for the prompt review, processing and payment of applications by Prime Contractors and suppliers for progress and final payments.
- 7.2.6.12 **Permits and Fees:** Assist the Design Consultants and Prime Contractors in obtaining all building permits and special permits for permanent improvements; expedite the obtaining of approvals from all authorities having jurisdiction.
- 7.2.6.13 **Notices of Non-Compliance or Violation:** STIP shall monitor the progress of the Work for any potential permit violations and recommend corrective action. In the event warnings or notices of violation are issued by any governmental agency, STIP shall make recommendations as to how to respond to such notices or warnings and coordinate the steps

necessary to be taken by the Project Construction Team to expeditiously resolve such issues.

- 7.2.6.14 **Owner's Consultants:** As required, select and recommend to Owner professional services such as testing laboratories and special consultants, and coordinate these services, without assuming any responsibility of liability of or for these consultants.
- 7.2.6.15 **Review of Safety Program:** Review the safety programs of each of the Prime Contractors and make appropriate recommendations. In making such recommendations, STIP shall not be required to make exhaustive or continuous inspections to check safety precautions and programs in connection with a Project. The performance of such services by the STIP shall not relieve the Prime Contractors of their responsibilities for the safety of persons and property, and for compliance with all federal, state and, local statutes, rules, regulations and orders applicable to the conduct of the Work.
- 7.2.6.16 **Safety and Code Violations.** The STIP is responsible under this RFP to identify and report to Owner any existing safety and/or code violations, whether federal, state or local, including but not limited to fire and electrical codes in WS/FCS existing infrastructure. If STIP should discover any safety and/or code violations during the course of this project, STIP shall notify WSFCS of the problem. The STIP will not be responsible for delays to the work caused by such violation.
- 7.2.6.17 **Document Interpretation:** Promptly refer to the Design Consultants such questions for interpretation of the documents prepared by the Design Consultants as STIP may deem appropriate and take such steps as may be required to obtain a prompt response.
- 7.2.6.18 **Shop Drawings and Samples:** In collaboration with the Design Consultants, establish and implement procedures for expediting and documenting the processing and approval of shop drawings and samples.
- 7.2.6.19 **Reports and Project Site Documents:** Insure that the following is maintained on each Project site (as they pertain to that site), on a current basis: A daily log, a set of record Drawings, Specifications with all bulletins and addenda, change orders, and a current schedule.
- 7.2.6.20 **Salvage & Reuse:** Program/Construction Management Services include identifying reusable or salvageable property of Owner that will be recommended to the Owner for reuse as a part of this work. Should Owner not desire to reuse, receive, or accept the salvaged goods, equipment, materials, etc., materials become the property of the STIP or their designee for appropriate removal and disposal.
- 7.2.6.21 **Asbestos and other hazardous/regulated existing materials** are the responsibility of Owner for handling, removal and disposal at Owner's cost upon proper receipt of notice by Construction Manager or their designee. STIP will not be responsible for the detection or removal of asbestos, hazardous waste or other pollutants. All matters relating to detection and/or abatement; and/or removal of asbestos, hazardous