

KRASKIN, LESSE & COSSON, LLC  
ATTORNEYS AT LAW  
TELECOMMUNICATIONS MANAGEMENT CONSULTANTS

2120 L Street, N.W., Suite 520  
Washington, D.C. 20037

Telephone (202) 296-8890  
Telecopier (202) 296-8893

January 15, 2004


Marlene H. Dortch, Secretary  
Secretary's Office  
Federal Communications Commission  
445 Twelfth Street, S.W.  
Washington, D.C. 20554

Re: TMP Corp. and TMP Jacksonville, LLC  
Fourth Quarter 2003 TTY Status Report - CC Docket No. 94-102

Dear Ms. Dortch:

TMP Corp. and TMP Jacksonville, LLC hereby submit a Joint TTY Status Report for the fourth quarter 2003, pursuant to the Commission's directive in the *Fourth Report and Order* (released December 14, 2000) and Order (released June 28, 2002)<sup>1</sup> in this docket.

Please contact the undersigned with any questions or concerns.

By:   
Terri Granison  
Its Attorney

Kraskin, Lesse & Cosson, LLC  
2120 L Street, N.W., Suite 520  
Washington, D.C. 20037  
(202) 296-8890

cc: D'wana Terry, Chief  
Public Safety & Critical  
Infrastructure Division (PS&CID)  
Patrick Forster, PS&CID  
Eugenie Barton, PS&CID

Attachment

<sup>1</sup> *In the Matter of Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems*, Order, CC Docket 94-102, para. 24 (rel. June 28, 2002) (Commission requiring that quarter reports continue for carriers seeking additional time).

**TMP CORP. AND TMP JACKSONVILLE, LLC**  
**JOINT TTY STATUS REPORT**  
**JANUARY 15, 2004**

TMP Corp. and TMP Jacksonville, LLC (collectively, the "TMP carriers") jointly filed a Petition for Waiver of the TTY requirements on June 4, 2002, seeking waiver of Section 20.18(c) and an extension of the June 30, 2002 deadline.<sup>1</sup> On June 27, 2003, the TMP carriers jointly filed a Request for Further Extension of the TTY Requirements until June 30, 2004.<sup>2</sup> In the Request for Further Extension, the TMP carriers informed the Commission that its infrastructure provider, Airmet, did not meet its deadline to have a TTY solution generally available. Accordingly, to satisfy the TTY requirements and other Commission mandates, the TMP carriers began the process of replacing the Tccore switch used by Airmet with one that is TTY-compliant.

The TMP carriers hereby report their progress regarding the approximate timetable for installing and testing the TTY-compliant switch. As reported in the TMP carriers' TTY status report of October 15, 2003, the bid from the switch vendor Nortel has satisfied the criteria established by the companies' primary lender, the Rural Utilities Service ("RUS"). The TMP carriers report that they have finalized negotiations with Nortel and are awaiting approval for financing of the Nortel switch from RUS. Approval is expected within the next 30-60 days. Once financing is obtained, Nortel has indicated that, after receiving the purchase orders, it will take approximately 90-120 days to complete installation of the switch. Accordingly, the TMP carriers anticipate that they will complete installation and testing of the Nortel TTY-compliant switch no later than June 30, 2004.

Respectfully submitted,



Trey Lutrick  
Chief Operating Officer  
TMP Corp.  
TMP Jacksonville, LLC

---

<sup>1</sup> On June 28, 2002, the Commission granted the Petition for Waiver and extended the deadline for the TMP carriers until June 30, 2003. See *Revision of the Commission's Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems*, Order, CC Docket No. 94-102, at ¶¶ 6, 17 (rel. Jun. 28, 2002).

<sup>2</sup> The TMP carriers' Request for Further Extension of the TTY Requirements is pending before the Commission.