

SLC BATCH # _____

CONTROL #E DE

2003 SEP 25 A 8:02

021319

September 23, 2003

Service Delivery Deadline Extension Request
Schools and Libraries Division
Box 125-Correspondence Unit
80 South Jefferson Road
Whippany, NJ 07981

Re: Request for Service Delivery Deadline Extension by the Moreno Valley Unified School District, billed entity number 143752, for E-Rate Year 2 "Out of Window" 471
Application number 208450

Dear E-Rate Program Administrator:

The Moreno Valley Unified School District ("the District") is respectfully requesting a "Service Delivery Deadline Extension" for all of the FRNs (Funding Request Numbers) contained within our approved E-Rate 471 application (#208450).

The District originally submitted the 471 application on 03/20/2000 as part of the E-Rate program Year 2000 "Out of Window" submittal period. At the time of the application, The District budgeted the necessary matching funds. The District received the FCDL (Funding Commitment Decision Letter) that approved the FRNs on 04/19/2002, a little more than 2 years after the application.

At the time that the FCDL was received, the required matching funds were earmarked within the District's fiscal year 2002-2003 budget. Due to the budget crisis within the State of California, the District was forced to freeze expenditures of the earmarked matching funds awaiting a possible budget reduction by the State of California.

Beginning in the early months of calendar year 2003, the District began the process of creating the budget for fiscal year 2003-2004. At this time it was decided by the District to use funds from a source that was not contingent upon State action. This funding source was the proceeds from the District's sale of a QZAB (Qualified Zone Academy Bond). A portion of the proceeds from the on issuance were budgeted for the District's required matching funds.

The District's fiscal year 2003-2004 budget did not come into effect until July 1, 2003. Unfortunately, this does not give the District's vendor, Spectrum Communications, a sufficient amount of time to complete all of the E-Rate projects by the current deadline of September 30, 2003.

The delayed receipt of the FCDLs requiring a change in budget years and subsequent freezing of the District's expenditures due to the fiscal crisis of the State of California

Were circumstances beyond the control of both Spectrum Communications and the Moreno Valley Unified School District. These circumstances meet the 3rd permissible Reason as approved by the FCC (Federal Communications Commission) for granting a "Service Delivery Deadline Extension" request.

The District asks that on review of the above facts, that the SLD grant this request.

Respectfully submitted,

Aaron Barnett
Director Information Systems/Technology
Moreno Valley Unified School District
(909) 571-7500 x17354
abarnett@mvusd.k12.ca.us

X 17676

"Attachment A"
Moreno Valley Unified School District (BEN 143752)
Service Deadline Delivery Extension Request
471 Application #208450

FRN Table

903686	\$148,162.00
903699	\$252,135.00
903700	\$335,467.00
903701	\$252,135.00
903702	\$252,135.00

From: <ABarnett@mvusd.k12.ca.us>
To: <sldcorrespondenceunit@sl.universalservice.org>
Date: Wed, Sep 24, 2003 7:48 PM
Subject: Service Extension Request

Aaron Barnett
Director, Information Systems/Technology
Moreno Valley Unified School District
(909) 571-7500 x17354
abarnett@mvusd.k12.ca.us <mailto:abarnett@mvusd.k12.ca.us>
