

ANN BAVENDER\*  
JOHN C. BUTCHER\*  
HARRY F. COLE  
ANNE GOODWIN CRUMP  
VINCENT J. CURTIS, JR.  
PAUL J. FELDMAN  
FRANK R. JAZZO  
M. SCOTT JOHNSON\*  
MITCHELL LAZARUS  
STEPHEN T. LOVELADY\*  
SUSAN A. MARSHALL  
HARRY C. MARTIN  
ALISON J. MILLER  
LEE G. PETRO\*  
RAYMOND J. QUIANZON  
MICHAEL W. RICHARDS\*  
JAMES P. RILEY  
KATHLEEN VICTORY  
HOWARD M. WEISS  
\* NOT ADMITTED IN VIRGINIA

FLETCHER, HEALD & HILDRETH, P.L.C.

ATTORNEYS AT LAW  
11th FLOOR, 1300 NORTH 17th STREET  
ARLINGTON, VIRGINIA 22209-3801

OFFICE: (703) 812-0400

FAX: (703) 812-0486

www.fhhlaw.com

RETIRED MEMBERS  
RICHARD HILDRETH  
GEORGE PETRITSAS  
CONSULTANT FOR INTERNATIONAL AND  
INTERGOVERNMENTAL AFFAIRS  
SHELDON J. KRYS  
U. S. AMBASSADOR (ret.)  
OF COUNSEL  
DONALD J. EVANS  
FRANCISCO R. MONTERO  
EDWARD S. O'NEILL\*  
ROBERT M. GURSS\*  
EUGENE M. LAWSON, JR.  
WRITER'S DIRECT

703-812-0426  
crump@fhhlaw.com

July 1, 2005

**BY HAND DELIVERY AND ECFS**

Marlene H. Dortch, Esquire  
Secretary  
Federal Communications Commission  
445 12th Street, S.W., Room TW-B204  
Washington, D.C. 20554

Attention: Video Division, Media Bureau

Re: MB Docket 03-15/On-Air Notification  
KMSS-DT, Facility ID No. 12525  
Shreveport, Louisiana  
FRN: 0004-9997-93  
File No. BPCDT-19991022ABL  
File No. BEPCDT-20020930AAO

Dear Ms. Dortch:

ComCorp of Texas License Corp. ("ComCorp"), licensee of KMSS-TV and permittee of KMSS-DT, Shreveport, Louisiana, hereby notifies the Commission that the above-referenced station has now begun operation of its digital facilities at full power in accordance with its above-referenced construction permit, as extended.

On June 23, 2005, KMSS-DT sought a waiver of the replication/ maximization deadline due to delays in equipment delivery which were expected to delay the ability to complete construction by today. That construction has now, in fact, been completed, and the station is operating at full, authorized power as indicated above. Further, an application for license to cover construction permit is being prepared and will be submitted shortly. At this time, however, ComCorp is uncertain as to whether its engineer will be able to complete the application for license so that it may be filed today. Accordingly, to the extent deemed necessary and not covered by the previously requested waiver, ComCorp hereby requests a waiver and extension of the replication/maximization deadline to provide it with sufficient time to complete and file the application for license to cover construction permit and to allow for any fine-tuning adjustments that may be necessary.

FLETCHER, HEALD & HILDRETH, P.L.C.

Should any questions arise concerning this matter, please communicate with this office.

Very truly yours,

A handwritten signature in black ink that reads "Anne Goodwin Crump". The signature is written in a cursive, flowing style.

Anne Goodwin Crump  
Counsel for  
ComCorp of Texas License Corp.

cc: Mr. Shaun Maher **By Hand Delivery and E-Mail**