

WILMER CUTLER PICKERING
HALE AND DORR_{LLP}

September 19, 2005

Nathan Mitchler

2445 M STREET NW
WASHINGTON, DC 20037
+1 202 663 6084
+1 202 663 6363 fax
nathan.mitchler@wilmerhale.com

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

Re: Ex Parte Notice in IB Docket 05-220 and 05-221

Dear Ms. Dortch:

On September 16, 2005 Anthony J. Navarra, Globalstar's President, and William F. Adler, Globalstar's Vice President-Legal & Regulatory Affairs met with Donald Abelson, International Bureau Chief, and International Bureau Staff. The purpose of the meeting was to discuss Globalstar's comments filed in response to the Commission's 2 GHz MSS Public Notices in the dockets listed above and to discuss Globalstar's pending petition for reconsideration of the cancellation of its 2 GHz MSS licenses (File Nos. SAT-LOA-19970926-00151/52/53/54/56; SAT-AMD-20001103-00154; SAT-MOD-20020717-00116/17/18/19; SAT-MOD-20020722-00107/08/09/10/12). The handout distributed in this meeting is attached to this letter.

Pursuant to Sections 1.49(f) and 1.1206(b) of the Commission's rules, a copy of this letter has been filed electronically.

Respectfully Submitted,



Nathan Mitchler
Counsel to Globalstar LLC

Cc: Donald Abelson
William F. Adler

Globalstar LLC

Reinstatement of Globalstar's 2 GHz License

Presentation to International Bureau

September 16, 2005

Background

- Authorization granted 7-17-01
- Authorization cancelled 1-30-03
- Application for Review denied 6-24-04 with now-Chairman Martin expressing doubts
- Petition for Reconsideration filed 7-26-04
- Supplement to Petition for Reconsideration with Motion to File filed 8-26-05

Proposal in Supplement to Petition

- Single GEO satellite plus spare
- Milestones and dates comparable to those approved for ICO Global on 5-24-05
- Launch of GEO satellite occurs 26 months after original launch date of 7-17-06

Proposed Implementation Milestone

Non-contingent contract
Critical design review
Commence coordination of the physical operation of the satellite
Place order for TWTAs
Complete bus wire harness fabrication
Start communications panel/payload integration
Complete propulsion integration
Complete bus integration
Complete coordination of the physical operations of the satellite, and file any modification applications necessitated thereby
Complete main body integration
Complete reference performance test
Complete thermal vacuum test
Launch satellite
Certify that entire system is operational

Proposed Deadline

March 1, 2006
September 1, 2006
October 15, 2006

December 15, 2006
March 15, 2007
May 1, 2007

July 1, 2007
September 1, 2007
September 15, 2007

December 1, 2007
March 1, 2008
May 1, 2008
September 15, 2008
October 1, 2008

Disposition of 2 GHz MSS Spectrum

- Not "returned spectrum," but "returned licenses"
- Maintain 40 MHz allocation for MSS
- Forbear assigning more spectrum to ICO and MSV pending disposition of Globalstar's Petition for Reconsideration