

July 6, 2006

VIA ELECTRONIC FILING

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 Twelfth Street, S.W.
Washington, D.C. 20554

Re: Request for Waiver of July 1, 2006 Replication/Maximization
Interference Deadline
MB Docket No. 03-15

Entravision Holdings, LLC
Station KSMS-TV
Monterey, California
Facility ID No. 35611

Dear Ms. Dortch:

On behalf of Entravision Holdings, LLC ("Holdings"), the licensee of Station KSMS-TV, Monterey, California,¹ and pursuant to the instructions set forth in *Public Notice*, DA 06-1255,² it is respectfully requested that a waiver be granted, to KNVA, of the Commission's July 1, 2006 replication/maximization interference deadline to the extent that it applies to the Station.³

Entravision is currently authorized to operate paired DTV Station KSMS-DT pursuant to Special Temporary Authority ("STA"), permitting the Station to transmit at 5 kW effective radiated power ("ERP") on Channel , using a non-directional antenna (File No. BDSTA-

¹ KSMS-TV is currently the Univision Network affiliate in the Monterey-Salinas DMA.

² *DTV Channel Election Issues – Compliance with the July 1, 2006 Replication/Maximization Interference Protection Deadline*, DA 06-1255 (rel. June 14, 2006) ("Interference Protection Notice"). The filing period was extended in *Public Notice*, DA 06-1372 (rel. June 29, 2006).

³ See *Second Periodic Review of the Commission's Rules & Policies Affecting the Conversion to Digital Television*, 19 FCC Rcd 18,279 at ¶ 78 (2004) ("DTV Biennial Review R&O").

Secretary
July 6, 2006
Page 2


20030402AFS). The Station's construction permit, however, permits a power of 50 kW ERP, with the use of a directional antenna (File No. BPCDT-19991101AFU).

Entravision is intent on constructing the facilities provided for in its DTV construction permit. However, Entravision has incurred minor delays in the actual construction process. All equipment has been secured and construction is in process. However, owing to delays involving the construction and tower crews, the project fell behind schedule. Based on information from the contractor, Entravision expects work to be completed and the Station operating pursuant to the operating parameters of the construction permit within one month.

Entravision submits that its efforts to complete construction and the short period needed to finish the work warrant a grant of the requested maximization/replication deadline.

Based on the above-described circumstances that are out of licensee's control, and licensee's demonstrated intent to provide maximum service to viewers in its post-transition digital service area, good cause exists for the relief requested.

Respectfully submitted,



Barry A. Friedman

Counsel for 54 Broadcasting, Inc.

cc: Mr. Shaun Maher, FCC Video Division (via electronic mail)
