

July 7, 2006

VIA ELECTRONIC FILING

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 Twelfth Street, S.W.
Washington, D.C. 20554

Re: Request for Waiver of July 1, 2006 Replication/Maximization
Interference Deadline
MB Docket No. 03-15

Entravision Holdings, LLC
Station WUNI
Worcester, Massachusetts
Facility ID No. 30577

Dear Ms. Dortch:

On behalf of Entravision Holdings, LLC ("Holdings"), the licensee of Station WUNI, Worcester, Massachusetts,¹ and pursuant to the instructions set forth in *Public Notice*, DA 06-1255,² it is respectfully requested that a waiver be granted, to WUNI, of the Commission's July 1, 2006 replication/maximization interference deadline to the extent that it applies to the Station.³

Entravision is currently authorized to operate paired DTV Station WUNI-DT pursuant to Special Temporary Authority ("STA"), permitting the Station to transmit at 11 kW effective radiated power ("ERP") on Channel 29 (File No. BDSTA-20021204ABD). The Station's

¹ WUNI is currently the Univision Network affiliate in the Boston DMA.

² *DTV Channel Election Issues – Compliance with the July 1, 2006 Replication/Maximization Interference Protection Deadline*, DA 06-1255 (rel. June 14, 2006) ("Interference Protection Notice"). The filing period was extended in *Public Notice*, DA 06-1372 (rel. June 29, 2006).

³ See *Second Periodic Review of the Commission's Rules & Policies Affecting the Conversion to Digital Television*, 19 FCC Rcd 18,279 at ¶ 78 (2004) ("DTV Biennial Review R&O").

Secretary
July 7, 2006
Page 2


construction permit, however, permits a power of 200 kW ERP (File No. BPCDT-19980529KH, as modified by File No. BMPCDT-20000429ABI).

Entravision is intent on constructing the facilities provided for in its DTV construction permit. However, Entravision has incurred minor delays in the actual construction process. All equipment has been secured and in place at the transmitter site. The only problem is that in order to place the antenna on the tower, it must be lifted up by a special helicopter. The services of such a helicopter are not available to Entravision's contractor until July 15, 2006, owing to other commitments on the part of the helicopter owner. Once the helicopter places the antenna on the tower, the remaining work to complete construction will take no more than a week or two to complete. Entravision expects that the construction work will be finished on or before August 1, 2006.

Entravision submits that its efforts to complete construction and the short period needed to finish the work warrant a grant of the requested maximization/replication deadline.

Based on the above-described circumstances that are out of licensee's control, and licensee's demonstrated intent to provide maximum service to viewers in its post-transition digital service area, good cause exists for the relief requested.

Respectfully submitted,



Barry A. Friedman

*Counsel for Entravision Holdings,
LLC*

cc: Mr. Shaun Maher, FCC Video Division (via electronic mail)
