



Wiley Rein & Fielding LLP

1776 K STREET NW  
WASHINGTON, DC 20006  
PHONE 202.719.7000  
FAX 202.719.7049

Virginia Office  
7925 JONES BRANCH DRIVE  
SUITE 6200  
McLEAN, VA 22102  
PHONE 703.905.2800  
FAX 703.905.2820

www.wrf.com

January 4, 2007

Marnie K. Sarver  
202.719.4289  
msarver@wrf.com

**ELECTRONICALLY FILED  
(VIA ECFS)**

Marlene H. Dortch, Secretary  
Federal Communications Commission  
445 Twelfth Street, S.W.  
Washington, DC 20554

**Re: MB Docket No. 03-15  
KLSR-DT, Eugene, OR (Facility ID No. 8322)  
Withdrawal of Pending Requests for Waiver of Replication/  
Maximization Interference Protection Deadline and Extensions of  
Construction Permit and Special Temporary Authority**

Dear Ms. Dortch:

On behalf of California Oregon Broadcasting, Inc. ("COBI"), the permittee of digital television ("DTV") station KLSR-DT, Eugene, Oregon (Facility ID No. 8322), we hereby withdraw COBI's July 3, 2006 request for waiver of the July 2006 replication/maximization interference protection deadline applicable to KLSR-DT (the "Waiver Request"),<sup>1</sup> application to extend its permit (the "CP Extension Application"),<sup>2</sup> and request for extension of Special Temporary Authority ("STA") to operate KLSR-DT with reduced-power facilities (the "STA Extension Request").<sup>3</sup>

The Waiver Request explained that, as a digital television permittee that received a tentative channel designation on its digital channel, KLSR-DT was required to be operating with DTV facilities specified in its DTV construction permit by the July 2006 deadline. At the time of the Waiver Request, KLSR-DT was waiting for delivery of a transmitter and related equipment that had been ordered in plenty of

<sup>1</sup> See *Request for Waiver*, MB Docket No. 03-15, submitted July 3, 2006.

<sup>2</sup> See FCC File No. BEPCDT-20060703ACK.

<sup>3</sup> See FCC File No. BEDSTA-20060630AGA.

Federal Communications Commission

January 4, 2007

Page 2

time to complete construction by the deadline. The Waiver Request explained, further, that the manufacturer had delayed delivery for a variety of reasons beyond COBI's control, making it impossible to meet the deadline, and that COBI would complete construction promptly once the equipment was in hand. Concurrently, COBI filed the STA Extension Request and the CP Extension Application.

This will confirm that the equipment was delivered, construction has been completed and an application for license on FCC Form 302-DT has been filed.<sup>4</sup> Accordingly, the Waiver Request, CP Extension Application and STA Extension Request are no longer necessary and may be dismissed.

If there are any questions concerning this matter, please contact the undersigned.

Sincerely,

/s/ Marnie K. Sarver

Marnie K. Sarver

cc (by email): Shaun Maher

---

<sup>4</sup>

See FCC File No. BLCDT-20070104ADQ.

Wiley Rein & Fielding LLP

Federal Communications Commission

January 4, 2007

Page 3

bcc: Patricia C. Smullin \*  
Karl D. Sargent (for the Public Inspection File) \*

\* pdf by email.