



April 26, 2007

Brendan Murray
Media Bureau, Policy Division
Room 4-A737
Federal Communications Commission
445 12th St., SW
Washington, DC 20554

Re: CS Docket 97-80; CSR-7131-Z

In the Matter of JetBroadband VA, LLC and JetsroadbandWV, LLC (collectively, "JetBroadband"); Emergency Petition for Deferral of Enforcement of July 1, 2007 Deadline in 47 C.F.R. § 76.1204(a)(1)

Dear Mr. Murray:

I write in response to the question in your April 17, 2007 email to our counsel, Nicole Paolini-Subramanya. You asked "how long it will take to complete installation of the R.L. Drake equipment once JetBroadband receives it?"

Jetsroadband anticipates that if it receives the Beyond Broadband Technologies equipment from R.L. Drake in 4Q 2007 as scheduled, JetBroadband will have the equipment installed by the end of 1Q 2008. JetBroadband will then Beta test the equipment. Jetsroadband anticipates that it will complete the Beta testing by the end of 2Q 2008.

If you have any other questions regarding JetBroadband's Petition for Deferral, please do not hesitate to contact me.

Sincerely,

David M. Baum
President
Jetsroadband VA, LLC
Jetsroadband WV, LLC