



September 4, 2013

Ms. Marlene H. Dortch, Secretary
Federal Communications Commission
Office of the Secretary
445 12th Street, SW
Washington, DC 20554
Reference: CC Docket No. 96-45 and CC Docket No. 02-6

Ms. Dortch:

This will serve to formally submit a request for an extension of the service delivery date of a USAC Form 471 for the 2010-2011 filing season as it pertains to the following applicant information:

- **Form 471 Number:** 763416
- **Billed Entity Number:** 16057881
- **Billed Entity Name (Applicant School):** Eaton Academy
- **Application Type:** Priority 2 – Internal Connections
- **FRNs:** 2062825, 2062875
- **Funding Year:** 2010
- **Name of Submitter:** John Egan
- **Title of Submitter:** Consultant
- **Submitter Phone Number:** 480-473-5785
- **Submitter email address:** John.egan@getfunded.net
- **Submitter mailing address:** 20885 N. 90th Pl #110, Scottsdale, AZ 85255


FundEd Consulting, on behalf of Eaton Academy, is disagreeing with the recent USAC decision to not approve the extension of the service delivery deadline for application # 763416, FRNs 2062825 and 2062875 for the funding year 2010 due to the expiration of the service delivery deadline having taken place before the request was submitted. We are hereby requesting an extension of the service delivery date of 9/30/12 to allow for the aforementioned service substitution request as the service provider was not able to perform the work before 9/30/12 for the following reasons:

- The school received an FCDL approval on 2/29/2012, two years after the application was filed. At this time, the school had to re-bid on new equipment, which took 1.5 – 2 months.
- The vendor could not start any work at the schools until June 15, as this was the start of summer break. Servers, switches, and wireless access points were being installed, which would result in ladders, etc. laying around the school. Also, there would not be any internet access as new servers were being installed. Neither of these situations is conducive to a high quality learning environment.
- On August 13, 2012, the service provider was barred from the building and prevented by Dove Academy and Weston Academy's Management Company from completing the scope of work for the school – the installation of servers, switches, and wireless access points. The reason for requesting the extension of service delivery date is because the vendor was barred from the buildings and a subsequent service substitution is needed in order to continue with the project (please see attachment "Stoepker – Schoolhouse Letter.pdf"). The 2010 equipment was out dated and the 2012 updated equipment was needed, therefore a service substitution needs to be filed.

Please forward all questions or requests for clarification to the contact information cited below my signature line herein.

Thank you in advance for your consideration in this important matter.

Sincerely,

A handwritten signature in black ink, appearing to read 'John Egan', written over the printed name.

John Egan

The FundEd Consulting Group

Office: 480-473-5785

Fax: 866-800-5147

John.egan@getfunded.net