MCI Telecommunications Corporation
1801 Pennsylvania Avenue, NW
Washington, DC 20006
202 887 2048

Leonard S. Sawicki
Director
FCC Affairs

EX PARTE OR LATE FILED

DOCKET FILE COPY ORIGINAL

RECEIVED
JUN 20 1997
Federal Communications Commission
Office of Secretary

June 20, 1997

Mr. William F. Caton
Secretary
Federal Communications Commission
Room 222
1919 M Street NW
Washington, D.C. 20554

Re: CC Docket 95-116: Local Number Portability

Dear Mr. Caton:

On June 19, 1997, Woody Traylor, Donna Roberts and I met with Carol Mattey, Jonathan Askin and Kyle Dixon of the Common Carrier Bureau. The purpose of the meetings was to review the status of number portability implementation. The attached material was used during the meetings. The first attachment contains the presentation we made and details the topics discussed. The rest of the attachments provide the details available to MCI of the implementation plans of the RBOCs and GTE and were provided to the staff at the meeting.

Please add this letter and the enclosed copy to the record of this proceeding.

Sincerely,

Leonard S. Sawicki

Leonard S. Sawicki

Attachments

cc: Mr. Askin
Mr. Dixon
Ms. Mattey

No. of Copies rec'd 0+2
List ABCDE

LNP IMPLEMENTATION PLANS
3-1-4

MCI Communications Corporation

presented by

DONNA ROBERTS, LEN SAWICKI, AND WOODY TRAYLOR

June 1997

DOCKET FILE COPY ORIGINAL

MCI

3 : AMERITECH BELLSOUTH NYNEX

1 : USWEST

4 : BELL ATLANTIC SOUTHWESTERN BELL PACIFIC BELL GTE

- **ISSUES:**
  - WHEN THEY BEGIN AND HOW THEY ROLL-OUT OFFICES
  - NPAC TESTING
- **FCC RECONSIDERATION ORDER:**
  - AN EXTENSION - NOT A DEFERRAL
- **CONCERNS:**
  - NETWORK RELIABILITY
- **ANSWER:**
  - TESTING - NOT DELAY

MCI

THOSE WHO HAVE IT RIGHT:

- **AMERITECH**
  - BEGIN DEPLOYMENT 9/29/97 WITH GRADUAL OFFICE ROLLOUT THRU THE PHASE I TIME PERIOD
- **BELLSOUTH**
  - BEGIN DEPLOYMENT 11/17/97; COMPLETE TOP 22 OFFICES BY END OF 1997; COMPLETE MSA BY END OF PHASE I TIME PERIOD
- **NYNEX**
  - BEGIN DEPLOYMENT IN NOVEMBER, 1997 WITH GRADUAL OFFICE ROLL-OUT THRU THE PHASE I TIME PERIOD (BA/NYNEX MERGER IMPACT???)

MCI

THOSE ON A FENCE:

- **USWEST**
  - IN MINNESOTA, HAVE SUGGESTED A FEBRUARY, 1998 START DATE WITH GRADUAL ROLL-OUT FOR THE REMAINING 2 MONTHS
  - IN COLORADO, HAVE SUGGESTED A GRADUAL ROLL-OUT OVER THE ORDERED PHASE

MCI

THOSE WHO HAVE IT WRONG:

- **BELL ATLANTIC**
  - OPEN A TOKEN OFFICE AT THE START OR MIDDLE OF THE FCC PHASE AND OPEN THE BALANCE AT THE END (OR NEAR THE END) OF THE PHASE
  - EVEN SUBSEQUENT MSAS OPEN AT THE END OF THE RESPECTIVE PHASE
- **SOUTHWESTERN BELL**
  - OPEN NOTHING UNTIL LST DAY OF RESPECTIVE PHASE
- **PACIFIC BELL**
  - NO ROLL-OUT UNTIL 1Q98 AND STATES THEY WILL DO A GRADUAL ROLL-OUT
  - PRE-RECONSIDERATION ORDER, PACBELL HAD A SCHEDULE TO ROLL-OUT ALL OFFICES IN 4Q97
- **GTE**
  - NO WRITTEN COMMITMENT TO-DATE BUT STATE THEY WILL BEGIN ROLL-OUT IN MID-FEBRUARY

MCI

CONCLUSIONS:

- ALL NETWORK PROVIDERS ARE CONCERNED WITH NETWORK RELIABILITY BUT DELAY/COMPRESSION CARRIES RISKS OF ITS OWN VS GRADUAL DEPLOYMENT
- MCI FULLY SUPPORTS THE EXHAUSTIVE CHICAGO MSA TESTING
- MCI SUPPORTS SOME LESSER LEVEL OF TESTING TO BE PERFORMED IN THE FRONT-LINE MSAS
- MCI AGREES THERE IS NO SINGLE, CORRECT DEPLOYMENT SCHEDULE
- MCI BELIEVES THE CURRENT DISPARITY BETWEEN THE VARIOUS BOC SCHEDULES IS NOT JUSTIFIED
- BOCS MUST BE FORCED TO TEST OR ACCEPT BASED ON CLEC TESTING NPAC SYSTEMS
- THE FCC MUST CLOSELY MONITOR BOC DEPLOYMENT PLANS AND PRESS FOR MORE AGGRESSIVE SCHEDULES AT THIS TIME

AMERITECH

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	Initial LNP Implementation (all)	864d	5/21/96	9/9/99		
2	LNP Preparation (all)	291d	8/19/96	9/26/97		
3		120d	9/23/96	3/7/97		
4	1.0 NPAC SMS SYSTEM DEVELOPMENT	120d	9/23/96	3/7/97		
5	1.1 Functional Requirements Definition and Verification	35d	12/31/96	2/17/97		
6	1.1 Committee Sign off on Revised Requirements	0d	12/31/96	12/31/96		
7	1.2 Ship Revised FRS Version 1.3	5d	1/6/97	1/10/97		
8	1.3 Industry Review of Final FRS Version 1.3	14d	1/13/97	1/30/97		
9	1.4 Industry Review of NANC SF Changes	5d	1/27/97	1/31/97		
10	1.5 Illinois sign-off on NANC SF Changes	1d	2/5/97	2/5/97		
11	1.6 Publish FRS Version 1.4 (NANC SF Changes)	1d	2/17/97	2/17/97		
12	2.0 IIS Revision	49d	12/31/96	3/7/97		
13	2.1 Committee Sign off on Revised Flows	0d	12/31/96	12/31/96		
14	2.2 Ship Revised IIS Version 1.3	0d	2/7/97	2/7/97		
15	2.3 Industry Review of Final IIS Version 1.3	14d	2/12/97	3/3/97		
16	2.4 Revised ASN.1 Released (IIS V1.4)	27d	1/2/97	2/7/97		
17	2.5 Revised GDMO Released (IIS V1.4)	27d	1/2/97	2/7/97		
18	2.6 Publish IIS Version 1.4	1d	2/7/97	2/7/97		
19	2.7 Committee Sign off on NANC SF Changes	1d	1/31/97	1/31/97		
20	2.8 Revised ASN.1 Released (IIS V1.5)	1d	2/27/97	2/27/97		
21	2.9 Revised GDMO Released (IIS V1.5)	1d	2/27/97	2/27/97		
22	2.10 Publish IIS Version 1.5	1d	3/7/97	3/7/97		
23	2.1 Ship Updated External Design	0d	1/10/97	1/10/97		
24	2.1.1 Ship External Design update	1d	2/18/97	2/18/97		
25	3.0 Coding and Unit Testing	106d	9/23/96	2/17/97		
26	3.2 Perform Unit Code and Test	44d	9/23/96	11/21/96		
27	3.2 Complete Initial Unit Code and Test	1d	12/23/96	12/23/96		
28	3.3 Perform Unit Code and Test for Process Revision	11d	1/16/97	1/30/97		
29	3.4 Perform Unit Code and Test for new NANC flow	11d	2/3/97	2/17/97		

DOCKET FILE COPY ORIGINAL

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
30	4.0 Communications	97d	12/30/96	5/12/97		
31	4.1 Install and Test Circuits	72d	12/30/96	4/8/97		
32	4.1.1 Ameritech	72d	12/30/96	4/8/97		
33	4.1.2 AT&T	45d	12/30/96	2/28/97		
34	4.1.3 MCI	72d	12/30/96	4/8/97		
35	4.1.4 MFS	72d	12/30/96	4/8/97		
36	4.1.5 Sprint	72d	12/30/96	4/8/97		
37	4.1.6 TCG	72d	12/30/96	4/8/97		
38	4.2 Provision Communications Infrastruture	16d	4/9/97	4/29/97		
39	4.3 Test Communications Infrastructure (WAN & LAN)	9d	4/30/97	5/12/97		
40	5.0 Test Plan Development	166d	10/1/96	5/19/97		
41	5.1 Interoperability Test Plan Development V1.1	63d	11/20/96	2/14/97		
42	5.2 Develop IIP S2S Test Plan	30d	10/7/96	11/15/96		
43	5.3 Develop IIP MO Test Plan	66d	10/7/96	1/6/97		
44	5.4 Develop IIP AP2AP Test Plan	102d	10/7/96	2/25/97		
45	5.5 Review IIP Test Plan	77d	11/15/96	3/3/97		
46	5.6 NIVT Development	109d	10/1/96	2/28/97		
47	5.7 NIVT Draft First Release	0d	2/20/97	2/20/97		
48	5.7.1 NIVT Draft Second Release	0d	3/20/97	3/20/97		
49	5.7.2 NIVT Final Release	0d	4/15/97	4/15/97		
50	5.8 Turn-Up Test Plan Development	128d	11/22/96	5/19/97		
51	6.0 Testing	157d	11/22/96	6/30/97		
52	6.0 LSP Interoperability Testing	89d	11/22/96	3/26/97		
53	6.1 Perform S2S	89d	11/22/96	3/26/97		
54	6.1.1 Ameritech	2d	1/13/97	1/14/97		
55	6.1.2 AT&T	2d	11/22/96	11/25/96		
56	6.1.3 MCI	2d	2/10/97	2/11/97		
57	6.1.4 WorldCom	2d	2/10/97	2/11/97		
58	6.1.5 Sprint	2d	3/25/97	3/26/97		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
59	6.1.6 TCG	2d	3/25/97	3/26/97		
60	6.2 Perform MO	106d	11/22/96	4/16/97		
61	6.2.1 Ameritech	5d	3/27/97	4/2/97		
62	6.2.2 AT&T	5d	3/27/97	4/2/97		
63	6.2.3 MCI	5d	2/12/97	2/18/97		
64	6.2.4 WorldCom	16d	3/27/97	4/16/97		
65	6.2.5 Sprint	16d	3/27/97	4/16/97		
66	6.2.6 TCG	5d	11/22/96	11/28/96		
67	6.3 Perform AP2AP	69d	2/19/97	5/9/97		
68	6.3.1 Ameritech	18d	4/16/97	5/9/97		
69	6.3.2 AT&T	18d	4/16/97	5/9/97		
70	6.3.3 MCI	18d	2/19/97	3/14/97		
71	6.3.4 MFS	18d	4/16/97	5/9/97		
72	6.3.5 Sprint	18d	4/16/97	5/9/97		
73	6.3.6 TCG	18d	4/16/97	5/9/97		
74	6.4 Complete LSP Interoperability Testing	0d	6/30/97	6/30/97		
75	7.0 NIVT Testing	20d	4/16/97	5/12/97		
76	7.1 Perform Software Acceptance Testing	20d	4/15/97	5/12/97		
77	7.2 NPAC/SMS Final Release 1.0	0d	5/12/97	5/12/97		
78	8.0 LSP Turnup Testing	42d	5/13/97	7/9/97		
79	8.1 Database Clean Up & FCC Trial Grooming	10d	7/9/97	7/22/97		
80	8.2 Conduct FCC Field Trial	47d	7/24/97	9/26/97		
81	9.0 LSP USER AND NPAC OPERATIONS TRAINING	119d	11/1/96	4/16/97		
82	9.1 Develop LSP User and NPAC Operations Training Materials	119d	11/1/96	4/15/97		
83	9.2 Conduct LSP User Training	0d	4/15/97	4/15/97		
84	10.0 NPAC Operations	0d	2/14/97	2/14/97		
85	10.1 Draft M&P Document	0d	2/14/97	2/14/97		
86	11.0 FULL OPERATIONS	0d	9/29/97	9/29/97		
87	12.0 SMS Meetings	26d	2/19/97	3/26/97		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
88	12.1 February SMS Meeting (Orlando)	2d	2/19/97	2/20/97		
89	12.2 March SMS Meeting (Chicago)	3d	3/24/97	3/26/97		
90						
91	NPA/NXX Forcast Due to NPA/NXX Owner	1d	5/15/97	5/15/97		
92	NPA/NXX Opening Process tested	51d	5/15/97	7/24/97		
93						
94	Order Interface Testing (Electronic and/or Manual)	22d	6/16/97	7/15/97		
95	Ameritech (Both)	22d	6/16/97	7/15/97		
96	AT&T (Both)	22d	6/16/97	7/15/97		
97	MCI metro (Both)	22d	6/16/97	7/15/97		
98	WORLDCOM (Manual)	22d	6/16/97	7/15/97		
99	Sprint (Both)	22d	6/16/97	7/15/97		
100	TCG (Manual)	22d	6/16/97	7/15/97		
101						
102	Initial Software avail/Testing	365d	8/21/96	9/26/97		
103	EWSD (Ameritech)	172d	10/30/96	6/25/97		
104	EWSD Software (Lab)	1d	10/30/96	10/30/96		
105	EWSD Lab Testing	60d	10/31/96	1/22/97	104	
106	EWSD Test Town (JOLTILJODS1)	40d	5/1/97	6/25/97		
107						
108	5ESS (Ameritech)	135d	12/2/96	6/5/97		
109	5ESS Software (Lab)	1d	12/2/96	12/2/96		
110	5E Lab Testing	84d	12/3/96	3/28/97	109	
111	5ESS Test Town (CHCGILSTDS0)	41d	4/11/97	6/5/97		
112						
113	DMS 100 (Ameritech)	117d	2/14/97	7/25/97		
114	DMS Software (lab)	1d	2/14/97	2/14/97		
115	DMS Lab Testing	52d	2/14/97	4/25/97		
116	DMS Test Town Joliet West	40d	6/2/97	7/25/97		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
117						
118	DMS TOPS (Ameritech)	51d	6/23/97	9/1/97		
119	TOP's Software (lab)	1d	6/23/97	6/23/97		
120	TOP's Lab testing	51d	6/23/97	9/1/97		
121	TOP's Test Town (CHCGILWB50T)	31d	7/17/97	8/28/97		
122						
123	4ESS (Ameritech)	41d	4/30/97	6/25/97		
124	4ESS Software FOA	1d	4/30/97	4/30/97		
125	4ESS Testing	39d	5/2/97	6/25/97	124	
126	4ESS Test Town (CHCGILWB12T)	39d	5/2/97	6/25/97	124	
127						
128	1AESS (Ameritech)	41d	4/30/97	6/25/97		
129	1AESS Software FOA	1d	4/30/97	4/30/97		
130	1AESS Testing (Internal)	40d	5/1/97	6/25/97	129	
131	1AESS Test Town (CHCGILSTCG0)	40d	5/1/97	6/25/97		
132						
133						
134	AT&T Switch type 5ESS (Local)	84d	3/31/97	7/23/97		
135	Internal Lab Testing	88d	3/31/97	7/1/97		
136	Test Town OKBRILOADC2	58d	5/5/97	7/23/97		
137						
138	AT&T Switch type 4ESS (Local)	60d	5/15/97	7/23/97		
139	Internal Lab Testing	34d	5/15/97	7/1/97		
140	Test Town OKBRILOADS2	28d	6/16/97	7/23/97		
141						
142	AT&T Operator Services Platform (OSPS)	60d	5/15/97	7/23/97		
143	Internal Lab testing	34d	5/15/97	7/1/97		
144	Test Town GLVWILAT55T	28d	6/16/97	7/23/97		
145						

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
146	AT&T IXC Platform (4ESS)	60d	5/15/97	7/23/97		
147	Internal Lab testing	34d	5/15/97	7/1/97		
148	Test Town OKBRILOA52T	28d	6/16/97	7/23/97		
149						
150	MCI metro Switch type DMS	291d	5/21/96	6/30/97		
151	Internal Lab Testing	43d	5/1/97	6/30/97		
152	Test Town BNSVILDGDS0	21d	5/21/96	6/18/96		
153						
154	MCI metro Operator Services Platform	96d	5/16/97	9/26/97		
155	Test Town DOWNERS GR02	96d	5/16/97	9/26/97		
156	Test Town OMAHA000001	86d	5/30/97	9/26/97		
157						
158	MCI metro IXC Platform	96d	5/16/97	9/26/97		
159	Test Town DOWNERS GR02	96d	5/16/97	9/26/97		
160	Test Town OMAHA000001	86d	5/30/97	9/26/97		
161						
162	WORLDCOM Switch type Ericsson	31d	8/15/97	9/26/97		
163	Test Town CHCGILTODS0	31d	8/15/97	9/26/97		
164						
165	WORLDCOM Operator Services Platform	594d	6/2/97	9/9/99		
166	Lab testing TBD	1d	9/9/99	9/9/99		
167	Test Town TBD	1d	9/9/99	9/9/99		
168						
169	Sprint Switch type 5ESS	85d	6/2/97	9/26/97		
170	Internal Lab Testing	38d	6/2/97	7/23/97		
171	Test Town DSPLILXLDS1	47d	7/24/97	9/26/97		
172						
173	Sprint Switch type DMS	85d	6/2/97	9/26/97		
174	Internal Lab Testing	38d	6/2/97	7/23/97		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
178	Test Town PRRGILXDS0	47d	7/24/97	9/26/97		
176						
177	Sprint Operator Services Platform	636d	4/4/97	9/9/99		
178	Internal Lab testing *** TBD	1d	9/9/99	9/9/99		
179	Test Town TBD	1d	9/9/99	9/9/99		
180						
181	Sprint IXC Platform	127d	4/4/97	9/26/97		
182	Internal Lab testing	80d	4/4/97	7/23/97		
183	Test Town SSR08	47d	7/24/97	9/26/97		
184						
185	TCG Switch type 5ESS	66d	4/15/97	7/15/97		
186	Internal Lab Testing	34d	4/15/97	5/30/97		
187	Test Town (CHCGIL24DS0)	54d	5/1/97	7/15/97		
188						
189	TCG Operator Services Platform	71d	6/16/97	9/22/97		
190	Internal Lab testing	60d	7/1/97	9/22/97		
191	Test Town (CHCGIL24DS0)	22d	6/16/97	7/15/97		
192						
193	FCC Mandated Operational Testing	64d	7/15/97	9/26/97		
194	Insert Test Items	47d	7/24/97	9/26/97		
195	NPA/NXX Forcast Due To NPA/NXX Owner For "Ready to Port" date	1d	7/15/97	7/15/97		
196	Insert Test items	47d	7/24/97	9/26/97		
197	FCC Test Report	16d	9/26/97	10/17/97		
198						
199	Offices "Ready to Port" (all)	136d	9/29/97	4/6/98		
200	Ameritech Offices "Ready to Port"	136d	9/29/97	4/6/98		
201	ARLHILAHCG0	1d	9/29/97	9/29/97		
202	BATVILFLRS0	1d	9/29/97	9/29/97		
203	BLWDILBWCG0	1d	9/29/97	9/29/97		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
204	BLWDILBWRS0	1d	9/29/97	9/29/97		
205	BNSVILBVDS0	1d	9/29/97	9/29/97		
206	BRTLILBTDS0	1d	9/29/97	9/29/97		
207	CHCGILCADS0	1d	9/29/97	9/29/97		
208	CHCGILCLDS0	1d	9/29/97	9/29/97		
209	CHCGILFRDS0	1d	9/29/97	9/29/97		
210	CHCGILFRDS2	1d	9/29/97	9/29/97		
211	CHCGILFRDS3	1d	9/29/97	9/29/97		
212	CHCGILFRDS6	1d	9/29/97	9/29/97		
213	CHCGILIDDS2	1d	9/29/97	9/29/97		
214	CHCGILIRDS0	1d	9/29/97	9/29/97		
215	CHCGILLWDS0	1d	9/29/97	9/29/97		
216	CHCGILMODS0	1d	9/29/97	9/29/97		
217	CHCGILNEDS0	1d	9/29/97	9/29/97		
218	CHCGILOKRS1	1d	9/29/97	9/29/97		
219	CHCGILPRCG0	1d	9/29/97	9/29/97		
220	CHCGILRPCG0	1d	9/29/97	9/29/97		
221	CHCGILSTDS0	1d	9/29/97	9/29/97		
222	CHCGILSUDS0	1d	9/29/97	9/29/97		
223	CHCGILWB12T	1d	9/29/97	9/29/97		
224	CHCGILWBDS0	1d	9/29/97	9/29/97		
225	CHCGILWBRS0	1d	9/29/97	9/29/97		
226	CICRILCICG0	1d	9/29/97	9/29/97		
227	CMCYILCCDS0	1d	9/29/97	9/29/97		
228	DRFDILDFDS0	1d	9/29/97	9/29/97		
229	DWGVILDGDS0	1d	9/29/97	9/29/97		
230	ELBNILEURS0	1d	9/29/97	9/29/97		
231	ELGNILELDS0	1d	9/29/97	9/29/97		
232	EMHRILETDS0	1d	9/29/97	9/29/97		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
233	GENVILGNDS0	1d	9/29/97	9/29/97		
234	GLVWILGVDS0	1d	9/29/97	9/29/97		
235	HFESILWLDS1	1d	9/29/97	9/29/97		
236	HLSDILHDDS0	1d	9/29/97	9/29/97		
237	HMPSILHSRS0	1d	9/29/97	9/29/97		
238	HNDLILHIDS0	1d	9/29/97	9/29/97		
239	HNTLILHORS0	1d	9/29/97	9/29/97		
240	ITSCILABRS0	1d	9/29/97	9/29/97		
241	ITSCILABRS1	1d	9/29/97	9/29/97		
242	KNKKILKKDS0	1d	9/29/97	9/29/97		
243	LBRDILLHRS1	1d	9/29/97	9/29/97		
244	LBRDILLMDS0	1d	9/29/97	9/29/97		
245	LBVILLIDS0	1d	9/29/97	9/29/97		
246	LGRCILLG50T	1d	9/29/97	9/29/97		
247	NBRKILNT52T	1d	9/29/97	9/29/97		
248	NPVILSWRS0	1d	9/29/97	9/29/97		
249	NPVLILAHRS0	1d	9/29/97	9/29/97		
250	NPVLILAMRS0	1d	9/29/97	9/29/97		
251	NPVLILANRS0	1d	9/29/97	9/29/97		
252	NPVLILBJRS0	1d	9/29/97	9/29/97		
253	NPVLILNADS0	1d	9/29/97	9/29/97		
254	NPVLILNEDS0	1d	9/29/97	9/29/97		
255	NPVLILNFRS0	1d	9/29/97	9/29/97		
256	NPVLILNFRS1	1d	9/29/97	9/29/97		
257	NPVLILNNRS0	1d	9/29/97	9/29/97		
258	NPVLILNWRS0	1d	9/29/97	9/29/97		
259	OKBRILOADS0	1d	9/29/97	9/29/97		
260	PLCTILPRRS0	1d	9/29/97	9/29/97		
261	STCHILAARS0	1d	9/29/97	9/29/97		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
262	STCHILSWRS1	1d	9/29/97	9/29/97		
263	TNPKILTPDS0	1d	9/29/97	9/29/97		
264	VNHLILAFRS0	1d	9/29/97	9/29/97		
265	WHTNILWHRS0	1d	9/29/97	9/29/97		
266	WLMTILWIDS0	1d	9/29/97	9/29/97		
267	WNVLILWVRS0	1d	9/29/97	9/29/97		
268	AURRILAARS0	1d	10/1/97	10/1/97		
269	AURRILAEDS0	1d	10/1/97	10/1/97		
270	AURRILAWRS0	1d	10/1/97	10/1/97		
271	BLISILBIDS0	1d	10/1/97	10/1/97		
272	BNTOILBADS0	1d	10/1/97	10/1/97		
273	CHCGILDODS0	1d	10/1/97	10/1/97		
274	CHCGILEDCG0	1d	10/1/97	10/1/97		
275	CHCGILFRDS1	1d	10/1/97	10/1/97		
276	CHCGILFRDS4	1d	10/1/97	10/1/97		
277	CHCGILHBCG0	1d	10/1/97	10/1/97		
278	CHCGILLARS0	1d	10/1/97	10/1/97		
279	CHCGILLRDS0	1d	10/1/97	10/1/97		
280	CHCGILLWCG0	1d	10/1/97	10/1/97		
281	CHCGILMHRS0	1d	10/1/97	10/1/97		
282	CHCGILSCRS0	1d	10/1/97	10/1/97		
283	CHCGILSTCG0	1d	10/1/97	10/1/97		
284	CHCGILSTRS0	1d	10/1/97	10/1/97		
285	CMCYILCCDS1	1d	10/1/97	10/1/97		
286	EDNDILDUDS0	1d	10/1/97	10/1/97		
287	EGVGILEGDS0	1d	10/1/97	10/1/97		
288	EGVGILETRS0	1d	10/1/97	10/1/97		
289	GURNILAARS0	1d	10/1/97	10/1/97		
290	GYLKILGLDS0	1d	10/1/97	10/1/97		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
291	HCHLILHHDS0	1d	10/1/97	10/1/97		
292	HMWDILHODS0	1d	10/1/97	10/1/97		
293	HPPKILMBRS0	1d	10/1/97	10/1/97		
294	HRVYILHADS0	1d	10/1/97	10/1/97		
295	JOLTILJODS1	1d	10/1/97	10/1/97		
296	LKZRILLZDS0	1d	10/1/97	10/1/97		
297	LNSRILABRS0	1d	10/1/97	10/1/97		
298	MMNCILMMRS0	1d	10/1/97	10/1/97		
299	MNTNILMTRS0	1d	10/1/97	10/1/97		
300	MOKNILMERS0	1d	10/1/97	10/1/97		
301	MRGVILMGDS0	1d	10/1/97	10/1/97		
302	ORPKILORDS0	1d	10/1/97	10/1/97		
303	ORPKILOWRS0	1d	10/1/97	10/1/97		
304	OSWGILOSRS0	1d	10/1/97	10/1/97		
305	PALTILPADS0	1d	10/1/97	10/1/97		
306	PKFSILPFDS0	1d	10/1/97	10/1/97		
307	RLMDILNGRS1	1d	10/1/97	10/1/97		
308	SCPKILSPDS0	1d	10/1/97	10/1/97		
309	SKOKILSKDS0	1d	10/1/97	10/1/97		
310	WCHCILWCDS0	1d	10/1/97	10/1/97		
311	WKGNILWKDS0	1d	10/1/97	10/1/97		
312	WLNGILWGDS0	1d	10/1/97	10/1/97		
313	WNTKILWNDS0	1d	10/1/97	10/1/97		
314	CHCGILKICG0	1d	10/13/97	10/13/97		
315	CHCGILOKRS0	1d	10/30/97	10/30/97		
316	CHCGILWBDS2	1d	10/30/97	10/30/97		
317	CHCGILWBDS3	1d	10/30/97	10/30/97		
318	ARLHILAHDS0	1d	11/3/97	11/3/97		
319	ARLHILAJRS0	1d	11/3/97	11/3/97		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
320	ARLHILAJRS1	1d	11/3/97	11/3/97		
321	BNTOILAGDS0	1d	11/3/97	11/3/97		
322	CHCGILCADS1	1d	11/3/97	11/3/97		
323	CHCGILCLDS3	1d	11/3/97	11/3/97		
324	CHCGILEDRS0	1d	11/3/97	11/3/97		
325	CHCGILHBDS0	1d	11/3/97	11/3/97		
326	CHCGILIDDS0	1d	11/3/97	11/3/97		
327	CHCGILKERS0	1d	11/3/97	11/3/97		
328	CHCGILLADS0	1d	11/3/97	11/3/97		
329	CHCGILLDDS0	1d	11/3/97	11/3/97		
330	CHCGILLWRS0	1d	11/3/97	11/3/97		
331	CHCGILMODS1	1d	11/3/97	11/3/97		
332	CHCGILSCCG0	1d	11/3/97	11/3/97		
333	CHCGILSUDS1	1d	11/3/97	11/3/97		
334	CHCGILSUDS2	1d	11/3/97	11/3/97		
335	CHCGILWB50T	1d	11/3/97	11/3/97		
336	EGVGILEGDS1	1d	11/3/97	11/3/97		
337	EVTNILEVDS0	1d	11/3/97	11/3/97		
338	HFESILWLRS0	1d	11/3/97	11/3/97		
339	HGPKILHPDS0	1d	11/3/97	11/3/97		
340	LBRDILLHRS2	1d	11/3/97	11/3/97		
341	LBRDILLMDS1	1d	11/3/97	11/3/97		
342	LBVLILAQRS0	1d	11/3/97	11/3/97		
343	LGRCILLGDS0	1d	11/3/97	11/3/97		
344	NBRKILNBDS0	1d	11/3/97	11/3/97		
345	NBRKILNTDS0	1d	11/3/97	11/3/97		
346	RSLLILRZDS0	1d	11/3/97	11/3/97		
347	RVGVILRGDS0	1d	11/3/97	11/3/97		
348	SCBGILCODS0	1d	11/3/97	11/3/97		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
349	WHTNILWHDS0	1d	11/3/97	11/3/97		
350	WKGNILWKRS0	1d	11/3/97	11/3/97		
351	AURRILARDS0	1d	11/17/97	11/17/97		
352	CHCGILOHDS0	1d	11/17/97	11/17/97		
353	CHCGILPMDS0	1d	11/17/97	11/17/97		
354	GLELILGEDS0	1d	11/17/97	11/17/97		
355	MCHNILMYDS0	1d	11/17/97	11/17/97		
356	CHCGILOKCG0	1d	12/1/97	12/1/97		
357	GRPKILGPRS1	1d	12/1/97	12/1/97		
358	HFESILWL50T	1d	12/1/97	12/1/97		
359	HRSCILHRRS1	1d	12/1/97	12/1/97		
360	KNKKILKKDS1	1d	12/1/97	12/1/97		
361	LEMTILLNDS0	1d	12/1/97	12/1/97		
362	LKFRILLFDS0	1d	12/1/97	12/1/97		
363	NCHCILAARS0	1d	12/1/97	12/1/97		
364	NCHCILAARS1	1d	12/1/97	12/1/97		
365	NCHCILNCDS0	1d	12/1/97	12/1/97		
366	OKLWILOLDS0	1d	12/1/97	12/1/97		
367	OKPKILOPCG1	1d	12/1/97	12/1/97		
368	RCFRILRT52T	1d	12/1/97	12/1/97		
369	SCBGILRSDS0	1d	12/1/97	12/1/97		
370	SMMTILSMDS0	1d	12/1/97	12/1/97		
371	SPFDILES52T	1d	12/1/97	12/1/97		
372	STANILSARS1	1d	12/1/97	12/1/97		
373	CHCGILBECG0	1d	12/15/97	12/15/97		
374	CHCGILAUCG0	1d	12/22/97	12/22/97		
375	DWGVILDGCG0	1d	2/2/98	2/2/98		
376	CHCGILMEDS0	1d	4/6/98	4/6/98		
377						

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
378	AT&T "Ready To Port" (5ESS-local)	1d	9/29/97	9/29/97		
379	Office CHCGILCLDS7	1d	9/29/97	9/29/97		
380	Office CHCGILCLDS9	1d	9/29/97	9/29/97		
381	Office OKBRILOADC2	1d	9/29/97	9/29/97		
382	Office RLMDILAGDS1	1d	9/29/97	9/29/97		
383	Office RLMDILAGDS2	1d	9/29/97	9/29/97		
384						
385	AT&T "Ready To Port" (4ESS-local)	1d	12/1/97	12/1/97		
386	CHCGILCLDSA	1d	12/1/97	12/1/97		
387	CHCGILCLDSB	1d	12/1/97	12/1/97		
388	OKBRILOADS2	1d	12/1/97	12/1/97		
389	OKBRILOADS3	1d	12/1/97	12/1/97		
390						
391	AT&T IXC "Ready to Support Queries"	1d	9/29/97	9/29/97		
392	4ESS-IXC Network Capable (see Note 1)	1d	9/29/97	9/29/97		
393						
394	AT&T OSPS "Ready to Support Queries"	1d	9/29/97	9/29/97		
395	5ESS-OSPS Network Capable (see Note 1)	1d	9/29/97	9/29/97		
396						
397	MCI metro Offices "Ready to Port"	1d	9/29/97	9/29/97		
398	Office BNSVILDGDS0	1d	9/29/97	9/29/97		
399						
400	MCI IXC "Ready To Support Queries"	21d	5/16/97	6/13/97		
401	Office DOWNERSGR02	1d	5/16/97	5/16/97		
402	Office OMAHA000001	1d	5/30/97	5/30/97		
403	Office DOWNERSGR01	1d	6/13/97	6/13/97		
404	Office MIAMAS00001	1d	6/13/97	6/13/97		
405						
406	WORLDCOM Office "Ready to Port"	1d	9/9/99	9/9/99		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
407	Office CHCGILTODS0	1d	9/9/99	9/9/99		
408						
409	Sprint Office "Ready to Port"	1d	9/29/97	9/29/97		
410	DSPLILXLDS1	1d	9/29/97	9/29/97		
411	PRRGILXLDS1	1d	9/29/97	9/29/97		
412	DSPLILXDS0	1d	9/29/97	9/29/97		
413	PRRGILXLDS0	1d	9/29/97	9/29/97		
414						
415	Sprint IXC Office "Ready to Support Queries"	1d	9/29/97	9/29/97		
416	Office SSR08	1d	9/29/97	9/29/97		
417						
418	TCG Office "Ready to Port"	1d	9/29/97	9/29/97		
419	CHCGIL24DS0	1d	9/29/97	9/29/97		

Southwestern Bell

Documentation Source	LNP Test Timeline by employee
Document Type	Powerpoint document showing MSAs and implementation dates
Date	May 14, 1997
Page(s)	9-13

DOCKET FILE COPY ORIGINAL

DOCKET FILE COPY ORIGINAL

LNP TEST TIMELINE

DON DABNEY
SOUTHWESTERN BELL