Exhibit B - PSAP Requests

PSAP Requesting	Phase I Received	Expected Completion Date	Phase II Received	Expected Completion Date
Petersburg, VA	10/10/01	4/1/02		
Martinsville, VA	6/11/01	3/17/01	9/17/01	12/31/02
Charlottesville, VA	4/30/01	6/30/02	4/30/01	12/31/02
Danville, VA	9/18/99	6/30/02		
Radford, VA	9/25/01	7/1/02		
Warren, VA	11/20/01	6/30/02		