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BY COURIER

Maga1ie R. Salas, Esq.
Secretary
Federal Communications Commission
1919 M Street, NW
Washington, DC 20554

Re: CC Docket 95-116

Dear Ms. Salas:

On behalfofDeltaCom, Inc., enclosed for filing is an original and four copies of its Request
for Waiver ofImplementation Deadline in the above-referenced docket.

Also enclosed is an extra copy ofthe Request. Please date stamp the copy and return it in
the enclosed envelope.

If you have any questions, please contact me.

Morton J. Posner

cc(w/encl.): Geraldine Matise
Jeannie Grimes
Nanette Edwards
Steve Moses
Andrew D. Lipman, Esq.
Russell M. Blau, Esq.
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Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554

In the Matter of

Local Number Portability
Phase I Implementation

To: Chief, Network Services Division

)
)
)
)

CC Docket 95-116

REQUEST FOR WAIVER OF IMPLEMENTATION DEADLINE OF
DELTACOM, INC.

DeltaCom, Inc. ("DeltaCom"), by counsel, pursuant to 47 C.F.R. §§ 1.3 & 52.3, hereby

requests a waiver of the March 31, 1998 Phase I implementation deadline for local number

portability ("LNP") in the Atlanta MSA set forth in the Commission's March 11, 1997 First

Memorandum Opinion and Order on Reconsideration in this docketY

DeltaCom is a certificated local exchange provider in Georgia. Although not yet operational

in the Atlanta MSA, DeltaCom anticipates that it will roll out a switch in the Atlanta MSA in early

May 1998. As the Commission is aware, delays by the vendor with the contract to develop the LNP

database have led to recent substitution of that vendor with Lockheed Martin. Consequently,

through extraordinary circumstances beyond its control, the Georgia telecommunications industry

will be unable to meet the March 31, 1998 deadline to implement LNP in Atlanta.

DeltaCom understands that BellSouth Telecommunications, Inc. ("BST"), the incumbent

local exchange carrier in Atlanta, intends to seek an extension of the March 31, 1998 deadline to

l! The Chief, Network Services Division extended the deadline to request a waiver ofthe Phase
I implementation deadline in a January 28, 1998 Order in this docket.



approximately October 1, 1998. DeltaCom's ability to offer LNP, once its switch is operational, is

dependent upon testing whether its switch can route calls to BST's network and vice versa.

Obviously, DeltaCom cannot perform necessary switch testing until: (1) DeltaCom's switch is

operational; and (2) BST offers LNP itself. As discussed in the attached Declaration of Steve

Moses, De1taCom's Senior Vice President for Network Services, DeltaCom requires sixty (60) days

after BST implements LNP to perform necessary switch testing. Consequently, DeltaCom requests

a waiver ofthe March 31, 1998 Atlanta MSA LNP implementation deadline to December 1, 1998.Y

For the above reasons, DeltaCom asks that its Request for Waiver be granted.

--------,,..e,..""--f-.,4------~

Russell M. au
Morton J. Posner
SWIDLER & BERLIN, CHARTERED
3000 K Street, N.W., Suite 300
Washington, D.C. 20007
(202) 424-7500
(202) 424-7645 (fax)

Counsel for DeltaCom, Inc.

Dated: March 2, 1998
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l! If the Commission approves an earlier BST implementation deadline, DeltaCom asks that
its deadline be set at 60 days after BST's deadline.
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Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554

In the Matter of

Local Number Portability
Phase I Implementation

)
)
)
)

CC Docket 95-116

DECLARATION OF STEVE MOSES

I, Steve Moses, declare as follows:

1. I am the Senior Vice President ofNetwork Services ofDeltaCom, Inc. ("DeltaCom").
I am authorized to execute this Declaration on behalf of DeltaCom.

2. DeltaCom is a Georgia certificated local exchange carrier which intends to serve the
Atlanta MSA through a DMS 500 switch at the Central Office ATLAGAPKDSO
which will be operational in early May 1998.

3. The vendor with the contract to develop the LNP database for the Atlanta MSA did
not meet its schedule and has recently been replaced with Lockheed Martin. To
DeltaCom's knowledge, Georgia local exchange carriers will not be able to meet the
Commission's March 31, 1998 Phase I deadline for LNP implementation in the
Atlanta MSA due to extraordinary circumstances beyond their control. DeltaCom
necessarily relies upon the availability of the LNP database which has been
contracted by the Southeast Number Portability Administration Company, L.L.c.

4. Once LNP is operational, DeltaCom must test the ability of its switch to route calls
to BellSouth Telecommunications, Inc.'s ("BST's") network through use ofLNP and
vice versa. DeltaCom requires sixty (60) days of testing before it can offer LNP to
the public.

5. DeltaCom understands that BST will seek an extension of the March 31, 1998
deadline to October 1, 1998. Consequently, DeltaCom requires until December 1,
1998 to implement and test LNP. If the Commission approves an earlier BST
implementation deadline, DeltaCom asks that its deadline be set at 60 days after
BST's deadline.
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I declare under penalty of perjury that the foregoing is true and correct.

Executed on February 27,1998.
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