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BEFORE THE
FEDERAL COMMUNICATIONS COMMISSION

WASHINGTON, D.C.

In the Matter of

Extension of Time of the
Local Number Portability
Phase II Implementation

CC Docket No. 95-116

PETITION FOR EXTENSION OF TIME OF
TIME WARNER COMMUNICATIONS HOLDINGS INC.

Pursuant to Section 52.23(e) of the Commission's Rules, 47

C.F.R. § 52.23(e), and the Phase I Waiver Order in the above­

captioned proceeding,l Time Warner Communications Holdings Inc.

(ITWComm"), hereby requests that the Commission extend its May

15, 1998 deadline by which TWComm must implement long-term local

number portability ("LNP") in those Metropolitan Statistical

Areas (IMSAs") scheduled for Phase II of LNP deployment in the

Southeast and West Coast regions. 2

TWComm remains committed to implementing the Commission's

requirements for LNP by transitioning its networks on a basis

consistent with the Commission's established timeline. Due to

circumstances beyond its control, however, TWComm will be unable

1

2

In the Matter of Local Number Portability Phase I
Implementation, CC Dkt No. 95-116, Order (rel. Jan. 28,
1998) (I1Phase I Waiver Order 11 ) •

Though the same issues exist in the Western region, TWComm
operates no networks there.



to meet the May 15, 1998 Phase II deadline for its networks in

the Southeast and West Coast regions. This is due solely to the

fact that the Number Portability Administration Center/Service

Management System ("NPAC/SMS") vendor in those regions has failed

to timely provide a stable LNP platform. 3 Though TWComm will

complete all required upgrades to its system by the Phase II

deadline, the unavailability of the NPAC/SMS will preclude TWComm

from adequately testing and therefore implementing LNP in

accordance with the Commission's schedule.

Section 52.23(e) of the Commission's Rules specifies that a

carrier must set forth the following items to justify a departure

from the Commission's LNP schedule:

(1) The facts that demonstrate why the carrier is
unable to meet the Commission's deployment schedulej
(2) A detailed explanation of the activities that the
carrier has undertaken to meet the implementation
schedule prior to requesting an extention of time; (3)
An identification of the particular switches for which
the extension is requested; (4) The time within which
the carrier will complete deployment in the affected
switches; and (5) A proposed sch{dule with milestones
for meeting the deployment date.

TWComm addresses these criteria below.

(1) Facts that demonstrate why TWComm is unable to meet the

Commission's deployment schedule. As was revealed in the NANC

3

4

See Letter from Alan Hasselwander, Chairman, North American
Numbering Council, to A. Richard Metzger, Jr., Chief, Common
Carrier Bureau, FCC, January 21, 1998 ("NANC Letter"); Phase
I Waiver Order at ~ 1.

47 C.F.R. § 52.23(e). Section 52.23(e) requires petitions
for extenstion of time to be filed 60 days prior to the
implementation deadline for which waiver is requested.



Letter and discussed in the Phase I Waiver Order, Perot Systems,

Inc. ("Perot"), the vendor selected as the LNP Administrator

("LNPAI') for the Southeast and West Coast regions, is unable to

provide a stable NPAC/SMS during LNP testing, and will be unable

to do so by the Phase II May 15, 1998 implementation deadline.

The LLCs in the two affected regions have since agreed to replace

Perot Systems, Inc. with Lockheed Martin IMS ("Lockheed") as LNPA

5in order to rectify the problem. The LLCs have also entered

into contracts with Lockheed, subject to Commission approval. In

the interim, however, TWComm will be unable to meet the

Commission1s Phase II deployment schedule.

(2) Activities TWCornrn has undertaken to meet the

implementation schedule prior to requesting an extension of time.

TWComm has diligently upgraded its networks and will continue to

do so consistent with the Commission's LNP implementation

schedule. Once a stable NPAC/SMS platform becomes available,

TWComm will be able to begin testing its network upgrades and to

complete its LNP obligations. In addition, TWComm (as a member

of the LLCs) has supported the selection of, and execution of

contracts with Lockheed in order to obtain a stable NPAC/SMS

platform.

(3) Particular switches for which the extension is

requested. TWComm seeks a waiver for its three switches that,

5 Lockheed is the LNPA for the four regions not mentioned in
this Petition.
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due to the unavailability of the stable NPAC/SMS platform, TWComm

will be unable to transition to LNP consistent with the current

Phase II implementation deadline. Those switches are in the San

Diego, CAT Orlando, FL and Tampa, FL MSAs, and are listed in the

attached Exhibit.

(4) Time within which TWComm will complete deployment of the

affected switches. TWComm is prepared to meet any Commission

deadline for implementation of LNP, contingent upon the

availability of a stable NPAC/SMS. Thus, once LNP testing is

complete, TWComm will be prepared to turn up its system within 5

days thereafter. 6

(5) TWComm's proposed implementation schedule. The LLC

member companies in the Southeast, and West Coast regions have

arrived at the following proposed initial deadline:

May II, 1998 -- the proposed day to begin LNP testing.
Lockheed has committed to May II, 1998 as the date by
which the Lockheed NPAC/SMS will be ready to begin LNP
testing in the three regions.

TWComm sees no reason to depart from this industry consensus

deadline. Since LNP testing likely will take more than the four

days between May II, 1998 and May 15, 1998 -- the original Phase

II LNP implementation deadline -- a testing period must be taken

into account when adjusting the Phase II implementation deadline.

As indicated, once LNP testing is complete, TWComm suggests that

6 TWComm takes no position in this pleading regarding the
testing and implementation schedules proposed by the
incumbent LECs.
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carriers be given a short period

which to fully implement LNP.

i.e. five days -- within

CONCLUSION

For the foregoing reasons, TWComm respectfully requests the

Commission to grant its Petition.

Respectfully submitted,
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TWCOMM SWITCHES FOR WHICH WAIVER IS REQUESTED

San Diego, California SNDHCAAXDSO

Orlando, Florida MTLDFLAPDSO

Tampa, Florida TAMQFLPMDSO

EXHIBIT


