
GCI Mobility Phase I 

Project Description Update 

SACs 618001 through 618218 

 

The original description is still substantially accurate in regard to network design, technology, 
spectrum, budget, construction and deployment plans, services and coverage.  Service has been 
deployed in Bethel as of 4/30/14, and in all 9 surrounding villages as of 12/17/14.  The drive 
tests for these are underway as of 6/1/15.  The majority of drive test files are scheduled to be 
ready for submittal by August 2015. 


