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On August 7, 2015 Rural Broadband Experiment Support was authorized for Delta Communications, 

LLC.  A requirement of the Rural Broadband Experiment Order is that recipients file an interim 

report on November 1, 2015, describing the status of their project (i.e., whether vendors have been 

hired, permits have been obtained, construction has begun) and include evidence regarding the 

locations (if any) that recipients have built out to in their project areas by September 30, 2015. This 

report will serve as our Interim Report. 

As of September 30, 2015 Delta Communications, LLC has not built out to any locations, so there 

are no newly served locations at the time covered by this report. In the time since the authorization 

of support, Delta Communications has started planning, GIS mapping, and prioritizing the locations 

to be built out. This preliminary planning includes using existing personnel and existing vendors to 

build out and serve the locations in our service area.  

 

 


