
SUITE 600
2000 M STREET, N.W.

WASHINGTON. D.C. 20036

DOCKET FilE COpy ORIGIN,;L 0RIGINAL
KURTIS & ASSOCIATES, P.C. RECEIVED

JUL 16 2001

~~::.r~
(202) 328-4500

TELECOPIER (202) 328-1231

Report to the Federal Communications Commission on Carrier Efforts Toward Attaining
Di 'tal TTY Accessibilit and th Status of the Various Technolo 'cal Solutions as

Provided b CC Docket No. 94·102 n the Matter of Revision of the Commission's Rules
To Ensure Compatibility with Enhanced 911 Emergency Calling Systems

Carolina PCS I Limited Partnership ("Carolina PCS"), by its attorneys, pursuant to the
Federal Communications Commission's ("Commission") Fourth Report and Order in CC
Docket No. 94-102,1 hereby files a Quarterly Report for the quarter ending June 30, 2001,
detailing its efforts towards attaining digital TTY accessibility, and the status of the various
technological solutions that will help it attain that goal.

In the Fourth Report and Order the Commission established December 31, 2001 as the
new deadline for carriers operating digital wireless systems to have obtained all software
upgrades and equipment necessary to make their systems capable of transmitting 911 calls from
TTY devices. It further established June 30, 2002 as the deadline for carriers to integrate, test
and deploy the technology in their systems in conjunction with the public safety community. In
order to be assured that the aforementioned deadlines will be met without complication, the
Commission required digital wireless carriers to submit Quarterly Reports fifteen days after the
end of each quarter. 2 Carolina PCS now files this instant report with the Commission.

I. Carrier Background

Carolina PCS provides digital CMRS wireless service in the Sumter, SC~ Florence, SC~
Greenville, SC~ Columbia, SC; Greenwood, SC; Myrtle Beach, SC~ Charleston, SC~ Anderson,
SC; and Orangeburg, SC BTAs.3 Carolina PCS intends to do everything within its power to
comply with the requirements of 20.18(c) of the rules, to provide hearing-impaired persons with
TTY access via the 911 dialing code over its digital wireless network. However, the ability for
TTY devices to actually transmit calls over the Carolina PCS's GSM digital network is wholly
dependent upon the availability of the required infrastructure hardware and software and
compatible handsets in sufficient time to meet the Commission's deadline. Carolina PCS
respectfully submits that these items are both beyond Carolina PCS's control. Accordingly,

lIn the Matter of Revision of the Commission's Rules To Ensure Compatibility with
Enhanced 911 Emergency Calling Systems, Fourth Report and Order, CC Docket No. 94-102,
15 FCC Rcd 25216, 65 Fed. Reg. 82293 (December 28,2000), ("Fourth Report and Order").

2Id.

3Stations KNLF447 (BTA436C), KNLF448 (BTAI47C), KNLF449 (BTAI77C),
KNLF450 (BTA091C), KNLF451 (BTAI78C), KNLF452 (BTA312C), KNLF453 (BTA072C),
KNLF454 (BTAOI6C), and KNLF455 (BTA355C). . . t+
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Carolina PCS has requested information and a status update from its network infrastructure and
primary handset provider regarding their ability to meet the Commission's deadlines.

II. Access to E911 Through TTY Devices

A. Development Activities

Carolina PCS is presently the only United States GSM operator utilizing a Lucent
Technologies ("Lucent") switching platform. This platform is based upon the international
version of the Lucent 5ESS switch which Carolina PCS understands utilizes a separate and
distinct software system from the Lucent domestic 5ESS switches which runs all of the other
Lucent-based cellular and PCS networks in the United States. Since the TTY issue on the
current deadline is an issue unique to the United States market, Carolina PCS's switch is
presently the only one in the world of its kind that will need this functionality. Accordingly,
Carolina PCS is unsure as to the status and priority of implementation that has been assigned to
this functionality for this single switch. Carolina PCS has made inquiries to Lucent regarding the
status on its progress in achieving full compliance with the Commission's rules for the Carolina
PCS infrastructure. In response to Carolina PCS's inquiry, Lucent has provided a status update
on its progress in achieving full compliance with the Commission's rules.

As of this date, Lucent has advised Carolina PCS that it is the sole supplier of requisite
infrastructure on Lucent equipment. It also advised Carolina PCS that its network infrastructure
software development and handset development is underway. Lucent's response is appended
hereto as Exhibit A. Carolina PCS is not independently capable of verifying the information
presented therein, but has no reason to believe it is not accurate.

Finally, Carolina PCS provides service to a number of brands of certified handsets owned
by its subscribers and roamers entering its market, including Nokia and Motorola. Carolina PCS
has requested that these manufacturers provide information on their progress in achieving full
compliance with the Commission's rules with their GSM handsets. Motorola's response is
appended hereto as Exhibit B. Carolina PCS is not independently capable of verifying the
information presented therein, but has no reason to believe it is not accurate. Carolina PCS has
not yet received a response from Nokia, and therefore, cannot report on its development
activities. Last quarter, however, Nokia provided this information directly to the Commission in
its own quarterly reports. Carolina PCS presumes that Nokia will follow the same procedure for
this quarter.

The appended Lucent and Motorola information is respectfully submitted in response to
these issues, as required in the Commission's Fourth Report and Order (reI. Dec 14,2000).

(1) Network Infrastructure Software Development
(2) Handset Development and Testing Plans
(3) Beta Testing and Lab Testing

(4) Release and General Availability to Carriers ofNetwork Infrastructure Software
(5) Availability to Carriers ofFull Acceptance Test Units
(6) Efforts Toward Achieving Digital Wireless Solution Compatibility With Enhanced

T7Y Devices



Second Quarterly Report
Access to E911ffiY Devices

Carolina PCS I Limited Partnership
Page 3 of3

B. Testing and Deployment Activities

Once the Lucent system has been upgraded to provide the requisite functionality and
assuming the availability of compatible handsets, Carolina PCS will perform the appropriate
tests. The specific details of a time line to implement 911 access to TRS via TTY devices over
the digital wireless network, and other issues related to such implementation, including handset
development and testing, are beyond the scope of information which Carolina PCS can provide.
Such questions are more appropriately addressed by equipment vendors because the equipment
vendors, and not the licensees, are directly involved in developing compliant equipment.

Because of the lack of available infrastructure hardware and software and compatible
handsets, Carolina PCS has yet to undertake any testing and development activities. The Lucent
and Motorola responses address these issues, as set forth in the Commission's Fourth Report and
Order.

(7) Carrier Coordination ofTesting With PSAP
(8) Carrier Testing Activities, Including Field Testing, Consumer End-to-end Testing,

and Other Necessary Tests
(9) Retail Availability ofNecessary Consumer Equipment
(10) Geographic Scope ofNetwork Infrastructure Deployment

III. Conclusion

As soon as the issues surrounding TTY access over digital networks are resolved, and
assuming they are completed in a timely manner, Carolina PCS intends to promptly and fully
comply with the requirements of the Fourth Report and Order, to test and deploy the technology
in its system in conjunction with the public safety community by June 30, 2002. As required,
Carolina PCS will provide the Commission with quarterly updates on the status of development
and deployment, as advised by Carolina PCS' infrastructure, handset and switching service
vendors and, if necessary, will seek a waiver of the applicable deadlines if the requisite
equipment and software does not actually become available in sufficient time to enable Carolina
PCS to meet the deadlines.

Respectfully Submitted,

July 16,2001

Carolina PCS I Limited Partnership

CLurJ [J11/t:L
Michael K. Kurtis
AnnaE. Ward

It's Attorneys

Kurtis & Associates, P.e.
2000 M Street, N.W.
Suite 600
Washington, D.C. 20036
(202) 328-4500
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RESPONSE TO CAROLINA PCS FROM LUCENT TECHNOLOGIES
MAY 30, 2001

1. Projected timetable of availability of requisite infrastructure HW & SW:
Available 310ct, 2001

2. Formal quote for the upgrade:
Formal quote will be provided in August 2001

3. Names of alternate system suppliers:
Lucent is the sole supplier of this feature on Lucent equipment

Update on the solution with information on the following deployment milestones and issues:

1. Network infrastructure software development NR 10.02 310ct 2001

2. Handset development & esting plans 3rd party handset development is underway.

3. Beta testing & lab testing June 2001

4. Release and GA to carriers of network software NR 10.02, 310ct2oo1

5. Availability of full-acceptance test units 310ct 2001

6. Efforts toward achieving digital wireless solution compatibility with enhanced TTY devices:
Current solution is a digital wireless solution. Therefore Lucent already complies.
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MOTOROLA
TTY COMPATIBILITY DEVELOPMENT STATUS REPORT

2Dd Quarter 2001

Product Standard Status Milestones Pro~ress
CDMA IS 127-3 System Test lOT: June 2001 Motorola infrastructure testing began
Handset IS 733-2 VI: August 2001 March 2001.

SA: lQ 2002

GSM TS 26.226 Implementation lOT: September 2001 CTM implementation verified bit
Handset TS 26.230 VI: September 2001 exact with the standard. Optimization

TR 26.231 SA: lQ 2002 and integration activities in progress.
NOTE: proposed standard changes
have an undetermined delay on
delivery schedule.

iDEN System Test On plan CER tests are in progress
Handset

TDMA IS 823-A Integration lOT: July 2001 Ballot version of IS-823-A
Handset IS 840-A VI: August 2001 implemented. Infrastructure tests to

SA: lQ 2002 date have CER < 1%.

CDMA IS 127-3 Ready for FOA Infrastructure software in field has
Infrastructure IS 733-2 digital TTY support available now.

Only handsets are needed to
commence testing.

iDEN System Test4 On plan CER tests are in progress.
Infrastructure

Note: Motorola works with its carrier customers to provide them specific information related to their respective
products.

Note: lOT is Inter Op Testing with RAM based parts for Character Error Rate testing
VI is User Interface testing with HCO / VCO support
ROM is availability of ROM based phones. These should be functionally identical to a RAM phone.
SA is Ship Acceptance of production volume quantities

AI Lucas
Office of Access Excellence
Motorola
Phone: 561-739-2505
TTY: 561-739-2506

4 iDEN System Release 9.6 (SR9.6) System Test is in progress.



CERTIFICATE OF SERVICE

I, Carol A. Mindzak, a secretary with the law finn of Kurtis & Associates, P.C., do

hereby certify that I have this 16th day of July 2001, filed the foregoing "REPORT TO THE

FEDERAL COMMUNICATIONS COMMISSION ON CARRIER EFFORTS TOWARD

ATTAINING DIGITAL TTY ACCESSffiILITY, AND THE STATUS OF THE VARIOUS

TECHNOLOGICAL SOLUTIONS, AS PROVIDED BY CC DOCKET NO. 94-102, IN THE

MATTER OF REVISION OF THE COMMISSION'S RULES TO ENSURE COMPATffiILITY

WITH ENHANCED 911 EMERGENCY CALLING SYSTEMS" electronically with the Federal

Communications Commission's Electronic Comment Filing System. I have also filed a diskette

copy of this report with the Federal Communications Commission's copy contractor,

International Transcription Service. In addition, on this date, I have served copies of this Report

via hand delivery or e-mail to the following:

Magalie Roman Salas, Secretary
Office of the Secretary
Federal Communications Commission
445 12th Street, S.W., Room TW-A325
Washington, D.C. 20554

Pam Gregory, Chief
Disabilities Rights Office
Consumer Infonnation Bureau
Federal Communications Commission
445 1ih Street, S.W., Room 6-C415
Washington, D.C. 20554

* Sent via e-mail

Jim Schlichting, Chief
Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C254
Washington, D.C. 20554

Melinda S. Littell*
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-A161
Washington, D.C. 20554
mlittell @fcc.gov
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Carol A. Mindza


