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INTRODUCTION

Pursuant to the October 12,2001 Order of the Federal Communications

Commission ("Commission") in CC Docket No. 94-102,1 Nextel Communications, Inc.

("Nextel") respectfully submits this Enhanced 911 ("E911") Quarterly Report on its

implementation of Phase I and Phase II E911. Herein, Nextel provides an update on all

relevant events impacting handset upgrades and network infrastructure necessary to

enable Phase II E911 location capabilities aS'well as a listing of all pending requests for

Phase I and Phase 11 E911 service and the status of each request.

Nextel achieved its first benchmark date, October 1, 2002, when it began selling

an Assisted Global Positioning Satellite ("A-GPS") handset. Nextel has deployed several

I In the Matter ofRevision ofthe Commission's Rules To Ensure Compatibility With Enhanced 911
Emergency Calling Systems, Wireless E91 I Phase II Implementation Plan ofNextel Communications, Inc.,
Order, CC Docket No. 94-102, FCC 01-295, released October 12,2001 ("Nextel Waiver Order").
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public safety answering points ("PSAPs") throughout the country with Phase II service

and continues to work to deploy its pending Phase II requests.2

Herein, Nextel explains in detail its experiences in deploying its first Phase II

PSAP in York County, Virginia. Since filing its August I, 2002 Quarterly Report

("August Report"), Nextel has learned a great deal about the "real-world" deployment of

Phase II services. Nextel has learned, as Mr. Dale Hatfield recently stated, "there is

complexity in every dimension" of Phase II E911 service.3 While Nextel has

successfully launched the sale of an A-GPS handset, numerous deployment hurdles

remain and many of these are not predictable, controllable or easily resolved. Nextel's

York County experience provides an important insight into the deployment process and,

moreover, foreshadows the difficulties and complexities that every wireless carrier and

PSAP are likely to face as Phase II E911 services are deployed throughout the country.

BACKGROUND

On November 9, 2000 Nextel requested a waiver of the Commission's Phase II

E911 rules to permit the launch of compliant Phase II E911 service on October I, 2002,

one year after the Commission's implementation deadline.4 Because Nextel's Phase II

E911 technology is a handset-based A-GPS'solution, Nextel also sought relief from the

Commission's handset penetration rates and associated benchmark dates. In the Nextel

2 Nextel has deployed Phase II service with York County, Virginia, SI. Clair County, Illinois, Hampton,
Virginia and Bond County, Illinois.

3 "A Report on Technical and Operational Issues Impacting the Provision of Wireless Enhanced 911
Services," Prepared for the Federal Communications Commission by Dale N. Hatfield (hereinafter, the
"Hatfield Report"), at page 18. See also Public Notice, "Wireless Telecommunications Bureau Seeks
Comment on Report on Technical and Operational Wireless E911 Issues," WT Docket No. 02-46, DA 02­
2666, released October 16,2002.

4 Nextel Communications, Inc. and Nextel Partners, Inc. Joint Report on Ph!'se II Location Technology
Implementation and Request/or Waiver, filed November 9, 2000 in CC Docket No. 94-102.
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Waiver Order, the Commission granted Nextel's requested relief by imposing the

following Phase II E911 implementation plan:

October I, 2002: Begin seIling and activating A-GPS-capable handsets;

December 31, 2002: Ensure that at least 10% of all new handsets activated are
A-GPS-capable;

December I, 2003: Ensure that at least 50% of all new handsets activated are
A-GPS-capable;

December I, 2004: Ensure that 100% of alI new digital handsets activated are
A-GPS-capable;

December 31, 2005: 95% of all subscriber handsets in service are A-GPS­
capable.s

SUMMARY OF IMPLEMENTATION EFFORTS TO DATE

As the Commission is aware, Nextel and Motorola have been developing an A-

GPS capability for NexteI's integrated digital enhanced network ("iDEN") technology

since the Fourth Quarter 2000, prior to the Commission granting NexteI's waiver request.

Unlike other wireless technologies and air interfaces, iDEN handsets and infrastructure,

which are Motorola proprietary technologies, did not have a readily available location

capability to support Phase II E911 service.6 Consequently, Nextel was compelled to

compensate Motorola for the design, development and integration, from scratch, of an A-

GPS capability in iDEN handsets and infrastructure. The timeline set forth above

required that Motorola's efforts commence as soon as possible to provide at least 24

months of development and testing time prior to commercial launch. Since .the Fourth

Quarter 2000 Nextel, Motorola and others have devoted substantial resources to develop,

5 Nextel Waiver Order at 'II37.

• As Nextel has noted previously in this proceeding, Motorola's iDEN technology is an "island" technology
for Phase II E91 I purposes.
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test and install network hardware and software and to develop, test and launch an A-GPS

capable handset.

DISCUSSION

A. Launch of the i88s A-GPS Capable Handset

On October 1, 2002 Nextel achieved its first Phase IT implementation benchmark

when it began selling and activating its first A-GPS capable handset, the i88s.? A second

A-GPS handset model currently is scheduled to launch by the end of the Fourth Quarter

2002. Prior to the October 1, 2002 launch, Nextel, via an independent third-party

consultant, completed accuracy testing of the A-GPS handset and met the Commission's

standards for a handset-based Phase IT solution.

B. Network Infrastructure

Although Nextel's Phase IT solution is handset-based, substantial network

infrastructure upgrades are required to successfully transmit a caller's location

information through Nextel' s network to a PSAP. Launching a complicated technology

to first calculate, and then deliver, location information from an iDEN handset to a PSAP,

particularly in the compressed timeline demanded by the Nextel Waiver Order, required

unprecedented efforts and coordination among numerous entities. Moreover, introducing

this new intricate technology in the public safety community, prior to extensive use in a

commercial services arena, has created an added layer of complexity and deliberation.

7 The Commission states "Nextel must report, in the Quarterly Report immediately following the
benchmark date: (I) for the October 1,2002 benchmark, a statement of whe\her Nextel has begun selling
and activating a single A-GPS handset model and, if so, on what date," See Nexte1 Waiver Order at'll32.
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In addition to the years of research, development and testing that were devoted to

launching an A-GPS capable handset,S Nextel and Motorola had to develop, test and

deploy new network infrastructure-never before used in Nextel's iDEN architecture-

and develop, test and deploy new software throughout Nextel's network to enable the use

of this additional infrastructure. By the beginning of August, Nextel had installed all of

the new network infrastructure and software components necessary to test Phase II

service in a live environment. Throughout August and into the beginning of September,

Nextel upgraded each of its thousands of Base Station Controllers ("BSCs") and

Enhanced Base Transceiver Systems ("EBTSs") in all of its markets where it had

received valid Phase II requests. By upgrading these network components, Nextel was

prepared to deploy valid Phase II requests in these geographic locations.

As Nextel has learned since its August Report, no amount of lab or field testing

could have ensured that the voice and location data from an A-GPS handset would be

successfully transmitted from the Nextel network, through national and regional

automatic location identification ("ALI") databases, to the PSAP. Only by initiating

testing in a live market with an upgraded PSAP would Nextel encounter the plethora of

potential hardware, software and connectivity issues that might prevent a successful

Phase II call.

C. Establishing End-to-End Connectivity-Nextel's First Office Application

When Nextel filed its August Report, it had just started to validate its Phase II

solution in a live market, referred to as a First Office Application ("FOA") test, in York

County, Virginia. The Phase II FOA used Nextel's live network equipped with all

8 Nextel's February, May and August 2002 Quarterly Reports provided detaiied information on the
processes that resulted in the October I" launch of the A-GPS iDEN handset.
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necessary Phase II equipment, infrastructure and software upgrades to transmit location

information to a live PSAP. Nextel originally anticipated exiting its FOA in August;

however, the level of complexity required to stabilize the end-to-end connectivity from

Nextel's network to the PSAP, together with never-before used infrastructure,9 including

Intrado's wireless national ALI ("WNALf') database, local exchange carrier ("LEC")-

controlled Phase II-ready ALI databases, and the PSAP's network, delayed completion of

the FOA until October 1, 2002 when York County, Virginia, launched live Phase II E911

service with Nextel.

Specifically, although Nextel's network was properly generating the latitude and

longitude of an A-GPS handset, the information was not transmitting from Nextel's

GMLC through Intrado's national ALI database, through the LEC's ALI database and to

the PSAP. Despite rigorous network and component testing by both Motorola and Nextel

prior to engaging in the FOA, Nextel encountered data transmission issues in the FOA

that could not have been predicted and resolved prior to entering the FOA.

When Nextel entered its FOA, other wireless carriers already had deployed their

Phase II solutions in York County. Thus, Nextel was working with certain pre-

established technical parameters that had been implemented to deliver Phase II data from

those carriers to the PSAP. As Mr. Hatfield noted in his report,

the complexity of ... [launching Phase II E911] is increased by the fact that
the wireless carriers in the U.S. (a) employ several different technologies
with different air interfaces in the provision of their services and (b)

9 For example, Nextel installed new Phase II network assist equipment, which improves the performance of
the A-GPS capable handset by providing it additional location "assistance" data. The new equipment
primarily includes the Gateway Mobile Location Center ("GMLC") and the Serving Mobile Location
Center ("SMLC"). The SMLC interfaces with the GPS reference receiver network and Nextel's Mobile
Switching Center ("MSC") to provide assistance data to the handset. The GMLC then manages the
interface between the MSC and the PSAP to ensure that the location inform.ation is properly transmitted
from Nextel's network to the PSAP's network.
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operate across multiple radio frequency bands utilizing channels of
varying bandwidth. Moreover, these systems differ in their architectural
details, including employing different network elements with different
functionality and interfaces.! 0

Nextel experienced end-to-end connectivity issues related to trunking between the

LEC's regional ALI database and the PSAP, the configuration of the LEe's selective

routers and AU databases, and the interface between Intrado's WNAU and this LEC's

infrastructure, all of which affected the transmission of latitude and longitude from

Nextel's network to the PSAP. Nextel worked carefully to troubleshoot and resolve these

issues while carefully protecting the integrity of other carriers' Phase II services. The

myriad of connectivity issues Nextel faced primarily manifested themselves as initial call

failures and out-of-sync timers. The cause of initial call failures was quickly determined

and resolved soon after the FOA commenced. The timer issues, however, which resided

primarily in the configurations of and interconnections between the Intrado database, the

LEC network and the PSAP's equipment, required substantial time and resources to

resolve.

Each component necessary for the successful transmission of latitudellongitude

data from Nextel's network, through the Intrado and LEC networks, to the PSAP contains

various timers that support the sending and receipt of timely and accurate Phase II

location information. Nextel's network timers, the national and regional ALI database

timers, LEC timers and PSAP timers (collectively, the "network timers") all must be

synchronized to successfully transmit location information from Nextel's network to the

PSAP. A slight "miss" in any single timer can have an enormous downstream effect on

other network timers, to the point of blocking or delaying Phase II location data

10 The Hatfield Report at p. 19.

7



transmission. For example, if a PSAP's timers are set to bid for location information

before Phase II information has been calculated by Nextel's network, insufficient caller

location information may be provided to the PSAP. Prior to entering the FDA, Nextel

had tested and resolved all handset and system timer issues within its own network. As

the FDA progressed, however, timer issues occurred outside of Nextel's system and these

issues required substantial testing and adjustments to optimize data flow from Nextel's

network, through the intervening networks, to the PSAP.

By mid-August, end-to-end connectivity testing with the LEC and the PSAP

revealed that significant timer-related adjustments would be required to transmit the

proper data stream from Nextel's network to the PSAP.11 As already noted, the LEC was

supporting Phase II for other wireless carriers in this market; consequently, the LEC' s

timers could not be adjusted since doing so might adversely impact other carriers' Phase

II transmissions. Thus, modifying the timers in Nextel's and Intrado's networks afforded

the greatest flexibility to quickly resolve synchronization issues and fully test end-to-end

connectivity for Nextel's Phase II technology.

Nextel and Intrado determined that timer connections between the LEC's regional

ALI database and Intrado's WNALI database were not optimized due to trunking Nextel

was sharing with other Intrado customers. To segregate Nextel's E911 traffic at Intrado's

WNALI and to obtain direct connections between the PSAP and the WNALI database for

Nextel's E911 calls, Nextel and Intrado procured virtual private circuits that dedicate

connectivity for Nextel E911 traffic, eliminating Nextel's dependency on other wireless

II Nextel informed the Commission of these FOA issues on August 23, 2002. See In the Matter of Revision
of the Commission's Rules To Ensure Compatibility With Enhanced 911 EllI"rgency Calling Systems,
Letter from Laura Holloway to Marlene Dortch, CC Docket No. 94-102 (August 26, 2002).
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carriers' connections to the WNALI database. Despite substantial resources devoted to

this issue and all parties' best efforts to optimize the timer adjustments as soon as

possible, the work continued through the middle of September.

The second week of September, almost three weeks after Nextel initially

anticipated exiting the FOA, Nextel successfully transmitted its first, live E911 call to the

York County PSAP during a 48-hourtest period. 12 The live E911 test calls were

successful, transmitting voice and location information to the PSAP as anticipated. After

this 48-hour test, but prior to commercial deployment, Nextel verified its network

stability, including testing of the geographic redundancy of its Phase IT equipment. This

testing ensures that in the unlikely event network equipment fails in one location, E911

calls will be routed through alternate equipment to minimize service disruption for

emergency calls. Geographic redundancy involves three network components: (I) SS?

connections that direct voice based traffic between the SMLC/GMLC and the Signal

Transfer Point ("STP"); (2) the emergency services routing key ("ESRK") database; and

(3) WNALI database links.

Although NexteI's geographic redundancy test plan was prepared and ready to

implement near the end of August, the test c?uld not be executed until a live E911 call

was successfully completed on its network. By the third week of September-soon after

the successful live E911 call-Nextel had validated the SS? connections and the ESRK

database; however, additional testing revealed issues in the connections to Intrado's

WNALI requiring Intrado troubleshooting. Intrado quickly and diligently resolved the

database link issues to ensure a high level of redundancy between Intrado's WNALI and

12 The 48-hour test required re-routing Nexte!'s commercial customers in the' York County area around the
test sites to ensure no service disruption.
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Nextel's SMLC/OMLC equipment. Intrado identified, resolved and repeatedly tested

these WNALI database link issues; however, these additional delays, which like many

others in the FaA could not have been predicted, meant that Nextel could not complete

final geographic redundancy testing of its equipment until the closing days of September.

Throughout August and September while Nextel, the LEC and Intrado were

troubleshooting and resolving timer and connectivity issues, Nextel personnel also

worked closely with York County PSAP officials to customize the format of certain

Phase II location information delivered to the PSAP's customer premises equipment

("CPE"). The CPE's type, age and capability vary among PSAPs; therefore, certain

adjustments must occur to enable delivery of location information in a format suitable to

the PSAPY In many cases, working with individual PSAPs to customize information

delivery adds additional complexity and time to the deployment process.

D. post-FaA PSAP Deployment

Soon after turning on live Phase II service in York County on October 1,2002,

Nextel began efforts to deploy live Phase II service in nearby Hampton, Virginia, a PSAP

that relies on the same LEC ALI database used by York County. Having just spent

several weeks working with that same LEe 'and same ALI database, Nextel believed it

could deploy live Phase II service in Hampton by October 7,2002. However, when the

Phase II technology was turned on live in Hampton, immediate failures occurred

13 Nextel's Phase II solution currently delivers the call back number and latitude and longitude of the
wireless call's originating cell tower at call setup. After a caller's location information has been calculated
using the A-GPS functionality in Nextel's network, the wireless caller's location information (expressed in
latitude and longitude) is transmitted to the PSAP. After Nextel began discussing deployment and live
testing with PSAPs, it became clear that while some PSAPs can accept the cell tower latitude and longitude
for Phase I information, others prefer to have the cell tower's textual street address. Nextel is working with
a third PaJ1¥ vendor to launch an addition to its Phase 11 solution by the end of the first quarter of 2003
which will enable PSAPs to receive Phase I information with the cell site tel'tual street address as well as
the cell site latitude and longitude.
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indicating that the primary trunk from the LEC to the WNALI was not provisioned

correctly. Intrado, as the operator of the WNALI, corrected this provisioning problem on

October 15,2002 and Nextel went live with Phase II service in Hampton on October 16,

2002.

The important lesson learned in Hampton is that issues and hurdles may be

encountered even where Nextel already has launched a nearby PSAP on the same ALI

database. For example, Nextel believed that all connectivity issues had been resolved

during the York County deployment; yet, unanticipated problems were encountered-

problems that, moreover, were outside of Nextel' s control and could not be resolved by

Nextel personnel. In contrast, Nextel's Phase II deployment in St. Clair County, Illinois,

was accomplished in less than a week as no timer, trunking or connectivity problems

were encountered. Thus, as Nextel moves forward in its Phase II deployments, all

deployment timelines will be subject to some uncertainty since it is impossible to predict

the unknown hurdles that may insert added delay into the process. 14

As Mr. Hatfield stated in his report, "the actual implementation of wireless E9ll

in a geographic area is a very challenging undertaking because of the number of entities

involved and the complexity of both their technical and operational interrelationships.,,15

Having completed its Phase II E9ll FOA and other Phase II PSAP deployments, Nextel

14 For example, it appears that some PSAPs may request Phase II solutions using emergency services
routing digit ("ESRD") rather than ESRK technology. Adjusting Nextel's interconnectivity to support the
use of ESRDs will create major integration issues, involving Nextel, the LEe and other third parties,
requiring significantly more time before Nextel can successfully deploy those PSAPs.

15 The Hatfield Report at pages 23-24.
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can attest to these complexities and will continue to commit significant resources and

personnel to move forward with PSAP deployments as rapidly as possible.16

The National Emergency Number Association ("NENA"), the Association of

Public-Safety Communications Officials International, Inc. ("APCO") and the National

Association of State Nine One One Administrators ("NASNA") recently recognized these

complexities and that ongoing cooperation among PSAPs, LECs and wireless carriers is

required to resolve them. In a September 20, 2002 letter to the Commission, these

associations noted that "in the end, as we have said previously, [Phase II] implementation

will depend more on common-sense accommodations reached in good faith among the

parties ... ,,17 "In the final analysis," they continued,

no rule can overcome the inherent uncertainties in the implementation
process. It is a feature of the real world, testified to by many early Phase
II implementers, that the definition of readiness evolves and varies
according to the peculiarities of individual serving arrangements,
configurations and geoljraphies. Not until the work starts will all the
variables be identified. 8

Nextel applauds these public safety organizations for acknowledging the

numerous factors that can affect PSAP deployment and agrees that all stakeholders must

cooperate in good faith to resolve them. 19 Nextel is committed to doing its part by

16 In fact, Nextel already has reassigned so many personnel and resources to Phase II deployment that the
development and launch of other technology-related projects have been negatively impacted.

17 In the Matter of Revision of the Commission's Rules To Ensure Compatibility With Enhanced 911
Emergency Calling Systems, Letter from John R. Melcher, Thera Bradshaw and Evelyn Bailey to Marlene
H. Dortch, CC Docket No. 94-102, (September 20, 2002).

18 ld.

19 In the Hatfield ~port, Mr. Hatfield concluded that "[b]ecause of the total number of stakeholders
involved, the complexity of the inter-relationships among stakeholders, and the incentives and constraints
faced by those stakeholders, I conclude that an unusually high degree of coordination and cooperation
among public and private entities will be required if that vision [to seamless,ly deploy Phase II E911] is to
be realized." The Hatfield Report at pages 20-21.
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establishing a reasonable PSAP-by-PSAP deployment plan, based on conducting a new

FOA on each LEC or stand-alone ALI database and committing the resources necessary

to deploy requesting PSAPs as soon as possible. Nextel, however, reiterates that

accomplishing such deployment is subject to numerous factors and parties outside of

Nextel's control. Thus, Nextel's deployment schedule, attached as Exhibit C, establishes

a goal toward which Nextel will work; it is likely, however, that complexities will be

encountered that will delay some PSAP deployments. 2o

E. Phase I Requests

With respect to the Commission's requirement that Nextel provide "information

on all pending Phase I and Phase II requests,,,21 Nextel has attached Exhibit A listing all

pending Phase I requests and their current status.22 Nextel has fully deployed Phase I

E911 service in 667 PSAP areas.23 For all on-going Phase I deployment efforts, Exhibit

A provides a list of every pending Phase I request, the name of the PSAP, the date of the

request, whether or not the request is valid, its status, an explanation of the delay if the

request is older than six months, and an anticipated Phase I launch date. The proposed

deployment dates in Exhibit A are targeted launch dates, which Nextel and the relevant

PSAP are striving to meet. Nextel is in regular contact with each of these PSAPs and is

working to deploy Phase I E911 as soon as possible. .

20 For example, some PSAP deployments have been delayed due to LEC cost issues. See, Letter from
Thomas J. Sugrue to Kathleen B. Levitz, Luisa Lancetti, and John T. Scott III, CC Docket No. 94-102,
(October 28,2002). Additionally, Nextel anticipates delays due to technological incompatibility issues
with some LECs and/or PSAPs. See footnote 14 herein.

21 See Nextel Waiver Order at 132.

22 In some cases a PSAP listed in Exhibit A and Exhibit C represents multiple local PSAPs.

23 See Exhibit B for a list of Nextel's Phase I deployments.

13

L- _



With regard to Exhibit A, Nextel reiterates herein that Phase I E91I deployments,

similar to Phase II deployments, continue to be complicated by a number of factors -

many of which are outside of Nextel's control. As Nextel outlined in its May 18,2001

letter to the Wireless Telecommunications Bureau,24 there are essentially five stages of

Phase I deployment and issues that arise in any of these areas can cause delay in the

deployment effort. The five stages are:

(1) Data Collection - Nextel collects from the PSAP and LEC information
necessary to understand the equipment used by the PSAP and LEC, the
capacity of the particular 911 system, and the location of certain equipment
(e.g., Selective Routers, dispatch centers), among other things.

(2) Network Recommendation - Based on the data collected, Nextel determines
how it will route calls to the Selective Router(s), e.g., how many trunks will
be needed based on the number of Selective Routers, which MSC will be
routed to each Selective Router and the trunking capacity needed for each
Selective Router based on load analyses.

(3) Routing Decisions/Awaiting Trunk Orders - Using the information collected
in the first two phases, Nextel places trunk orders with the LEC. Trunk
delivery typically requires 30 to 60, and sometimes 90, days. Once delivered,
the trunks are tested. If for any reason the trunks fail the testing process,
Nextel is typically required by the LEC to start over - adding an additional 30,
60 or 90 days to the trunk deployment process.

During this time, Nextel and the affected PSAP(s) map out the routing of all
911 calls in the area, ensuring that every 911 call from every Nextel cell site
or cell sector is transmitted to a predetermined PSAP. Where multiple PSAPs
are involved, or in areas on the border of adjacent PSAPs, this process often
requires substantial time, cooperation and j<;>int efforts by all parties.

(4) AU Database Load - Nextel assigns each cell site (or cell sector) a pseudo
ANI ("P-ANI") (a ten-digit telephone number that identifies that particular
cell site or sector), and then loads that information into the LEC's AU
database. This, too, requires input and cooperation from both the LEe and
PSAP to ensure the information is loaded correctly to display on the PSAP's
computer terminals in the requested format.

24 In the Matter of Revision of the Commission's Rules To Ensure Compatibility With Enhanced 9It
Emergency Calling Systems, Letter to Kris Monteith, Chief, Policy Division, .Wireless
Telecommunications Bureau, from Lawrence R. Krevor, Vice President-Government Affairs, May 18,
2001.
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(5) Carrier Test - This is the final stage of Phase I deployment, ensuring that the
20 digits are transmitted to the correct PSAP and displayed appropriately on
the PSAP dispatcher's screen. Testing must be conducted in coordination
with each PSAP to avoid burdening the PSAP during busy times and to
preclude inadvertent false calls.

As noted above, some of the listed Phase I requests in Exhibit A are more than six

months old. For each of those requests, Nextel includes an explanation of the delay

based on the five stages listed above.

F. Phase II Requests

Exhibit C addresses Nextel's ongoing Phase II deployment efforts, providing a list

of every pending Phase II request, the name of the PSAP, the date of the request, whether

or not the request is valid, its status, an explanation of the delay if it is "on hold" and an

anticipated Phase II launch date. As in Exhibit A, the proposed deployment dates in

Exhibit C are targeted launch dates, which Nextel and the relevant PSAP are striving to

meet. Nextel is in regular contact with each of these PSAPs and is working to deploy

Phase II E911 as soon as possible, but for the reasons discussed herein, unexpected

complexities can delay deployment despite the best efforts of all involved.

Nextel has received valid Phase II service requests in 73 PSAP areas and has

asked that each of these PSAPs provide the documentation required in the Richardson

Order for determining the request's validity.25 Nextei's determination that a PSAP

request is "valid" presumes, based on information provided by the PSAP, that all required

LEC and PSAP infrastructure and upgrades-if not already in place-will be installed

and ready for operation with Nextel's Phase II solution within six months of the request.

25 In the Matter ofRevision ofthe Commiss ion's Rules To Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Petition ofCity ofRichardson, Order, CC Docj<:et No. 94-102, FCC 01-293,
released October 17,2001 at'll'lI14-16.
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Nextel deployed Phase II service with York County, Virginia on October I, 2002

and with St. Clair County, Illinois and Hampton, Virginia on October 16,2002. On

October 29,2002 Nextel deployed Phase II service with Bond County, IIlinois.26

Furthermore, Nextel has completed substantially all Phase II implementation testing with

Cook County, Illinois, and absent any unexpected problems foresees deploying service

with this PSAP soon. Nextel is actively engaged with other PSAPs at multiple locations

and anticipates deploying Phase IT service in additional areas shortly. Recognizing there

may be technology issues to resolve with some LECs and/or PSAPs,27 Nextel is working

to deploy by the First or Second Quarter of 2003 all PSAPs on Exhibit C that have

submitted a valid request.28

CONCLUSION

As required in the Nextel Waiver Order,29 Nextel is providing this Quarterly

Report to the Executive Directors and counsel of the Association of Public Safety

Communications Officials-International, Inc. ("APCO"), the National Emergency

Number Association ("NENA") and the National Association of State Nine One One

Administrators ("NASNA"). Should any of these organizations or their individual PSAP

members have questions or concerns about Nextel's submission, Nextel encourages them

to contact Laura Holloway, at the number listed belo~, as soon as possible to ensure

rapid and efficient deployment of Nextel's Phase I and Phase II E911 services.

26 See Exhibit D for a list of Nextel's Phase II deployments.

27 See, e.g., footnote 14 herein.

28 Some of the Phase II deployment dates that were listed on Exhibit B of Nextel's August Report are
different in Exhibit C of this Report. The revised dates are the result of lessons learned in Nextel's York
County, Virginia FOA, and subsequent discussions with these PSAPs.

29 Nextel Waiver Order at 132.
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EXHIBIT A

Nextel
E911 Phase 1 Ac1ive Deployments
Status

Slate PSAPCounty PSAPName
Request For Valid

Status Comments for Delay Projected Date lor Ptwle I
Se..... Date

Roo_
nt

CA ILos Anaeles Los Anaeles Countv 03130I2OO1 Yes RoutinalWaitina trunk order State workina technical issues. Proof of concept in Aoril Jan-03
Total CA Reauests 1
CO IAurora Aurora Countv 0911012002 Yes Data collection Mar-03
Total CO Reauests 1
DE IDelaware State of Delaware 1011112001 No On-hold Not 20 digit capable. TBD
Total DE R ue." 1
FL DaSoto DeSoto Emeraencv Mamt Dot 0812312002 Yes Network Recommendation Dao-02
FL Hardee Hardee 11/11/1997 No On-hold PSAP held request for CPE upgrade now complete TBD
FL Lake Lake Countv Sheriffs Office 0812312000 Yes Carrier to test Technical issues with PSAP bei able to retreive data Dao-02
FL Lao Lao Countv 0912812001 Ye. Verificatonlloadino ALI database Not 20 di it ble. Dac-02
Total FL R uests 4
GA B nCoun 911 09/12/2002 Ye. Data coRection Ao<-03
GA Camden Camden County 911 0910412002 Ye. Data oolleetlon Ao<-03
GA Chatham Chatham Countv 12/13/1999 Ye. ValidatlonlLoadina ALI database PSAP reauested delay Dao-02
GA Favette Favette County 04127/1999 No On-hold PSAP E ui ment u rade TBD
GA Glvnn Glvnn Countv 0412312002 Ye. Data coHection Dao-02
GA Hart HartCoun 0813012002 Ye. Routi aitl trunk order r·03
GA Ube U Coo 911 0811412002 Ye. Routi aiti trunk order FetHl3
GA Lumpkin Lumpkin County 911 OS/21/2001 No On-hold PSAP reauested hold TBD
GA Murray Murray County 05103/2002 No On-hold P8AP is hoIdna for fundina TBD
GA Walker Waker County 09119/2002 Ye. Data collection Aor-03
Total GA Requests 10

IL Cook Chicago 0412312001 Ye. RoutIngtWaiting trunk order
LEC updating AU nodes for HCAS. LECIPSAP will not move forward

Mar-03
withouI contract, and negotiations are ongoing.

IL DeKalb DeKabCou NoRF8 ValidatlonlLoadi ALI database Dac-02
IL laSalle Streator EmgncyTeI. system Boord 10130I2OOO Ye. ValidatlonlLoadi AU database Identification of cell covera Dac-02
IL Lao Lee County 12/11 /2llOO No On hold PSAP CPE Uoarade TBD
IL Madison Madison County ETBS 12/1812000 Yes Data collection PSAP CPE Uoarade Feb-03
IL Mo",oe Monroe EmgncyTe4 System Boord 0412512001 No On-hold PSAP reauires FGD licenses TBD
IL St~n Stephenson County 9-1·1 10109I2OO2 Yes Data collection r-03
TotallL 7
IN Adorns Adams Cou Sheriff Office 01/1412002 No On-hold CPEU rade TBD
IN Alen Allen Countv Sheriffs DeDI 02102I2OO1 Yes RoutinalWaitina trunk order PSAP is not 20 dicit caoable Qec-{)2

IN Boone Boone County 05103I2OO2 No On-hold No LEe CAS solution TBD
IN Daar!>ofn Dearborn County COmmunications 0810411998 No On-hold No LEe CAS solution TBD
IN Decatur Decatur Countv Sheriffs Deot 01/21/2001 YeS Routir1OiWaitino trunk order Oela in obtaini ANI. Jan-03
IN Delaware Delaware Coun 911 06/21/2001 No On-hold PSAP is not 20 di it ble TBD
IN DaKab OeKab Countv 11/17/2000 Ye. Carrier to test Waitina for PSAP to Drovide routina laddressina Nov-<l2
IN Elkhart Elkhart County Public Safety 8/28/198 Ye. Carrier to test Held for DANIs Dac-<l2
IN Fulton Funon OSI29/2ooo No On-hold No LEC CAS solution TBD
IN Hanrv Henrv Countv Sheriffs 0110312002 Ya. RoutinalWaitino trunk order Identification of cell sites $E!rvi oou Dac-02
IN Ja Ja r OSI2SI2ooo No On-hold No LEC CAS solution TBD
IN Johnson Johnson Coun Sheriff 01/02/2002 No On-hold PSAP is not 20 diait capable TBD
IN Kosciusko Kosciusko Communications 01/1412001 No On-hold No LEC CAS solution TBD
IN LaGranae LaGranae 01/1812001 No On-hold No LEC CAS solution TBD
IN MarshaU Marshall Countv Sheriff 0410612001 No On-hold No LEC HCAS solution avail TBD
IN Monroe Monroe Countv Central 0911412001 No On-hold PSAP is not 20 dioit caoable TBD
IN Moroan Moroan Countv Sheriffs 12/2712001 No On-hold PSAP is not 20 di it ca ble TBD
IN Nawton Newton Countv PoIiee 01/14/2002 No On-hold No LEC CAS solution TBD
IN N_ Noble Coun 03124/1999 No On-hold No LEC CAS solution TBD
IN She" 8heb Cou Sheriffs 12/2812001 No On-hold PSAP is not 20 di it ca "'" TBD
IN 51. Jose h St.Jos hCou Sheriff 02/25/2001 Yes Readv to test Problems with trunks to SIR Dao-02



EXHIBIT A

Stale PSAPCounty PSAPName
Request For Valid

SlaIus COm"","'" lor Delay Projeeted Date for PhaSe'
servtce Date Reouest DeDlovment

IN Tiooacanoe Tiooancanoe County Sheriff 03I25l2OO2 Ves RoutinQIWaitina trunk order MSAGladdressina De<Hl2
IN TiDton TiDlon County 1011812001 Ves RoutinoWaitina 1runk order PSAP eauioment uoorade Jan-03
IN Union Union Countv 07/01/1998 Ves Data colection PSAP not res ndina to routi , uest Mar-03
IN Wabash Wabash Countv 01/17/2002 Ves Data collection Identification of ceB sites 5efVina county Jan-03
IN Wells City of Bluffton 0310212002 Ves RoutinalWaitina trunk order Jan-03
IN White White 0IJI2IJJ2Q00 No On-hold No LEC CAS solution TaO
IN Whitle Whitlev 01/1212001 No On-hold No LEC CAS solt,rtion TaD
Total IN Requests 28
KS IJohnson MARC-Ci of Prairie Villa 07/3012001 Ves Network Recommendation Fundina issues! MARC deplovina own AU DB Feb-03
KS ILeavenworth MARC- Leaven'NOrth Cou 07/30/2001 Ves Network Recommendation Funding issues! MARC deolovina own AU DB Feb-03
KS IWvandotte MARC - Wyandotte County 07l3Ol2OO1 Ves Network Recommendation Fundina issues! MARC deDIovina own AU DB Feb-03
Total KS Reques.. 3
KY Boooe Boone County Ccmmunication center 0812812000 No On-hold PSAP was not teehnica rea I carrier cost recove TaD
KY Cam II Cam nCountv Police 0812812000 No On-hold PSAP was not technics rea I Garrier cost recove TBD
KY Gallatin Galatin Coum 911 09I1B12OO2 Ves Dala collection "",-00
KY Grant

Grant County Public Safety
11/1612000 No On-hold PSAP was not technlcalty ready/ Carrier cost recovery TaD

Communications Center
KY Kenton C· o1N rt 0912912000 No On-hold PSAP was not technica read I Carrier cost recove TaO
KY Kenton Covl n Police rtment 09l25/200O No On-hold PSAP was not technica rea I Carrier cost recov TaO
Total KY Requests 6
LA Assumption Parish Assumption Parish Police 0511812000 Ves Network Recommendation Initially no eel sites Dlotting in county De<Hl2

LA
St. John the Baptist St John Parish Sheriffs Office 01/0412001 Ves RoutinglWalting trunk order PSAP delay approving routing Nov-02
Parish

LA West Baton West Baton Ro e Parish 0411512002 Ves Routi aiti trunk order Nov-02
Total LA R uesls 2

MA Massachusetts
Massachusetts Statewide

1010112001 Ves Carrier to test Testing in progress De<Hl2
Emeraencv Telecom Board

Total MA Requests 1
MD IAnne Arundel Anne Aroodel County Police Dept. 12/09/1999 No On-hold PSAP not abe to handle 2Q-diaits TBO
MD Mont Mont orne Cou PO 04114/2002 No On-hold PSAP not able to handle 204 its TBD
Total MD Reques.. 2
MI Antrim Antrim Coun E911 10I0412OOO Ves ValidationlLoadi AU database Dela in Ioadi Is De<Hl2
MI Benzie Benzie Sheriffs 0812712000 Ves RoutinWWaitina trunk order Trunk order dealved De<Hl2
MI Berrien Berrien County 0911112000 No On-hold PSAP hold - EQuiDment uoarade TBD
MI Crawford Crawford Emg. Central Di$palch 02I23l2OO1 Ves RoutinalWaitina trunk order Trunks ordered De<Hl2
MI Gladwin Gladwin Countv E911 1~ No On-hold PSAP can't do HCAS TaO
MI Hillsdate HiIISdBI8 Cnty Central DIspatch 07/12/2000 Ves Carrier to test Initial trunk testillQ failed Nov-02
MI Kalamezoo Kalamazoo Countv Sheriff 03I29l2OO1 No On-hofd PSAP Eauioment uDQrade TBD
MI Kalkaska Kalkaska County Sheriff 0411212001 No On-hold No LEC HCAS solution avail TaO
MI Kent Grand Raoids Police DeDI 0412412001 No On-hold PSAP can't do HCAS TBD
MI Kent Miehigan State Police - Rockford 0312312001 No On-hold PASP ul ent u ,.de TBD
MI Lena.... lenawee Cou She'1ff 11/1412000 Ves Routina/Waitina trunk order AddressirmtMSAG build De<Hl2
MI Macomb Macomb County Sheriff 0411812001 No On-hold PSAP can't do HCAS TBD
MI Manistee Manistee Countv 911 07/2412000 Ves Carrier to test PSAP Eauioment uoorade Nov-02
MI Mason & Oceana Mason-Oceana Cnty central 0Isp8tctl 0911212000 Ves RoutinalWaitina trunk order Trunk order dealved Dec-02
MI Mus Mus n Central Di tch 05l2OI2000 Ves ValidationtLoadi ALI database Trunk order des De<Hl2
MI Newa Newa Cou 911 04lO4I2001 Ves Routi""i/Waitina trunk order PSAP reval of routi De<Hl2
MI oakland Oakland Countv 0712012000 Ves Routi""..waiUna trunk order PSAP aooroval of caM routina Jen-03
MI Roscommon Roscommon Cnty CenIrsI Dispatch 07/1812000 Ves Routinei/Waitina trunk order PSAP aooroval of routine De<Hl2
MI Washtenaw Weshlenaw CntrI Dispatch Authority 07/1412000 Ves RoutinelIWaitina trunk order PSAP delav in beina able to do HeAS Jen-03
MI Wavne Conference of Eastern WaYne 0411012001 No On-hold PSAP EauiDment UDOrade TBD
MI We Conference of Western Wa 0911112000 No On hold PSAP can't do HCAS TBD
MI Wa Detro_ CItv ot\ 0311612001 No On-hold PSAP E ui nt rade TaO
MI Wexford Wexlord Sheriff I 07/13/2000 No On-hold PSAP can't do HCAS TBD
Total MIR uests 23
MN Isanti Isanti 01/01/1990 Ves Data collection PSAP EQul rede Feb-03
MN Morrison Morrison Cou 01/01/1990 Ves Data collection PSAP Eauioment uoarade Feb-03
MN Rice Rice County 01/01/1998 Ves Data collection PSAP Eauioment uoarade Jan-03
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service Dale nt
MN Steele Steele Coun 01/01/1998 Ve. Data eolection PSAP E ui ment ede Jao>03
MN Steams Steams County 0811812002 Ves Data collection FeI>03
Total MN Pendl R uests 5

Me Boone City of CokJmbia 0311512002 Ves Routil1QlWaitina trunk order Trunks ordered Jao>03
Me Franklin Franklin County 0911912002 Ves Data collection Mar·03
Me Lincoln Lincoln Countv 0412312002 Ves RoutiOOlWaitina trunk order Dec-<l2

MARC - Kansas City, City of
Funding issues! MARC deploying own AU DB

MO Cass Independence, City of Blue SprIngs, City 0713b12oo1 Ves Network Recommendation FeI>03
of Pleasant Valley and City of Uberty

MARC - Gladstone PO, L..ibery PO, NOI1tI Funding issues! MARC deploying own AU DB
MO Clay K8nslls CIty po, PIB8s8nt Valley PO 07/3012001 Ves Network Recommendation Feb-03

MO DeKaIb DeKaIb County 07/0512002 Ves Data collection

SprIngs PO, Granvlew PO, Funding issues! MARC deploying own ALI DB

MO Jackson I..depe. ide..ce po, KMsas City PO,lee's 07/3012001 Ves Network Recommendation FeI>03SunvniI PO, Raytown po, Surg&!' Creek
PD.

MO Johnson Johnson County 07/3012001 Ves Network Recommendation FUndina issues! MARC d8oIovina own ALl DB Feb-{)3

MO Platte Platte Cou 07/3012001 Ves Network Recommendation Fundi Issues! MARC own ALI DB FeI>03
MO 51 louis St louis 11/3012000 No VaUdatiorVLoadl AU database 5mo deJa. with LEC database issues. PSAP fundin for u ,.des TBo
Total MO Requests 9

MS DeSoto
DeSoto County Emergency

0411012002 Ves RoutinglWaiting trunk order Delay obtaining pANls Dec-<l2
Communications District

MS PHre McComb Police Deoartment 12/11/2000 Ves Awaitlna PANI's Delav obtainina DANis Dec-<l2
MS TUrNca Tunica C E Comm 1012812002 Ves Data collection ADr-03
MS Union Union Cou 07/1812002 Ve. Network Recommendation Dec-<l2
Total MSR ..s" 3
NC Granville City of Fa me 11/1512001 No On·hoId PSAP E u' de T80

NC Moore
Moore County Department of

12/1212001 No On-hold PSAP equipment upgrade TBo
Emeraencv SelVices

NC Northamoton NorthamDton Countv - 1011212001 No On-hoki PSAP not 20 diah cacable TBD
NC Robeson CItv of Lumberton 02I25l2OO1 Ves Ro~inaNVaitlnatrunkorder PSAP Eauioment uoorade Nov-02
NC Robeson Robeson Co 04'1912002 Ves Rout; aitl trunk order Nov-02

NC Union Monroe Public Sa Comm. 0812512000 Ves RouIi aiti trunk order PSAP ui u rede Feb-{)3

Total NCR uests •
NJ NewJersev _Jersey 03117/1998 Ves Rouiina/Waitina trunk order State delay in imDiementation ALI DatabaseiroutillQ still pendilll:i FeI>03
TotalNJ __ 1

NM
Dona Ana -Las • Mesilla Valley Regional Dispatch

0810712001 No O..hold PSAP equipment upgrade TBo
Cruces AuIho<itv

Total NM _uests 1
NV Cia", Clark County 0510112001 No On-hold PSAP Equipment UPCIrade TBo
NV Weshoe Washoe Countv 01/01/1998 No On-hold PSAP technical & fundina issues TBo
Total NY Reauests 2
NV New York C" PO 07/3012001 Ves Carrier testi Testi in ress Dec-<l2
NV Suffolk SuffoI< Coun Police 0511512002 Ves Routi aiti trunk order PSAP trunks to SIR ndi Mar..()3
Total NY Requests 2
OH BuRer OKI-Bulter 08I06f1997 No

0 .._
PSAP was not technicalv readvl Carrier cost recovery TBo

OH Clennon!
OKl-Glermont County

04111/2000 No On-hold PSAP was not teehnicaly readyl Carrier cost recovery TBo
Deoertmenl of Pub'c 5efelv

OH C6nton OKI-Clinton 08lO6I1997 No On·ho/d PSAP was not technica reo Carrier cost recov TaD
OH Delaware Delaware County EfnlJiCy 5ervk:e8 07/1212001 Ves AU k>ad in ress No PSAP fundi avail +Need bo verification from PSAP Nov-02
OH Hamilton Cincinnati 04119/2001 No On-hold PSAP was not technlca rea 1Carrier cost recov TaD
OH Hamilton Hamilton Countv 911 0813112000 No O..hoId PSAP was not technicaliv readvl Carrier cost recove TBo
OH Miami Miami Countv 07123/2001 Ves RoutinWWaitirKI trunk order PSAP EauiDment UDlJrade Dec-<l2
OH Portaco Portaoe County Ema Mamt 0112812002 No On-hold PSAP eauiDment uoorade TBo
OH 8anduskv sanduskv Countv Eme Mamt 0211112002 Ves Data collection PSAP Eaull)ment UDC:Irade Mar-03
OH Warren OKI- Warren 08lO6I1997 No On hold PSAP won't be readY until eauioment is in Dlace TBo
TotalOH ueSlS 10
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State PSAPCOUnty PSAPName
Request For Valid - Comments for Delay

Projected Date for Phase I
ServIce Date I......... """Ioyment

OR IOreaon Stale of Oreaon 09124/2001 No CPE issue Oreaon not HCAS C80able TBD
Total OR Reauests 1
PA IBerks Berks Countv 911 01/1012002 Ves Rea to test AdcIressi SAG buik:f Nov-<l2
PA Delaware Delaware County 0312611997 Ves Rout! aUi trunk order Addressl SAG build 0e<>02
Total PA ...sls 2

SC Beaufo" Beaufort County E9-1-1 OS/27/1998 No On-holcl Stand alone ALI database technical issues & waiting fa( PSAP to respond. TBD

SC Charleston Charleston County NoRFS Va~datiorVLoadinaALI database PSAP eauipment uoorade Nov-<l2
SC CoIIeton Colleton Countv Sheriff No On Hold F'SAP eouioment uoorade TBD

SC Fairfield
Fairfield County Emergency

04lO2I2002 No On-hold PSAP equipment upgade TBO
Manaaement Deoartment

SC Greenwood Greenwood Coo On-hold PSAP ul tupgrade TBD
SC H Cou 02107/2002 Ves AoutinWWaiting trunk order Awaiting trunks De<:-02
SC Laurens laurens Countv 911 11/16/2001 Ves RoutinQNVaitinouunko~r Awaitina trunks 0e<>02
SC O<:onee Oconee Countv 06104/2000 No On-hold PSAP Eauioment uoorade TBD
SC Sumter C· of Sumter 02107/2002 No On-hold PSAP eauloment u rade TBD
TotalSCR uesls 9
TN Cambe. CambeR Cou 06/2512001 No On-hold PSAP equipment uoarade TBD
TN Cumberland Cumberland Coo 0612512001 No On-hold No LEe CAS solution TBD
TN Decatur Decatur Countv 06/25I2()()1 No On-hold PSAPeaul da TBD
TN Grundy Grundy Countv 06/25I2()()1 No On-hold PSAP ada TBD
TN Putnam Putman Countv 0612512001 No On-holcl PSAP eauiDment LOCIrade TBD
TN uatehie S8auatehie Countv 0612512001 No On-holcl PSAP eauioment uoarade TBD
Total TN R uests 6

TX Dalla. City of Addison 03102/2000 Ves ALI loading
PSAP was not wi_iog to load ALI database until contract is finalzed. PSAP

0e<>02stid reviewing contract.
TX Dallas C· of Garland 0712312000 No PSAP eaui nt dala PSAP reaulres a sofftware uoclate TBD

TX Dallas
Dallas County Communications

1212712001 Ves RoutinglWaiting trunk order Initialy no cen sites plotting in county Jan-03& Gentral Services
TX Dallas CitY of Hlahland Park 07109J2OO2 Ves DatacoBection Feb-03
Total TX Reauests 4
VA Alexandria C· of Alexandria 03123/1999 Ves Data coIection T Issue· No HCAS solution avaiV win imolement Phase II Nov-<l2

VA Arlington
Artfngton County Emergency

03123/1999 Ve. Dala_ Technology issue· No HCAS solution avaiVwlU Implement Phase II Nov-02
Commumcalions Center

VA Caroline Caroline C ,Emr 911 06/2512002 Ves Data ooIIection Feb-03
VA Chesterfield C· of Colonial Hel his 0212812002 Ves Garrier to test PSAPr uested holcl Feb-03
VA Dinwiddie Din_County 1011612001 No On-hold PSAP CPE not ready TBD
VA Fairfax Fal1ax COlJrltII Police DePt 0312311999 Ves Data collection Technoloav issue - No HCAS solution avaiV Ytrillmolement Phase II Nov-<l2
VA Fa uier FaUQUier Countv Sheriff 0411412001 ves Rea to test Dela obtainlna can roulino from PSAP 0Ct-<l2

VA Gloucester
Gloucester County Dept 01

10l3Ol2OO1 No On-hold PSAP Equipment upgrade TBDInformationTech~
VA Goochland Goochland Countv 0311212002 Ves RoutinalWaitlna trunk order Delav obtainino caB routina from PSAP Nov-<l2
VA Greensvile Greenville County 0311212002 No On hold PSAP EauiDment uoarade TBD
VA Loudoun Loudoun Countv 03121/1999 No On-holcl PSAP cannot do CAS TBD
VA New Kent New Kent Sheriff's Deoartment 09117/2001 No On-hoid PSAP notre TBD

VA Piedmont - Valley
PIedmont - Valey PSAP Managers 0211312001 No On hold PSAP cannot do CAS TBD

?SAP Manaaers
VA Southamoton City 01 Franklin Police Department 11/1512001 Ves Garrier to test Data issues Nov-<l2

VA Spotsylvania ~Cntyol~Com. 0611512002 Ves VerificatonlLoading All database 0e<>02

VA Stallord Stafford County Sheriffs OffIce 07I26l2OO1 Ve. Carrier to test Delay until LEe rehomes 911 tandems Nov-<l2

VA Werren Warren Countv Sheriffs DeDI 11/1912001 Ves Network Recommendation IniliaDv no eel sites nlDtliM in countv Feb-03
Total VA R uests 17
WA Adams AdamsCou Sheriff Office 0811712001 No On-holcl PSAP dela until contract issues resolved with LEC. PSAP Fundi TBD

WA Clalam
Clallam County Sheriffs

10lO8I2001 No On-hold PSAP delay until contract Issues resolved with LEC. PSAP Funding TBDDeoartment
WA Clark Clark Renional Comm e 01/0111998 No On-hold PSAP reauest TBD
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Request For Valid Status Comments for Delay Pn>jocIed Dale for PIIaae I
Service Date '.....uest

WA Cowlitz
Cowlitz County 911 051101200O No On-hold PSAP delay until contract issues resolved witt1 LEC. PSAP Funding TBD
Communications Center

WA G", Ha_ Grays Hart:Ior E911 Comm CenteI' 03120I2OOO Ves RoutinalWaitina trunk order PSAP delaY until contract issues resolved witt1 LEC. PSAP Fundina Jan-<J3
WA Island I-COM 0411112000 No On-hold PSAP delav until contract issues resolved 'Nith LEG. PSAP Fundlna TBD
WA Jefferson Jefferson Co Sheriff =/2000 No On-hold PSAP deIa until contract issues resolved witt1 LEG. PSAP Fundina TBD
WA Kitsap Kitsa 01/01/1998 No On-hold PSAP dela until contract issues resolved witt1 LEG. PSAP Fundi TBD
WA Kittitas KmCOM911 12/2212001 No On hold PSAP withdrawn ll!CIuest based on fundi issues with LEG TBD
WA Klickitat Klickitat County 0511412002 Ves VerificatonlLoadina All database Dec-03
WA Lew;s Lewis County 01/01/1998 Ves RoutinalWaitina trunk order PSAP delay until contract issues resolved with LEG. PSAP Funclina Jan-<J3
WA Mason Mason Countv 06/1 :l/2OOO Ves RoutinalWaitina trunk order PSAP delay until contract issues resolved with LEC. PSAP Fundina Jan-<J3
WA Pacific PacificCou Sheriff 02/2:>'2000 No On-hold PSAP dela until contract issues resolved wittl LEC. PSAP Fundina TBD
WA Pierce Pierce 06/1912000 No On-hold Waiti for PSAP to return routi TBD
WA sakamania Sakamanla County Sheriff 10103I2002 Ves Data collection Apr-03

WA sanJuan San Juan Countv 0811712001 Ves RoutinatWaitina trunk order PSAP withdrawn reQuest based on tundifll1 issues with LEC Jan-03
WA Skacit Skao~ 05121/1998 No On-hold PSAP delay until contract issues resolved with LEG. PSAP Funcllna TBD
WA Snohomish Snohomish County Sheriff 0712012001 No On-hold PSAP delay until contract issues resolved with LEC. PSAP Fundina TBD
WA ne Spokane Emrgncy Svcs Comm Cntr 0411912000 No On-hold PSAP dela until contract issues resolved with LEC. PSAP Funclina TBD
WA Thurston CAPCOM 03f22I2000 Ves Routi aitin trunk order PSAP dela until contract issues resolved with LEG. PSAP Funclina Jan-<J3
WA Whatcom WHAT-COMM 0511412002 Ves Rea to test Nov-D2
WA Yakima Yakima County SafetyComm Cntr 02/22J2000 No On-hold PSAP delay until contract issues resolved with LEC. PSAP Fundi TBD
Total WA uests 22

Total PSAP Requests 189



Nextel
E911 Phase I Deployed

AL Athens -Umestone Athens-Umestone 911 02/2012001
AL Blount Blount County 0310912001
AL Calhoun County Calhoun County 911 0310812001
AL Chilton Chilton County E911 01/25/2002
AL Cleburne Cleburne Countv 911 0611212001
AL Colbert Colbert Countv E911 0612312001
AI Cullman Cullman Countv 911 0312312001
AI Etowah Etowah Countv 911 0310912001
AL Gardendale Gardendale Police 10/1512001
AL Huntsvill&Madison Huntsville-Madison 911 0310612001
AL Jackson Jackson County 911 0312512002
AL Jefferson Bessermer 11/2112001
AL Jefferson City of Birminaham PO 0612512001
AL Jefferson Citv of Leeds 0412912001
AL Jefferson Jefferson Countv Communications 1010112001
AL Jefferson Citv of Pleasant Grove Police 0612512001
AL Jefferson Citv of Tarrant 0612512001
AL Lauderdale Lauderdale County 0612312001
AL lawrence Lawrence County 0112312002
AL Marshall Guntersville 02/0512002
AL Moraan Morgan Countv (Decatur & Hartsellel 0311212001
AL Shelbv Shelbv County 0210112001
AL St.Clair St. Clair Countv 0411212001
AL Tallade!JS Talladeaa County 0311212001
AL Tuscaloosa Tuscaloosa County 02/2012001
AL Walker Walker Countv 02/2012001
AK Crai head Criaohead Coun 0512912002
AK Crillenden Crittenden Counl Sheriffs Deoartment 0512912002
AK 8t Francis St. Francis Countv 911 0512912002
AZ. Pima Citv of Tucson Communications Center 1112812001
CA san Francisco San Francisco Emeroencv Communications Dept 0112812002
CO Adams Adams Countv Communications Center 1012512001
CO Araoahoe Araoahoe Countv Sheriffs Deoartment 0612812002
CO Asoen-Pitkin Asoen-Pitkin County Communications 03119/2002
CO Boulder Boulder Countv ETSA 0812812001
CO Denver Citv of Denver 0310112002
CO Douolas Douolas Countv 911 09120/2001
CO Eacle Eacle County Sheriff 0711712001
CO EIPeso EI Paso /Teller 01/1112002
CO Garfield Garfield Countv Emeraencv 1211112001
CO Fremont Canon Citv PO 0610612001
CO Jefferson Jefferson Countv Communications 0811112000
CO Larimer Larimer Countv Sheriffs Office 0611212001
CO Montrose Montrose Countv 0612812002
CO Otero Otero Countv 911 Authoritv 1010112001
CO Summit Summit Countv Communications Center 11/13/2001
CO Weld Weld Countv Communication Center 0610112001
CT State of Connecticut Deoartment of Public safetv 11/0712001
FL Alachua Alachua Countv Sheriffs Office 1110712001
FL Breverd Brevard Countv Fire-Rescue-EMS 04109/2002

EXHIBITB
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CRrusFL
FL ClaY ClaY Countv 10811212002
FL Collier Collier Countv Sheriffs Office 112/1212001
FL Dade Miami-Dade 10610812000
FL Duvall Duvall Countv 911 10912812001
FL
FL
FL
FL
FL
FL

Flaaler
Glades
Hendry
Hemando
Hillsborouah
Indian River

Ragler Countv Sheriff 110/2912001
Glades Countv 911 101/1012002
Clewiston Police Department 10411912002
Hernando Countv Sheriff 112/1212001
Hillsborouah Countv Sheriff 106105/2002
Indian River Countv 10512812002

FI
FL
FL

Manatee
Marion
Martin

Manatee Countv 911 11110212001
Marion Countv Sheriffs Deoartment 103lO4l2OO2
Martin Countv Sheriff Department 10911312001

FL Monroe Monroe County Emergencv Communications 11010312001
FL Nassau Nassau Countv Discatch 10512912001
FL Osceola Osceola Countv Sheriff 10912312002
FL Orange IApopka Police and Fire Departments 10110812001

Greater Oriandc Aviation AuthoritY 10110812001
Maitland Police 10110812001
Ocoee Police Department 10110812001
Oranae Countv 101/0812001
Oranae Countv 9-1-1 SYStems 10110812001
Oranae Countv Fire Rescue 101lO8l2OO1
Oranae Countv Sheriffs Office 10110812001
Oriando Fire Decartment 101/0812001
Oriando Police Deoartment 101lO8l2OO1
UniversRY of Central Florida Police Department 101/0812001
Winter Garden Police Department 10110812001

FL Palm Beach
Winter Park Police Department 10110812001
West Palm Beach Police Department 10812712001

FL
FL
FL
FL
FL
FL
FL
FL
FL

Pasco
Pinellas
Polk
Putnam
Serasota
seminole
StJohns
ST. Lucie
Sumter

Pasco Countv Fire and Rescue 10511412002
Pinellas Countv Emeraencv Communications-9-101 10411912002
Polk Countv 9-1-1-Sheriffs Decartment 10512812002
Putnam Countv Sheirlfs Office 11010112002
Serasota Countv Sheriffs Office 11110112001
Seminole County Sheriffs Department 11011712001
St Johns County Sheriffs Office 10512812002
SI. Lucie 107/10/2002
Sumter Countv 9·101 10212612002

FL Volusia Volusia Countv Sheriff's Department 11012412001
GA Banks Banks Countv 107/10/2001
GA Catoosa Catoosa Countv 103/2912002
GA Cherokee Cherokee Countv 10810112002
GA Clarke Clarke Countv 111/1512001
GA Clavton Clavton Countv Communications Decartment 101/1512002
GA Clavton CRY of Morrow 107/1512002
GA Cobb Cobb Countv 10911512000
GA Coweta Coweta Countv 10312812001
GA DeKalb DeKalb Countv Public Safetv 107/1112002
GA DeKalb CRY of Chamblee 107/1112002
GA DeKalb Decatur Police DeDartment 107111/2002
GA Doualas Doualas Countv 911 10812712001
GA Floyd Floyd County 10510612002



EXHIBITB

0710312001City of AtlantaFulton<3A
GA
GA
GA
GA

Fulton
Greene
Gwinnett
Hall

Fulton County 911
Greene County
Gwinnett County E9-1-1
Hall CouniV911

0910512001
1111312001
0111712001
09115/01

GA
GA
GA

Henrv
Jackson
Moroan

Henry County 911
Jackson County
Morgan Coun

04112102
04108102
04109102

GA Newton Newton Coun 06128102
GA Oconee Oconoee County 0511512002
GA
GA

Paulding
Riverdale

Pauldina County
City of Riverdale

0610612000
0410512002

GA
GA
GA

Rockdale
Rockdale
CitY of Smyrna

City of Conyers
Rockdale County 911

0210612002
1012612001
0711512002

GA Spaldin, Griffin- Spaldina 1111412001
GA Walton Walton Countv 0711012001
IL Bureau Bureau County Sheriffs Department 1011112002
IL Bond Bond County 0910412001
IL Cook A1siD PO 0411612002
IL Cock Barrinaton Hills PD 05112/2001
IL Cock Bedford Park PD 0210612002
IL Cock Bellwood 0310612002
IL Cook Berkeley PD 0212612002
IL Cook Berwyn PD 0113012002
IL
IL
IL

Cook
Cook
Cook

Blue Island Emel1lency Telephone System
Broadview P~ice Dept
Cicero 911

0211512002
01130/2002
0110412OO2

IL
IL

Cook
Cock

CitY of Berwyn
CitY of Chicaoo Heiahts PD

0113012002
0110412002

IL Cock Cook Countv Sheriff 0112312002
II Cock Country Club Hills PD 0212712002
IL Cock Countryside PD 0710212002
IL
IL

Cock
Cook

Des Plaines-Park Ridee
Elmwood Park

0110312002
01/1012002

IL Cook Evanston Police/Fire 0210112202
IL Cook Flossmoor 0210712002
IL Cook Forest Park 03101/2002
IL Cock Franklin Park 0110312002
IL Cock Glencoe 0210612002
IL Cock GlenviewPD 1210412001
IL Cook Harwood Heiahts 01/1012002
IL Cook Hazel Crest Police Deoartment 0210612002
IL Cook Hickory Hills Police Department 0113012002
IL Cook Homewood 0211112002
IL Cook Indian Head Park PD 03122/2002
IL
IL

Cock
Cock

LaGranoe PD
La Granae Park PD

0211512002
'0610212002

IL Cook Lansing 0212712002
IL Cook Lincoln wood PO 0212212002
IL
IL

Cook
Cook

Villaoe of Lvnwood & Thornton
Village of Oak Park

0512812002
0612512002

IL

"
Cook
~lV"Ik

ILyons
Mavwonrl

0512112002
0212712002



II Cook McC<iOk- 0210712002
IL Cook Midlothian Police Oeoartment 0210712002
IL Cook Morton Grove PO 0212012OO2
II Cook Niles 0212012002
IL Cook Norridoe PO 0113012002
IL Cook Northbrook 01104/2002
IL Cook Northfield PO 0212212002
IL Cook NW Central Oiscatch 1112812001
IL Cook Oak Forest 0211112002
IL Cook Oak Lawn Emeroencv 0210612002
IL Cook O~and 0211112002
IL Cook River Grove 01/03/2002
IL Cook Riverdale 0512112002
IL Cook Rollino Meadows 1112712001
IL Cook Rosemont 1211712001
IL Cook SChaumbura PO 01128/2002
IL Cook SChiller Pari< 01/1712002
IL Cook Skokie 0310112002
IL Cook SouthCom Oiscatch OS/28/2002
IL Cook Southwest Central 02113/2002
IL Cook TInleY Pari< 01/0312002
IL Cook West Suburban Consolidated Oisoatch Canter 04103/2002
IL Cook Westchester 0212812002
IL Cook Western S rines 1210412001
IL Cook Willow 50rinos 0212712002
II Cook Wilmette 0310112002
IL Cook Winnetka 0212212002
IL DuPaae OuPaoe Countv 911 1211212001
IL Grundy GrundY Countv Sheriff 0513112002
IL Kane Kane CounMElnin, South Elnin, Quadcom 11/15/2001
IL Kankakee Kankakee 02105/2002
IL Kendall KENCOM 1112112001

IL Lake
CENCOM(Round Lake, Round Lake Pk, Round 0210412002
Lake Beach, Round Lake His, Hainesville

IL Lake Oeerfield Police DeMrtment 0210412OO2
IL Lake Fox Lake 02121/2002
IL Lake Gurnee Police and Fire 0113012002
IL Lake Hiohland Pari< E911 0211512002
II Lake Lake Bluff PO 0212112002
IL Lake Lake Countv Sheriff 0212112002
IL Lake Lake Forest PO 0212112002
IL Lake Libe~lIe 0410412002
IL Lake Lincolnshire 0310112002
IL Lake Mundelein PO 0211112002
IL Lake Vemon Hills PO 0212112002
IL Lake Waukeoan Police Oeoartment 0210412002
IL Lake Winthroo Harbor 0310812002
IL Lake Zion PO 0310112002
IL McHenrv McHenrv Countv 11/19/2001
IL Randoloh Randoloh Countv Sheriff Oeoartment 03/2912002
IL St Clair St Clair Countv Communications 01/18/2001
IL Washinaton Washinaton County 911 0610812002
IL Will Will Countv 911 Emeraencv Telechone System 0312812002
IL Winnebaoo Winnebaoo 0311812002
... .. - ... - . -_ . ~_._ .._--~
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IN Grant Grant County 01/1712002
IN Hamilton Hamilton County 911 1210712001
IN Hancock Hancock County 0212712002
IN Hendricks Hendricks County 0312812002
IN Huntinll10n Huntinll10n County 0111712002
IN laPorte laPorte CounlY 911 1012112002
IN Lake Lake County 911 0110312OO2
IN Madison Madison County Sheriff's Office 01/1712002
IN Marion Marion (MECA) 0110312002
IN Miami Miami CounlY E9-1·1 0512312002
IN Porter Porter 0813012OO2
IN Aioley Rinlev Countv Communications 09/1712002
IN Steuben Sleuben County 911 0612712001
IN Wayne Wayne County Ememencv Services 0911912002
KS Ailev Ailev CounlY Emeraencv Manaaement 0612112002
KS Sedawick Sedawick CounlY 0612612002
LA Ascension Ascension Parish Communications District 0412512002
LA East Baton Aouae East Baton Aouae Parish 0910412002
LA lberville lberville Office of Emeraencv Preoaredness 1013012OO1
LA Jefferson Jefferson Parish 0810612001
LA laFourche Lafourche Communications District 12/1812001
LA Orleans Or1eans Parish Communication District 0512912002
LA Plaquemines Plaquemines Parish Communications District 09/2812001
LA StCharles St Charles Parish 0710212001
LA St. Bernard St. Bemard Parish Communications District 07/1812002
LA St MalY St Marv Parish Communication District 0412512002
LA SI. Tammanv 51 Tammanv Parish Communication District 08106I2OO2
LA Tanaioahoa Tanaioahoa Communication District 0912612001
LA Terrebonne Terrebonne Parish Communications District 0810612001
LA Washinaton Washinaton Parish 1012212OO2
MI Alleaan . AJleaan CounlY Central Discatch 0712512002
MI Arensc Arenac CounlY 0512612002
MI Barrv Barry County Central Dispatch 0611812002
MI Bay Bay CounlY 911 Central Dispatch 11/1312001
MI Branch Branch County 911 0812312001
MI Calhoun Calhoun County Sheriff 0611912002
MI Cass Cass County 911 0812312001
MI Charlevoix-Chebovaaan-Emmet CCE Central Discatch Aulhoritv 0510712002
MI Clinton Clinton CounlY 911 0713112001
MI Eaton Eaton County Central Dispatch 0611912002
MI Genesee CilY of Flint 0510812002
MI Genesee Genesee CounlY (City of Aint) 0412512002
MI Grand Traverse Grand Traverse County 911 Central Discatch 0310612002
MI Greenville Greenville 0611212001
MI Gratiot CounlY Gratiot CounlY 911 0712712001
MI Huron Huron Counlv 911 12/2112001
MI Inoham East Lansinc PO 0611812002
MI In ham Meridian Townshio 0611912002
MI Inaham Michiaan Slate PO 0611912002
MI Ionia Ionia Countv Central Disoatch 0611812002
MI Isabelle Isabelle Counlv 911 08/0912001
MI Jackson Jackson County 0712512002
MI Laoeer La_r Counlv 911 06112/2002
MI leelanau leelanau County 0310612OO2
MI Livingston livinaston 0812812002
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MI
MI
MI
MI
MI
MI
MI
MI
MI
MI
MI
MI
MI
MN
MN
MN
MN
MN
MN
MN
MN
MN
MO
MO
MO
MO
MO
MO
MO
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC
NC

Mecosta and Oceola
Midland
Monroe
Montcalm County
Ogemaw
Ottawa
Sallinaw
sanilac
Shiawassee
SI. Clair
StJoseoh
Tuscola
Van Buren
Benton
Chisago
Goohue
Kanebec
leSueur
Minnesota
Mille Lacs Countv
Sherburne
Wrioht
Christian
Coooer
Greene
Jasper
Taney
Warren
Webster
Alamanace
Alexander
Brunswick
Burke
Cabarrus
Caldwell
Carteret
Catawba
Chatham
Cleveland
Craven
Cumberland
Davidson
Davie
Duplin
Durham
Edoecombe
Forsyth-
Forsvth
Gaston
Greene
Guilford
Halifax
Hamett
Hoke
IredAII

Midland Countv Central Discatch Authoritv
Monroe County Central Discatch
Montcalm County Central Discatch
Ogemaw County Sheriff
Ottawa County Central Discatch Authority
Saginaw Countv 911 Communications Center
Sanilac County
Shiawassee County 911
St. Claire County Sheriff Deoartment, Port Huron.
St Joseoh County 911
Tuscola County Central Dispatch
Van Buren County 911
Benton

Goohue County Sheriff
KanebecCounty Sheriff
LeSueur PO
Metro 911 Board
Mille Lacs County
Sherburne County Sheriff
Wrioht
Christian County E911
Coooer
Greene County
Jasper County
Taney County ,
Warren County Emergency Services
Webster County
Alamance County Emeroenev Communications
Alexander County eg..1·1 Communications
Brunswick Emel1Jencv Services
Burke Countv 911
Cabarrus Countv
Lenoir Police Department
Carteret County
Catawba County Sheriff Dept
Chatham County Police Department
City of Shelby
NewBern
Cumberland Countv
Davidson County
Davie Countv
Duplin County Communications
Durham County
Edoecombe County 911
City of Winston - Salem
Forsyth County
Gaston CoUI
Greene Countv Deoartment of Emeraencv Services
Guilford Countv
Halifax Countv Communications
Hamett Countv
Hoke County
Iredell Countv

0810912002
0312812002
0812812002
0611212001
0512812002
0611912002
0312812002
0510812002
0810912001
0713112002
0812312001
12/0512001
0812312001
0811412002
0811412002
0611812002
0710112002
0812412002
0411612001
0411812002
0611812002
0911712002
0112912002
0210712002
0212112002
02/0712002
02/0712002
0412412002
01/1512002
0810812001
1010412001
10/1712001
09/2712001
1212912000
0912712001
0312812002
0912712001
07/1912002
0410812002
0410312002
1010512001
1210112000
04/1512002
11/1512001
10/0712002
0411612002
0211512001
0210512001
1212112000
0311312002
11121/2000
0211512002
10/0512001
09/1712001
09/2812001
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NC Johnston Johnston County Emergency Communications 0512212001
NC Jones Jones County 09126/2002
NC Lee Sanford Police Deoartment 0611312002
NC Lenoir Lenoir County 0410912002
NC Lincoln Lincoln Countv 911 0912712001
NC Mecklenbur Mecklenburo Countv 0612112000
NC Nash Nash Countv 0211512002
NC New Hanover New Hanover Countv Sheriff Office 09/1912001
NC Pender Pender Countv 911 06127/2002
NC Onslow Onslow 03126/2002
NC Oranae UNC- Chapel Hill PO 0211212001
NC Pitt Pitt County Communications Department 0113112002
NC Randolph Randolph County Emeroencv Communications 11127/2001
NC Rockinaham Eden P~ice-Fire Communications 1212012001
NC Rowan Rowan Countv Deoart of Telecomm 0611312001
NC Samoson SammKm Countv Emer ernw MaMaement SeMces 0911912001
NC Stanlv StanlvCou ltv Ernsr encv Communications 0211712000
NC SUllY SUllY Coun Communications 05117/2002
NC Wake WakeCountv rcarv and Raleiah 0211212001
NC WaYne WaYne County Emeroencv Services 0911912001
NC Wilson Wilson Countv 911 0310212001
OH Hocking Hocking Countv Emergencv 0712512002
RI Rhode Island RI State Police 1011112000
SC Anderson Anderson Countv 1010512001
SC Berkelev Berkelev County 04/1612002
SC Cherol<ee Cherol<ee Countv Deoartment of Communications 0912812001
SC Chester Chester Countv E9-1-1 0810312001
SC Dillion Dillion Countv 911 05112/2001
SC Dorchester Dorchester Countv E911 0412512002
SC Florence Florence Citv Police 0611012002
SC Georaetown 0612812002
SC Greenville Greenville Countv 911 07/1312000
SC Kershaw Kershaw Counlv E911 1212012001
SC Lancaster Lancaster Countv 05/0712002
SC Lexington Lexington Countv 0210512002
SC Newberrv Newberrv Countv 0410412002
SC Orangeburo Oranaebura County 911 Center 0611712002
SC Pickens Pickens Countv 911 11/0812001
SC Richland 08/2912002
SC Soartanburo Soartanburo Countv 0310312000
SC York York Countv Offica of Emergencv Management 11/1512001
TN Anderson Anderson County 0211312002
TN Benton Benton Countv 0110412002
TN Blount Blount Countv 0210112002
TN Bradlev Bradlev Countv 12/2112001
TN Cheatham Cheatham County 1113012001
TN Coffee Coffee Countv 10/17/2001
TN Crockell Crockett Countv 12/2712001
TN Davidson Davidson Cou ltv 0210112002
TN Dickson Dickson Coun 02/2112002
TN Favette Favelle Counlv 1211612001
TN Gibson Gibson Countv 12/2712001
TN Hamblen Hamblen Countv 12/26/2001
TN Hamilton Hamilton Countv 911 0212712002
TN HaYWOOd HaYWOOd Countv 1212712001
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TN Hickman Hickman Countv 02/21/2002
TN Henderson Henderson County 0110212002
TN HumDhrevs Humphrevs Countv 12/21/2001
TN Jefferson Jefferson Countv 12/2612001
TN Knox Knox Countv 0210612002
TN Loudon Loudon Countv 01102/2002
TN Madison Madison Countv 0110312002
TN Marion Marion CounlV 02/20/2002
TN Maurv Maurv County 1112612001
TN McMinn McMinn Countv 1211712001
TN Monroe Monroe CounlV 01/0212002
TN Montoomerv MontllOmerv Countv 02/2012002
TN Rhea Rhea Countv 0211312002
TN Roane Roane Countv 12/2612001
TN Robertson Robertson 0212012002
TN Ruthertord Ruthertord CounlV 12/2612001
TN Sevier Sevier County 01130/2002
TN Shelby ShelbY CounlV 1211212001
TN Smith Smith Countv Emeroencv Services 12/21/2001
TN Sumner Sumner Countv 07130/2001
TN Tioton Tieton County 1211912001
TN Williamson Williamson Countv 0211312002
TN Wilson Wilson Countv 911 1211912001
TX AACOG Atascosa 0813112000
TX AACOG Frio 0813112000
TX AACOG Kendall 0813112000
TX AACOG Wilson 0813112000
TX Austin Austin County 0312912002
TX Bexar Metro Bexar CounlV Sheriffs Department 0911712001
TX BVCOG Grimes 01/1612001
TX BVCOG Leon 01/1612001
TX BVCOG Madison 01/1612001
TX CAPCO Caldwell 0510412OO1
TX CAPCD BaslfOO 0510412OO1
TX CAPCD Fayette 0510412OO1
TX CAPCD. Havs 05104/2001
TX CAPCD Travis 05104I2OO1
TX CAPCD Williamson 05104I2OO1
TX Dallas C· ot Dallas 1012312001
TX Dallas C· ot Garland 0713112002
TX Dallas C· of Plano 01/2312002
TX Dallas C·w of Richardson 01/1012002
TX Denton Denco 911 Districl 0610112000
TX EIPaso EI Paso County 0210712002
TX East Texas COG Van zandl 0112412001
TX Galveston Galveston CounlV 02/2712002
TX Golden Crescent Golden Crescent 0511612001
TX Greater Harris Greater Harris County 911 0712412001

HGAC: Brazoria, Chambers Brazoria, Chambers, Colorado, Liberty, Walker,
TX Colorado, Liberty, Walker, Waller, Wharton 01/1612001

Waller, Wharton

TX
IIUU;:'lUII- 'v~ noUSWn-UalyeSWn

0112412001

TX Mesauite City of Mesauite 0912612001
TX Montoomerv Montoomerv IMCECD 1210412001
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TX
NCTCOG: Hunt, Kaufman, Rockwall,

Collins, Dallas, Hunt, Johnson, Kaufman, Rockwall 0813112000
Collins, Dallas, Johnson

TX TEXOMA Cooke 0811812000
TX TEXOMA Gravson 0811812000
TX Tarrant Tarrant CounIY 0112212002
VA Chesapeake Chesaoeake Police Department 1013012001
VA Chesterfield Chesterfield Countv 9-1-1 Communications Center 1010912001
VA Dinwiddie Citv of Petersbu'll 10/3012002
VA Hamoton HamDlon 0311312001
VA Hanover Hanover Countv-Emeraencv Communications 1010212001
VA Henico Henrico County Police Deoartment 03126/2002
VA Citv of Hooewell Citv of Hooewell 0812812002
VA Isle of Wrioht Isle of Wioht Countv 0610712002
VA James Citv James CiIv Countv 911 12/0512001
VA Newoort News Newoort News Police 0310212001
VA Norfolk Norfolk 911 08106I2OO1
VA Portsmouth Portsmouth 911 0312612001
VA Powhatan Powhatan CounIY 07/1512002
VA Prince Geerae Prince Gee'lle Countv Police 1013012002
VA Prince William Prince William 0311812002
VA Richmond Citv Richmond C· 0911612002
VA Suffolk Suffolk Coun 0311412001
VA Sussex SussexCountv 0911912002
VA Virainia Beach Virainia Beach 11/0412001
VA Williamsbura City of Williamsbura 0911712002
VA York York Countv 06107/2000
WA King Kina Countv • 1210412001

EXHIBIT£
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Nextel
E911 Phase II Requests

Slats PSAP Clty/County PSAPName
R_lar Valid

SlaIUS Commellf&
Prcjected Date lar Phase

service DaIs Raquasl HDaploymenl

AL Athens -Limestone Athens-Limestone 911 0610712001 Yes Delaved due to LEe Carrier Arunt TBO"
AL ;Citv 01 Irondale ICitv of Irondale Police Dent. 11/1612001 No On-hold Awaitinn Richardson data
AL C" of Tarrant Ci of TaITant PO 11/1011999 No On-hold PSAP Hold
AL Cullman CullmanCou 911 0610712001 Yes DelaVPl'l due to U::C Carrier~mt TBO"
AL Huntsville-Madison Huntsville-Madison 911 0610112001 Yes Delaved due to LEe carrier Aamt TBO"
Total Alabama 5
CA San Francisco San Francisco EmernP.nr.v Communications OAnt 0713112001 Yes R~uesti~ HCAS Phase" solution First Q '03
CA CHP-LACC CHP - LACC 03/3012001 Yes R uestlMHCAS Phase II solution First a '03
Total California 2
co Ara""hoe Aranahoe Countv Sheriffs Deoartment 1011112001 No On-hold PSAP AnlljnrnP.nt umrade

CO Denver C" and Countv of Denver 06/21/2002 No On-hold LEG E2 intel1ace not tariffed
CO El Paso EI Paso ITeller 0410512001 No On-hold LEG E2 interface not tariffed
CO Larimer Larimer Countv Sheriffs Office 0510812OO1 No On-hold lEe E2 interface nol tariffed
CO Otero Otero Countv 911 Authoritv 02/0412002 No On-hold LEG E2 interface not tariffed
CO Summit Summit Coun Communications Genter 0312812OO2 No On-hold LEC E2 interface not tariffed

alai ColoradO 6
CT State of Connecticut Deoartment of Public Safetv 07/1912001 Yes R uesti HCAS Phase II solution Firs1 a '03

alai Connecticut 1
FL Brevard Brevard Countv Fire-Rescue·EMS 10108I2OO1 Yes Delaved due to LEe carrier Anmt TBO"
FL Lee A. 0912B12OO1 No On-hold AwaitinnRichardson data
FL Marion Marion Countv Sheriffs Deoartment 0611512001 Yes Pendi LECu;;;ble 01 PSAP
FL Miami-Dade Miami 031061200 Yes Delavec due to LEC Carrier Aamt TBO"
FL Monroe Marathon 0210812OO No On-hold Awaitinn Richardson data
FL Nassau Nassau Countv DiAAalch 04105I2OO1 Yes DeiaVAtl due to LEC Carrier Anml TBO"
FL Ora""" Public Safety Communications DMsion 01/1212001 Yes Delav;:i;rfdue to LEC Carrier A mt TBO"
FL Palm Beach West Palm Beach Police Deoarbnent 04106I2OO1 No On-hold Awaiti Richardson data
FL Pinellas Pinellas COunty Emeroencv COmmunications-9-1-1 01122/2002 Yes TBO"
FL Seminole Seminole Countv Sheriffs Denartment 1210512OO1 No On-hold Awaitinn Richardson data
FL Sumter SumterCou 9-1-1 0110912002 No On-hold Awaiti Richardson data
FL Volusia Volusia Countv Sheriffs oP.Mrtment 06/2012001 Yes Dela\lP.Ci due to LEC Carrier Anml TBD*
Total Florida 12
GA Cherokee Canton 0510912002 No On-hold Awaiti Richardson data
GA City 01 SmYrna City of Smvrna 0412512002 Yes Defaved due to LEC carrier Aamt TBD*
GA C· of Morrow Citv of Morrow 09/2112001 Yes Delaved due to LEC Carrier Anint TBO"
GA City 01 Conyers Ci 01 Co rs 0712012001 Ves DeIa\lPli due to LEC GametJV\ml TBo*
GA Doualas Douatas Countv 911 031011200 No On-hold Awaitina Richardson data
GA HartCountv Hart Countv Emeraencv Services 08/2812002 No On-hold Awaitina Richardson data
GA Rockdale Rockdale Countv 911 04104I2OO1 No On-hold Awaiti~ Richardson data
Total Georaia 7
IL Cook City of Chicaao 0412312001 No On-hold LEC hold
IL Cook Cook Countv Sheriff 0212512002 Yes In prnnress Oenlounu>nt started on 10130 November '02
IL Cook Skokie 0110212002 Yes Pendinn PSAPm~issue TBO"
IL Lansina Lansina PO 0912512002 No Awaiti Richardson data
IL Randololl Chester 0212012002 Yes TBO"
IL VemonHills Vemon Hills PD 09/12/2002 No AwaffiMRichardson data
IL Will WillCou No Awam;::;;:;-Richardson data
Totalillinois 7
IN Adams Adams Countv 01/14/200:; No On-hold PSAP P.lluiornP.nt uoarade
IN Allen Allen Countv Sheriff 0210212001 Ves On-hold LEC hold
IN Bartholomew Bartholomew COu 07131/2002 No AwaitlMRicharoson data
IN BloominatonlMonroe Bloomi on 81231201 Yes TBO"
IN Boone Boone Counlv Sheriff 0510312002 No On·hold Awaitin Richardson data
IN Citv of Bluffton City of Bluffton 0310212002 Yes LEC hold TBO"
IN DeKaib DeKalb Countv Sheriff 11/1712000 No On-hold PSAP rAnuested hold
IN Delaware Delaware Countv 06/2112001 Yes Pendinn Pendinn Phase I denlovrnent TBD*
IN Grant GrantCoun Sheriff 01/10/2001 Yes TBO"
IN Hancock Hancock County Sheriff 0211212001 Yes TBO"
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Stale PSAP CltyfCounty PSAPNa...
Request10r Valid Status Comments

Proiecteel Date for Phase
ServIce Date Request II Deployment

IN Hemv Henrv Countv Sheriff 12/1012001 No On-hold PSAP reauesled hold
IN Hunti O!l Hunti O!l Coun 0112312001 Yes TBD"
IN Johnson Johnson Cou Sheriff 01i02/2002 No On-hold PSAP reouested hold
IN Kosciusko Kosciusko COO COmmunications Genter 11/1412001 No On-hold PSAP 'IlOIlesled hold
IN LaGrame laGrange Countv Sheriff 0412412002 No On-hold Awaiting Richardson data
IN Madison Madison Countv Sheriff 0411812001 No On-hold Awaitina Richardson data
IN Marion Metrooolltan Emeraencv Comm. Aoencv 03/25f2002 No On-hold PSAP reauested hold
IN Miami 911 Central Communications Center 04117/2002 Yes Pendina Pendina Phase I deolovment TBD"
IN Noblesville Noblesville PO 10101/2002 No On-hold Awaiti Richardson data
IN RiDley County Ri lev Countv OS/2412001 No On-hold PSAP reauested hold
IN St.Joseoh St. Joseoh Countv Police 0212512001 No On-hold PSAR reauested hold
IN Shelbv Shelby Countv Sheriff 12/2812001 No On-hold P$AP CPE uoarade
IN Steuben Steuben County 911 10123'2000 Yes TBD"
IN Tiooecanoe Tiooecanoe County Sheriff 0312512002 Yes TBD"
IN Wabash Wasbash Countv Sheriff 0811212001 No On-hold PSAP reauested hold
Totallndiana 25
KY Boone Boone Coun Sheriff 07/2812000 No On-hold LEe Interface
KY Camobell Cam_I County P"ice No On-hold LEC Intertace
KY :ttY of Covinaton City of Covinaton

11'

No On-hold LEG Interface
KY ofEria r ofEr1a No On-hold LEe Interface
KY Cilv of Fort Thomas of Fort Thomas 11/1 No On-hold LEC Intartace
KY Grant Grant County Public Safety Communications Center 11/1 No On-hold LEC Interface
KY Kenton Covinaion Police Oeoartment 0912512OOO No On-hold LEC Interface
KY CitY of Newoort CitY of Newoort 0911412000 No On-hold LEC Intertace
Total Kerrtu 8
LA lberville Parish lberville 0513112002 Yes Dera due to LEG carrier A mt TBD"
LA 51. Tammanv 5t Tammanv Parish Communication District 04104I2OO1 Yes Delaved due to LEG Garrier A mt TBD"
Total Louisiana 2
MD Anne Arundel Anne Arundel Countv 04106I2OO1 No On-hold LEC E2 Interface
Total Morvtand 1 .
MI Genesee Genesee County 06128/2002 Yes TBD"
MI Saainaw Saainaw Countv 9-1-1 Communications 07/1212002 Yes TBO·
MI St. Joseoh St.Joseoh county Police 07/2312002 No Awaitina Richardson data

Otal Michi n 3
MN Henneo.in Citv of SI. Louis Park 04106I2OO1 No On-hold LEC E2 interface not tariffed
MN Kenabec Kenabec 04106I2OO1 Yes Dela due to selective router TBD"
MN LeSeur leSuer 04106I2OO1 Yes DelaYed due to selective router TBD"
MN MiMesota State of Minnesota 04106I2OO1 No On-hold LEC E2 interface oot tariffed
Total Minnesota 4
Me Christian Christian Countv E911 10/1812001 Yes TBD"
Me Counties of Kansas and MARC 11109/2001 No On-hold Pendina PSAP Notification
Me Jas Ja Cou 04104I2OO1 No On-hold LEC E2 Interface
Me Uncoln 0412312002 No On-hold Awaiti Richardson data
Me Warren Warren Countv Emeroencv services 07/1912001 No On-hold Awa.ina Richardson data

otaI Missouri 5
NV Henderson 04111/2001 No On-hold PSAPr uestad hold
Total Nevada 1
NJ State of New Jersev 03107/2001 No On-hold State 911 network uoarade
TolaINew_ 1
NY Suffolk Suffolk County 051151200 No On-hold AwaitirlQ Richardson data
Total New YOJk 1
NC Catawba Catawba countv OS/2412002 No Awaitina Richardson data
NC Craven NewBemPO No Awaitina Richardson data
NC Cumbefland Cumberland coun 0912412002 No Awaiti Richardson data
NC Davidson Davidson county 08101/2002 Yes TBD"
NC Davidson City of Hioh Point 0611312002 Yes TBD"
NC D fin Duolin Countv Communications 0610512002 No On-hold Awaitina Richardson data
NC Fors CiIY of Winston - Salem 0611312002 No On-hold Awaitina Richardson data
NC Fo Fors Cou FD 10/1512002 No On-hold Awaiti Richardson data
NC Guilford Guilford County 04101/2002 Yes TBO·
NC Hoke Hoke county 08119/2002 Yes TBD"..~ I....h ....<>t....n lnhne>tnn ('""nk, 1=",.,.,,,,,..,.,,,,,,,,,,,, ("non...,,, ,ni,..",'inn", ru:lNv.l:nnt"'l1 Yo• TRn*

Exhibit,C



Slate PSAP Chy/County PSAPName
Requesttor Valid

Status Comments Projected Date for Phase

. _Date Request II QepIoymont

NC UllinQton Harnett county 08126/2002 Delaved due to LEe Garrier Aaml
NC Mecklenbura Mecklenbura Countv 04lO3l2OO2 Yes Dela'tl'8d due to LEC Carrier Aamt TBO"
NC Nashville Nashcountv 09/171200 No Awaiti Richardson data
NC New Hanover New Hanover Coo SI1eIiff Office 02I26l2OO Yes Dela due to LEe Garrier mt TBD*
NC Ora Ora cou 10lO2l2OO2 No On-hold Awaiting Richardson data
NC RaJeiaIl-Wake Raleiah-Wake County Communications 11130/2001 No On-ho!d Awaitina Richardson data
NC Randoloh Randoloh Countv Emeraencv Communications 11130/2001 Yes TBO"
NC Rowan RowanCou . of TeIecomm 0811612001 Yes Dela due to lEG Carrier mt TBO"
NC Slanl Stanl Cou Em Communications 04112/2002 Yes Delaved due to U::C Carrier Aamt TBO"
NC Suny Suny Countv Communications 02/0712001 No On-hold Awaitinc Richardson data
Total North Carolina 21
OH Cincinnati City of Cincinnati 0411912001 No On-hold LEG Interlace
OH Clennont Clennont Coo 07/1112000 No On-hold LEe Interface
OH Delaware Delaware County Emeraencv Services 07/1212001 Yes TBO"
OH Hamilton Countv of Hamilton 04lO3l2OO1 No On-hold LEC Interlace
OH Ci of Hamilton C- ot Hamilton 08131 No On-hold LEG Interface
OH Hockina Hockina Countv 911 03111/200 Yes TBO"
OH Miami Miami Countv COmmunciations Center 07/2312001 No On-hold Awaitino Richardson data
OH Sandus Sandus Cou Eme Mana ment 02111 No On-hold PSAP CPE rade
Total Ohio 8
PA Delaware Countv Delaware Countv fl5Ill12OO1 Yes TBO"
Total Pennsvlvania 1
RI ROOde Island RI State Police 03lO4I1"'" Yes TBD*
Total ROOde Island 1
SC Chester Chester Countv E9-1-1 1111512001 Yos Delaved due to LEe Carrier Aomt TBO"
SC Greenville Greenville Countv 911 1111412001 Yes Oela...ed due to LEe Carrier Aamt TBO"
SC Soarlansbura Soarlansbura Countv 03f26f2001 Yes Dela...ed due to LEC carrier Aamt TBO"

otal South Carolina
TN ~tate of Tennessee 12I28l2OO1 Yes Delave<l due to LEC Carrier Aomt TBO·

otal Tennessee 1
TX Bexar Metro Bexar Countv Sheriffs Oeoartrnent 04l2Ol2OO1 Yes TBO·
TX Dallas ~ofOallas 0111212001 Yes TBO·
TX Dallas of Richardson 03/20l200O No On-hold LEC E2 Interface TBO"
T)( Denton Denco 911 District 01lO3l2OO1 Yes TBO"
T)( Galveston Galveston Countv 07I23l2OO1 Yes November'D2
TX Greater Harris Greater Harris Countv 911 02I28l2OO1 Yes November '02
TX countv 08l2Ol2OO2 Yes TBO"
TX Potter~andall Potier-Randall county 07/261200 Awaitina Richardson data
TX Tarrant Tarrant Countv 0411812001 Yes TBO"
Total Texas
UT Salt Lake Valle Salt Lake Val Em Comm. Center 04Ifl5I2001 No On-hold PSAP reauested hold
Total Utah 1 .
VA ~itv of Alexandria City of Alexandria 0711212001 Yes Pendina Oela...d ooino Phase 0 to Phase II TBO"
VA Arlinaton Arli Coun 0711212001 Yes Pending Dela i Phase 0 to Phase II TBO"
VA ofe ake CitY of Chesapeake 03I28l2OO1 No On-hold PSAP u de
VA Chesterfield Chesterfield Countv 02lO8l2OO1 Yes TBO'"
VA Fairfax Fairfax Countv 07/1212001 Yes Pendina Delaved acina Phase a to Phase II TBO"
VA Henrico Countv of Henrtco Police DAru1rtment 0811212001 Yes TBO·
VA James City James Citv Countv 911 04lO4l2OO1 Yes Pendina Phase It enhancement First 0 '03
VA Loudoun Loudoun Countv 0711212001 No On-hold PSAP eauiDment uoarade Jun-Q5
VA Citv of N....,.,rl News Newoort News Police 0312712001 Yes Pendi Phase II enhancement Rrst Q'03
VA . of Norfolk . of Norlolk 911 0410112001 Yes Pendino Phase II enhancement First 0 '03
VA C· of Portsmouth of Portsmouth 911 oSl2Ol2OO1 Yes Pending Phase II enhancement First 0 '03
VA Prince William Prince William Countv 0711212001 No On-hold PSAP reauested hold
VA CitY of Richmond Cilv of Richmond 09lO6l2OO1 Yes TBO"
VA Stafford Cou of Stafford 04101 No On-hold PSAP u· ment u rade
VA C· 01 Suffolk C· of Suffolk 03f26f2001 Yes Pendi Phase II enhancement RrstO'03
VA . of Vi ·nia Beach C· of Vi inia Beach 0311312001 Yes Pendil1l:l Phase II enhancement RrstO '03
otal ViraiiJia 16 ..

WA Clallam Ciallam Countv SI1eIiff 1010B12001 No On-hold PSAP reouested hold TBo"
WA Jefferson Jefferson Countv Sheriff 1013112001 No On-hold LEC E2 interface not tariffed TBO"
WA Ki Kina Countv 0211712000 No On-hold LEG E2 infp.rf::l(,~nnt t::lriHPrl TRn'"
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State PSAP CltyfCounty PSAPName
Request for Valid

Status Commal1l8
Projoc:tad Date lor Phase

8ervice Date Requast II Daploymanl

WA Kittitas KITICOM Countv 08/20f2001 No On·hold PSAP reauested hold TBD*
Total W.shi 4

Exhibit.C

Total Valid PSAP Requasts

Total PSAP Requests

73

148

.. Due to the myriad integration issues Nextel encountered in its York County, Virginia FOA, Neldel has concluded that it must oonduct a separate FOA for each LEG or stanckllone ALI database. As a result,
Nextel cannot determine specifIC deployment schedules for PSAPs until it has 'completed the FOA for the PSAP's LEC or stand-alone ALI database. Thus, Nextel is scheduling FOAs for all of the ALI
databases impacted by its Phase II requests. As each FOA is complete, Neldel will deploy valid PSAP requests that are connected to thai All database. Nextel is in oontaet with each PSAP listed as TBD
and is coordinating schedules.



EXHIBITD

10/29/2002
10/16/2002

10/16/2002
10/01/2002

Date DeployedPSAPName

4

ty

ed

.

.
Nextel
E911 Phase II Deploy

State PSAP City/COUll

IL Bond Countv
IL St Clair
VA York
VA Citv of Hamoton

Total PSAPs Deployed



Nextel PSAP Requests In Areas Without Nextel Coverage

Phase I PSAP requests deleted from Exhibit A
In August Report due to no sites in the market.

EXHIBIT E

City of Fredericksburg, VA
City of Emporia, VA

No Sites
No Sites

Phase II PSAP requests deleted from Exhibit B
in August Report due to no sites In the market.

Franklin, IN
Chowan, NC
Watauga, NC
Accomack & Northhampton, VA

No sites
No sites
No sites
No sites
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~
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