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Phase II E911
More than 6 Months

May 2003

Phase 1 Emergency Phase I Phase II Phase II Schedule Type
PSAP Routing Service Provider Launched Received Implementation (Mandate or
State PSAP I Authority Request PSAPs Solution (LEC) Date Date Schedule Agreement) COMMENTS

Athens - Limestone Co. Emergency PSAP is working with Bell South on
AL Management 1 Hy-CAS Bell South 07116/01 05/31/01 05/05/03 Agreement extended Ali

PSAP is working with Bell South on
AL Baldwin County 1 Hy-CAS Bell South 09/27/01 5/4/2001 OS/25/03 Agreement extended Ali

PSAP is working with Bell South on
AL City of Hoover 1 Hy-CAS Bell South 08/25/00 11/7/2001 06/28/03 Agreement extended Ali

PSAP is working with Bell South on
AL City of Irondale PD 1 Hy-CAS Bell South 8/25/2000 11/28/2001 5/28/2003 Agreement extended Ali

PSAP is working with Bell South on
AL City of Montgomery 1 Hy-CAS Bell South 07/09/01 7/2/2001 06/28/03 Agreement extended Ali

PSAP is working with Bell South on
AL Cullman County 4 Hy-CAS Bell South 08/01/01 9/6/2002 OS/28/03 Agreement extended Ali

PSAP is working with Bell South on
AL Mobile County 1 Hy-CAS Bell South 08/22/01 3/30/2001 06/28/03 Agreement extended Ali

AL Ozark - Dale County 2 CAS Verizon 02/05/02 09/11/02 06/30/03 Agreement PSAP - CPE upgrade

AR Jefferson County 911 (MECA) 1 Hy-CAS SBC-SWBT 02/27/02 9/11/2002 Testing Agreement PSAP - CPE upgrade

CA Azsusa PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Beverly Hills PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Burbank PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA California Highway Patrol 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Covina PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Downey PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA EI Segundo PD (LA County) 1 NCAS SBC - PacBell 08112/02 07/01/03 agreement LEC - ALI connectivity

CA Glendale PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Glendora PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Long Beach PD (LA County) 1 NCAS SBC - PacBell 08112/02 07/01/03 agreement LEC - ALI connectivity

CA Montebello PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Pasadena PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Redondo Beach PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA San Gabriel PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Sierra Madre PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA South Bay Regional PCA (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Torrance PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity
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CA Vernon PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA West Covina PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CA Whittier PD (LA County) 1 NCAS SBC - PacBell 08/12/02 07/01/03 agreement LEC - ALI connectivity

CO Boulder Regional Emergency Authority 3 NCAS Qwest 05/19/00 7/31/2001 TBD Agreement LEC - Tarriff issue

CO City of Denver Department of Safety 1 NCAS Qwest 05/30/00 7/10/2002 TBD Agreement LEC - Tarriff issue

CO Eagle County ETSA 1 NCAS Qwest 09/26/00 3/8/2002 TBD Agreement LEC - Tarriff issue

CO EI Paso - Teller County 911 2 NCAS Qwest 03/31/00 4/5/2001 TBD Agreement LEC - Tarriff issue

CO Larimer Emergency (LETA) 5 NCAS Qwest 04/26/00 6/14/2001 TBD Agreement LEC - Tarriff issue

CO Summit County Communication Center 1 NCAS Qwest 05/19/00 04/02/02 TBD Agreement LEC - Tarriff issue
State of Connecticut / PSAP - Wants HCAS Proof of concept

CT Department of Public Safety 25 Hy-CAS SBC - SNET 07/31/02 8/3/2001 06/01/03 Agreement testing
State of Connecticut / PSAP - Wants HCAS Proof of concept

CT Department of Public Safety 37 Hy-CAS SBC - SNET 07/31/02 8/3/2001 06/01/03 Agreement testing
State of Connecticut / PSAP - Wants HCAS Proof of concept

CT Department of Public Safety 46 Hy-CAS SBC - SNET 07/31/02 8/3/2001 06/01/03 Agreement testing

FL Brevard County 911 1 Hy-CAS Bell South 05/16/02 8/20/2002 05/15/03 Agreement LEC - Cost issues - Testing 5/15/03

FL Lee County Division of Public Safety 1 CAS Sprint LTD 12/19/02 10/19/2001 05/13/03 Agreement LEC - Cost issues - Testing 5/13/03

FL Miami - Dade County 911 10 Hy-CAS Bell South 07/27/01 3/15/2002 05114/03 Agreement LEC - Cost issues -Testing 5/14/03

FL Monroe County Board of Comm. 4 Hy-CAS Bell South 10/17/01 03/05/02 OS/20/03 Agreement LEC - Cost issues - Testing 5/20/03

FL Nassau County Sheriff's Office 1 Hy-CAS Bell South 09/06/01 4/19/2001 OS/28/03 Agreement LEC - Cost issues - Testing 5/28/03

FL Orange County 911 1 Hy-CAS Bell South OS/24/01 1/12/2001 05/15/03 Agreement LEC - Cost issues - Testing 5/15/03

FL Palm Beach County 911 22 Hy-CAS Bell South OS/21/01 4/19/2001 OS/27/03 Agreement LEC - Cost issues - Testing 5/27
LEC Issue - SR not handling zeros on

FL Pinellas County Emergency Comm. 1 CAS Verizon-GTE 08/23/01 1/24/2002 TBD Agreement non-provisioned phone patch needed.

FL Seminole County Emergency Comm. 1 Hy-CAS Bell South 12/05/01 1/3/2002 OS/27/03 Agreement LEC - Cost issues - Testing 5/27/03

GA Cherokee County 911 1 Hy-CAS Bell South 12/14/99 6/11/2002 OS/29/03 Agreement LEC - Cost issues - Testing 5/29/03

GA City of Conyers PD 1 Hy-CAS Bell South 01/04/01 11/8/2001 OS/22/03 Agreement LEC - Cost issues - Testing 5/2)./03
Clay County-City of Morrow Emerg.

r -,

GA Comm. 1 Hy-CAS Bell South 09/24/01 9/27/2001 OS/21/03 Agreement LEC - Cost issues - Testing 5/21/03

GA Douglas County 1 NCAS Bell South 12/19/02 4/2/2002 06/05/03 Agreement PSAP not ready

IL City of Chicago (Cook County) 13 NCAS SBC-Ameritech 04/26/02 7/31/2000 TBD Agreement PSAP not ready

IL City of Chicago Heights (Cook County) 3 NCAS SBC-Ameritech 12/17/01 04/23/01 tbd Agreement PSAP not ready

IL City of Evanston PD (Cook County) 1 NCAS SBC-Ameritech 02/26/02 2/12/2002 Testing Agreement PSAP not ready

IL Clinton County 9-1-1 2 NCAS SBC-Ameritech 09/29/00 11/07/01 Testing Agreement PSAP not ready
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DeKalb Co. 911 Emerg. Telephone
IL System 1 NCAS Verizon - GTE 07/30/02 10/16/00 06/05/03 Agreement PSAP not ready

IL Marshall County Emergency 1 NCAS Gallatin River 3/20/2003 04/19/01 06/11/03 Agreement PSAP not ready

IL Orland Park (Cook - Will Counties) 2 NCAS SBC-Ameritech 08/21/01 2/22/2002 05/15/03 Agreement PSAP not ready

IL Rock Island County 5 NCAS SBC-Ameritech 01/29/02 1/15/2001 OS/20/03 Agreement PSAP not ready

IL Villaae of Morton Grove 1 NCAS SBC-Ameritech 3/7/2002 1/9/2001 6/11/2003 Agreement PSAP not ready

IL Waukegan (Lake County) 1 NCAS SBC-Ameritech 08/16/01 11/21/2001 03/25/03 Agreement PSAP not ready

IN Adams County 1 NCAS Sprint LTD 01/18/02 3/22/2002 06/30/03 Aareement SALI. Need to be converted to Nat'l ALI.

IN Allen County Sheriff 1 NCAS Verizon - GTE 01/24/02 2/2/2001 07/30/03 Aareement PSAP -Not ready

IN Clark County Public Safety 1 NCAS SBC - Ameritech 05/05/00 11/15/2001 06/30/03 Agreement PSAP -Not ready

IN Dearborn County 1 NCAS Sprint LTD 12/11/01 11/13/2001 06/30/03 Agreement SALI. Need to be converted to Nat'l ALI.

IN DeKalb County 1 NCAS Verizon - GTE 01/24/02 11/17/2000 Testing Agreement PSAP -Not ready

IN Delaware County 1 NCAS SBC - Ameritech 08/20/01 07/11/01 07/30/03 Agreement PSAP -Not ready

IN Elkart Public Safety Comm. Center 1 NCAS Verizon - GTE 08/21/02 1/23/2001 05/30/03 Agreement PSAP -Not ready

IN Fulton County 1 NCAS Sprint LTD 01/18/02 5/22/2001 06/05/03 Agreement SALI. Need to be converted to Nat'l ALI.

IN Gibson County 1 NCAS Verizon - GTE 08/13/02 11/13/2001 06/30/03 Agreement PSAP - CPE upgrade

IN Grant County Sheriffs Office 1 NCAS SBC - Ameritech 02/12/02 1/10/2001 07/30/03 Aareement PSAP -Not ready

IN Hancock County 1 NCAS SBC - Ameritech 01/30/02 5/21/2002 07/30/03 Agreement PSAP -Not ready

IN Howard County (Kokomo PD) 1 NCAS SBC - Ameritech 02/21/02 11/13/01 08/30/03 Agreement PSAP -Not ready

IN Huntington County 1 NCAS SBC - Ameritech 02/19/02 3/19/2001 07/30/03 Agreement PSAP -Not ready

IN Johnson County Sheriffs Department 5 NCAS SBC - Ameritech 10/28/99 3113/2001 07/30/03 Aareement PSAP -Not ready

IN Kosciusko County 1 NCAS Sprint LTD 01/15/02 6/29/2001 06/30/03 Agreement SALI. Need to be converted to Nat'l ALI.

IN LaGrange County 1 NCAS Sprint LTD
01/10/02

11/13/2001
06/30/03 Agreement

SALI. Need to be converted to Nat'l ALI.

IN Lawrence County Sheriff 1 NCAS SBC - Ameritech 08/15/02 4/24/2001 10/30/03 Aareement PSAP - not ready until late 2003

IN Madison County Sheriff 1 NCAS SBC - Ameritech 01/30/02 5/9/2001 08/30/03 Aareement PSAP -Not ready
Metropolitan Emergency Comm.

IN I(MECA) 5 NCAS SBC - Ameritech 07/07/00 4/2/2002 08/30/03 Agreement PSAP -Not ready

IN Miami County 1 NCAS SBC - Ameritech 02/21/02 4/22/2002 07/30/03 Aareement PSAP -Not ready

IN Monroe County 1 NCAS SBC - Ameritech 07/25/02 9/6/2001 05/06/03 Aareement PSAP -Not ready

IN Putnam County 1 NCAS Verizon - GTE 12/07/01 11/27/2001 tbd Aareement PSAP - CPE upgrade

IN ShelbY County 1 NCAS SBC - Ameritech 04/04/02 3/22/2002 08/30/03 Agreement PSAP - CPE upgrade

IN Shelby County 0 NCAS SBC - Ameritech 07/25/02 3/22/2002 08/30/03 Agreement PSAP - CPE uparade
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IN Starke County Sheriffs Department 1 NCAS Sprint LTD 01/08/02 312212002 06/30103 AQreement SALI. Need to be converted to Nat'l ALI.

IN Vigo County E- 911 1 NCAS Verizon - GTE 08/01/02 512112001 05/30103 Agreement PSAP - CPE upgrade

IN Wells County (City of Bluffton) 1 NCAS SBC - Ameritech 02/19/02 916/2002 06130103 Agreement PSAP - CPE upgrade
Lexington - Fayette Urban Co. Gov. PSAP is waiting on new CPE due to a

KY (LFUGG) 1 NCAS Alltel 10/15/02 112/2002 05125/03 Agreement fire which destroyed their CPE
LEC - PSAP - tariff issues with LEC -
there was conversion from Bell South to
Allte!. 911 trunks from LEC weren't

KY Louisville I Jefferson County 1 NCAS Bell South 11/15/2002 11/21/2001 05/25/03 AQreement ready

LA Lafayette Parish Comm. Dist. 1 Hy-CAS Bell South 03/07/02 211812002 05/13/03 Agreement PSAP- Contract requirements

LA St. Tammany Parish Comm. District 1 Hy-CAS Bell South 09/25/01 04/16/01 05/07/03 Agreement PSAP- Contract requirements

MD Anne Arundle County 1 NCAS Verizon 07/16/02 411612001 tbd Agreement PSAP not ready
Genesee County Communications

MI Center 1 NCAS SBC/Ameritech 08101/02 711712002 TBD AQreement LEC - Tarriff issue
Minnesota Department of

MN Administration 19 NCAS Qwest 05/01/02 411312001 TBD Agreement LEC - Tarriff issue
Verizon/Century

MO Christian County E9-1-1 1 NCAS Tel 4/11/2002 12/7/2001 06/30103 Agreement LEC - issue w/PSAP screen upgrade

MO Lincoln County 1 NCAS Verizon - GTE 5/7/2002 8/30/2003 Agreement LEC - SR upgrade required

MO Scott County E9-1-1 1 NCAS SBC-SWBT 11/12/02 718/2002 06130103 Agreement LEC - Tarriff issue
Verizon/Century

MO Warren County Emergency Services 1 CAS Tel 04/25/02 712612001 TBD Agreement LEC - issue w/PSAP screen upgrade

MS Jackson County Emegency Comm. 1 Hy-CAS Bell South 02/18/02 414/2001 05114/03 Agreement LEC - Cost issues

MS Lamar County E-911 1 Hy-CAS Bell South 08/16/01 411312001 06111/03 Aareement LEC - Cost issues

NC Catawba Co. 1 Hy-CAS Bell South 03/29/02 614/2002 05107/03 Agreement LEC - Cost issues

NC Charlotte I Mecklenburg PD 1 Hy-CAS Bell South 07/30101 419/2002 06105/03 Agreement LEC - Cost issues

NC City of High Point 1 Hy-CAS Bell South 08/17/01 412612002 05/01/03 Agreement LEC - Cost issues

NC City of New Bern 1 CAS Sprint LTD 08/06/02 915/2002 06112/03 AQreement PSAP - equipment not ready

NC City of Winston - Salem PD 1 Hy-CAS Bell South 09/28/01 6118/2002 6/11/2003 AQreement LEC - Cost issues

NC Columbus County Emerg. Services 1 CAS Sprint LTD 02/25/02 912312002 06/03/03 Agreement PSAP - equipment not ready

NC County of Harnett 1 CAS Sprint LTD 04/04/01 916/2002 06111/03 Agreement PSAP -equipment not ready

NC Cumberland County 9-1-1 1 CAS Sprint LTD 08/16/01 912712002 06/10103 Agreement PSAP - equipment not ready

NC Davidson County Emergency Comm. 1 Hy-CAS Bell South 08/23/01 08/08/02 05/13/03 AQreement LEC - Cost issues

NC Granville Co. 9-1-1 Emerg. Comm. 1 CAS Sprint LTD 10/19/01 9/10/2002 06/26/03 AQreement PSAP - equipment not ready

NC Guilford County 1 Hy-CAS Bell South 08/17/01 419/2002 05108/03 Aareement LEC - Cost issues

NC Hoke County Emer. Comm. 1 CAS Sprint LTD 09/27/01 812912002 06/17/03 Agreement PSAP - equipment not ready

NC Lincoln County Sheriffs Office 1 Hv-CAS Bell South 8/21/2001 8/20/2002 5/14/2003 Agreement LEC - Cost issues
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NC McDowell County 1 CAS Sprint LTD 9/11/2002 7/1/2003 Agreement PSAP - equipment not ready

NC Nash County Emergency Services 1 CAS Sprint LTD 12/20/01 9/27/2002 06/05/03 Agreement PSAP - equipment not ready

NC New Hanover County 1 Hy-CAS Bell South 03/22/02 3/4/2002 06/23/03 Agreement LEC - Cost issues

NC Rowan County Dept. of Telecomm. 1 Hy-CAS Bell South 08/14/00 8/22/2001 6/18/2003 Agreement LEC - Cost issues

NC Sanford Police Department (Lee Co.) 1 CAS Sprint LTD 07/02/02 9/23/2002 06/24/03 Agreement PSAP - equipment not ready

NC Stanly County 1 Hy-CAS Bell South 12/27/01 04/23/02 06/23/03 Agreement LEC - Cost issues

NC Surry County 1 CAS Sprint LTD 08/14/02 12/14/2001 tbd Agreement PSAP - equipment not ready

NC Wake County 1 Hy-CAS Bell South 05/04/01 12/5/2001 06/12/03 Agreement LEC - Cost issues

NY Erie Co. 25 NCAS Verizon - BA 11/15/01 4/16/2001 Testing Agreement PSAP Readiness

NY Herkimer County Sheriff 1 NCAS Verizon - BA 04/01/03 8/27/2002 6/24/2003 Agreement PSAP Readiness

NY Office of Sheriff - Co. of Ontario 1 NCAS Verizon - BA 07116/02 10/2/2001 6/15/2003 Agreement PSAP Readiness

NY Suffolk County 1 Hy-CAS Verizon - BA 5/23/2002 08/01/03 Agreement PSAP Readiness

PA County of York 911 Communication 1 NCAS Verizon - GTE OS/22/02 4/19/2001 6/12/2003 Agreement PSAP Readiness

SC Chester County 911 1 Hy-CAS Bell South 09/07/01 6/7/2001 06/11/03 Agreement LEC - Cost issues
PSAP wasn't ready to implement Phase

TN Anderson County 1 NCAS Bell South 03/19/02 12/28/2001 OS/23/03 Agreement II.
PSAP wasn't ready to implement Phase

TN Athens PD 1 NCAS Bell South 03/29/02 12/28/2001 07/05/03 Agreement II.
PSAP wasn't ready to implement Phase

TN Bartlett PD 1 NCAS Bell South 03119/02 12/28/2001 OS/28/03 Agreement II.
PSAP - LEC database configurations

TN Bedford 1 NCAS Bell South 08/30/02 12/28/2001 06/25/03 Agreement issues
PSAP wasn't ready to implement Phase

TN Benton County 1 NCAS Bell South 04/16/02 12/28/2001 07/25/03 Agreement II.
PSAP wasn't ready to implement Phase

TN Blount County 1 NCAS Bell South 03/12/02 12/28/2001 07/10/03 Agreement II.
PSAP wasn't ready to implement Phase

TN Bradley County 1 NCAS Bell South 03/13/02 12/28/2001 07/05/03 Agreement II.
PSAP wasn't ready to implement Phase

TN Brentwood PD 1 NCAS Bell South 03/04/02 12/28/2001 06/10/03 Agreement II.
PSAP - LEC database configurations

TN Bristol PD 1 NCAS Sprint LTD 08/13/02 12/28/2001 06/25/03 Agreement issues
PSAP - LEC database configurations

TN Carter County 1 NCAS Sprint LTD 09/18/02 12/28/2001 5/25/2003 Agreement issues
PSAP wasn't ready to implement Phase

TN Chattanoga PD 1 NCAS Bell South 03/19/02 12/28/2001 05/30/03 Agreement II.
PSAP wasn't ready to implement Phase

TN Cheatham County 1 NCAS Bell South 02/26/02 12/28/2001 OS/29/03 Agreement II.
PSAP wasn't ready to implement Phase

TN City of Clinton PD 1 NCAS Bell South 03/19/02 12/28/2001 06/05/03 Agreement II.
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PSAP - LEC database configurations
TN City of Johnson City 1 NCAS Sprint LTD 09/18/02 12/28/2001 5/25/2003 AQreement issues

PSAP - LEC database configurations
TN City of Kingsport 1 NCAS Sprint LTD 08/13/02 12/28/2001 6/30/2003 Agreement issues

PSAP wasn't ready to implement Phase
TN Coffee County 1 NCAS Bell South 02/28/02 12/28/2001 06/05/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Collierville PD ; 1 NCAS Bell South 04/09/02 12/28/2001 07/22/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Cumberland/ Tennessee 1 NCAS Citizen 07/11/02 12/28/2001 07/28/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Davidson County 1 NCAS Bell South 02/26/02 12/28/2001 06/03/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Dickson County 1 NCAS Bell South 03/05/02 12/28/2001 06/10/03 Agreement II.

PSAP wasn't ready to implement Phase
TN East Ridge PD 1 NCAS Bell South 03/19/02 12/28/2001 06/08/03 AQreement II.

PSAP wasn't ready to implement Phase
TN Fayette County 1 NCAS Bell South 04/19/02 12/28/2001 07/25/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Gallinburg PD 1 NCAS Bell South 03/13/02 12/28/2001 07/15/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Germantown PD 1 NCAS Bell South 04/09/02 12/28/2001 07/25/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Gibson County 1 NCAS Bell South 04/03/02 12/28/2001 07/15/03 Agreement II.

PSAP - LEC database configurations
TN Hamblen County 1 NCAS Sprint LTD 07/02/02 12/28/2001 07/28/03 AQreement issues

PSAP wasn't ready to implement Phase
TN Hamilton County 1 NCAS Bell South 03/19/02 12/28/2001 06/12/03 Agreement II.

PSAP - LEC database configurations
TN Hawkins 1 NCAS Sprint LTD 07/11/02 12/28/2001 07/28/03 Agreement issues

PSAP wasn't ready to implement Phase
TN Haywood County 1 NCAS Bell South 04/04/02 12/28/2001 07/15/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Henderson County 1 NCAS Bell South 04/04/02 12/28/2001 07/18/03 AQreement II.

PSAP wasn't ready to implement Phase
TN Hickman County 1 NCAS Bell South 04/02/02 12/28/2001 07/05/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Humphrys County 1 NCAS Bell South 04/04/02 12/28/2001 07/20/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Jackson PD 1 NCAS Bell South 04/09/02 12/28/2001 07/22/03 AQreement II.

PSAP wasn't ready to implement Phase
TN Jefferson County EOC 1 NCAS Bell South 03/26/02 12/28/2001 06/28/03 Agreement II.

TN Jefferson PD 1 NCAS Sprint LTD 09/26/02 12/28/2001 5/25/2003 Agreement LEC- database configurations issues
PSAP wasn't ready to implement Phase

TN Knox County 1 NCAS Bell South 04/11/02 12/28/2001 07/22/03 Agreement II.

Page 6 of 10



Phase II E911
More than 6 Months

May 2003

PSAP wasn't ready to implement Phase
TN La Vergne PO 1 NCAS Bell South 02/21/02 12/28/2001 05/18/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Lauderdale County 1 NCAS Bell South 04/04/02 12/28/2001 07/20/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Lookout Mountain PO 1 NCAS Bell South 03/19/02 12/28/2001 06/15/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Louden County 1 NCAS Bell South 03/21/02 12/28/2001 06/22/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Marion County 1 NCAS Bell South 03/09/02 12/28/2001 07/10/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Maury County 1 NCAS Bell South 02/19/02 12/28/2001 05/15/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Memphis PO 1 NCAS Bell South 04/13/02 12/28/2001 07/25/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Monroe County 1 NCAS Bell South 03/26/02 12/28/2001 06/30/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Montgomery County 1 NCAS Bell South 04/02/02 12/28/2001 07/15/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Murfreesboro PO 1 NCAS Bell South 02/21/02 12/28/2001 OS/22/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Oak Ridge PO 1 NCAS Bell South 03/19/02 12/28/2001 06/18/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Pigeon Forge PO 1 NCAS Bell South 03/13/02 12/28/2001 05/05/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Polk County 1 NCAS Bell South 03/12/02 12/28/2001 07/15/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Putnam County 1 NCAS Citizen 04/19/02 12/28/2001 07/25/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Red Bank PO 1 NCAS Bell South 03/19/02 12/28/2001 06/22/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Rhea County 1 NCAS Bell South 03/07/02 12/28/2001 07/08/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Roane County 1 NCAS Bell South 03/26/02 12/28/2001 07/05/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Robertson County 1 NCAS Bell South 02/21/02 12/28/2001 OS/22/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Rutherford County 1 NCAS Bell South 02/26/02 12/28/2001 06/03/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Sevier County 1 NCAS Bell South 03/13/02 12/28/2001 05/15/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Sevierville PO 1 NCAS Bell South 03/21/02 12/28/2001 06/28/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Shelby County 1 NCAS Bell South 03/27/02 12/28/2001 07/05/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Signal Mountain PO 1 NCAS Bell South 04/09/02 12/28/2001 07/22/03 Agreement II.
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PSAP wasn't ready to implement Phase
TN Smith County 1 NCAS Bell South 03/07/02 12/28/2001 07/08/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Smyrna PD 1 NCAS Bell South 02/21/02 12/28/2001 OS/27/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Soddy Daisy PD 1 NCAS Bell South 03/19/02 12/28/2001 06/22/03 AQreement II.

PSAP wasn't ready to implement Phase
TN Springfield PD 1 NCAS Bell South 02/26/02 12/28/2001 06/05/03 Agreement II.

PSAP - LEC database configurations
TN Sullivan County 1 NCAS Sprint LTD 07/25/02 12/28/2001 6/22/2003 Agreement issues

PSAP wasn't ready to implement Phase
TN Sumner County 1 NCAS Bell South 02/19/02 12/28/2001 05/15/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Tipton County 1 NCAS Bell South 04/19/02 12/28/2001 07/28/03 Agreement II.

PSAP wasn't ready to implement Phase
TN Trousdale County 1 NCAS Bell South 03/07/02 12/28/2001 07/10/03 Agreement II.

PSAP - LEC database configurations
TN Unicoi County 1 NCAS Sprint LTD 1/7/2003 12/28/2001 5/25/2003 Agreement issues

PSAP - LEC database configurations
TN WashinQton County 1 NCAS Sprint LTD 12/12/2002 12/28/2001 5/25/2003 Agreement issues

PSAP wasn't ready to implement Phase
TN Williamson County 1 NCAS Bell South 02/21/02 12/28/2001 OS/29/03 AQreement II.

PSAP wasn't ready to implement Phase
TN Wilson County 1 NCAS Bell South 04/14/02 12/28/2001 07/25/03 Agreement II.

TX Austin County Emerg. Comm. District 1 Hy-CAS SBC-SWBT 03/02/01 8/20/2002 06/03/03 AQreement LEC - ALI upgrade-tariff

TX City of Richardson 4 Hy-CAS SBC-SWBT 01/18/01 3/20/2001 06/05/03 Agreement LEC - ALI upgrade-tariff

TX DENCO Area 911 12 Hy-CAS Verizon 05/01/00 1/3/2001 Testing Agreement LEC - ALI upgrade-tariff

TX Midland EmerQ. Communication Dist. 1 ' Hy-CAS SBC-SWBT 02/13/01 3/11/2002 06/10/03 Agreement LEC - ALI upgrade-tariff
Montgomery County Emerg.

TX Communication District 5 Hy-CAS SBC-SWBT 02/08/01 8/27/2002 06/12/03 AQreement LEC - ALI upgrade-tariff
Potter-Randall County Emergency

TX Communications District 6 Hy-CAS SBC-SWBT 12/04/00 7/1/2002 06/18/03 AQreement LEC - ALI upgrade-tariff
South East Texas RPC (Hardin,

TX Jefferson, & Orange Counties) 5 NCAS SBC - SWBT 10/30/01 04/12/02 OS/28/03 Agreement LEC - ALI upgrade-tariff

TX Tarrant County 911 District 41 NCAS SBC-SWBT 4119/2001 Testing Agreement PSAP Call Routing

VA Arlington County 1 NCAS Verizon 07/23/02 7/23/2001 06/30/03 AQreement PSAPCPE

VA Chesterfield County 1 NCAS Verizon 06/30/00 2/8/2001 Testing Agreement PSAP CPE
SPCS network configuration change -

VA City of Alexandria 1 NCAS Verizon 08/06/02 6/1/2001 8/10/2003 Agreement MPC
SPCS network configuration change -

VA City of Chesapeake 1 NCAS Verizon 09/08/00 3/28/2001 7/29/2003 Agreement MPC

VA City of Newport News 1 NCAS Verizon 03/23/00 3/27/2001 Testing Agreement PSAPCPE
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VA City of Norfolk 1 NCAS Verizon 03/24/00 4/1/2001 7/15/2003 Agreement PSAPCPE

VA City of Portsmouth 1 NCAS Verizon 3/3/2000 3/20/2001 7/18/2003 Agreement PSAPCPE

VA City of Richmond 1 NCAS Verizon 07/07/00 10/11/2001 5/28/2003 Agreement PSAPCPE

VA City of Roanoke 1 NCAS Verizon 07/01/02 9/26/2001 08/25/03 Agreement PSAPCPE

VA City of Suffolk 1 NCAS Verizon 04/06/00 3/26/2001 5/28/2003 Agreement PSAP CPE

VA City of Virginia Beach 1 NCAS Verizon 09/06/00 3/13/2001 7/30/2003 Agreement PSAPCPE

VA County of Henrico 1 NCAS Verizon 06/29/00 10/23/2001 7/30/2003 Agreement PSAP CPE
SPCS network configuration change-

VA Fairfax County 1 NCAS Verizon 12/3/2002 07/23/01 7/15/2003 Agreement MPC

VA James City County 1 NCAS Verizon 12/14/01 4/4/2001 7/25/2003 Agreement PSAP CPE
SPCS network configuration change -

VA Loudoun County 1 NCAS Verizon 08/16/02 7/23/2001 07/28/03 Agreement MPC
SPCS network configuration change -

VA Piedmont Valley - City of Winchester 1 NCAS Verizon 08/08/02 06/26/01 06/12/03 Agreement MPC
SPCS network configuration change-

VA Piedmont Valley - Frederick County 1 NCAS Verizon 07/18/02 07/30/01 06/30/03 Agreement MPC
SPCS network configuration change -

VA Prince William County 1 NCAS Verizon 10/01/02 7/23/2001 7/18/2003 Agreement MPC
Rockbridge Regional Public Safety

VA Communications Center 1 CAS Sprint LTD 07/16/01 5/29/2002 05/30/03 Agreement PSAPCPE

VA Salem Police Department 1 NCAS Verizon 07/01/02 5/29/2002 08/29/03 Agreement PSAP CPE
SPCS network configuration change -

VA Spottsylvania County 1 CAS Verizon 06/14/01 5/29/2002 07/15/03 Agreement MPC
SPCS Network audio problems identified
during testing - Working with State of
Vermont Emergency Services and
SPCS vendors to drive for resolution by

VT State of Vermont -Lamoille 1 NCAS Verizon 01/08/03 1/15/2002 Testing - Delay Agreement mid-May
SPCS Network audio problems identified
during testing - Working with State of
Vermont Emergency Services and
SPCS vendors to drive for resolution by

VT State of Vermont - Montpelier PO 1 NCAS Verizon 12/17/02 1/15/2002 Testing - Delay Agreement mid-May
SPCS Network audio problems identified
during testing - Working with State of
Vermont Emergency Services and
SPCS vendors to drive for resolution by

VT State of Vermont - Rockingham VSP 1 NCAS Verizon 12/17/02 1/15/2002 Testing - Delay Agreement mid-May
SPCS Network audio problems identified
during testing - Working with State of
Vermont Emergency Services and
SPCS vendors to drive for resolution by

VT State of Vermont - Rutland VSP 1 NCAS Verizon 07/26/02 1/15/2002 Testing - Delay Agreement mid-May ...
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SPCS Network audio problems identified
during testing - Working with State of
Vermont Emergency Services and
SPCS vendors to drive for resolution by

VT State of Vermont - Shelburne PD 1 NCAS Verizon 08/01/02 1/15/2002 TestinQ - Delay AQreement mid-May
SPCS Network audio problems identified
during testing - Working with State of
Vermont Emergency Services and
SPCS vendors to drive for resolution by

VT State of Vermont - Springfield PD 1 NCAS Verizon 09/03/02 1/15/2002 Testing - Delay Agreement mid-May
SPCS Network audio problems identified
during testing - Working with State of
Vermont Emergency Services and
SPCS vendors to drive for resolution by

VT State of Vermont - St. Albans City PD 1 NCAS Verizon 09/02/02 1/15/2002 Testing - Delay Agreement mid-May
SPCS Network audio problems identified
during testing - Working with State of
Vermont Emergency Services and
SPCS vendors to drive for resolution by

VT State of Vermont - Williston VSP 1 NCAS Verizon 07/18/02 1/15/2002 Testing - Delay Agreement mid-May

WA King County 16 NCAS Owest 07/30/02 10/30/2001 05/07/03 AQreement LEC - Tarriff issue

WA Pierce County 9 NCAS Owest 05/08/03 Agreement LEC - Tarriff issue
546
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Hold

May 2003

13

Phase 1 Emergency Phase II Schedule Type
PSAP Routing Service Provider Phase I Phase II Implementation (Mandate or
State PSAP I Authority Request PSAPs Solution (LEC) Launched Date Received Date Schedule Agreement) COMMENTS

City & County of San Delayed per request of PSAP - Bring over
Francisco - Emergency w/other Ph1 NCAS. Rec'd letter from state

CA Communications Department 1 NCAS SBC - PacBell 02/24/02 08/03/01 HOLD Agreement requesting postponement.
Phase 2 on HOLD due to LEC issues with ALI

OH Amberley Village 1 NCAS Cincinnati Bell 01118/02 04/16/01 HOLD Agreement interface.
Phase 2 on HOLD due to LEC issues with ALI

OH City of Cincinatti 5 NCAS Cincinnati Bell 04/03/02 04/16/01 HOLD Agreement interface.

Phase 2 on HOLD due to LEC issues with ALI
OH City of Norwood 1 NCAS Cincinnati Bell 10/23/02 04/16/01 HOLD Agreement interface.

Phase 2 on HOLD due to LEC issues with ALI
OH City of Wyoming 1 NCAS Cincinnati Bell 10/220/2 04/16/01 HOLD Agreement interface.

Phase II on Hold due to LEC issues with Ali
OH Hamilton County 1 NCAS Cincinnati Bell 03/11/02 4/16/2001 HOLD Agreement interface. Cincinnati Bell ALI interface issue.

LEC tariff issue - PSAP will not move forward
OH Miami County Comm. Center 1 NCAS SBC - Ameritech 11/8/2001 HOLD Agreement until tarrif issues is resolved with SBC

LEC tariff issue - PSAP will not move forward
OH Sandusky County 1 NCAS SBC - Ameritech 2/18/2002 HOLD Agreement until tarrif issues is resolved with SBC

Iberville Parish Council Office 12/12/02 At PSAP request Phase II work was
LA of Emergency Preparedness 1 Hy-CAS Bell South 01/09/02 6/11/2002 Rescinded stopped due to BS-PSAP associated costs

.-
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Appendix. I

Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554

In the Matter of )
)

Revision of the Commission's Rules )
To Ensure Compatibility wjth )
Enhanced 911 Emergency Calling Systems )

CC Docket No. 94-102

DECLARATION OF KATHY A. WALKER

I, Kathy A. Walker, heTeby deciaTe as follows:

1. I am Senior Vjce-President - GMG Network Services, for Sprint pes. In this

capacity, I am responsible for Sprint's E911 deployment efforts, and am. falTliliar with the

Company's efforts in that regard.

2. I have reviewed the foregoing Sprint Quarterly E911 Implementation Report and

believe that the facts contained therein are true and accurate.

I declare under. penalty of peIjury that the foregoing is true and correct, to the best of my

knowledge and belief.

Dated this lSi day of May, 2003.


