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FOR TDMA, AMPS AND TDMA/AMPS NETWORKS   
 
 

Cingular Wireless LLC (“Cingular”), by its attorneys and pursuant to the May 9, 2002 

Order in this proceeding,1 hereby submits its Fourth Quarterly E911 Implementation Report 

concerning the status of its Phase I and Phase II E911 implementation efforts associated with its 

TDMA, AMPS and TDMA/AMPS networks. 

INTRODUCTION 

In order to satisfy the Commission’s Phase II E911 requirements for its TDMA, AMPS 

and TDMA/AMPS networks (hereinafter collectively referred to as “TDMA/AMPS networks”), 

Cingular is deploying TruePosition, Inc.’s network-based Uplink Time Difference of Arrival 

(“U-TDOA”) solution.  Cingular and TruePosition have entered into a multi-year agreement for 

TruePosition to provide technical support, installation, operation, and maintenance of this 

                                                 
1 In the Matter of Cingular Wireless LLC, File No. EB-02-TS-003, NAL/Acct. No. 

200232100001, Order, 2002 FCC LEXIS 2280, FCC 02-132 (rel. May 9, 2002) (“Order”). 
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technology.  Cingular has completed network and switch upgrades necessary to deploy its 

compliant solution.  

As of September 30, 2002, Cingular had received requests for Phase II service associated 

with its TDMA/AMPS network from 314 PSAPs.  These PSAPs indicated that they would be 

ready to receive Phase II service within 6 months from the date of request.  Cingular has 

deployed its Phase II solution in response to each of the PSAP requests.  After such deployments 

were completed, Cingular determined that 133 of the requesting PSAPs (42.4%) were not ready 

to utilize the Phase II information.   As discussed in Section II. infra., Cingular has requested that 

the Commission clarify the terms of the Consent Decree.2   

I. PHASE I DEPLOYMENT 

Cingular has worked with the public safety community, including APCO, NENA and 

NASNA, regarding the deployment of Phase I and Phase II services throughout Cingular’s 

TDMA/AMPS networks.  In this regard, Cingular has developed a form to assist in determining 

PSAP readiness and facilitate Phase II planning. 3   

                                                 
2 See Cingular Wireless LLC Second Supplement to Second Quarterly E911 

Implementation Report for TDMA, AMPS, and TDMA/AMPS Networks and Request for 
Clarification and Modification of Consent Decree, filed December 23, 2002 (“Second 
Supplement to Second Quarterly E911 Implementation Report”). 

 
3 See Attachment A.  This form requests the information deemed relevant by the City of 

Richardson Order for determining the validity of a request for Phase II service.  See Petition of 
City of Richardson, Texas, CC Docket No. 94-102, Order, 16 F.C.C.R. 18982 (2001).  Item 11 
asks if a funding mechanism is in place for the PSAP to recover its Phase II costs.  Item 8 asks 
which equipment the PSAP will use to translate latitude and longitude coordinates into location 
and address and Item 9 asks if the mapping equipment and software have been installed and 
tested, along with copies of the applicable order or correspondence.  Item 10 asks if the PSAP 
has requested the necessary facilities from the LEC to enable the PSAP to receive the Phase II 
data including upgrade to the ALI database and PAM interface with re-query capability, plus a 
copy of such request.  See id. at 18982, 18986-87.  Even where it appears on the face of the form 
that a PSAP request is valid, Cingular’s experience with Phase II deployment on its TDMA 
networks indicates that this is often not the case.  Cingular has discovered that many PSAPs who 
appeared to have valid requests were unable to successfully complete end-to-end testing of 
Cingular’s Phase II solution because of readiness problems, including a lack of upgraded PSAP 
(continued on next page) 



 3  

Cingular continues to make progress in its efforts to deploy Phase I location capability 

services.4  To date, Cingular has received 1,241 PSAP requests for Phase I service.  Of those 

requests, 1,209 (97.4%) are in service/in progress5 and 32 (2.6%) are on hold.  Reasons for 

placing requests on hold include, inter alia, the ongoing negotiation of service agreements and 

miscellaneous reasons for delay attributable to the particular PSAP.  While three “on hold” 

requests were resolved during the first quarter of 2003, it is unlikely that any of the remaining 32 

will be resolved in the foreseeable future.  As noted in Cingular’s Third Report, most of the “on 

hold” requests were received over two years ago, and some were received as many as five years 

ago.  Rather than challenge the validity of these requests, Cingular is working with the PSAPs to 

resolve outstanding issues.  Specific details regarding these requests for Cingular’s GSM and 

TDMA/AMPS markets, including the specific reasons underlying each request that has been 

pending for more than six months, is included in Attachment B to this Report.   

II. STATUS OF PHASE II IMPLEMENTATION AND DEPLOYMENT PLAN 

To date, Cingular has received a total of 375 requests for Phase II service associated with 

its TDMA/AMPS networks identified in Attachment C (“Phase II Report”).  With regard to the 

April 1, 2003 benchmark, Cingular has completed all steps necessary – independent of PSAP 

                                                 
customer premises equipment (“CPE”) and a lack of or improper connectivity between the 
PSAP’s ALI database and its CPE.  Thus, although Cingular was capable of supplying Phase II 
location information, many PSAPs were unable to receive the information.  See Cingular 
Wireless LLC, Third Quarterly E911 Implementation Report for TDMA, AMPS and 
TDMA/AMPS Networks, filed on February 3, 2003. 

4 Cingular Wireless LLC E911 Certification and Third Supplement to Second Quarterly 
E911 Implementation Report for TDMA, AMPS and TDMA/AMPS Networks, filed January 15, 
2003. 

5 Of the 1,209 requests that are in service/in progress, 1,070 (86.2%) are in service and 
139 (11.2%) are in progress. 
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readiness – to begin providing service.6  As of September 30, 2002, Cingular had received 

requests for Phase II service associated with its TDMA/AMPS network from 314 PSAPs.  These 

PSAPs indicated that they would be ready to receive Phase II service within 6 months from the 

date of request.  Cingular has deployed its Phase II solution in response to each of the PSAP 

requests.  After such deployments were completed, Cingular determined that 133 of those PSAPs 

(42.4%) were not ready to utilize the Phase II information. 7  Thus, although Cingular is capable 

of supplying Phase II location information to these PSAPs, they are unable to receive and utilize 

the information. 8  

As the Commission has recently recognized, “it was not our intent to impose liability” on 

a carrier for missing a deployment benchmark when the PSAP “turns out to be incapable of 

receiving Phase II information” at the deadline.9  Consistent with the Reconsideration Order,  

                                                 
6 See Second Supplement to Second Quarterly E911 Implementation Report. 

7 See supra note 3.  Cingular also requested clarification and modification of the terms of 
the Consent Decree under which it agreed to deploy a Phase II compliant technology at a 
minimum of 2,000 cell sites and provide Phase II service at all of those sites by December 31, 
2002.  Cingular specifically requested clarification that, under the terms of the Consent Decree 
and consistent with the City of Richardson Reconsideration Order, it will not be deemed in 
violation of the decree because (i) it is capable of providing location information to the ALI 
database and (ii) it has “completed all necessary steps toward E911 implementation that are not 
dependent on PSAP readiness” for more than 2,000 cell sites prior to December 31, 2002.  See 
Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency 
Calling Systems, CC Docket No. 94-102, Order on Reconsideration, FCC 02-318, ¶¶14-15, 20 
(rel. Nov. 26, 2002) (“Reconsideration Order”). 

8 As of March 31, 2003, Cingular has deployed its Phase II service to 325 PSAP 
jurisdictions. 

9 Reconsideration Order, at ¶14.  
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Cingular will begin providing Phase II service to these PSAPs within 90 days of receiving 

written notification that the PSAPs are ready to engage in end-to-end testing.10 

 
Respectfully submitted, 

 
CINGULAR WIRELESS LLC 

By:  /s/   
J. R. Carbonell 
Carol L. Tacker 
David G. Richards 
5565 Glenridge Connector 
Suite 1700 
Atlanta, GA  30342 
(404) 236-5543 

 
Its Attorneys 

 
May 1, 2003

                                                 
10 Id. at ¶19. 



   

 
 

Attachment A 
 
 
 
 
 

E911 PHASE II PSAP PROFILE 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



WIRELESS E911 PHASE II PSAP PROFILE     
Please complete one profile for each PSAP included in the Phase II request under this 911 authority
1. Name of 911 Authority (ex: Orleans Parish Comm. District or Fulton County 911) 2. Number of PSAPs under this

Authority

3. Contact Information for 911 Authority
Name/Title:                                                                                      Phone:

Street:                                                                                              Fax:

City, State, Zip:                                                                                E-mail:

4. Name of PSAP (ex: Fulton County 911 or Hall County Sheriff's Office)

5. Contact Information for PSAP Director/Manager
Name/Title:                                                                                      Phone:

Street:                                                                                              Fax:

City, State, Zip:                                                                                E-mail:

6. Is PSAP currently receiving Phase I service (call back number and address of cell tower)?

  Yes                            No

If YES, then via NCAS?

7. Type of customer premise equipment or phone system (ex: Positron Lifeline or Motorola Centralink 2000)

8. What equipment will PSAP use to translate lat/long coordinates into location / address?

9. Has the mapping equipment / software been installed and tested?

  Yes                           No                If no, order date:                                       Due date:

                                                        Please provide copy of order or correspondence
10. Has PSAP requested necessary facilities from the LEC to enable the PSAP to receive Phase II data
including upgrade to ALI database and PAM interface with re-query capability?

  Yes                           No

If yes, then provide copy of request
11. Is a funding mechanism in place for the PSAP to recover costs associated with Phase II implementation?

   Yes                          No

If YES, please attach description of funding mechanism.
12. Comments / Notes:

Signature:                                                                              Date:



   

Attachment B 
 
 
 
 
 

 
PHASE I IMPLEMENTATION STATUS



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
AL

Autuga Co 6 No request
Baldwin Co 1 01-May-99 01-Jan-00
Barbour Co 5 Licensed but no sites
Bullock Co 5 Licensed but no sites
Butler Co 6 No request
Calhoun Co 1 01-May-99 01-Jan-00
Chambers Co 5 Licensed but no sites
Cherokee Co 5 Licensed but no sites
Clarke Co 6 No request
Clay Co 1 01-Jul-00 31-Dec-00 Yes
Cleburne Co 1 01-Feb-00 31-Dec-00
Coffee Co 5 Licensed but no sites

Colbert Co 4 04-Feb-03 Yes Within 6 month window
Conecuh Co 6 No request
Covington Co 5 Licensed but no sites
Crenshaw Co 5 Licensed but no sites
Dale Co 5 Licensed but no sites
Dallas Co 1 15-May-01 01-Dec-01
Dekalb Co 5 Licensed but no sites
Elmore Co - Millbrook PD 1 01-Apr-99 01-Jan-01
Elmore Co - Tallassee PD 1 01-Apr-99 01-Jan-01
Elmore Co - Wetumpka PD 1 01-Apr-99 01-Jan-01
Elmore Co SO 1 01-Apr-99 01-Jan-01
Escambia Co 1 01-Jul-99 01-Jan-01
Escambia Co 1 24-Apr-00 16-Mar-01
Etowah Co 1 01-Mar-99 01-Jan-01
Fayette Co E911 1 01-Jan-00 22-May-01
Franklin Co 1 01-Jan-01 31-May-01 Yes
Geneva Co 5 Licensed but no sites
Greene Co 6 No request
Hale Co 1 01-May-99 01-Jan-00

Henry Co 5 Licemsed but no sites
Houston Co 1 10-May-01 10-Dec-02
Hunstville-Madison County 911 Center 1 01-Nov-97 01-Jan-00
Jackson Co 1 01-Nov-99 14-Feb-02
Jefferson Co 1 01-Jan-00 29-Jun-01
Jefferson Co - Birmingham 1 01-Apr-01 01-Jul-01 Yes
Jefferson Co - Fairfield City 1 01-Jan-00 01-Jan-01
Jefferson Co - Gardendale City 1 01-Oct-00 31-Dec-00 Yes
Jefferson Co - Homewood City 1 01-Jun-97 01-Jan-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Jefferson Co - Hoover City 1 31-Jan-02 01-Feb-02 Yes
Jefferson Co - Hueytown 1 30-Apr-01 01-Jun-01 Yes
Jefferson Co - Leeds City 1 01-Dec-99 31-Dec-00
Jefferson Co - Mountain Brook City 1 24-Apr-01 01-Jul-01 Yes
Jefferson Co - Pleasant Grove 1 01-Sep-00 31-Dec-00 Yes
Jefferson Co - Tarrant 1 01-Nov-99 31-Dec-00
Jefferson Co - Vestavia City 1 01-Nov-99 31-Dec-00
Lamar Co 911 1 01-Nov-97 11-Jan-01
Lauderdale Co 1 01-Sep-00 31-Dec-00 Yes
Lawrence Co 6 No request
Lee Co 1 01-Sep-98 01-Jan-00
Limestone 1 01-Mar-97 01-Jan-00
Limestone Co - Athens PD 1 01-Mar-97 01-Jan-00
Lowndes Co 1 14-May-01 02-Dec-01
Macon Co 6 No request
Madison Co, FL 6 No request
Marion Co 911 1 01-Nov-00 11-Jan-01 Yes
Marshall Co 1 01-Feb-97 09-Nov-00
Mobile 1 01-Jun-99 31-Dec-00
Monroe Co 6 No request
Montgomery Co 1 01-Jul-99 31-Dec-00
Montgomery Co - City of Montgomery 1 01-Jul-99 31-Dec-00
Morgan Co 1 01-Dec-99 31-Dec-00
Okaloosa Co, FL 1 22-Jun-01 23-Jan-03
Perry Co 5 Licensed but no sites
Pickens Co 1 01-Sep-00 15-Feb-02
Pike Co 5 Licensed but no sites
Randolph Co 1 01-Oct-00 10-Apr-01 Yes
Russell Co 6 No request
Santa Rosa Co, FL 1 08-Oct-97 16-Mar-01
Shelby Co SO 1 01-Oct-00 31-Dec-00 Yes
St Clair Co 1 01-Feb-00 31-Dec-00
Sumter Co 1 01-Jul-00 31-Dec-00
Talladega Co 1 01-Mar-00 31-Dec-00
Tuscaloosa Co 1 01-Nov-97 31-Dec-00
Walker Co 1 01-Jun-99 31-Dec-00
Walton Co, FL 6 No request
Washington Co 6 No request
Wilcox Co 5 Licensed but no sites
Winston Co 1 01-Apr-00 11-Jan-01

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

80 54 53 1 0 12
AR

Arkansas Co 6 No request
Ashley Co 6 No request
Baxter Co 1 23-Apr-01 04-Nov-02
Benton Co 1 01-Mar-01 30-Nov-01
Boone Co 1 04-Jun-01 24-Sep-02
Bradley Co 6 No request
Calhoun Co 6 No request
Carroll Co 1 09-Jul-01 28-Oct-02
Chicot Co 1 15-Jun-01 01-Nov-02
Clark Co 1 22-Mar-01 15-Nov-02
Clay Co 6 No request

Cleburne Co 4 03-Feb-03 Yes Within 6 month window
Cleveland Co 6 No request
Conway Co 1 13-Jun-01 29-Oct-02
Craighead Co 1 15-Jun-01 17-Sep-02
Crawford Co 1 16-Apr-01 09-Oct-02
Cross Co 1 15-Jun-01 21-Nov-02
Dallas Co 1 24-Sep-01 18-Dec-02
Desha Co 1 03-Oct-01 07-Jan-03
Drew Co 6 No request
Faulkner Co 6 No request
Franklin Co 6 No request
Fulton Co 6 No request
Garland Co 1 19-Apr-01 26-Sep-02
Grant Co 2 18-Sep-02 Yes Trunks on order.
Greene Co 1 15-Jun-01 07-Jan-03
Hot Springs Co. 1 14-Feb-01 29-Jul-02
Howard Co 5 Licensed but no sites
Independence Co 1 10-Mar-01 15-May-01 Yes
Izard Co 6 No request
Jackson Co 6 No request
Jefferson Co 1 20-Apr-01 23-Aug-02
Johnson Co 5 Licensed but no sites
Lawrence Co 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Lee Co 3 24-Apr-02 Yes
Drive testing scheduled 
for 02/27/03 TCS

Lincoln Co 6 No request
Logan Co 6 No request
Lonoke Co 1 10-Mar-01 21-Jul-01 Yes

Madison Co 4 07-Feb-03 Yes Within 6 month window
Marion Co 1 04-Oct-01 13-Dec-02
Mississippi Co 1 06-Apr-01 05-Aug-02
Monroe Co 1 20-Jul-01 06-Sep-02
Montgomery Co 2 24-Sep-02 Yes
Newton Co 6 No request
Ouachita Co 6 No request
Perry Co 6 No request
Phillips Co 1 29-Mar-01 03-Oct-02
Pike Co 1 13-Mar-01 11-Sep-02
Poinsett Co 6 No request
Polk Co 1 17-Aug-01 20-Dec-02
Pope Co 1 10-Mar-01 21-Jul-01 Yes
Praire Co 6 No request
Pulaski Co 1 10-Mar-01 21-Jul-01 Yes
Randolph Co 6 No request
Saline Co 2 19-Jun-01 21-Mar-03 Yes
Scott Co 6 No request
Searcy Co 6 No request
Sebastian Co 1 26-Jun-01 07-Oct-02
Sevier Co 1 14-Aug-01 07-Jan-03
Sharp Co 6 No request
St Francis Co 1 02-Jan-02 19-Sep-02

Stone Co 4 15-Nov-02 Yes Within 6 month window
Union Co 1 28-Jan-02 18-Oct-02
Van Buren Co 1 07-Aug-01 05-Sep-02
Washington Co - Fayetteville E911 1 10-Mar-00 31-Dec-00
Washington Co - Springdale Police Department 1 10-Mar-00 31-Dec-00
Washington Co - Washington County Sheriff 1 10-Mar-00 31-Dec-00
Washington County Central EMS 1 10-Mar-00 31-Dec-00

White Co 3 16-Aug-02 Yes
Trunks on order with 
SBC

Woodruff Co 1 19-Sep-01 27-Sep-02
Yell Co 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

71 44 37 8 0 4
AZ

APACHE Co 5 Licensed but no sites
Mohave Co 6 No request
PIMA Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

3 0 0 0 0 0
CA

Alameda Co-Hayward PD 4 14-Mar-03 Yes Within 6 month window DGS

Alpine Co 5

Licensed but no sites, 
No request, DGS target 
begin date in 2004/2005 DGS

Amador Co 5

Licensed but no sites, 
No request, DGS target 
begin date in 2003/2004 DGS

Butte Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Calaveras Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2003/2004 DGS

Colusa Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Contra Costa Co- Martinez PD 4 14-Mar-03 Yes Within 6 month window DGS

Del Norte Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2005/2006 DGS

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

El Dorado Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Fresno Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Glenn Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Humboldt Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2005/2006 DGS

Imperial Co 6
No request, DGS target 
begin date in 2005/2006 DGS

Inyo Co 6
No request, DGS target 
begin date in 2005/2006 DGS

Kern Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Kings Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Lake Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

Lassen Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2005/2006 DGS

Los Angeles Co - City of Arcadia 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Azusa 2 30-Sep-02 Yes Awaiting Test Dates DGS

Los Angeles Co - City of Beverly Hills 2 30-Sep-02 Yes

Preliminary tests 
complete - awiting test 
dates DGS

Los Angeles Co - City of Burbank 2 30-Sep-02 Yes Live-awaiting test dates DGS
Los Angeles Co - City of Covina 4 31-Oct-02 Yes
Los Angeles Co - City of Downey 2 30-Sep-02 Yes Awaiting test dates DGS

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Los Angeles Co - City of El Monte 4 14-Mar-03 Yes Within 6 month window

Los Angeles Co - City of Glendale 2 30-Sep-02 Yes

Preliminary tests 
complete - one sector 
live - awaiting test dates DGS

Los Angeles Co - City of Glendora 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Long Beach 2 28-Oct-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Montebello 2 30-Sep-02 Yes Awaiting Test Dates DGS

Los Angeles Co - City of Monterey Park 4 14-Mar-03 Yes Within 6 month window
Los Angeles Co - City of Pasadena 4 06-Nov-02 Yes Testing in progress Cingular / DGS / TCS

Los Angeles Co - City of Redondo Beach 4 19-Dec-02 Yes
Within 6 Month 
Window

Los Angeles Co - City of San Gabriel 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Sierra Madre 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Torrance 1 30-Sep-02 07-Mar-03 Yes
Los Angeles Co - City of Vernon 2 30-Sep-02 Yes Awaiting test dates DGS
Los Angeles Co - City of Whittier 2 30-Sep-02 Yes Awaiting test dates DGS
Los Angeles County - CHP 3 30-Mar-01 Yes Awaiting test dates DGS

Madera Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Marin Co 6
No request, DGS target 
begin date in 2003 DGS

Mariposa Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

Mendocino Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

Merced Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Mono Co 6
No request, DGS target 
begin date in 2005/2006 DGS

Monterey Co 6
No request, DGS target 
begin date in 2004/2005 DGS

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Napa Co 6
No request, DGS target 
begin date in 2003 DGS

Nevada Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Orange Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Placer Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Plumas Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2005/2006 DGS

Riverside Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Sacramento Co 6
No request, DGS target 
begin date in 2003/2004 DGS

San Benito Co 6
No request, DGS target 
begin date in 2004/2005 DGS

San Bernardino Co 6
No request, DGS target 
begin date in 2003/2004 DGS

San Diego Co 6
No request, DGS target 
begin date in 2003/2004 DGS

San Francisco Co - CHP 6
No request, DGS target 
begin date in 2003 DGS

San Francisco Co - ECD 1 30-Mar-01 05-Jun-02

San Joaquin Co 6
No request, DGS target 
begin date in 2003/2004 DGS

San Luis Obispo Co 6
No request, DGS target 
begin date in 2005/2006 DGS

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

San Mateo Co 6
No request, DGS target 
begin date in 2003 DGS

Santa Barbara Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Santa Clara Co -  Campbell PD 4 14-Mar-03 Yes Within 6 month window

Santa Clara Co -  Los Altos PD 4 14-Mar-03 Yes Within 6 month window

Santa Clara Co-Mountain View FD 4 14-Mar-03 Yes Within 6 month window DGS

Santa Cruz Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Shasta Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Sierra Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

Siskiyou Co 6

No Request, DGS 
Target begin date in 
2005/2006 DGS

Solano Co - Suisun City PD 4 14-Mar-03 Yes Within 6 month window

Sonoma Co 6
No request, DGS target 
begin date in 2003 DGS

Stanislaus Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Sutter Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Tehama Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Trinity Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Tulare Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Tuolumne Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

Ventura Co 6

No request, DGS target 
begin date in 
2003/20042 DGS

Yolo Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Yuba Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

79 27 2 25 0 1
CO

ARCHULETA Co 5 Licensed but no sites
DOLORES Co 5 Licensed but no sites
LA PLATA Co 5 Licensed but no sites
MONTEZUMA Co 5 Licensed but no sites
SAN JUAN Co 5 Licensed but no sites
WELD Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

6 0 0 0 0 0
CT

Fairfield (GSM) 1 01-Jan-01 20-Dec-01
State of Connecticut - Hartford 1 01-Dec-98 14-Mar-02
State of Connecticut - Litchfield 1 01-Dec-98 14-Mar-02
State of Connecticut - Middlessex 1 01-Dec-98 14-Mar-02
State of Connecticut - New Haven 1 01-Dec-98 14-Mar-02
State of Connecticut - New London 1 01-Dec-98 14-Mar-02
State of Connecticut - Tolland 1 01-Dec-98 14-Mar-02

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
State of Connecticut-  Windham 1 01-Dec-98 14-Mar-02

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

8 8 8 0 0 0
DE

Kent Co 1 08-May-01 27-Dec-02
New Castle Co 1 08-May-01 27-Dec-02
Sussex Co 1 08-May-01 27-Dec-02

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

3 3 3 0 0 0
FL

Alachua Co 1 31-May-00 28-Nov-01
Baker Co 6 No request
Bay Co 1 31-Mar-01 03-Mar-03
Bradford Co 6 No request
Brevard Co  - Cocoa Beach PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Cocoa PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Indian Harbor Beach PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Indiatlantic PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Melbourne PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Palm Bay PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Rockledge PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Satellite Beach PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Titusville PD 1 27-Apr-00 29-Mar-01
Brevard Co SO 1 27-Apr-00 29-Mar-01
Broward Co 1 01-Feb-00 08-Jul-02
Calhoun Co 6 No request
Charlotte Co 1 30-Oct-00 06-Sep-01
Citrus Co 6 No request
Clay Co 1 14-Jan-02 05-Feb-02 Yes
Collier Co 1 26-Jun-00 16-Oct-01
Dade Co - City of Miami PD 1 26-Aug-99 09-Nov-00
Dade Co - Coral Gables PD 1 26-Aug-99 09-Nov-00
Dade Co - Hialeah PD 911 1 26-Aug-99 09-Nov-00
Dade Co - Miami Beach PD 1 26-Aug-99 09-Nov-00
Dade Co - Miami/Dade PD 1 26-Aug-99 09-Nov-00
Dade Co - Pinecrest PD 1 26-Aug-99 09-Nov-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
DeSoto Co 6 No request
Dixie Co 6 No request
Duval Co 1 17-Apr-00 10-Jul-01
Flagler Co 1 25-Feb-00 29-Mar-01
Franklin Co 6 No request
Gadsden Co 6 No request
Gilchrist Co 6 No request
Glades Co 6 No request
Gulf Co 6 No request
Hardee Co 6 No request
Hendry Co 1 13-Jul-00 15-Jan-02
Hernando Co 1 24-Oct-00 17-Sep-01
Highlands Co 6 No request

Hillsborough Co 3 27-Sep-00 Yes

testing 90% complete 
12/02, will complete 
1/03 Verizon LEC

Holmes Co 6 No request

Indian River Co 3 10-Oct-00 Yes
Waiting for county to 
finish site validations Jursidiction

Jackson Co 6 No request
Jefferson Co 6 No request
Lake Co 1 23-Aug-00 03-Aug-01
Lee Co - Cape Coral PD 1 28-Sep-01 19-Mar-03
Lee Co - Fort Myers PD 1 28-Sep-01 19-Mar-03
Lee Co - Lee County SO 1 28-Sep-01 19-Mar-03
Lee Co - Sanibel PD 1 28-Sep-01 19-Mar-03
Lee County Emergency Dispatch 1 28-Sep-01 19-Mar-03

Leon Co 4 18-Feb-03 Yes within 6 month window
Levy Co 6 No request
Liberty Co 6 No request
Manatee Co 1 29-Nov-00 13-Dec-02
Marion Co SO 1 25-Jul-00 10-Jul-01
Martin Co 1 07-Mar-02 07-Mar-02 Yes
Monroe - Key West 1 07-Oct-00 03-Jul-01
Monroe - Marathon Sheriff's Office 1 07-Oct-00 03-Jul-01
Nassau 1 19-Apr-00 14-Dec-00
Ocala PD 1 25-Jul-00 10-Jul-01

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Okeechobee Co 3 21-Oct-02 Yes

 Translations completed 
using same DS1 as 
Hendry Jursidiction. 
DSOs not tested as 
Jursidiction not ready 
yet.

Orange Co - Apopka 911 1 27-Sep-99 13-Jun-00
Orange Co - Ocoee Police & Fire 1 27-Sep-99 13-Jun-00
Orange Co - Orlando Int'l Airport 1 27-Sep-99 13-Jun-00
Orange Co - Orlando PD 1 27-Sep-99 13-Jun-00
Orange Co - Univ Central FL PD 1 27-Sep-99 13-Jun-00
Orange Co - Winter Garden PD 1 27-Sep-99 13-Jun-00
Orange Co - Winter Park Police & Fire 1 27-Sep-99 13-Jun-00
Orange Co SO 911 1 27-Sep-99 13-Jun-00
Osceola Co 1 01-Nov-00 23-Jan-03
Palm Beach Co - Atlantis PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Belle Glade PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Boca Raton 1 04-Nov-99 12-Feb-01
Palm Beach Co - Cty of Boynton Beach 1 04-Nov-99 12-Feb-01
Palm Beach Co - Delray PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Greenacres PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Juno PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Jupiter Police Department 1 04-Nov-99 12-Feb-01
Palm Beach Co - Lake Worth PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Lantana Police Department 1 04-Nov-99 12-Feb-01
Palm Beach Co - Manalapah PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - No Palm Beach Dept of Pub Saf. 1 04-Nov-99 12-Feb-01
Palm Beach Co - Ocean Ridge PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Beach Co Sheriff Office 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Beach Gardens PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Beach PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Beach Shores PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Beach SO Glades 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Springs PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Riveria Beach PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Royal Palm Beach PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Tequesta PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - West Palm Beach PD 1 04-Nov-99 12-Feb-01
Pasco Co 1 02-Oct-00 12-Dec-02
Pinellas Co 1 28-Jun-00 12-Dec-02

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Polk Co 3 14-Aug-00 Yes

testing 75% complete 
12/02, will complete 
1/03 Verizon LEC

Putnam Co 6 No request
Sarasota Co 1 03-Dec-99 12-Dec-02

Seminole Co - Albamonte Springs Police Department 1 01-May-00 29-Jan-01
Seminole Co - Casselberry Police Department 1 01-May-00 29-Jan-01
Seminole Co - Lake Mary Police Department 1 01-May-00 29-Jan-01
Seminole Co - Oruedo Police Department 1 01-May-00 29-Jan-01
Seminole Co - Seminole County Sheriff's Office 1 01-May-00 29-Jan-01
Seminole Co - Winter Springs PD 1 01-May-00 29-Jan-01
Seminole County Fire Rescue 1 01-May-00 29-Jan-01
St Johns Co SO 1 07-May-01 18-Feb-02
St Lucie Co 1 06-May-02 01-Jul-02 Yes
Taylor Co 6 No request
Union Co 6 No request
Volusia 1 28-Jun-00 11-Dec-01
Wakulla Co 6 No request
Washington Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

112 89 84 5 0 3
GA

Appling Co 5 Licensed but no sites
Atkinson Co 5 Licensed but no sites
Bacon Co 5 Licensed but no sites

Baker Co 5 Licemsed but no sites

Baldwin Co 6

Original request 
08/11/98, rescinded 
request 9/29/99 due to 
CPE limitations

Banks Co 1 01-Sep-99 23-Mar-00
Barrow Co 6 No request
Bartow Co 6 No request
Berrien Co 5 Licensed but no sites
Bibb Co 1 28-Nov-00 19-Apr-01 Yes
Brantley Co 5 Licensed but no sites
Brooks Co 5 Licensed but no sites
Bryan Co 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Bulloch Co 3 04-Jan-99 Yes

Frontier LEC switch 
cannot process 20 digits 
and does not plan to 
upgrade LEC

Burke Co 6 No request
Butts Co 6 No request
Calhoun Co 5 Licensed but no sites
Candler Co 6 No request
Carroll Co 6 No request

Chatham Co 3 31-Oct-01 Yes

Trunks ready, 
jurisdiction reviewing 
site list Jurisdiction

Chatham Co - City of Savannah 6 No request
Chattahoochee Co 5 Licensed but no sites
Chattooga Co 6 No request
Cherokee 1 08-Mar-99 09-Apr-00
Clarke Co 1 12-Oct-98 05-Dec-00
Clay Co 5 Licensed but no sites
Clayton - City of Forest Park 1 20-Jul-00 12-Sep-00 Yes
Clayton - Morrow 1 03-Oct-00 24-Oct-00 Yes
Clayton Co 1 12-Jun-98 02-Aug-00

Clayton Co - Riverdale 3 09-Feb-99 Yes
City delayed decision to 
implement Jurisdiction

Clinch Co 5 Licensed but no sites
Cobb Co 1 30-Nov-98 21-Aug-00
Cobb Co - City of Austell 6 No request
Cobb Co - City of Kennesaw 6 No request
Cobb Co - City of Powder Springs 5 Licensed but no sites

Cobb Co - City of Smyrna 3 29-Apr-02 Yes

Was ready to test but 
BST required 1 more 
trunk.  Placed order, 
waiting to test. LEC

Coffee Co 5 Licensed but no sites
Colquitt 5 Licensed but no sites
Columbia Co 6 No request
Cook Co 6 No request
Dawson Co 6 No request
Decatur Co 5 Licensed but no sites
Dekalb - City of Chamblee 1 04-May-00 17-Aug-00 Yes
Dekalb - City of Decatur 6 No request
Dekalb Co 1 18-Jun-99 24-Aug-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Dougherty Co/Albany 1 17-Aug-00 19-Jun-01
Douglas Co 1 19-Jan-99 22-Feb-00
Early Co 5 Licensed but no sites
Echols Co 5 Licensed but no sites
Effingham Co 1 07-Jul-98 28-Mar-02
Elbert Co 1 12-Jun-00 15-Aug-00 Yes
Emanuel Co 1 18-Dec-02 18-Dec-02
Evans Co 6 No request
Fannin Co 1 12-Apr-00 15-Aug-00 Yes
Fayette Co 6 No request
Floyd Co 1 12-Feb-01 27-Aug-01
Forsyth Co 1 10-Apr-00 12-Sep-00 Yes
Franklin Co 6 No request
Fulton Co 1 15-Jan-99 30-Aug-00
Fulton Co - City of Alpharetta 1 09-May-00 06-Dec-00
Fulton Co - City of Atlanta 1 25-Oct-99 05-Dec-00
Fulton Co - City of College Park 1 23-Oct-00 03-Nov-00 Yes
Fulton Co - City of East Point 6 No request
Fulton Co - City of Hapeville 6 No request
Fulton Co - City of Roswell 1 03-Oct-00 26-Oct-00 Yes
Fulton Co - Fairburn 5 Licensed but no sites

Fulton Co - Union City 1 21-Aug-00 14-Sep-00 Yes

Was talk last year of 
jurisdiction rescinding 
request, but now 
jurisdiction is keeping 
phase 1 service

Gilmer Co 6 No request
Glascock Co 5 Licensed but no sites
Glynn Co 6 No request
Gordon Co 6 No request
Grady Co 5 Licensed but no sites
Greene Co 1 11-Feb-99 09-Aug-00
Gwinnett Co 1 20-Sep-99 14-Aug-00
Habersham Co 6 No request
Hall Co 1 15-Jun-98 23-May-00
Hancock Co 6 No request
Haralson Co 5 Licensed but no sites
Harris Co 6 No request
Hart Co 1 15-May-00 17-Aug-00 Yes
Heard Co 5 Licensed but no sites
Henry Co 1 05-Jan-01 02-Aug-01
Houston Co 1 01-Nov-99 20-Apr-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Irwin Co 5 Licensed but no sites
Jackson Co 1 19-Aug-98 09-Jun-00
Jasper Co 1 10-Aug-98 21-Apr-00
Jeff Davis Co 5 Licensed but no sites

Jefferson Co 3 21-Jan-98 Yes

First sites turned up in 
2002, but PSAP will not 
be ready until 2/03 Jurisdiction

Jenkins Co 6 No request
Jones Co 6 No request
Lamar Co 1 09-Feb-00 05-May-00 Yes
Lanier Co 5 Licensed but no sites
Lee Co 6 No request

Liberty Co 3 21-Jun-99 Yes

Coastal LEC cannot 
process 20 digits and 
does not plan to 
upgrade LEC

Lincoln Co 5 Licensed but no sites
Long Co 6 No request
Lowndes Co 1 19-Sep-00 06-Aug-01

Lumpkin Co 3 24-Jul-02 14-Feb-03

2/14/03 - Tested & 
jurisdiction received 
some ph1 info, but will 
no see all 20 digits until 
CAD system is 
upgraded later this y Jurisdiction

Madison Co 6 No request
Marion Co 5 Licensed but no sites
McDuffie Co 1 07-Dec-98 07-Feb-02
McIntosh Co 6 No request
Miller Co 5 Licensed but no sites
Mitchell Co 5 Licensed but no sites
Monroe Co 6 No request
Montgomery Co 5 Licensed but no sites
Morgan Co 1 09-May-00 02-Aug-00 Yes
Murray Co 1 09-Jun-99 14-Sep-00
Muscogee Co 1 25-Aug-00 13-Jun-01
Newton Co 1 22-Jan-99 22-Sep-00
Oconee Co 1 22-Feb-00 05-Dec-00
Oglethorpe Co 6 No request
Paulding Co 1 13-Oct-97 07-Feb-00
Peach Co 1 24-Aug-98 20-Apr-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Pickens Co 6 No request
Pierce Co 5 Licensed but no sites
Pike Co 6 No request
Polk Co 1 03-Apr-01 09-Oct-01
Putnam Co 1 18-May-01 24-Oct-01 Yes

Quitman Co 5 Licemsed but no sites
Rabun Co 6 No request
Randolph Co 5 Licensed but no sites
Richmond Co 1 11-Dec-00 17-Jul-01
Rockdale Co 1 30-Jul-98 05-May-00
Rockdale Co - Conyers 1 29-Oct-99 23-Mar-00
Schley Co 5 Licensed but no sites
Screven Co 6 No request
Seminole Co 5 Licensed but no sites
Spalding Co 1 05-Apr-00 26-Jun-00 Yes
Stephens Co 6 No request
Stewart Co 5 Licensed but no sites
Sumter Co 5 Licensed but no sites
Talbot Co 5 Licensed but no sites
Taliaferro Co 5 Licensed but no sites

Tattnall Co 6

No request-original 
request rescinded 
02/28/02

Terrell Co 5 Licensed but no sites
Thomas Co 5 Licensed but no sites
Tift Co 6 No request
Toombs Co 6 No request
Towns Co 6 No request
Troup Co 6 No request
Turner Co 6 No request
Twiggs Co 6 No request
Union Co 5 Licensed but no sites
Walton Co 1 01-Jul-98 17-Apr-00
Ware Co 5 Licensed but no sites
Warren Co 6 No request
Wayne 1 10-Jul-01 28-Mar-02
Webster Co 5 Licensed but no sites
White Co 1 24-Aug-98 10-Jan-01
Wilkes Co 5 Licensed but no sites
Worth Co 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

152 58 52 2 4 15
ID

Ada Co 6 No request
Adams Co 6 No request
Benewah Co 5 Licensed but no sites
Boise Co 6 No request
Bonner Co 6 No request
Boundary Co 5 Licensed but no sites
Canyon Co 5 Licensed but no sites
Clearwater Co 5 Licensed but no sites
Elmore Co 6 No request
Gem Co 6 No request
Idaho Co 5 Licensed but no sites
Kootenai Co 6 No request
Latah Co 6 No request
Lewis Co 5 Licensed but no sites
Nez Perce Co 6 No request
Owyhee Co 6 No request
Payette Co 6 No request
Shoshone Co 5 Licensed but no sites
Valley Co 6 No request
Washington Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

20 0 0 0 0 0
IL

Adams Co 6 No request
Bond County 1 14-Mar-01 28-Nov-01

Brown Co 6
No request, No 911 
within Jursidiction

Bureau County 1 30-May-00 27-Aug-02

Calhoun Co 6
No request, No 911 
within Jursidiction

Cass Co 1 07-Aug-01 21-Jan-02 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Champaign Co 6
No request - notice to 
ICC

Christian Co 1 02-Jul-01 13-Dec-02
Cook - City of Chicago 1 27-Jan-00 11-Jul-00 Yes
Cook - City of Evanston 1 28-Nov-00 20-Sep-01
Cook - SouthCom 1 14-Sep-01 14-Mar-02 Yes
Cook Co - NW Central Dptch. 1 11-Jul-00 16-Aug-01
Cook Co - SW Central Dptch. 1 06-Sep-00 09-Oct-01
Cook Co -V. Alsip 1 15-Nov-00 29-Nov-01
Cook Co -V. Bedford Park 1 15-Jun-00 12-Sep-01
Cook Co -V. Bellwood 1 29-Mar-01 28-Feb-02
Cook Co -V. Berkeley 1 18-Jul-01 29-Nov-01 Yes
Cook Co -V. Berwyn 1 05-Jan-01 22-Jan-02
Cook Co -V. Blue Island 1 16-Aug-01 21-Feb-02
Cook Co -V. Broadview 1 10-Nov-00 10-Sep-01
Cook Co -V. Chicago Hts.&S. 1 31-Jan-01 15-Oct-01
Cook Co -V. Cicero 1 01-Feb-01 08-Nov-01
Cook Co -V. City of Elgin 1 26-May-00 10-Sep-01
Cook Co -V. Country Club H. 1 27-Nov-00 21-Sep-01
Cook Co -V. Countryside 1 22-Mar-01 13-Dec-01
Cook Co -V. DesPlns./Prk R. 1 28-Oct-00 30-Aug-01
Cook Co -V. Elmwood Park 1 09-Aug-01 25-Oct-01 Yes
Cook Co -V. Forest Park 1 01-Nov-01 08-Feb-02 Yes
Cook Co -V. Franklin Park 1 23-Oct-01 08-Feb-02 Yes
Cook Co -V. Glencoe 1 06-Apr-01 15-Nov-01
Cook Co -V. Harwood Hts. 1 18-Oct-00 04-Oct-01
Cook Co -V. Hazel Crest 1 28-Nov-00 12-Sep-01
Cook Co -V. Hickory Hills 1 26-Oct-00 13-Dec-01

Cook Co -V. Hillside 4 23-Jan-03 Yes Within 6 month window
Cook Co -V. Homewood 1 19-Nov-00 04-Oct-01
Cook Co -V. La Grange 1 02-Nov-00 29-Nov-01
Cook Co -V. La Grange Park 1 29-May-02 14-Oct-02 Yes
Cook Co -V. Lansing 1 27-Nov-00 12-Sep-01
Cook Co -V. Lincolnwood 1 30-Oct-00 26-Sep-01
Cook Co -V. Lynwood/Thornton 1 17-Nov-00 01-Nov-01
Cook Co -V. Maywood 1 10-Oct-00 13-Feb-02
Cook Co -V. McCook 1 10-Jan-01 27-Sep-01
Cook Co -V. Niles 1 18-Apr-01 12-Nov-01
Cook Co -V. Norridge 1 02-Jan-01 11-Oct-01
Cook Co -V. Northfield 1 31-Oct-00 25-Sep-01
Cook Co -V. Oak Forest 1 31-Oct-00 23-Oct-01

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Cook Co -V. Oak Lawn(Burbank, Evergreen Park, 
Bridgeview) 1 01-Nov-00 31-Oct-01
Cook Co -V. River Grove 1 15-Jun-00 27-Sep-01
Cook Co -V. Riverdale 1 16-Oct-00 06-Nov-02
Cook Co -V. Roll. Meadows 1 31-Aug-00 30-Aug-01
Cook Co -V. S. Holland 1 28-Nov-00 04-Oct-01
Cook Co -V. Schaumburg 1 13-Nov-00 30-Aug-01
Cook Co -V. Schiller Park 1 17-Oct-00 08-Jan-02
Cook Co -V. So.Barrington 1 19-May-00 31-Aug-01
Cook Co -V. Tinley Park 1 27-Nov-00 25-Sep-01
Cook Co -V. Westchester 1 11-Dec-00 12-Sep-01
Cook Co -V. Western Sprgs. 1 26-Jun-01 12-Feb-02
Cook Co -V. Wilmette 1 30-Oct-00 08-Jan-02
Cook Co -V. Winnetka 1 05-Apr-01 29-Mar-02
Cook Co. ETSB 1 19-Jul-00 07-Sep-01
Cook -V. Barrington Hills 1 02-Feb-00 14-Sep-00
Cook -V. Glenview & Wheeling 1 26-Sep-00 27-Aug-01
Cook -V. Morton Grove 1 09-Jan-01 11-Oct-01
Cook -V. Northbrook 1 04-Apr-01 13-Dec-01
Cook -V. Orland Park 1 10-Oct-00 23-Oct-01
Cook -V. Rosemont 1 25-May-00 28-Aug-01
Cook -V. Skokie 1 01-Jun-01 15-Nov-01 Yes
Cook -WSCDC 1 19-Oct-00 25-Jun-02

De Witt Co 6
Jurisdiction rescinded 
request dated 9/19/01 Jurisdiction

DuPage Co - V. Naperville 1 11-May-01 12-Nov-01
DuPage Co. ETSB 1 01-Aug-00 21-Sep-01
Effingham Co 1 31-Oct-00 05-Mar-03

Fayette Co 6
No request, No 911 
within Jurisdiction

Ford Co 1 30-Oct-00 27-Aug-02
FRANKLIN Co 5 Licensed but no sites

Greene Co 6
No request, No 911 
within Jurisdiction

Grundy Co 1 15-Mar-02 15-Mar-02 Yes

Iroquois Co 6

Rescinded original 
request, no landline 911 
available

JACKSON Co 5 Licensed but no sites
JOHNSON Co 5 Licensed but no sites
Kane Co 1 19-May-00 10-Sep-01
Kendall Co 1 25-May-00 14-Dec-01

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Lake Co - CenCom 1 31-May-00 21-Jan-02
Lake Co - Cty. of Waukegan 1 09-Jun-00 20-Aug-01
Lake Co - ETSB 1 06-Mar-01 12-Dec-01
Lake Co - Highland Park 1 17-Mar-01 30-Jan-02
Lake Co - Lake Bluff 1 07-May-01 30-Jan-02
Lake Co - Lake Forest 1 07-May-01 30-Jan-02
Lake Co - V. Deerfield 1 06-Mar-01 15-Jan-02
Lake Co - V. Fox Lake 1 14-Jun-00 26-Oct-01
Lake Co - V. Gurnee 1 02-Oct-00 28-Nov-01
Lake Co - V. Libertyville 1 05-Sep-01 12-Feb-02 Yes
Lake Co - V. Lincolnshire 1 23-Mar-01 13-Dec-01
Lake Co - V. Mundelein 1 03-Nov-00 19-Nov-01
Lake Co - V. Vernon Hills 1 30-Oct-00 07-Feb-02
Lake Co - V. Winthrop Hbr. 1 14-Mar-01 16-Nov-01
Lake Co - V. Zion 1 16-Feb-01 30-Nov-01
Lake Co., IN 1 30-Mar-99 24-Jan-00

LaSalle -V. Mendota 6
No request, Stand alone 
database

LaSalle -V. Ottawa 1 21-Feb-01 29-Oct-02

LaSalle -V. Peru 5

No sites to route to 
jurisdiction, Requested 
11/1/01

LaSalle -V. Streator 1 25-Sep-00 15-Jan-03
Livingston Co 1 11-Aug-00 05-Sep-02

Logan Co 6
No request - notice to 
ICC

Macon Co 6 No request

Macoupin Co 6
No request, No 911 
within Jursidiction

Marion Co 1 12-Jun-00 24-Aug-01
Marshall County 1 12-Apr-01 07-Mar-03

Mason Co 3 11-May-00 Yes

Voice Circuits in, ALI 
links and router 
processing. Waiting on 
LEC to test LEC

McHenry Co 1 07-Apr-00 05-Sep-01
McLean Co 1 14-Oct-02 18-Dec-02 Yes
Menard Co 1 07-Aug-01 21-Jan-02 Yes
Montgomery Co 1 27-Nov-00 25-Oct-02
Morgan Co 1 26-Feb-01 22-Aug-02

Moultrie Co 6
No request, No 911 
within Jursidiction

PERRY Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Piatt Co 6
PSAP resinded request 
dated 7/25/00 Jurisdiction

Pike Co 6
No request, No 911 
within Jursidiction

Porter Co, IN 1 14-Sep-98 06-Nov-01

Putnam Co 6
No request, No 911 
within Jursidiction

Sangamon Co 1 05-Sep-00 06-Dec-01
Scott Co 1 29-Nov-01 22-Aug-02

Shelby Co 6
No request, No 911 
within Jursidiction

Stark Co 6
No request, No 911 
within Jursidiction

UNION Co 5 Licensed but no sites
VERMILION Co 5 Licensed but no sites
Will Co - City of Bolingbrook 1 17-Nov-00 24-Oct-01
Will Co - ETSB 1 06-Jul-00 26-Sep-01
WILLIAMSON Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

129 103 101 2 0 13
IN

Bartholomew Co 1 23-Apr-99 27-Oct-99 Yes
Benton Co 1 28-Nov-00 22-Aug-01

Blackford Co 5
Licensed but no sites, 
Requested 8/22/01

Boone Co 1 18-Jun-99 20-Aug-99 Yes
Brown Co 1 09-Jun-99 27-Oct-99 Yes
Carroll 5 Licensed but no sites
Cass Co 5 Licensed but no sites
Clark Co, IL 1 15-Jan-02 15-Aug-02
Clay Co 1 17-Jun-99 19-Nov-99 Yes
Clinton Co 1 18-Jun-99 20-Mar-02 Yes
Crawford Co, IL 5 Licensed but no sites
Daviess 1 15-Dec-99 06-Mar-00 Yes
Decatur Co 1 01-Feb-99 07-Sep-00
Delaware 1 14-Aug-98 03-Mar-99
Edgar Co, IL 5 Licensed but no sites
ELKHART Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Fayette Co 5 Licensed but no sites
Fountain Co 1 02-Jun-98 04-Mar-99
Fulton Co 5 Licensed but no sites
Grant Co 1 03-Jun-98 01-Mar-02
Greene 1 10-Sep-99 05-May-00
Hamilton Co 1 03-Feb-99 26-Aug-99
Hancock Co 1 24-Sep-01 26-Nov-01 Yes
Hendricks Co 1 27-May-98 11-Mar-99
Henry Co 1 21-Sep-01 19-Nov-01 Yes
Howard Co 1 25-Sep-01 07-Feb-02 Yes
Jackson Co SO 1 15-May-98 13-Jul-00
Jay Co 5 Licensed but no sites
Jefferson 1 25-Aug-98 09-Jun-00
Jennings 1 07-Jul-98 07-Sep-00
Johnson 1 16-Sep-98 17-Mar-99 Yes
Knox Co 1 20-Jul-98 06-Mar-00
LA PORTE Co 5 Licensed but no sites
LAGRANGE Co 5 Licensed but no sites
Lawrence Co SO 1 06-Jun-00 11-Aug-00 Yes
Lawrence Co, IL 5 Licensed but no sites
Madison 1 23-Apr-01 17-Jul-01 Yes
Marion Co 1 13-Jun-97 09-Nov-98
Marshall Co 5 No request

Martin Co 6
No request, No 911 
within Jursidiction

Miami Co 6 No request
Monroe Co / Bloomington 1 28-Sep-98 09-Dec-99
Montgomery Co 1 27-Mar-00 15-May-00 Yes
Morgan Co 1 26-Feb-01 21-Dec-98 Yes
Ohio Co 1 14-Aug-98 13-Aug-01
Orange 1 17-Jan-00 22-Aug-01
Owen Co 1 20-Jul-98 16-Jul-99

Parke Co 6
Request rescinded 
3/19/02

Pulaski Co 5
Licensed but no sites, 
Requested 7/16/01

Putnam 1 29-Apr-98 25-Jun-99
Randolph Co 5 Licensed but no sites
Ripley 1 11-Apr-01 17-Aug-01 Yes

Rush Co 5 Licensed but not sites
Scott 1 04-Feb-99 17-Oct-01

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Shelby 1 26-Jun-98 26-Jan-99
St Joseph Co 5 Licensed but no sites
Starke Co 5 Licensed but no sites
Sullivan Co 1 07-May-99 19-Nov-99
Switzerland Co 1 11-Jan-01 14-Aug-01
Tippecanoe 1 27-Apr-98 18-Oct-99
Tipton Co 1 25-Sep-01 07-Feb-02 Yes
Union Co 5 Licensed but no sites
Vermillion Co 1 29-Mar-00 03-May-00 Yes
Vigo Co 1 29-Apr-99 04-Nov-99

Wabash Co 5 Licemsed but no sites
Warren Co 1 02-Jun-98 04-Mar-99
Washington Co 1 27-Jul-00 11-Aug-00 Yes
Wayne Co 1 24-Sep-01 26-Nov-01
White Co 1 28-Mar-02 28-Mar-02 Yes

SO IN
Clark County 1 26-Jan-00 16-Aug-01
Crawford Co 1 09-Apr-01 27-Aug-01 Yes
Dubois Co 1 25-Feb-99 27-Aug-01
Floyd Co 1 29-Sep-97 16-Aug-01
Floyd Co - New Albany 1 29-Sep-97 16-Aug-01
Gibson County 1 14-Feb-00 27-Aug-01
Harrison Co SO 1 27-Aug-01 27-Aug-01 Yes
Perry County 1 08-Feb-00 12-Apr-01
Pike County 1 17-Feb-99 27-Aug-01
Posey Co 1 12-Mar-99 12-Apr-01
Spencer Co 1 27-Jun-00 12-Apr-01
Vanderburgh Co 1 01-Jun-00 21-Sep-01
Warrick Co 1 10-Feb-99 12-Apr-01

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

82 59 59 0 0 21
KS

Allen Co 5 Licensed but no sites
Atchison Co 6 No request
Butler Co 6 No request
Chautauqua Co 6 No request
Cherokee Co 6 No request
Crawford Co 6 No request
DECATUR Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Doniphan Co 5 Licensed but no sites
Douglas Co 6 No request
Jefferson Co 6 No request
Labette Co 6 No request
MARC - Ft Leavenworth Provost Marshall 1 02-Aug-01 31-Dec-02
MARC - Independence PD 1 02-Aug-01 31-Dec-02
MARC - Johnson Co Sherif's Office 1 02-Aug-01 31-Dec-02
MARC - Leavenworth Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Leawood PD 1 02-Aug-01 31-Dec-02
MARC - Lenexa PD 1 02-Aug-01 31-Dec-02
MARC - Olathe PD 1 02-Aug-01 31-Dec-02
MARC - Overland Park PD 1 02-Aug-01 31-Dec-02
MARC - Prairie Village PD 1 02-Aug-01 31-Dec-02
MARC - Shawnee PD 1 02-Aug-01 31-Dec-02
MARC - Unified Gov't of Wyandotte Co 1 02-Aug-01 31-Dec-02
Montgomery Co 6 No request
Neosho Co 5 Licensed but no sites
Osage Co 6 No request
RAWLINS Co 5 Licensed but no sites
Sedgewick Co 1 25-Jul-01 25-Jun-02
Shawnee Co 6 No request
Wilson Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

29 12 12 0 0 0
KY

Allen County 3 10-Dec-01 25-Mar-03
waiting for DAC to be 
engineered Cingular

Bourbon Co 1 13-Nov-00 29-Aug-01
Boyle Co 1 14-Jun-00 29-Aug-01

Caldwell Co 4 06-Dec-02 Yes
Within 6 Month 
Window

Carroll Co 1 26-Jun-00 16-Aug-01
City of Louisville-Jefferson Co 1 17-Dec-98 17-Sep-00
Clark Co 1 03-Jul-00 29-Aug-01
Daviess Co - City of Owensboro 1 02-Feb-01 21-Sep-01
Daviess Co - Daviess County E-911 1 02-Feb-01 21-Sep-01
Estill Co 1 28-Aug-98 02-Apr-02
Franklin Co 1 23-Sep-02 22-Jan-03 Yes

Garrard Co 3 18-Apr-02 Yes
Waiting for DAC to be 
engineered Cingular

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Hancock Co 1 17-Sep-00 11-Oct-02
Harrison Co 1 13-Nov-00 04-Oct-01
Henderson County 1 06-Sep-00 21-Sep-01
Johnson Co 1 13-Jan-00 27-Aug-01

Kentucky State Police 1 serving Ballard, Hickman, 
Graves, Calloway, Fulton, Carlisle, Livingston, Lyon 1 21-Oct-97 28-Sep-01

Kentucky State Police 10 serving Harlan, Knox and Bell 1 10-Feb-99 29-Aug-01
Kentucky State Police 11 serving Clay 1 05-May-00 25-Sep-01
Kentucky State Police 12 serving Scott 1 05-May-00 16-Aug-01
Kentucky State Police 13 serving Breathitt, Leslie, 
Letcher, Knott 1 05-May-00 29-Aug-01
Kentucky State Police 15 serving Casey 1 05-May-00 29-Aug-01
Kentucky State Police 16 serving Union and Ohio 1 05-May-00 21-Sep-01
Kentucky State Police 2 serving Hopkins, Crittenden, 
Todd and Muhlenberg 1 11-Nov-97 28-Sep-01

Kentucky State Police 3 Edmonson, Simpson, Butler 1 08-May-00 28-Sep-01
Kentucky State Police 4 serving Grayson, Breckinridge, 
Meade and Bullitt 1 05-May-00 16-Aug-01

Kentucky State Police 5 serving Owen, Trimble, Henry 1 24-Oct-97 16-Aug-01

Kentucky State Police 6 serving Nicholas and Bracken 1 05-May-00 25-Apr-02
Kentucky State Police 7 serving Jackson, Lee,  Jessamine, 
Lincoln 1 05-May-00 27-Aug-01
Kentucky State Police 8 serving Elliott, Wolfe, Menifee, 
Fleming Lewis, Bath, Montgomery 1 05-May-00 29-Aug-01
Kentucky State Police 9 serving Pike, Floyd, Martin and 
Magoffin 1 10-Feb-99 05-Oct-01
Lawrence Co 1 13-Sep-00 21-Jan-02
Lee Co - City of Beatyville 1 23-Feb-02 23-Jul-02 Yes
Lexington-Fayette 1 14-Nov-00 05-Apr-02
Logan Co 1 27-Nov-98 28-Sep-01
Madison Co 1 05-Oct-98 29-Aug-01
Marshall Co 1 01-Aug-00 28-Sep-01
Mason Co 1 13-Nov-00 29-Aug-01
McCracken Co 1 17-Sep-00 28-Sep-01
McLean Co 1 19-Jul-00 21-Sep-01
Morgan Co 1 13-Nov-00 28-Mar-02
Oldham Co 1 13-Nov-00 16-Aug-01
Owsley Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Perry Co 1 28-Jun-00 02-Apr-02
Powell Co 1 05-Sep-00 29-Aug-01
Robertson Co 5 Licensed but no sites
Rowan Co - Morehead Police 1 14-Jun-00 28-Mar-02
Shelby Co 1 04-Dec-00 16-Aug-01
Trigg County 1 08-Aug-00 28-Sep-01
Warren Co 1 05-Jul-00 28-Sep-01
Webster Co 1 21-Aug-00 28-Sep-01
Whitley Co 1 14-Aug-00 29-Aug-01
Woodford Co 1 13-Nov-00 29-Mar-02

NO KY
Boone Co - Grtr. Cin. Airport 1 06-Nov-00 15-Mar-01 Yes
Boone Co.ETSB 1 28-Jun-00 15-Mar-01
Campbell Co - City of Newport 1 14-Sep-00 15-Mar-01
Campbell Co. PD 1 28-Aug-00 15-Mar-01
Gallatin Co 1 04-Oct-02 18-Feb-03 Yes
Grant County 1 16-Nov-00 15-Mar-01 Yes
Kenton Co - City of Covington PD 1 10-Nov-00 15-Mar-01 Yes
Kenton Co - City of Fort Thomas 1 14-Sep-00 15-Mar-01
Kenton Co - Cty. Covington 1 09-Nov-00 15-Mar-01 Yes
Kenton Co - Cty. Erlanger 1 29-Aug-00 15-Mar-01
Kenton County 1 25-Sep-00 28-Mar-01
Pendleton 1 25-Nov-00 09-Oct-01

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

65 63 61 2 0 7
LA

Acadia 1 13-Jun-02 13-Jun-02 Yes

Allen 3 04-Mar-02 Yes
CPE upgrade due 
November 2002 Jurisdiction

Ascension 1 08-Sep-00 24-May-01
Assumption 1 19-May-00 20-Aug-01
Avoyelles 6 No request
Beauregard 5 Licensed but no sites
Bienville 1 12-Jul-00 08-Jan-02
Bossier 1 15-Sep-99 11-Sep-02
Caddo 1 23-Feb-00 23-Aug-02
Calcasieu 1 30-Nov-99 03-May-01
Caldwell 6 No request
Cameron 5 Licensed but no sites
Catahoula 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Claiborne 5 Licensed but no sites
Concordia 5 Licensed but no sites
DeSoto 6 No request
East Baton Rouge 1 21-Apr-00 17-Jul-01
East Carroll 5 Licensed but no sites
East Feliciana 1 09-Feb-01 03-Aug-01 Yes
Evangeline 6 No request
Franklin 5 Licensed but no sites
Grant 5 Licensed but no sites
Iberia 1 06-Mar-01 03-Jul-01 Yes
Iberville Parish Communications District 1 23-Mar-00 27-Dec-00
Jackson 1 26-Feb-02 30-Apr-02 Yes
Jefferson 1 22-May-00 18-Apr-01
Jefferson Davis 1 14-Nov-01 11-Feb-02 Yes
Lafayette Parish Communications District 1 20-Oct-98 01-Apr-99 Yes
LaFourche 1 22-May-00 14-Jun-01
LaSalle 5 Licensed but no sites
Lincoln 1 05-Oct-00 20-Nov-01
Livingston 6 No request
Madison 6 No request
Morehouse 1 20-Nov-01 20-Nov-01 Yes

Natchitoches 3 20-Feb-02 Yes
CPE upgrade is due 
October 2002 Jurisdiction

Orleans 1 22-May-00 09-Jan-01
Ouachita 1 13-Jun-00 05-Nov-01

Plaquemines 3 16-May-00 Yes

Ready to turn up, Parish 
is validating site 
addresses Parish

Pointe Coupee 6 No request
Rapides 1 30-Sep-99 16-Jul-02
Red River 5 Licensed but no sites
Richland 6 No request
Sabine 5 Licensed but no sites
St Bernard 1 14-Oct-02 14-Oct-02 Yes
St Charles 1 16-May-00 09-Jan-01
St Helena 6 No request
St James 6 No request
St John the Baptist 1 12-Feb-01 11-Mar-02
St Landry 1 26-Oct-00 19-Jun-01
St Martin 1 08-Nov-99 24-Oct-02
St Mary 1 22-May-00 08-Jan-02
St. Tammany 1 22-May-00 07-Feb-01
Tangipahoa 1 22-May-00 27-Dec-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Tensas 5 Licensed but no sites
Terrebonne 1 22-May-00 12-Jun-01
Union 5 Licensed but no sites
Vermilion 1 16-Feb-01 24-Apr-02
Vernon 5 Licensed but no sites
Washington 1 22-May-00 09-Feb-01
Webster 1 08-Feb-01 05-Feb-02
West Baton Rouge 6 No request
West Carroll 5 Licensed but no sites
West Feliciana 1 18-Jan-01 16-Aug-01
Winn 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

64 37 34 3 0 8
MA

Barnstable Co 1 28-Sep-01 16-Jul-02
Berkshire Co 1 28-Sep-01 16-Jul-02
Bristol Co 1 28-Sep-01 23-Jul-02
Dukes Co 1 28-Sep-01 16-Jul-02
Essex Co 1 28-Sep-01 16-Jul-02
Franklin Co 1 28-Sep-01 16-Jul-02
Hampden Co 1 28-Sep-01 16-Jul-02
Hampshire Co 1 28-Sep-01 16-Jul-02
Middlesex Co 1 28-Sep-01 16-Jul-02
Nantucket Co 1 28-Sep-01 16-Jul-02
Norfolk Co 1 28-Sep-01 16-Jul-02
Plymouth Co 1 28-Sep-01 16-Jul-02
Suffolk Co 1 28-Sep-01 16-Jul-02
Worcester Co 1 28-Sep-01 16-Jul-02

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

14 14 14 0 0 0
MD

Anne Arundel Co 1 09-Dec-99 15-Mar-02

Baltimore Co 4 12-Dec-02 Yes Within 6 month window
Caroline Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Carroll Co 4 27-Feb-03 Yes Within 6 month window

Cecil Co 4 28-Feb-03 Within 6 month window
Charles Co 6 No request
Harford Co 2 27-Sep-02 Yes
Howard Co 6 No request
Montgomery Co 1 14-Apr-02 16-Dec-02
Prince George's Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

10 6 2 3 0 0
ME

ANDROSCOGGIN Co 5 Licensed but no sites
AROOSTOOK Co 5 Licensed but no sites
FRANKLIN Co 5 Licensed but no sites
HANCOCK Co 5 Licensed but no sites
KENNEBEC Co 5 Licensed but no sites
KNOX Co 5 Licensed but no sites
OXFORD Co 5 Licensed but no sites
PENOBSCOT Co 5 Licensed but no sites
PISCATAQUIS Co 5 Licensed but no sites
SOMERSET Co 5 Licensed but no sites
WALDO Co 5 Licensed but no sites
WASHINGTON Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

12 0 0 0 0 0
MI

ARENAC Co 5 Licensed but no sites
BAY Co 5 Licensed but no sites

Benzie Co 1 27-Jun-00 09-Apr-02
(Switched by Dobson 
Communications)

CASS Co 5 Licensed but no sites
CLARE Co 5 Licensed but no sites
CLINTON Co 5 Licensed but no sites
CRAWFORD Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
EATON Co 5 Licensed but no sites
Genesee Co - City of Flint 1 06-Dec-00 19-Jul-01
Genesee Co. - ETSB 1 01-Sep-00 01-Mar-01 Yes
GLADWIN Co 5 Licensed but no sites
GRATIOT Co 5 Licensed but no sites
HURON Co 5 Licensed but no sites
INGHAM Co 5 Licensed but no sites
IONIA Co 5 Licensed but no sites
IOSCO Co 5 Licensed but no sites
ISABELLA Co 5 Licensed but no sites

Lake Co 1 25-Jul-00 09-Apr-02
(Switched by Dobson 
Communications)

Lapeer Co 1 01-Sep-00 26-Apr-01

Leelanau Co 1 04-Dec-00 19-Mar-02
(Switched by Dobson 
Communications)

Livingston Co 1 17-Nov-00 08-Feb-02
Macomb Co 1 01-Sep-00 17-Oct-01

Manistee Co 1 24-Jul-00 19-Mar-02
(Switched by Dobson 
Communications)

Mason Co 1 19-Aug-02 19-Aug-02 Yes
(Switched by Dobson 
Communications)

MIDLAND Co 5 Licensed but no sites

Missaukee Co 1 08-Nov-00 19-Mar-02
(Switched by Dobson 
Communications)

Monroe Co 1 10-Apr-02 22-May-02 Yes
Oakland Co 1 19-Jul-00 10-Dec-02
OGEMAW Co 5 Licensed but no sites

Osceola Co 1 01-Sep-00 25-Apr-02
(Switched by Dobson 
Communications)

OSCODA Co 5 Licensed but no sites
ROSCOMMON Co 5 Licensed but no sites
SAGINAW Co 5 Licensed but no sites
Sanilac Co 5 Licensed but no sites
Shiawassee Co 1 21-Jun-00 12-Jul-01
St Clair Co 1 06-Mar-01 04-Jan-02
TUSCOLA Co 5 Licensed but no sites
Washtenaw Co 1 01-Sep-00 09-Feb-01 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Wayne Co  - City of Detroit 1 02-Nov-00 30-Nov-01
Wayne Co - Conference of Western Wayne 1 11-Sep-00 17-Jul-02
Wayne Co - Downriver Mutual Aid 1 10-Apr-01 12-Jun-02
Wayne Co -Conference of Eastern Wayne 1 10-Apr-01 21-Aug-02

Wexford Co 1 13-Jul-00 19-Mar-02
(Switched by Dobson 
Communications)

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

43 22 22 0 0 4
MO

Andrew Co - ACCD 911 BD 2 05-Jul-02 Yes

Selective Router 
requires software 
upgrade which is 
expected to be 
completed on 5/1/03 LEC

Barry Co 6 No request
Barton Co 6 No request
Bates Co 6 No request
Benton Co 6 No request
Bollinger Co 6 No request
Boone Co 1 15-Mar-02 31-Jan-03
Boone Co - Booneville PD 1 18-Jul-01 10-May-02
Buchanan Co 6 No request
Butler Co 6 No request
Callaway Co 6 No request
Camden Co 6 No request

Cape Girardeau Co 4 08-Jan-03 Yes Within 6 month window
Carter Co 5 Licensed but no sites
Cedar Co 5 Licensed but no sites
Christian Co 1 18-Jul-01 22-Jan-02
Christian Co - Nixa Police Department 1 18-Jul-01 03-Dec-02
Clinton Co, IL 1 01-Jan-00 07-Dec-00
Cole Co 6 No request
Cole Co - City of Jefferson PD 1 12-Jun-02 16-Apr-03 LEC
Cooper Co - EMA 1 29-Oct-00 10-May-02
Crawford Co 6 No request
Dade Co 5 Licensed but no sites
Dallas County 1 17-Apr-02 05-Feb-03

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Dent Co 6 No request
Douglas Co 5 Licensed but no sites
Dunklin Co 6 No request
Franklin County 1 07-Feb-02 06-Sep-02
Gasconade Co 6 No request
Greene Co 1 18-Jul-01 21-May-02
Henry Co 6 No request
Hickory Co 6 No request
Howard Co 6 No request
HOWELL Co 5 Licensed but no sites
Iron Co 6 No request
Jasper County Emergency Services 1 30-Oct-00 20-Jun-01
Jefferson Co 6 No request
Jersey Co, IL 6 No request
Johnson Co 6 No request
Laclede Co 6 No request
Lafayette Co 6 No request

Lawrence Co 6
PSAP rescinded 
requested dated 5/15/02

Lincoln Co 1 25-Apr-02 06-Feb-03
Madison Co, IL - Madison County Sheriff 1 13-Sep-00 11-Apr-03
MARC - Belton PD 1 02-Aug-01 31-Dec-02
MARC - Blue Springs PD 1 02-Aug-01 31-Dec-02
MARC - Cass Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Clay Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Gladstone Public Safety 1 02-Aug-01 31-Dec-02
MARC - Harrisonville PD 1 02-Aug-01 31-Dec-02
MARC - Jackson Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Kansas City MO PD 1 02-Aug-01 31-Dec-02
MARC - Lee's Summit PD 1 02-Aug-01 31-Dec-02
MARC - Liberty PD 1 02-Aug-01 31-Dec-02
MARC - North Kansas City PD 1 02-Aug-01 31-Dec-02
MARC - Platte Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Pleasant Hill PD 1 02-Aug-01 31-Dec-02
MARC - Pleasant Valley PD 1 02-Aug-01 31-Dec-02
MARC - Ray Co 911 1 02-Aug-01 31-Dec-02
MARC - Raymore PD 1 02-Aug-01 31-Dec-02
MARC - Raytown PD 1 02-Aug-01 31-Dec-02
MARC - Riverside Dept of Public Safety 1 02-Aug-01 31-Dec-02
MARC - Sugar Creek PD 1 02-Aug-01 31-Dec-02
Maries Co 6 No request
McDonald Co 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Miller Co 6 No request
Mississippi Co 6 No request
Moniteau Co 6 No request
Monroe Co, IL 1 25-Jul-01 11-Apr-03
Montgomery Co 6 No request
Morgan Co 6 No request
New Madrid Co 6 No request
Newton Co - Central Dispatch 1 18-Jul-01 22-May-02
Oregon Co 6 No request
Osage Co 6 No request
OZARK Co 5 Licensed but no sites
Pemiscott Co 6 No request
Perry Co 6 No request
Pettis Co 6 No request
Phelps Co 6 No request

Polk Co 6

Jursidiction has 
rescinded request dated 
7/18/01

Pulaski Co 6 No request

Randolph County, IL 5
Licensed but no sites, 
Requested 2/20/02

Reynolds Co 6 No request
Ripley Co 6 No request
Saline Co 6 No request
Scott Co - Miner PD 1 18-Jul-01 29-Jul-02
Scott Co - Scott City PD 1 18-Jul-01 29-Jul-02
Scott Co - Sikesron Public Safety 1 18-Jul-01 29-Jul-02
Scott County E911 1 25-May-01 29-Jul-02
Shannon Co 6 No request
St Charles Co 6 No request
St Clair Co, IL 1 03-Dec-99 06-Sep-00

St Francois Co 3 16-Oct-02 Yes
County placed request 
on hold 01/10/03

St Louis Co - Ballwin PD 1 18-Jul-01 06-Sep-02
St Louis Co - Berkley PD 1 18-Jul-01 06-Sep-02
St Louis Co - Brentwood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Bridgeton PD 1 18-Jul-01 06-Sep-02
St Louis Co - Central Dispatch 1 18-Jul-01 06-Sep-02
St Louis Co - Clayton PD 1 18-Jul-01 06-Sep-02
St Louis Co - Crestwood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Creve Coeur PD 1 18-Jul-01 06-Sep-02

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
St Louis Co - Des Peres PD 1 18-Jul-01 06-Sep-02
St Louis Co - Ferguson PD 1 18-Jul-01 06-Sep-02
St Louis Co - Florissant PD 1 18-Jul-01 06-Sep-02
St Louis Co - Frontenac PD 1 18-Jul-01 06-Sep-02
St Louis Co - Glendale PD 1 18-Jul-01 06-Sep-02
St Louis Co - Hazelwood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Kirkwood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Ladue PD 1 18-Jul-01 06-Sep-02
St Louis Co - Maplewood  PD 1 18-Jul-01 06-Sep-02
St Louis Co - Maryland Heights PD 1 18-Jul-01 06-Sep-02
St Louis Co - Olivette PD 1 18-Jul-01 06-Sep-02
St Louis Co - Overland PD 1 18-Jul-01 06-Sep-02
St Louis Co - Richland Heights PD 1 18-Jul-01 06-Sep-02
St Louis Co - St Anne PD 1 18-Jul-01 06-Sep-02
St Louis Co - St Louis City 6 No request
St Louis Co - Sunset Hills PD 1 18-Jul-01 06-Sep-02
St Louis Co - Town & Country PD 1 18-Jul-01 06-Sep-02
St Louis Co - University PD 1 18-Jul-01 06-Sep-02
St Louis Co - Webster Groves PD 1 18-Jul-01 06-Sep-02
Ste Genevieve Co 6 No request
Stoddard Co 1 16-Sep-02 17-Apr-03
Stone County 1 18-Jul-01 16-Jan-02 Yes
Taney Co - 911 1 18-Jul-01 22-Jan-02
Taney Co - Branson PD 1 18-Jul-01 22-Jan-02
Texas Co 5 Licensed but no sites
Vernon Co 6 No request
Warren County 1 19-Jul-01 02-May-02
Washington Co 6 No request
Wayne Co 6 No request
Webster Co 1 18-Jul-01 15-Jan-02
Wright Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

133 74 71 2 1 1
MS

Adams Co 1 16-Dec-99 19-Nov-01
Alcorn Co 6 No request
Amite Co 5 Licensed but no sites
Attala Co 1 20-Feb-02 24-Apr-02 Yes
Benton Co 6 No request
Bolivar Co 1 13-Jul-00 12-Nov-01

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Calhoun Co 2 07-Aug-02 Yes
Carroll Co 5 Licensed but no sites
Chickasaw Co 6 No request
Choctaw Co 6 No request
Claiborne Co 6 No request
Clarke Co 1 16-Nov-00 19-Nov-01
Clay Co 5 Licensed but no sites
Copiah Co 1 22-Aug-00 20-Apr-01
Covington Co 1 22-May-02 10-Jul-02 Yes
Forrest Co 1 22-Jul-99 10-Jul-02
Franklin Co 6 No request
George Co 1 04-May-01 18-Dec-01
Greene Co 6 No request
Grenada Co 1 05-Mar-01 19-Nov-01
Hancock Co 1 10-May-00 10-Dec-01
Harrison Co 1 15-Dec-00 10-Dec-01
Hinds Co 1 09-Sep-99 13-Mar-01
Holmes Co 1 26-Apr-00 19-Nov-01
Issaquena Co 6 No request

Itawamba Co 3 02-Nov-00 Yes

LEC has installed data 
circuits but county 
needs modems Jurisdiction

Jackson 1 26-Oct-99 10-Dec-01
Jasper Co 6 No request
Jefferson Co 6 No request
Jefferson Davis Co 6 No request
Kemper Co 6 No request
Lamar Co 1 10-Apr-00 18-Dec-01
Lauderdale Co 1 06-Jul-00 19-Nov-01
Lawrence Co 5 Licensed but no sites
Leake Co 1 06-Nov-00 19-Nov-01
Lee Co 1 25-Aug-00 11-Oct-01
Leflore Co 1 29-Mar-00 12-Nov-01
Lincoln Co 1 14-Feb-01 19-Nov-01
Lowndes Co 1 07-Feb-01 12-Dec-01
Madison Co 1 04-Apr-00 10-Apr-01
Marion Co 6 No request

Marshall Co 3 04-Sep-02 Yes
PSAP reviewing sector 
routing PSAP

Monroe Co 1 15-Jan-02 22-Feb-02 Yes
Montgomery Co 1 12-Mar-01 19-Nov-01
Neshoba Co 6 No request
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Newton Co 1 06-Nov-00 19-Nov-01
Noxubee Co 6 No request
Oktibbeha Co 6 No request
Perry Co 6 No request
Pike Co 1 07-Mar-00 19-Nov-01
Pontotoc Co 1 29-Oct-01 18-Feb-02
Prentiss Co 1 25-Jul-00 11-Oct-01
Rankin Co 1 02-May-00 20-Apr-01
Scott Co 1 12-Feb-01 10-Jul-02
Sharkey Co 6 No request
Simpson Co 1 25-Aug-00 10-Apr-01
Smith Co 6 No request
Stone Co 1 26-Feb-01 18-Dec-01
Sunflower Co 1 11-Jul-00 12-Nov-01
Tippah Co 6 No request
Tishomingo Co 2 10-Oct-02 Yes
Union Co 1 10-Apr-00 11-Oct-01
Walthall Co 6 No request
Warren Co 1 19-Nov-99 14-Mar-01
Washington Co 1 12-Feb-01 12-Nov-01
Webster Co 6 No request
Yalobusha Co 4 14-Feb-03 Yes Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

67 41 36 4 1 3
MT

Lincoln Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

1 0 0 0 0 0
NC

Alamance Co 1 07-Dec-00 05-Mar-02
Alexander Co 1 31-Aug-99 01-Mar-00
Alleghany Co 5 Licensed but no sites

Anson Co 3 13-Dec-00 Yes

Jurisdiction has no 
trunks from LEC to 
PSAP Jurisdiction, LEC

Ashe Co 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Avery Co 1 03-May-02 03-May-02
Beaufort Co 1 03-Jun-99 11-Jul-00
Bertiebladen Co 5 Licensed but no sites
Bladen Co 1 01-Oct-02 01-Oct-02 Yes
Buncombe Co 1 15-Apr-00 24-Apr-00 Yes
Burke Co 1 15-Aug-99 15-Mar-00
Caldwell Co 1 22-Oct-99 14-Mar-00 Yes
Carteret Co 1 15-Sep-00 20-Nov-00 Yes
Carteret Co - City of Atlantic Beach 1 25-Jun-00 25-Jan-01
Carteret Co - City of Emerald Isle 1 25-Jun-00 25-Jan-01
Carteret Co - City of Morehead City 1 25-Jun-00 25-Jan-01
Catawba Co 1 12-Jun-97 17-Dec-99
Chatham Co 1 24-Nov-98 14-Feb-01

Cherokee Co 5
Licensed but no sites, 
Requested 10/31/00

Clay Co 5
Licensed but no sites, 
Requested 8/28/00

Cleveland Co 1 04-Feb-00 15-Apr-00 Yes
Cleveland Co - City of Shelby PD 1 04-Feb-00 15-Apr-00 Yes
Columbus Co 1 10-Dec-99 25-Sep-00
Craven Co - City of New Bern 1 21-Feb-01 14-Aug-01 Yes
Cty of Winston-Salem
Cumberland Co 1 05-Sep-00 26-Oct-00 Yes
Cumberland Co - City of Fayettevile 1 01-Jun-00 02-Jun-00 Yes
Davidson Co 1 23-Apr-97 06-Dec-99
Davie Co 1 04-Aug-00 10-Apr-01
Duplin County Communications 1 17-Nov-99 30-Nov-00

Durham Co 3 17-Oct-00 Yes

Cingular ready to cut. 
Verizon rebuilt PSAP 
trunks. Cingular will 
retest once agmts are 
signed and VZ loads 
PANIs. Durham City Jursidiction and LEC

Edgecombe Co 1 12-Sep-01 26-Mar-02
Edgecombe Co -  Tarboro Police Dept. 1 31-Jan-01 07-Mar-01 Yes
Forsyth Co 1 23-Jul-99 06-Dec-99 Yes
Franklin Co 1 21-Jul-00 04-Oct-00 Yes
Gaston Co 1 09-Aug-99 09-Mar-00
Gaston Co - Mount Holly Police Dept. 1 10-Dec-00 09-Mar-00 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Graham Co 5
Licensed but no sites, 
requested 4/12/01

Granville Co 6 No request
Granville Co - Butner Public Safety 6 No request
Granville Co - Oxford 1 24-Jan-00 16-Aug-01
Greene Co 1 07-May-99 07-Dec-00
Guilford County 1 10-Dec-98 15-Oct-99
Halifax Co 1 21-Feb-01 01-Nov-01
Harnett Co 1 03-Dec-99 10-Jan-01
Harnett Co - City of Dunn 1 03-Dec-99 08-Mar-01
Haywood Co 1 15-Apr-00 24-Apr-00 Yes
Henderson Co 1 15-Apr-00 09-May-00 Yes
Hoke Co 1 25-Aug-00 27-Nov-00 Yes

Hyde Co 5
Licensed but no sites, 
Requested 12/1/00

Iredell Co 1 28-Apr-99 09-Mar-00

Jackson Co 3 04-Nov-97 Yes

Cingular has ordered 
trunks to tandem, but 
PSAP is not ready. 
Jurisdiction has CPE 
and network issues Jurisdiction

Johnston County 1 01-Nov-99 10-Feb-00 Yes
Jones Co 1 07-Dec-00 05-Nov-02
Lee Co 1 15-Apr-00 15-Dec-00
Lenoir Co 1 19-Jul-00 15-Feb-01
Lincoln Co 1 28-Nov-00 09-Mar-00 Yes

Macon Co 3 17-Nov-00 Yes

Sylva trunks ready to 
test.  Left message to set 
up testing time with 
Verizon. LEC

Madison Co 6 No request
Martin Co 1 29-May-02 29-May-02 Yes
McDowell Co 1 06-Oct-99 18-Oct-00
Mecklenburg Co -  Pineville Police Dept. 1 29-Jul-97 01-Jun-99
Mecklenburg Co - Charlotte Mecklenburg PD 1 29-Jul-97 01-Jun-99
Mecklenburg Co - Town of Cornelius PD 1 29-Jul-97 01-Jun-99

Mitchell Co 5
Licensed but no sites, 
Requested 8/22/01
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Montgomery Co 1 30-Oct-00 07-Feb-02
Moore Co 1 03-Dec-98 22-Sep-00
Nash Co Emergency Services 1 24-Jul-00 22-Sep-00 Yes
New Hanover Co - Wilmington Sherrif's Office 1 24-Oct-97 10-Mar-00
Northampton Co 6 No request
Onslow Co 1 06-Jan-99 28-Nov-00
Orange Co - UNC-Chapel Hill 1 14-Sep-00 09-Aug-00 Yes
Orange Co EMA 1 21-Jul-99 09-Aug-00

Pamlico Co 5
Licensed but no sites, 
Requested 3/17/00

Pender Co 1 25-Sep-00 09-Mar-00 Yes
Person Co 1 14-Aug-00 07-Feb-02
Pitt Co 1 09-Mar-01 05-Apr-01 Yes
Polk Co 6 No request
Randolph - City of High Point 1 23-Nov-99 19-Jun-00
Randolph County 1 23-Nov-99 19-Jun-00
Richmond Co 1 23-Nov-99 09-Mar-00 Yes
Robeson Co 1 09-Apr-01 18-Jan-00 Yes
Robeson Co - City of Lumberton 1 28-Feb-01 18-Jan-00 Yes
Rockingham Co - City of Eden 1 12-Sep-00 18-Jan-00
Rockingham Co - City of Reidsville Police Dept. 1 23-Mar-99 18-Jan-00
Rockingham Co Emergency Services 1 23-Mar-99 18-Jan-00
Rutherford Co 1 14-Nov-00 15-Apr-00 Yes
Sampson Co 1 25-Aug-00 20-Jun-01
Scotland Co 1 27-Sep-00 27-Sep-00 Yes
Stokes Co 1 25-Aug-00 07-Feb-02
Surry Co 1 08-Feb-02 12-Feb-02 Yes

Swain Co 5
Licensed but no sites, 
Requested 10/22/98

Transylvania Co 3 12-Oct-00 Yes

Cingular deployed 
7/12/01, but PSAP has 
equipment issues and 
not receiving callback 
number and address Jurisdiction

Tyrrell Co 5
Licensed but no sites, 
Requested 12/1/00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Union Co 3 29-Aug-00 Yes

Difficulty getting 
Verizon to process our 
trunk order.  Due date 
may be pushed to May. LEC

Vance Co 1 02-May-99 17-Nov-00
Wake Co 1 07-Feb-00 09-Jun-00 Yes
Wake Co - Town of Cary 1 08-Nov-00 09-Jun-00

Warren Co 4 04-Nov-02 Yes Within 6 month window

Washington Co 5
Licensed but no sites, 
Requested 4/10/01

Watagua County 1 03-Dec-99 10-Oct-01
Wayne Co 1 07-Dec-99 10-Mar-00 Yes
Wilkes Co SO 1 08-Feb-02 12-Feb-02 Yes
Wilson Co 1 21-Mar-97 10-Aug-00
Yadkin Co 1 25-Aug-00 07-Feb-02
Yancey Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

105 87 80 4 3 32
NE

ADAMS Co 5 Licensed but no sites
ARTHUR Co 5 Licensed but no sites
BLAINE Co 5 Licensed but no sites
BUFFALO Co 5 Licensed but no sites
CHASE Co 5 Licensed but no sites
CHERRY Co 5 Licensed but no sites
CLAY Co 5 Licensed but no sites
CUSTER Co 5 Licensed but no sites
DAWSON Co 5 Licensed but no sites
DEUEL Co 5 Licensed but no sites
DUNDY Co 5 Licensed but no sites
FILLMORE Co 5 Licensed but no sites
FRANKLIN Co 5 Licensed but no sites
FRONTIER Co 5 Licensed but no sites
FURNAS Co 5 Licensed but no sites
GAGE Co 5 Licensed but no sites
GARFIELD Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
GOSPER Co 5 Licensed but no sites
GREELEY Co 5 Licensed but no sites
HALL Co 5 Licensed but no sites
HAMILTON Co 5 Licensed but no sites
HARLAN Co 5 Licensed but no sites
HAYES Co 5 Licensed but no sites
HITCHCOCK Co 5 Licensed but no sites
HOOKER Co 5 Licensed but no sites
HOWARD Co 5 Licensed but no sites
JEFFERSON Co 5 Licensed but no sites
JOHNSON Co 5 Licensed but no sites
KEARNEY Co 5 Licensed but no sites
KEITH Co 5 Licensed but no sites
LANCASTER Co 5 Licensed but no sites
LINCOLN Co 5 Licensed but no sites
LOGAN Co 5 Licensed but no sites
LOUP Co 5 Licensed but no sites
MCPHERSON Co 5 Licensed but no sites
MERRICK Co 5 Licensed but no sites
NANCE Co 5 Licensed but no sites
NUCKOLLS Co 5 Licensed but no sites
PAWNEE Co 5 Licensed but no sites
PERKINS Co 5 Licensed but no sites
PHELPS Co 5 Licensed but no sites
RED WILLOW Co 5 Licensed but no sites
SALINE Co 5 Licensed but no sites
SEWARD Co 5 Licensed but no sites
SHERMAN Co 5 Licensed but no sites
THAYER Co 5 Licensed but no sites
THOMAS Co 5 Licensed but no sites
VALLEY Co 5 Licensed but no sites
WEBSTER Co 5 Licensed but no sites
WHEELER Co 5 Licensed but no sites
YORK Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

51 0 0 0 0 0
NH
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
CHESHIRE Co 5 Licensed but no sites
COOS Co 5 Licensed but no sites
Rockingham Co 1 20-Mar-97 16-Jul-02

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

3 1 1 0 0 0
NJ

Atlantic 1 09-Jul-97 22-Dec-00
Bergen (GSM) 1 09-Jul-97 01-Apr-99
Burlington 1 09-Jul-97 22-Dec-00
Camden 1 09-Jul-97 22-Dec-00
Cape May 1 09-Jul-97 22-Dec-00
Cumberland 1 09-Jul-97 22-Dec-00
Essex (GSM) 1 09-Jul-97 01-Apr-99
Gloucester 1 09-Jul-97 22-Dec-00
Hudson (GSM) 1 09-Jul-97 01-Apr-99
Hunterdon (GSM) 1 09-Jul-97 01-Apr-99
Mercer 1 09-Jul-97 22-Dec-00
Middlesex 1 09-Jul-97 22-Dec-00
Middlesex (GSM) 1 09-Jul-97 01-Apr-99
Monmouth 1 09-Jul-97 22-Dec-00
Monmouth (GSM) 1 09-Jul-97 01-Apr-99
Morris (GSM) 1 09-Jul-97 01-Apr-99
Ocean 1 09-Jul-97 22-Dec-00
Ocean (GSM) 1 09-Jul-97 01-Apr-99
Passaic (GSM) 1 09-Jul-97 01-Apr-99
Salem 1 09-Jul-97 22-Dec-00
Somerset (GSM) 1 09-Jul-97 01-Apr-99
Sussex (GSM) 1 09-Jul-97 01-Apr-99
Union (GSM) 1 09-Jul-97 01-Apr-99
Warren Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

24 23 23 0 0 0
NM

BERNALILLO Co 5 Licensed but no sites
CATRON  Co 5 Licensed but no sites
CIBOLA Co 5 Licensed but no sites
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
COLFAX Co 5 Licensed but no sites
GUADALUPE Co 5 Licensed but no sites
HARDING Co 5 Licensed but no sites
LOS ALAMOS Co 5 Licensed but no sites
MCKINLEY  Co 5 Licensed but no sites
MORA Co 5 Licensed but no sites
RIO ARRIBA Co 5 Licensed but no sites
SAN JUAN Co 5 Licensed but no sites
SAN MIGUEL Co 5 Licensed but no sites
SANDOVAL Co 5 Licensed but no sites
SANTA FE Co 5 Licensed but no sites
SOCORRO Co 5 Licensed but no sites
TAOS Co 5 Licensed but no sites
TORRANCE Co 5 Licensed but no sites
VALENCIA Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

18 0 0 0 0 0
NV

Carson City 6 No request
Churchill Co 6 No request
Clark Co 6 No request

Clark Co - City of Henderson 3 11-Apr-01 Yes

No formal request, but 
assumed due to Phase II 
request

Douglas Co 6 No request
Elko Co 5 Licensed but no sites
Esmeralda Co 5 Licensed but no sites
Eureka Co 5 Licensed but no sites
Humboldt Co 5 Licensed but no sites
Lander Co 5 Licensed but no sites
Lincoln Co 5 Licensed but no sites
Lyon Co 6 No request
Mineral Co 5 Licensed but no sites
Nye Co 6 No request
Pershing Co 5 Licensed but no sites
Storey Co 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Washoe Co 3 03-Nov-99 Yes

Jursidiction has verbally 
withdrawn their Phase I 
request, Reinstated 
request verbally on 8/30 Jursidiction

White Pine Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

18 2 0 2 0 0
NY

Albany 1 18-Oct-02 12-Mar-03
ALLEGANY Co 5 Licensed but no sites
Bronx (GSM) 2 01-Jul-01 Yes In process of testing VoiceStream
Broome Co 5 Licensed but no sites
CATTARAUGUS Co 5 Licensed but no sites
Cayuga Co 6 No request
CHAUTAUQUA Co 5 Licensed but no sites
Chemung Co 5 Licensed but no sites
Chenango Co 6 No request
Clinton Co 5 Licensed but no sites
Columbia Co 5 Licensed but no sites

Cortland Co 2 20-Jun-02 Yes
Tenatively scheduled 
for turn up 4/14/03 Cingular

Delaware Co 5 Licensed but no sites
Dutchess Co 5 Licensed but no sites
Erie Co 1 23-Aug-00 26-Jun-02
Essex Co 5 Licensed but no sites
Franklin Co 5 Licensed but no sites
Fulton Co 5 Licensed but no sites
Greene Co 5 Licensed but no sites
Hamilton Co 5 Licensed but no sites

Herkimer Co 4 06-Feb-03 Yes

Phase 0 deployed 
1/29/03. Working on 
Phase 1.  PSAP New 
Phase I request 2/6/03.

Jefferson Co 6 No request
Kings (GSM) 2 01-Jul-02 Yes In Process of testing Voicestream
Lewis Co 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Livingston Co 1 07-Feb-01 14-Apr-03
Madison Co 6 No request

Monroe Co 2 27-Sep-02 Yes
Trunks in and tested 
4/2/03 Cingular

Montgomery Co 3 22-May-01 Yes

LEC ALI not ready. 
Deployed "Phase 0" call 
delivery at PSAP's 
request on 4/3/02 LEC

Nassau (GSM) 2 10-Oct-98 Yes
New York (GSM) 2 01-Jul-02 Yes In process of testing VoiceStream
Niagara Co 1 25-Apr-02 09-Apr-03
Oneida Co 6 No request
Onondaga Co Dept of Emer Comm 1 03-Apr-01 05-Dec-02
Ontario Co 1 28-Mar-97 27-Feb-03
Orange (GSM) 4 19-Mar-03 GSM T-Mobile

Orleans Co 2 05-Sep-02 Yes

Working on getting 
trunks to neighboring 
LATA for connectivity 
to Verizon E-911 
tandems. Cingular

Oswego Co 6 No request
Otsego Co 5 Licensed but no sites
Putnam (GSM) 6 No request
Queens (GSM) 2 01-Jul-02 Yes In process of testing VoiceStream
Rensselaer 1 18-Oct-02 13-Mar-03 Yes
Richmond (GSM) 6 No request
Rockland (GSM) 6 No request
Saratoga Co 6 No request
Schenectady 1 19-Nov-01 28-Feb-03
Schohaire Co 5 Licensed but no sites
Schuyler Co 6 No request
Seneca Co 6 No request
St Lawrence Co 6 No request
Steuben Co 5 Licensed but no sites

Suffolk (GSM) 3 13-Mar-01 Yes
PSAP will be ready to 
implement 12/15/02 Jurisdiction

Sullivan (GSM) 6 No request
Tioga Co 5 Licensed but no sites
Tompkins Co 6 No request
Ulster Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Warren Co 1 18-Mar-02 17-Jan-03
Washington Co 6 No request
Wayne Co 6 No request
Westchester (GSM) 6 No request
Yates Co SO 1 24-May-02 27-Mar-03

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

60 22 10 11 0 1
OH

Adams Co 6 No request
Ashland Co 5 Licensed but no sites

Ashtabula Co 5 Licemsed but no sites
Brown Co 6 No request
Butler - Cty. Middletown (Cty of Monroe) 1 06-Aug-97 17-Jun-02
Butler - Cty. Middletown (Cty of Trenton) 1 06-Aug-97 17-Jun-02
Butler Co - City of Fairfield 1 06-Aug-97 21-May-02
Butler Co - City of Hamilton 1 31-Aug-01 21-May-02
Butler Co - City of Middletown 1 06-Aug-97 17-Jun-02

Butler Co - City of Oxford 5

No Sectors to route to 
PSAP. Phase I requested 
8/6/97

Butler Co Sheriff 1 06-Aug-97 21-May-02
Carroll Co 6 No request
Champaign Co 6 No request
Clark Co 6 No request

Clermont Co - Union Township 3 06-Aug-97 Yes PSAP non responsive Jurisdiction
Clermont County 1 11-Jul-00 12-Mar-03

Clinton County 3 06-Aug-97 Yes

Waiting on return of 
NDA and PSAP data 
request form Jurisdiction

Columbiana Co 6 No request
Coshocton Co 5 Licensed but no sites
Crawford Co 5 Licensed but no sites
Crawford Co, PA 5 Licensed but no sites

Cuyahoga Co 3 27-Mar-97 Yes
PSAP waiting on LEC 
cost Jurisdiction

Darke Co 6
Request dated 3/29/97 
was rescinded

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Dearborn County, IN 1 06-Aug-97 11-Dec-01
Delaware County 1 12-Jul-01 27-Mar-03
Erie Co 6 No request
Erie Co, PA 5 Licensed but no sites

Fairfield Co - Lancaster PD 6

Rescinded orginial 
request dated 6/11/99 
on 11/20/02

Fairfield Co - Pickerington PD 3 07-Jan-99 Yes
Wrking w/ contact. Not 
sure of direction Jurisdiction

Fayette Co 6 No request

Franklin Co -  Ohio State Hwy Patrol 6

Rescinded orginial 
request dated 4/10/97 
on 10/23/02

Geauga Co 6 No request
Greene Co 6 No request
Hamilton - Amberley Village 1 06-Aug-97 23-May-02
Hamilton - Cincinnati PD 1 19-Apr-01 28-Mar-02
Hamilton - Cty. Norwood 1 06-Aug-97 23-May-02

Hamilton - Cty. Wyoming 5

No sectors to route to 
PSAP. Requested Phase 
I on 8/6/97

Hamilton Co. Comm 1 13-Feb-97 23-May-02
Highland Co 6 No request
Hocking County 1 01-Mar-01 17-Jun-02
Holmes Co 5 Licensed but no sites
Huron Co 5 Licensed but no sites
JEFFERSON Co 5 Licensed but no sites

Lake Co - Cencom 5 09-Jul-97 Yes

Licensed but no sites to 
route. Requested Phase 
I on 7/9/97

Lake Co - Mentor On the Lake 6 15-Jul-97 Yes

Sheriff's Office put all 
requests on hold, 
Requsted 7/15/97 Jurisdiction

Lake Co - Wickliffe 6 16-Jul-97 Yes

Sheriff's Office put all 
requests on hold, 
Requsted 7/16/97 Jurisdiction

Lake Co - Willoughby 6 09-Jul-97 Yes

Sheriff's Office put all 
requests on hold, 
Requsted 7/9/97 Jurisdiction

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Lake Co - Willowick 6 28-Jul-97 Yes

Sheriff's Office put all 
requests on hold, 
Requsted 7/28/97 Jurisdiction

Logan Co 6 No request
Lorain Co 6 No request
Madison Co 6 No request

Mahoning Co 6
PSAP rescinded request 
dated 8/29/02

MARION Co 5 Licensed but no sites
Medina Co 6 No request
Mercer Co 6 No request
Mercer Co, PA 5 Licensed but no sites

Miami County 3 21-Mar-97 Yes

Waiting on Direction 
from PSAP to decide on 
trunk issues, Pricing 
from LEC Jurisdiction

Montgomery Co 6

Original request dated 
3/13/97 was rescinded 
on 10/25/02

MORROW Co 5 Licensed but no sites
Muskingum Co 6 No request
Perry Co 6 No request
Pickaway Co 6 No request
Portage Co 6 No request
Preble Co 6 No request
Richland Co 5 Licensed but no sites
Shelby Co 6 No request
Stark Co 6 No request

Summit Co - Copley 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

Summit Co - Cuyahoga Falls 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

Summit Co - Fairlawn 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

Summit Co - Hudson 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Summit Co - Norton 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

Summit Co - Tallmadge 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

Trumbull Co 6 No request
Tuscarawas Co 5 Licensed but no sites
Union Co 6 No request

Warren County 6

Jurisdiction not 
interested, didn't issue 
request Ltr from 
Regional authority 8/29 
Issued letter to rescind 
request

Wayne Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

78 24 14 0 10 0
OK

Adair Co 6 No request
Alfalfa Co 5 Licensed but no sites
Atoka Co 6 No request
Bryan Co 6 No request
Canadian Co 6 No request
Canadian Co - Yukon 6 No request
Carter Co 6 No request

Cherokee Co 2 07-Feb-02 Yes

PSAP is waiting for 
pricing from LEC 
before moving forward PSAP

Choctaw Co 6 No request
Cleveland Co 6 No request
Coal Co 6 No request
Craig Co 6 No request
Creek Co 6 No request
Creek Co - Bristow 6 No request
Creek Co - Sapulpa 6 No request
Delaware Co 6 No request
Delaware Co - Grove 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Garfield Co 5 Licensed but no sites
Garvin Co 6 No request
Grant Co 6 No request
Haskell Co 5 Licensed but no sites

Johnston Co 4 29-Jan-03 Yes Within 6 month window
Kay Co 6 No request
Latimer Co 6 No request
LeFlore Co 6 No request
Lincoln Co 6 No request
Logan Co 6 No request
Love Co 6 No request
Major Co 5 Licensed but no sites
Marshall Co 6 No request
Mayes Co 6 No request
Mayes Co - Langley 6 No request
McClain Co 6 No request
McIntosh Co 6 No request
Murray Co 6 No request
Muskogee Co 6 No request
Noble Co 6 No request
Nowata Co 6 No request
Oklahoma Co 6 No request
Okmulgee Co 6 No request
Okmulgee Co - Henryetta 6 No request
Osage Co 6 No request
Osage Co - Bartlesville 6 No request
Ottawa Co 6 No request
Ottawa Co - Miami 6 No request
Pawnee Co 6 No request

Payne Co 4 13-Jan-03 Yes Within 6 month window
Pittsburg Co 6 No request
Pittsburg Co - McAlester 6 No request
Pontotoc Co 6 No request
Pushmataha Co 6 No request
Rogers Co 6 No request
Rogers Co - Claremore 6 No request
Sequoyah Co 6 No request
Tulsa Co 1 08-Aug-02 03-Apr-03
Tulsa Co - Bixby 1 08-Aug-02 03-Apr-03
Tulsa Co - Broken Arrow 1 08-Aug-02 03-Apr-03
Tulsa Co - Collinsville 1 08-Aug-02 03-Apr-03

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Tulsa Co - Mannford 1 08-Aug-02 03-Apr-03
Tulsa Co - Sand Springs 1 08-Aug-02 03-Apr-03
Tulsa Co - Skiatok 1 08-Aug-02 03-Apr-03
Wagoner Co 6 No request
Wagoner Co - Coweta 6 No request
Washington Co 5 Licensed but no sites
Woods Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

65 10 7 3 0 0
OR

Baker Co 5 Licensed but no sites
Clackamas Co 5 Licensed but no sites
Clatsop Co 5 Licensed but no sites
Columbia Co 5 Licensed but no sites
Douglas Co 5 Licensed but no sites
Gilliam Co 5 Licensed but no sites
Grant Co 5 Licensed but no sites
Harney Co 5 Licensed but no sites
Hood River Co 5 Licensed but no sites
Jackson Co 5 Licensed but no sites
Josephine Co 5 Licensed but no sites
Lincoln Co 5 Licensed but no sites
Malheur Co 5 Licensed but no sites
Morrow Co 5 Licensed but no sites
Multnomah Co 5 Licensed but no sites
Sherman Co 5 Licensed but no sites
Tillamook Co 5 Licensed but no sites
Umatilla Co 5 Licensed but no sites
Union Co 5 Licensed but no sites
Wallowa Co 5 Licensed but no sites
Wasco Co 5 Licensed but no sites
Washington Co 5 Licensed but no sites
Wheeler Co 5 Licensed but no sites
Yamhill Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

24 0 0 0 0 0
PA

Adams Co 5 Licensed but no sites
BEDFORD Co 5 Licensed but no sites
Berks Co 1 06-Feb-02 26-Nov-02
BLAIR Co 5 Licensed but no sites
Bradford Co 5 Licensed but no sites

Bucks Co 6 Pending state legislation
CAMBRIA Co 5 Licensed but no sites
CAMERON Co 5 Licensed but no sites
Carbon Co 5 Licensed but no sites
Centre Co 6 No request

Chester Co 4 11-Mar-03 Yes Pending state legislation
CLARION Co 5 Licensed but no sites
CLEARFIELD Co 5 Licensed but no sites
Clinton Co 5 Licensed but no sites
Columbia Co 5 Licensed but no sites

Cumberland Co 6 Pending state legislation

Dauphin Co 4 18-Nov-02 Yes
Within 6 Month 
Window

Delaware 1 26-May-97 26-Nov-02
ELK Co 5 Licensed but no sites
FOREST Co 5 Licensed but no sites
HUNTINGDON Co 5 Licensed but no sites
INDIANA Co 5 Licensed but no sites
JEFFERSON Co 5 Licensed but no sites
Juniata Co 5 Licensed but no sites
Lackawanna Co 5 Licensed but no sites
Lancaster Co 1 16-Nov-01 27-Dec-02
LAWRENCE Co 5 Licensed but no sites

Lebanon Co 6 Pending state legislation

Lehigh Co 6 Pending state legislation
Luzerne Co 5 Licensed but no sites
Lycoming Co 6 No request
MC KEAN Co 5 Licensed but no sites
Mifflin Co 5 Licensed but no sites
Monroe Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Montgomery 6 Pending state legislation
Montour Co 5 Licensed but no sites

Northampton Co 6 Pending state legislation
Northumberland co 6 No request
Perry Co 5 Licensed but no sites

Philadelphia Co 6 Pending state legislation
Pike (GSM) 1 22-Jun-01 14-Oct-02
POTTER Co 5 Licensed but no sites
Schuylkill Co 5 Licensed but no sites
Snyder Co 5 Licensed but no sites
SOMERSET Co 5 Licensed but no sites
Sullivan Co 5 Licensed but no sites

Susquehanna Co 5 Licemsed but no sites
Tioga Co 5 Licensed but no sites
Union Co 6 No request
VENANGO Co 5 Licensed but no sites
WARREN Co 5 Licensed but no sites
Wayne Co 5 Licensed but no sites
Wyoming Co 5 Licensed but no sites
York 1 01-Jun-01 27-Dec-02

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

54 7 5 2 0 0
RI

E911 Uniform Emergency Telephone System serving 
Bristol, Kent, Newport, Providence, Washington 1 26-May-98 01-Mar-00

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

1 1 1 0 0 0
SC

Aiken Co 1 26-Jul-99 30-May-00
Allendale Co 5 Licensed but no sites
Anderson Co 1 26-Jul-99 06-Dec-99 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Bamberg Co 5
Licensed but no sites, 
Requested 9/30/02

Barnwell Co 1 13-Jul-99 30-May-00

Beaufort Co 3 13-Jul-99 Yes
Sprint / Hargray LEC 
not ready LEC

Berkeley Co 1 27-May-99 11-May-00
Berkeley Co - City of Goose Creek 1 13-Jul-99 11-May-00
Berkeley Co - City of Hanahan 1 21-Jul-99 11-May-00
Calhoun Co 6 No request
Charleston Co 1 02-Aug-99 18-Jul-00
Cherokee Co 1 13-Jul-99 14-Sep-99 Yes
Chester County 1 19-Jul-99 20-Sep-99 Yes
Chesterfield Co 6 No request
Colleton Co 1 26-Jul-99 03-Dec-99 Yes
Darlington Co 1 14-Jul-99 13-Dec-99 Yes
Dillon Co 1 21-Jul-99 13-Dec-99 Yes
Dorchester Co 1 23-Jul-99 11-May-00
Dorchester Co -City of Summerville 1 23-Jul-99 11-May-00
Edgefield Co 1 15-Feb-99 18-Jul-00

Fairfield Co 3 19-Jul-99 Yes

CPE Upgrade necessary 
& Tariff issues. PSAP 
not connected to LEC. 
VZ trying to get a flat 
rate on some eqpt to 
eliminate counti Jurisdiction & LEC

Florence Co 1 20-Jul-99 13-Dec-99 Yes

Georgetown Co 3 27-Jul-99 Yes

CW ordered trunks to 
Georgetown router to 
serve 3 counties, less 
than half are 
provisioned.  3/10/03 
Successfully tested ph1 
on Jurisdiction

Greenville County 1 14-Jul-99 06-Dec-99 Yes
Greenville County - Emergency Medical Services 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Fountain Inn Police Department 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Greenville Police Department 1 14-Jul-99 06-Dec-99 Yes
Greenville County - Greer Police Department 1 14-Jul-99 06-Dec-99 Yes
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Greenville County - Mauldin Police Department 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Simpsonville Police Department 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Travelers Rest Police Department 1 14-Jul-99 06-Dec-99 Yes
Greenwood Co 1 31-Jul-99 12-Aug-02
Hampton Co 6 No request
Jasper Co 6 No request
Kershaw Co 1 20-Jul-99 24-May-00
Lancaster Co 1 21-Jul-99 20-Sep-99 Yes

Laurens Co 3 23-Jul-99 Yes
PSAP will not connect 
to ALI database Jurisdiction

Lexington Co 1 17-Nov-98 22-May-00
Marion Co 1 02-Aug-99 13-Dec-99 Yes
Marlboro Co 1 19-Jul-99 18-Oct-00
McCormick Co 5 Licensed but no sites
Newberry Co 1 01-Sep-99 17-Jul-00
Oconee Co 1 23-Jul-99 15-Oct-99 Yes
Orangeburg Co 1 09-Dec-98 17-Jul-00
Pickens Co 1 28-Jul-99 15-Oct-99 Yes
Richland Co 1 21-Jul-99 09-Aug-00
Saluda Co 5 Licensed but no sites
Spartanburg County 1 01-Dec-98 01-Nov-99
Union Co 1 16-Jul-99 26-Feb-01
York Co 1 15-Jul-99 31-Oct-99 Yes
York Co 1 15-Jul-99 31-Oct-99 Yes

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

51 43 39 1 3 21
TN

Anderson Co 1 30-Oct-00 03-Jan-01 Yes
Anderson Co - Clinton City 1 30-Oct-00 03-Jan-01 Yes
Anderson Co - Oakridge City 1 30-Oct-00 03-Jan-01 Yes
Bedford 1 04-May-00 01-Nov-00 Yes
Benton Co - Camden PD 1 04-May-00 01-Nov-00 Yes
Bledsoe Co 3 04-May-00 Yes Not enhanced 911 Jurisdiction
Blount Co 1 30-Oct-00 03-Jan-01 Yes
Bradley 1 04-May-00 01-Nov-00 Yes
Campbell Co 1 30-Oct-00 03-Jan-01 Yes
Campbell Co - Lafollette City 1 30-Oct-00 03-Jan-01 Yes
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Carroll 1 04-May-00 01-Nov-00 Yes
Carter Co 1 30-Oct-00 21-Aug-01
Catoosa Co, GA 1 19-Oct-99 07-Dec-01
Cheatham 1 04-May-00 01-Nov-00 Yes
Chester Co 1 04-May-00 01-Nov-00 Yes
Christian Co, KY 1 04-Oct-00 11-Oct-01
Claiborne Co 5 Licensed but no sites
Cocke Co 1 30-Oct-00 12-Jan-01 Yes

Crittenden Co, AR 3 30-Nov-00 Yes
Waiting for DAC to be 
engineered Cingular

Crockett Co 1 04-May-00 01-Nov-00 Yes
Cumberland Co 1 30-Oct-00 17-Jul-02
Dade Co, GA 6 No request
Davidson Co - Nashville PD 1 04-May-00 01-Nov-00 Yes

Decatur Co 3 04-May-00 Yes
PSAP CPE equipment 
not ready PSAP

DeSoto Co, MS 1 03-Apr-00 21-Jan-02
Dickson Co 1 04-May-00 01-Nov-00 Yes
Dyer Co 1 13-Feb-02 07-Aug-02
Fayette 1 04-May-00 01-Nov-00 Yes
Franklin Co - Winchester PD 911 1 04-May-00 01-Nov-00 Yes
Gibson Co 1 04-May-00 01-Nov-00 Yes
Giles 1 04-May-00 01-Nov-00 Yes

Grainger Co 3 30-Oct-00 Yes

Citizens Telco not 
capable of delivering 
E911 LEC

Greene Co 1 30-Oct-00 10-Aug-01
Hamblen Co 1 30-Oct-00 03-Jan-01 Yes
Hamilton 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Chattanooga PD 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Collegedale 1 04-May-00 01-Nov-00 Yes
Hamilton Co - East Ridge 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Lookout Mountain 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Red Bank 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Signal Mountain 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Soddy Daisy 1 04-May-00 01-Nov-00 Yes

Hancock Co 5 Licemsed but no sites
Hardeman - Bolivar PD 1 04-May-00 01-Nov-00 Yes
Hardin Co 1 04-May-00 01-Nov-00 Yes
Hawkins Co 1 30-Oct-00 03-Jan-01 Yes
Haywood 1 04-May-00 01-Nov-00 Yes
Henderson 1 04-May-00 01-Nov-00 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Hickman 1 04-May-00 01-Nov-00 Yes
Houston 1 04-May-00 01-Nov-00 Yes
Humphreys 1 04-May-00 01-Nov-00 Yes
Jefferson Co 1 30-Oct-00 09-Jan-01 Yes
Johnson Co 6 No request
Knox Co 1 30-Oct-00 03-Jan-01 Yes
Lake Co 5 Licensed but no sites
Lauderdale Co 1 04-May-00 01-Nov-00 Yes
Lawrence 1 04-May-00 01-Nov-00 Yes
Lewis Co 1 04-May-00 01-Nov-00 Yes
Lincoln Co - Fayetteville 911 1 04-May-00 01-Nov-00 Yes
Loudon Co 1 30-Oct-00 10-Jan-01 Yes
Madison Co 1 04-May-00 01-Nov-00 Yes
Madison Co - Central Dispatch 1 04-May-00 01-Nov-00 Yes
Marion Co 1 04-May-00 01-Nov-00 Yes
Marshall 1 04-May-00 01-Nov-00 Yes
Marshall Co, MS 6 No request
Maury 1 04-May-00 01-Nov-00 Yes
McMinn Co 1 30-Oct-00 10-Jan-01 Yes
McNairy Co 1 04-May-00 01-Nov-00 Yes
Meigs Co 6 No request
Monroe Co 1 30-Oct-00 12-Jan-01 Yes
Montgomery 1 04-May-00 01-Nov-00 Yes
Moore Co 5 Licensed but no sites
Morgan Co 1 30-Oct-00 12-Jan-01 Yes
Obion Co 1 13-Feb-02 07-Aug-02 Yes
Perry Co 3 04-May-00 Yes Not enhanced 911 Jurisdiction
Polk Co 5 Licensed but no sites
Rhea Co 1 04-May-00 01-Nov-00 Yes
Roane Co 1 30-Oct-00 10-Jan-01 Yes
Robertson 1 04-May-00 01-Nov-00 Yes
Robertson Co - Springfield PD 1 04-May-00 01-Nov-00 Yes
Rutherford 1 04-May-00 01-Nov-00 Yes
Rutherford Co - Lavergne PD 1 04-May-00 01-Nov-00 Yes
Rutherford Co - Murfreesboro PD 1 04-May-00 01-Nov-00 Yes
Rutherford Co - Smyrna PD 1 04-May-00 01-Nov-00 Yes
Scott Co 5 Licensed but no sites
Sequatchie Co 3 04-May-00 Yes Not enhanced 911 Jurisdiction
Sevier Co 1 30-Oct-00 10-Jan-01 Yes
Sevier Co - Gatlinburg 1 30-Oct-00 10-Jan-01 Yes
Sevier Co - Pigeon Forge 1 30-Oct-00 10-Jan-01 Yes
Shelby 1 04-May-00 01-Nov-00 Yes
Shelby Co - Bartlett PD 1 04-May-00 01-Nov-00 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Shelby Co - Collierville PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Germantown PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Memphis PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Millington PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Naval Air Station 1 04-May-00 01-Nov-00 Yes
Stewart Co 1 04-May-00 01-Nov-00 Yes
Sullivan Co 1 30-Oct-00 15-Aug-01
Sullivan Co - Bristol ECD 1 30-Oct-00 15-Aug-01
Sullivan Co - Kingsport ECD 1 30-Oct-00 15-Aug-01
Sumner 1 04-May-00 01-Nov-00 Yes

Tate Co, MS 6
No request, Sent SA 
and NDA 8/30

Tipton Co 1 04-May-00 01-Nov-00 Yes
Tunica Co, MS 1 05-Mar-01 21-Jan-02
Unicoi Co 1 30-Oct-00 21-Aug-01
Union Co 1 30-Oct-00 09-Jan-01 Yes
Walker Co, GA 6 No request
Washington Co 1 30-Oct-00 13-Aug-01
Wayne Co 6 No request

Weakley Co 3 13-Feb-02 Yes

Tried to turn up 8/7/02 
but discovered PSAP is 
upgrading their 
equipment and are not 
ready Jurisdiction

Whitfield Co, GA 6 No request
Williamson 1 04-May-00 01-Nov-00 Yes
Williamson Co - Brentwood PD 1 04-May-00 01-Nov-00 Yes
Wilson 1 04-May-00 01-Nov-00 Yes

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

114 100 93 1 6 80
TX

Abilene / Taylor Co 911 Dist 1 12-Oct-99 01-Feb-01
Anderson Co - ETCOG 5 Licensed but no sites
Angelina Co - DETCOG 1 12-Oct-99 31-Aug-00
Aransas Co  - CBCOG 1 12-Oct-99 30-Jan-01
Atascosa Co - AACOG 1 12-Oct-99 01-Sep-00
Austin Co - Austin ECD 1 10-Sep-00 23-Jul-02
Bandera Co - AACOG 1 12-Oct-99 01-Sep-00
Bastrop Co  - CAPCO 1 12-Oct-99 01-Aug-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Bee Co - CBCOG 1 12-Oct-99 30-Jan-01

Bell Co - CTCOG 2 09-May-02 Yes

No response from 
PSAP. ?CSEC, State 
911 Commission, has 
been made aware of 
issue.

Bexar Co Sheriff 1 01-May-00 17-May-02
Bexar-Comal Metro 911 1 01-May-00 17-May-02
Bexar-Guadalupe Metro 911 1 01-May-00 17-May-02
Bosque Co - HOTCOG 1 12-Oct-99 01-Sep-00
Brazoria Co - HGAC 1 12-Oct-99 31-Aug-00
Brazos Co - 911 Emergency Comm. Dist 1 12-Oct-99 03-Oct-02
Brewster Co - RGCOG 1 12-Oct-99 18-Dec-02
Brooks Co - CBCOG 1 12-Oct-99 30-Jan-01

Burleson Co - BVCOG 3 12-Oct-99 Yes

Two sites located, 
working with COG to 
determine official 
request date. 11/25 - 
Trunks on order with 
Verizon. Will have to 
back LEC

Caldwell Co - CAPCO 1 12-Oct-99 01-Aug-00
Callahan Co - WCTCOG 1 12-Oct-99 25-Sep-00
Cameron Co - Cameron ECD 6 No request
Camp Co - ETCOG 5 Licensed but no sites
Chambers Co - HGAC 1 12-Oct-99 31-Aug-00
Cherokee Co - ETCOG 5 Licensed but no sites
Collin Co - City of Plano 1 20-Mar-00 07-Oct-02
Collin Co - NCTCOG 1 12-Oct-99 01-Sep-00
Colorado Co - HGAC 1 12-Oct-99 31-Aug-00
Comal Co - Bexar Metro 911 1 01-May-00 21-May-02
Cooke Co - TEXOMA 1 12-Oct-99 30-Sep-00

Coryell Co - CTCOG 2 09-May-02 Yes

No response from 
PSAP. ?CSEC, State 
911 Commission, has 
been made aware of 
issue.

Crane Co - PBRPC 1 12-Oct-99 18-Dec-02
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Crockett Co - CVCOG 3 12-Oct-99 Yes

Former Plarueau 
Wireless region. Must 
utilize VZ tandem. 
7/29/-VZ requires an 
Interconnect Agmt in 
addition to Nat Agmt 
Discove LEC

Culberson Co - RGCOG 1 12-Oct-99 18-Dec-02
Dallas - Richardson PD 1 20-Mar-00 11-Jun-02

Dallas Co - City of Addison 3 08-Jan-00 Yes

Exhibits sent to city for 
trunks order. 4/25 City 
will not sign Exhibits 
until the City Atty has 
approved contract 6/3 
PSAP has Jursidiction

Dallas Co - Farmers Branch PD 3 08-Jan-00 Yes

Exhibits have been sent 
to city for trunks order, 
awaiting response. 4/25 
City will not sign 
Exhibits until the City 
Atty has a Jursidiction

Dallas Co - Garland PD 2 23-Jun-00 Yes

4/25 No response from 
city on Exhibits.  
Trunks cannot be 
ordered without their 
approval. 5/23/02 - 
Made contact with 
PSAP, res Jursidiction

Dallas Co - Highland Park 3 09-Jul-02 Yes
Dallas Co - Mesquite PD 1 10-Jan-00 08-Jul-02
Dallas Co - NCTCOG 1 12-Oct-99 01-Sep-00
Dallas Neutral - City of Dallas 1 12-Jan-00 31-May-02
Delta Co - ARK-TEX 1 12-Oct-99 02-Oct-00

Denison Fire & EMS 4 19-Mar-03 YES Within 6 month window
Denton - DENCO 1 01-Aug-99 23-Aug-01
Dimmit Co - MRGDC 1 12-Oct-99 01-Sep-00
Duval Co  - CBCOG 1 12-Oct-99 30-Jan-01
Eastland Co - WCTCOG 1 12-Oct-99 25-Sep-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Ector Co - PBRPC 1 12-Oct-99 02-Feb-01
Edwards Co - MRGDC 1 12-Oct-99 01-Sep-00
Ellis Co - NCTCOG 1 12-Oct-99 01-Sep-00
Erath Co - NCTCOG 1 12-Oct-99 01-Sep-00
Falls Co - HOTCOG 5 Licensed but no sites
Fannin Co - TEXOMA 1 12-Oct-99 01-Sep-00
Fayette Co - CAPCO 1 20-May-97 31-Aug-00
Fort Bend Co - GHC 1 12-Oct-99 31-Aug-00
Freestone Co - HOTCOG 1 12-Oct-99 08-Nov-00
Frio Co - AACOG 1 12-Oct-99 01-Sep-00
Galveston Co - 911 Dist 1 12-Oct-99 13-Jul-01
Gonzales Co - GCRPC 1 12-Oct-99 15-Sep-01
Grayson Co - TEXOMA 1 12-Oct-99 30-Sep-00
Gregg Co - ETCOG 1 06-Jun-00 13-Nov-02
Grimes Co - BVCOG 1 12-Oct-99 25-May-00
Guadalupe Co - Bexar-Metro 911 1 01-May-00 21-May-02
Harris County - GHC 1 12-Oct-99 31-Aug-00

Harrison Co - TX Eastern 911 NTK 2 10-Jul-02 Yes

02/06/03 Trunks on 
order, PSAP has traffic 
plan

Hays Co - CAPCO 1 12-Oct-99 01-Aug-00

Henderson Co - 911 Communications 2 01-Mar-02 Yes

6/25/02 - PSAP will 
utilize Sprint-Athens 
tandem. Working with 
TCS on trunk orders 
and traffic plans. 
Working with Sprint on 
tr Cingular/LEC

Hidalgo Co - LRGVDC 1 12-Oct-99 01-Sep-00
Hill Co - HOTCOG 1 12-Oct-99 01-Sep-00
Hood Co - NCTCOG 1 12-Oct-99 01-Sep-00
Hopkins Co - ARKTEX 1 12-Oct-99 02-Oct-00
Houston Co - DETCOG 1 12-Oct-99 01-Sep-00
Hudspeth Co - RGCOG 1 12-Oct-99 18-Dec-02
Hunt Co - NCTCOG 1 12-Oct-99 01-Sep-00
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Irion Co - CVCOG 3 12-Oct-99 Yes

Deployment in progress. 
Must utilize Verizon 
tandem. 7/9-VZ 
requires interconnect 
agmt in addition to Nat. 
Agmt Discovered earl LEC

Jack Co - NORTEX 6 No request
Jackson Co - GCRPC 1 12-Oct-99 15-Sep-00
Jasper Co - DETCOG 1 12-Oct-99 31-Aug-00
Jeff Davis Co - RGCOG 1 12-Oct-99 18-Dec-02
Jim Hogg Co - STDC 1 12-Oct-99 01-Sep-00
Jim Wells Co - CBCOG 1 12-Oct-99 30-Jan-01
Johnson Co - NCTCOG 1 12-Oct-99 01-Sep-00
Jones Co - WCTCOG 1 12-Oct-99 01-Sep-00
Karnes Co - AACOG 1 12-Oct-99 01-Sep-00
Kaufman Co - NCTCOG 1 12-Oct-99 01-Sep-00
Kenedy Co - CBCOG 1 12-Oct-99 30-Jan-01
Kinney Co - MRGDC 1 12-Oct-99 01-Sep-00
Kleberg Co - CBCOG 1 12-Oct-99 30-Jan-01
La Salle Co - MRGDC 1 12-Oct-99 01-Sep-00
Lamar Co - ARKTEX 6 No request

Lampasas Co - CTCOG 5
Licensed but no sites, 
Requested 5/9/02

Lavaca Co - GCRPC 1 12-Oct-99 15-Sep-00
Lee Co - CAPCO 1 12-Oct-99 15-Aug-00
Leon Co - BVCOG 1 12-Oct-99 30-Aug-00
Liberty Co - HGAC 1 12-Oct-99 31-Aug-00
Limestone Co - HOTCOG 6 No request
Live Oak Co  - CBCOG 1 12-Oct-99 30-Jan-01
Loving Co - PBRPC 5 Licensed but no sites
Lubbock Co - Lubbock 911 ECD 1 12-Oct-99 01-Feb-01
Madison Co - BVCOG 1 12-Oct-99 31-Aug-00
Marion Co - ETCOG 5 Licensed but no sites
Matagorda Co - HGAC 1 12-Oct-99 31-Aug-00
Maverick Co - MRGDC 1 12-Oct-99 01-Sep-00
McLennan Co 9-1-1 1 27-Nov-00 06-Aug-02
McMullen Co - CBCOG 1 12-Oct-99 30-Jan-01
Medina Co - Medina 911 District 2 07-Oct-02 Yes
Midland - Midland 911 District 1 12-Apr-00 01-Feb-01
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Milam Co 5 Licensed but no sites
Montague Co - NORTEX 1 12-Oct-99 18-Oct-00
Montgomery Co 1 06-Jun-00 07-Jun-01
Morris Co 5 Licensed but no sites
Nacogdoches Co - DETCOG 1 12-Oct-99 31-Aug-00
Navarro Co - NCTCOG 1 12-Oct-99 01-Sep-00
Newton Co - DETCOG 1 12-Oct-99 18-Oct-02
Nueces Co - City of Corpus Christi CBCOG 1 12-Oct-99 26-Jan-01
Palo Pinto Co - NCTCOG 1 12-Oct-99 01-Sep-00
Panola Co - ETCOG 5 Licensed but no sites
Parker Co - NCTCOG 1 12-Oct-99 01-Sep-00
Pecos Co - PBRPC 1 12-Oct-99 18-Dec-02
Polk Co - DETCOG 1 12-Oct-99 21-May-02
Potter Co - Potter Randall Co - 911 Dist 1 12-Oct-99 01-Feb-01
Presidio Co - RGCOG 1 12-Oct-99 23-Jan-03
Randall Co - Potter Randall 911 Dist 1 12-Oct-99 01-Feb-01

Reagan Co - CVCOG 2 12-Oct-99 Yes

Former Plarueau 
Wireless region. Must 
utilize VZ tandem. 
7/29/-VZ requires an 
Interconnect Agmt in 
addition to Nat Agmt 
Discove Cingular/LEC

Real Co - MRGDC 1 12-Oct-99 01-Sep-00
Red River Co - ARKTEX 6 No request
Reeves Co - PBRPC 1 12-Oct-99 18-Dec-02
Refugio Co - CBCOG 1 12-Oct-99 30-Jan-01
Rockwall Co - NCTCOG 1 12-Oct-99 01-Sep-00

Rusk Co - Texas Eastern 911 Network 2 10-Jul-02 Yes

 TCS sent packet to 
PSAP. Exhibit to PSAP; 
02/06/03 left msg with 
PSAP for default ESN

Sabine Co - DETCOG 1 12-Oct-99 06-Jan-03
San Augustine Co - DETCOG 1 12-Oct-99 15-Dec-02
San Jacinto Co - DETCOG 1 12-Oct-99 21-May-02
San Patricio Co - CBCOG 1 12-Oct-99 30-Jan-01
San Patricio Co - City of Corpus Christi 1 12-Oct-99 30-Jan-01
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3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Schleicher Co - CVCOG 3 12-Oct-99 Yes

Former Plateau Wireless 
region. Must utilize 
Verizon tandem.7/29-
VZ requires an 
Interconnect Agmt in 
additon to Nat. Agmt. 
Disc LEC

Shelby Co - DETCOG 1 12-Oct-99 22-Nov-02
Smith Co 9-1-1 1 30-Mar-01 24-Jul-02
Somervell Co - NCTCOG 1 12-Oct-99 01-Sep-00
Starr Co - STDC 1 12-Oct-99 01-Sep-00

Sutton Co - CVCOG 3 12-Oct-99 Yes

Former Platueau 
Wireless region. Must 
utilize VZ tandem.7/29-
VZ requires an 
Interconnect Agmt in 
additon to Nat. Agmt. 
Discover LEC

Tarrant County - Tarrant Co 911 ECD 1 04-Dec-97 21-Jan-02
Terrell Co - PBRPC 1 12-Oct-99 18-Dec-02
Travis Co - CAPCO 1 12-Oct-99 01-Aug-00
Trinity Co - DETCOG 1 12-Oct-99 31-Aug-02
Tyler Co - DETCOG 1 12-Oct-99 31-Aug-00
Tyler PD 1 30-Mar-01 24-Jul-02
Upshur Co - ETCOG 6 No request
Upton Co - PBRPC 1 12-Oct-99 18-Dec-02
Uvalde Co - MRGDC 1 12-Oct-99 01-Sep-00
Val Verde Co - MRGDC 1 12-Oct-99 01-Sep-00

Van Zandt Co - ETCOG 2 12-Oct-99 Yes

Verizon trunks 
previously ordered. 
Deployment in progress. 
TCS working on traffic 
plans 11/25 - Traffic 
plans to PSAP. 12/18 
TC Cingular/TCS

Victoria Co  - GCRPC 1 11-May-98 15-Sep-00
Walker Co - HGAC 1 12-Oct-99 31-Aug-00
Waller Co - HGAC 1 12-Oct-99 31-Aug-00
Ward Co - PBRPC 1 12-Oct-99 18-Dec-02
Washington Co - BVCOG 1 12-Oct-99 20-Dec-00
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Webb Co - STDC 1 12-Oct-99 01-Sep-00
Wharton Co - HGAC 1 12-Oct-99 31-Aug-00
Willacy Co - LRGDC 1 12-Oct-99 01-Sep-00
Williamson Co - CAPCO 1 12-Oct-99 01-Aug-00
Wilson Co - AACOG 1 12-Oct-99 01-Sep-00
Winkler Co - PBRPC 1 12-Oct-99 18-Dec-02
Wise Co - NCTCOG 1 12-Oct-99 01-Sep-00
Wood Co - ETCOG 5 Licensed but no sites
Zapata Co - STDC 1 12-Oct-99 01-Sep-00
Zavala Co - MRGDC 1 12-Oct-99 01-Sep-00

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

168 151 133 18 0 0
UT

Box Elder Co 5 Licensed but no sites
Carbon Co 5 Licensed but no sites
Davis Co 5 Licensed but no sites
Duchesne Co 5 Licensed but no sites
Emery Co 5 Licensed but no sites
Juab Co 5 Licensed but no sites
Millard Co 5 Licensed but no sites
Morgan Co 5 Licensed but no sites
Piute Co 5 Licensed but no sites
Rich Co 5 Licensed but no sites
Salt Lake Co 5 Licensed but no sites
SAN JUAN Co 5 Licensed but no sites
Sanpete Co 5 Licensed but no sites
Sevier Co 5 Licensed but no sites
Summit Co 5 Licensed but no sites
Tooele Co 5 Licensed but no sites
Uintah Co 5 Licensed but no sites
Utah Co 5 Licensed but no sites
Wasatch Co 5 Licensed but no sites

Wayne Co 5 Licemsed but no sites

Weber Co 5 Licemsed but no sites
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

21 0 0 0 0 0
VA

Accomack / Northampton 1 28-Jun-99 07-Mar-02
Alexandria City 1 14-Apr-99 27-Mar-02
Arlington 1 14-Apr-99 15-Apr-02
Caroline Co 2 28-Jun-02 Yes
Clarke Co 1 22-Nov-99 14-Feb-02
Culpeper Co 1 22-Nov-99 14-Feb-02
Dickenson Co 5 Licensed but no sites
Essex Co 6 No request
Fairfax 1 14-Apr-99 14-Nov-01
Falls Church City 5 Licensed but no sites
Fauquier Co 1 22-Nov-99 14-Feb-02
Frederick Co 1 22-Nov-99 14-Mar-02
Frederick Co - Winchester Fire and Rescue 6 No request
Fredericksburg City 1 29-Mar-02 15-Oct-02
King and Queen Co 6 No request

King George Co 3 01-Dec-00 Yes

Jursidiction has not 
ordered required trunks 
from LEC Jursidiction

King William Co 6 No request

Lancaster Co 3 05-Nov-01 Yes
County's trunks not 
ready. LEC

Lee Co 5 Licensed but no sites
Loudoun 1 14-Apr-99 21-Feb-02
Louisa Co 1 22-Nov-99 01-Oct-02

Madison Co 6
Jurisdiction rescinded 
request dated 9/5/02

Manassas City 5 Licensed but no sites
Manassas City Park 5 Licensed but no sites
Mathews Co 6 No request
Middlesex Co 3 18-Sep-02 Yes
Northumberland Co 6 No request
Norton City 5 Licensed but no sites
Orange Co 1 22-Nov-99 14-Feb-02
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Page Co 3 06-Feb-02 Yes

Jurisdiction's trunks and 
new CPE eqpt not 
installed, Cutover to 
new eqpt and trunks 
scheduled for 9/30 Jurisdiction

Prince William 1 14-Apr-99 09-Jan-02

Rappahannock Co 4 05-Nov-02 Yes Within 6 month window
Richmond Co 6 No request
Russell Co 5 Licensed but no sites
Scott Co 6 No request

Shenandoah Co 3 25-Jun-99 Yes
Working with ILEC to 
establish connectivity ILEC

Smyth Co 3 18-Apr-02 Yes

Ready to test, 
Jurisdiction to return 
service agreement Jurisdiction

Spotsylvania Co 1 22-Nov-99 02-Jul-02
Stafford 1 22-Oct-01 14-Aug-02

Warren Co 3 19-Nov-01 Yes
LEC processing trunk 
orders LEC

Washington Co 1 28-May-97 10-Apr-02
Washington Co - Bristol City 1 26-Feb-01 27-Aug-01
Westmoreland Co 1 27-Dec-00 15-Oct-02
Wise Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

44 27 18 9 0 0
VT

Addison Co 5 Licensed but no sites
Bennington Co 5 Licensed but no sites
Caledonia Co 5 Licensed but no sites
Chittenden Co 5 Licensed but no sites
Essex Co 5 Licensed but no sites
Franklin Co 5 Licensed but no sites
Grand Isle Co 5 Licensed but no sites
Lamoille Co 5 Licensed but no sites
Orange Co 5 Licensed but no sites
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Orleans Co 5 Licensed but no sites
Rutland Co 5 Licensed but no sites
Washington Co 5 Licensed but no sites
WINDHAM Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

13 0 0 0 0 0
WA

Adams Co 3 24-Oct-02 Yes

Establishing Service 
Agreement, required by 
state. Finalized SA, 
working on Cost 
recovery Exhibit. Initial 
request 10/19/01, re Jursidiction

Asotin Co 5
Licensed but no sites, 
requested 12/02/02

Bellevue Police Department 3 17-Feb-00 Yes

Jursidiction working 
with TCS on 
deployment plan, 
Working on State Cost 
recovery plan for 
agreement. TCS/Jursidiction

Benton Co 4 20-Dec-02 Yes
Establishing service 
agreement

Chelan Co 3 12-Jul-00 Yes

Establishing service 
agreement (joint with 
Douglas Jursidiction), 
8/14 - PSAP asked for 
delay until new comm 
center is complete Jurisdiction

Clallum Co 5 30-Sep-02 Yes

Clark Co 5

Licensed but no sites, 
Requested 6/14/01 & 
12/13/02

Columbia Co 5 Licensed but no sites
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Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Cowlitz Co 5
Licensed but no sites, 
Requested 11/19/02

Douglas Co 3 12-Jul-00 Yes

Establishing service 
agreement (joint with 
Chelan) 8/14 - PSAP 
requested delay until 
new communications 
center is complete Jurisdiction

Ferry Co 5
Licensed but no sites, 
requested 12/2/02

Franklin Co 4 08-Jan-03 Yes
requested again 
01/08/03

Garfield Co 5 Licensed but no sites

Grant Co 2 17-May-02 Yes
Establishing Service 
Agreement

Grays Harbor Co 3 10-Sep-02 Yes

Island Co 2 10-Sep-02 Yes

Establishing Service 
Agreement, required by 
state. Finalized SA, 
working on Cost 
recovery Exhibit. 
Implementation 
postponed 8/5 Jursidiction

Jefferson Co 5

Licensed but no sites.  
Requested 3/27/00, 
rerequested 11/15/02

King Co 3 17-Feb-00 Yes

Jursidiction working 
with TCS on 
deployment plan, 
Working on State Cost 
recovery plan for 
agreement. Trunks to 
router activated TCS/Jursidiction

Kitsap Co 4 02-Dec-02 Yes Within 6 month window
Kittitas Co 2 30-Oct-02 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Klickitat Co 5
Licensed but no sites, 
Requested 7/19/02

Lewis Co 2 04-Oct-02 Yes
Lincoln Co 2 24-Oct-02 Yes
Mason Co 3 12-Sep-02 Yes
Okanogan Co 5 Licensed but no sites
Pacific Co 5 Licensed but no sites

Pend Oreille Co 5
Licensed but no sites, 
Requested 11/8/02

Pierce Co 3 19-Jun-00 Yes

Jursidiction currently 
negotiating service 
agreement; currently 
routing according to 
Phase I plan, but not 
receiving Phase I da Jursidiction

San Juan Co 2 13-Sep-02 Yes

Jursidiction has 
suspended deployment 
plans on 5/30/02, 
Restarted on 9/13/02

Seattle Police Department 3 17-Feb-00 Yes

Jursidiction working 
with TCS on 
deployment plan, 
Working on State Cost 
recovery plan for 
agreement. TCS/Jursidiction

Skagit Co 3 30-Dec-02 Yes

Establishing Service 
Agreement, requested 
02/24/00 and 12/30/02

Skamania Co 5 Licensed but no sites

Snohomish Co 2 20-Jul-01 Yes

Establishing Service 
Agreement. Requested 
2/22/00, postponed, 
restarted 7/20/01

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Spokane Co 2 04-Dec-02 Yes

Deadline extension to 
9/04/01 granted with 
10/11/00 letter; 
requested again 
12/04/02, waiting for 
service agreement TCS

Stevens Co 3 17-Jul-00 Yes
Establishing Service 
Agreement

Thurston Co 3 28-Aug-02 Yes

Jurisdiction has 
suspended request dated 
8/23/01, restarted 
8/28/02 Jurisdiction

Valley Communications Center 3 17-Feb-00 Yes

Jursidiction working 
with TCS on 
deployment plan, 
Working on State Cost 
recovery plan for 
agreement. TCS/Jursidiction

Wahkiakum Co 5 Licensed but no sites

Walla Walla Emer Svc Comm Ctr 5

Licensed but no sites, 
requested 09/11/02, 
resubmitted 12/24/02

Washington State Patrol 3 17-Feb-00 Yes

Jursidiction working 
with TCS on 
deployment plan, 
Working on State Cost 
recovery plan for 
agreement. TCS/Jursidiction

Whatcom Co 2 14-May-02 Yes

Establishing Service 
Agreement, required by 
state. Finalized SA, 
working on Cost 
recovery Exhibit, Initial 
request to GTE Mobil

Whitman Co 4 23-Dec-02 Yes
Establishing Service 
Agreement

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Yakima Co 3 29-Oct-02 Yes

 Jurisdiction suspended 
request 7/19/02, 
reordered 10/29/02 Jursidiction

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

43 29 0 27 2 0
WDC

Washington, D.C. 6

Rescined 8/31/01 
original request on 
10/30/01.

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

1 0 0 0 0 0
WI

Columbia Co 6 No request
Dane Co 6 No request
Dodge Co 6 No request
Fond du Lac Co 6 No request
Jefferson Co 6 No request
Kenosha Co 6 No request
Milwaukee Co 6 No request
Ozaukee Co 6 No request
Racine Co 6 No request

Rock Co 6
Orginal request 
rescinded on 10/5/01

Sheboygan Co 6 No request
Walworth Co 6 No request

Washington Co 6
Orginal request 
rescinded on 10/5/01

Waukesha Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

14 0 0 0 0 0
WV

Berkeley Co 6 No request
BROOKE Co 5 Licensed but no sites
Grant Co 6 No request

Hampshire Co 3 26-Sep-01 Yes

PSAP must establish 
trunking to 911 tandem, 
Procedure being 
determined by PSC PSC

HANCOCK Co 5 Licensed but no sites
Hardy Co 6 No request
Jefferson Co 6 No request

Morgan Co 3 10-May-02 28-Mar-03 Yes
Waiting on trunks to be 
installed LEC

Pendleton Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

9 2 1 1 1 0
WY

ALBANY Co 5 Licensed but no sites
LARAMIE Co 5 Licensed but no sites
Uinta Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

3 0 0 0 0 0

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



 

Attachment C 
 
 
 
 
 

 
TDMA PHASE II PSAP REQUESTS  

 



TDMA PSAP Requests Before 6/30/2001 - Section 1

 State* County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
100% 

coverage

AL Baldwin Baldwin Co 6/29/01 3/19/03
PSAP did not have extended ALI upgrade completed at time of 
deployment YES

AL Dale Dale Co 6/7/01 Licensed but no operating sites

AL Limestone Limestone Co - Athens PD 5/22/01 3/20/03 YES

AL Limestone Limestone 5/22/01 3/20/03 YES

AL Madison Hunstville-Madison County 911 Center 6/1/01 3/18/03 YES

AL Mobile Mobile 3/30/01 3/18/03 YES

AL Montgomery Montgomery Co - City of Montgomery 6/20/01 3/18/03 PSAP not ready. Extended ALI upgrade not installed YES

AR Washington Washington County Central EMS 4/11/01 3/26/03 YES

AR Washington Washington Co - Fayetteville E911 4/11/01 3/26/03 YES

AR Washington Washington Co - Springdale Police Department 4/11/01 3/26/03 YES

AR Washington Washington Co - Washington County Sheriff 4/11/01 3/26/03 YES

FL Charlotte Charlotte Co 10/30/00 3/19/03 YES

FL Flagler Flagler Co 2/25/00 12/20/02 PSAP needs ALI upgrade. YES

FL Marion Marion Co SO 6/20/01 12/20/02 YES

FL Marion Ocala PD 6/20/01 12/20/02 YES

FL Nassau Nassau 5/4/01 3/14/03 YES

FL Orange Orange Co - Univ Central FL PD 1/12/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Orange Orange Co - Apopka 911 1/12/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Orange Orange Co - Ocoee Police & Fire 1/12/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Orange Orange Co - Orlando Int'l Airport 1/12/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Orange Orange Co - Orlando PD 1/12/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Orange Orange Co - Winter Garden PD 1/12/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Orange Orange Co SO 911 1/12/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Orange Orange Co - Winter Park Police & Fire 1/12/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Delray PD 4/6/01 12/20/02 PSAP test complete 3/5/03 YES

FL Palm Beach Palm Beach Co - Palm Beach Shores PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Ocean Ridge PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Belle Glade PD 4/6/01 12/20/02 PSAP test complete 2/28/03 YES

FL Palm Beach Palm Beach Co - Boca Raton 4/6/01 12/20/02 PSAP test complete 2/28/03 YES

FL Palm Beach Palm Beach Co - Cty of Boynton Beach 4/6/01 12/20/02 PSAP test complete 3/5/03 YES

FL Palm Beach Palm Beach Co - Palm Beach PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Palm Beach Co Sheriff Office 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Atlantis PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Palm Beach Gardens PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Greenacres PD 4/6/01 12/20/02 PSAP test complete 3/4/03 YES

FL Palm Beach Palm Beach Co - Riveria Beach PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Royal Palm Beach PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Tequesta PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - West Palm Beach PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

*Indicates the location of Cingular's serving switch 22 5/1/2003



TDMA PSAP Requests Before 6/30/2001 - Section 1

 State* County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
100% 

coverage
FL Palm Beach Palm Beach Co - Palm Beach SO Glades 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Palm Springs PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Manalapah PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Lantana Police Department 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Lake Worth PD 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Jupiter Police Department 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Palm Beach Palm Beach Co - Juno PD 4/6/01 12/20/02 PSAP  test complete 3/5/03 YES

FL Palm Beach Palm Beach Co - No. Palm Beach Dept of Pub Saf. 4/6/01 12/20/02 PSAP needs ext ALI to see x,y YES

FL Volusia Volusia 6/20/01 12/20/02 PSAP needs ext ALI to see x,y, due Dec 2003 YES

GA Rockdale Rockdale Co 4/4/01 3/24/03
PSAP Not ready. Does not want Phase II until mapping in place Aug-
Oct 03 YES

IL Cook Cook - City of Chicago 3/31/01 12/19/02 PSAP needs CPE upgrade to display Phase II data YES

IL Cook Cook -V. Morton Grove 1/11/01 12/24/02 PSAP needs CPE upgrade to display Phase II data YES

IL Cook Cook -V. Barrington Hills 4/2/01 12/19/02 YES

IL Lake Lake Co., IN 4/16/01 12/23/02 YES

IL Lake Lake Co - V. Vernon Hills 6/12/01 12/19/02 YES

IL Marshall Marshall County 4/12/01 3/27/03 CPE upgrade in progress, stand alone db, software must be written. YES

IN Carroll Carroll 4/9/01 Licensed but no operating sites

IN Decatur Decatur Co 1/21/01 3/19/03 per Verizon, PSAP needs upgrade. YES

IN Delaware Delaware 6/21/01 3/18/03 YES

IN Grant Grant Co 1/12/01 3/18/03 YES

IN Hancock Hancock Co 1/26/01 3/18/03 YES

IN Jefferson Jefferson 4/20/01 3/19/03 YES

IN Johnson Johnson 3/13/01 3/12/03 YES

IN Lawrence Lawrence Co SO 4/23/01 3/19/03 per Ameritech PSAP not ready until May 03 YES

IN Madison Madison 4/30/01 3/17/03 YES

IN Orange Orange 4/20/01 3/28/03 YES

IN Ripley Ripley 4/23/01 3/19/03 per Verizon, PSAP needs upgrade YES

LA Lafayette Lafayette Parish Communications District 5/17/01 3/25/03 YES

LA St Tammany St. Tammany 4/4/01 3/28/03 YES

MD Anne Arundel Anne Arundel Co 4/6/01 3/28/02 PSAP Not Ready; Upgrading CPE for April'03; YES

MO Jasper Jasper County Emergency Services 4/4/01 3/27/03
Phase II data being delivered, PSAP can not read PSAP will change 
format on equipment on 4/23/03 which will allow for xy to be YES

MO Scott Scott County E911 5/25/01 3/26/03 YES

MO St Clair St Clair Co, IL 9/13/00 11/18/02 YES

MO Stone Stone County 6/13/01 3/27/03 YES

MS Jackson Jackson 4/4/01 3/18/03 yes

NO KY Boone Boone Co - Grtr. Cin. Airport 11/6/00 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

*Indicates the location of Cingular's serving switch 23 5/1/2003



TDMA PSAP Requests Before 6/30/2001 - Section 1

 State* County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
100% 

coverage
NO KY Boone Boone Co.ETSB 6/28/00 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

NO KY Campbell Campbell Co. PD 8/28/00 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

NO KY Grant Grant County 12/1/00 12/16/02 YES

NO KY Kenton Kenton Co - Cty. Covington 11/9/00 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

NO KY Kenton Kenton Co - Cty. Erlanger 8/29/00 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

NO KY Kenton Kenton County 9/25/00 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

NY Onondaga Onondaga Co Dept of Emer Comm 4/3/01 12/18/02 YES

OH Butler Butler - Cty. Middletown (Cty of Trenton) 8/6/97 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

OH Butler Butler - Cty. Middletown (Cty of Monroe) 8/6/97 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

OH Butler Butler Co - City of Oxford 8/6/97 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

OH Butler Butler Co - City of Fairfield 8/6/97 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

OH Butler Butler Co - City of Hamilton 8/31/00 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

OH Butler Butler Co - City of Middletown 8/6/97 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

OH Butler Butler Co Sheriff 7/17/00 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

OH Dearborn Dearborn County, IN 8/6/97 12/16/02 YES

OH Hamilton Hamilton Co. Comm 8/6/97 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

OH Hamilton Hamilton - Cty. Norwood 8/6/97 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

OH Hamilton Hamilton - Cty. Wyoming 8/6/97 Licensed but no operating sites

OH Hamilton Hamilton - Cincinnati PD 11/6/00 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

OH Hamilton Hamilton - Amberley Village 8/6/97 12/16/02 PSAP waiting on LEC for upgrade to display Phase II data YES

PA Delaware Delaware 5/11/01 12/27/02 YES

PA York York 4/10/01 3/25/03 YES

RI
Newport, Washington, Bristol, 
Providence, Kent

E911 Uniform Emergency Telephone System serving 
Bristol, Kent, Newport, Providence, Washington 5/9/01 12/13/02 YES

SO IN Perry Perry County 4/9/01 3/25/03 PSAP not ready. Cannot deploy until move to new facility. YES

TX Bexar Bexar Co Sheriff 4/20/01 12/23/02 YES

TX Bexar Bexar-Guadalupe Metro 911 4/20/01 12/23/02 YES

TX Bexar Bexar-Comal Metro 911 4/20/01 12/23/02 YES

TX Comal Comal Co - Bexar Metro 911 4/20/01 12/23/02 YES

TX Dallas Dallas - Richardson PD 3/20/00 2/10/03 YES

TX Dallas Dallas Neutral - City of Dallas 1/12/01 3/28/03 YES

TX Denton Denton - DENCO 1/3/01 3/3/03 YES

TX Guadalupe Guadalupe Co - Bexar-Metro 911 4/20/01 12/23/02 YES

TX Harris Harris County - GHC 12/5/00 12/13/02 YES

TX Tarrant Tarrant County - Tarrant Co 911 ECD 4/19/01 12/31/02 YES

VA Frederick Frederick Co - Winchester Fire and Rescue 6/22/01 3/28/03 PSAP needs CPE interface to extended ALI. YES

*Indicates the location of Cingular's serving switch 24 5/1/2003



TDMA PSAP Requests 7/1/2001 to 2/28/2002 - Section 2

 State* County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
100% 

coverage
PSAP Not 

Ready

AL Jefferson Jefferson Co - Hoover City 31-Jan-02 18-Mar-03
PSAP not ready, GIS in transition, verbally retracted 
request. yes Yes

AR Hot Spring Hot Springs Co. 29-Oct-01 21-Mar-03 yes

CT Hartford State of Connecticut - Hartford 19-Jul-01 20-Dec-02 PSAP live 1/30/03. yes

CT Litchfield State of Connecticut - Litchfield 19-Jul-01 20-Dec-02 PSAP live 1/30/03. yes

CT Middlesex State of Connecticut - Middlessex 19-Jul-01 20-Dec-02 PSAP live 1/30/03. yes

CT New Haven State of Connecticut - New Haven 19-Jul-01 20-Dec-02 PSAP live 1/30/03. yes

CT New London State of Connecticut - New London 19-Jul-01 20-Dec-02 PSAP live 1/30/03. yes

CT Tolland State of Connecticut - Tolland 19-Jul-01 20-Dec-02 PSAP live 1/30/03. yes

CT Windham State of Connecticut-  Windham 19-Jul-01 20-Dec-02 PSAP live 1/30/03. yes

FL Brevard Brevard Co  - Rockledge PD 08-Oct-01 20-Dec-02
PSAP requested to revert back to Phase I due to PSAP 
routing issues. PSAP needs ext ALI to see x,y yes Yes

FL Brevard Brevard Co SO 08-Oct-01 20-Dec-02
PSAP requested to revert back to Phase I due to PSAP 
routing issues. PSAP needs ext ALI to see x,y yes Yes

FL Brevard Brevard Co  - Titusville PD 08-Oct-01 20-Dec-02
PSAP requested to revert back to Phase I due to PSAP 
routing issues. PSAP needs ext ALI to see x,y yes Yes

FL Brevard Brevard Co  - Satellite Beach PD 08-Oct-01 20-Dec-02
PSAP requested to revert back to Phase I due to PSAP 
routing issues. PSAP needs ext ALI to see x,y yes Yes

FL Brevard Brevard Co  - Indiatlantic PD 08-Oct-01 20-Dec-02
PSAP requested to revert back to Phase I due to PSAP 
routing issues. PSAP needs ext ALI to see x,y yes Yes

FL Brevard Brevard Co  - Indian Harbor Beach PD 08-Oct-01 20-Dec-02
PSAP requested to revert back to Phase I due to PSAP 
routing issues. PSAP needs ext ALI to see x,y yes Yes

FL Brevard Brevard Co  - Cocoa PD 08-Oct-01 20-Dec-02
PSAP requested to revert back to Phase I due to PSAP 
routing issues. PSAP needs ext ALI to see x,y yes Yes

FL Brevard Brevard Co  - Cocoa Beach PD 08-Oct-01 20-Dec-02
PSAP requested to revert back to Phase I due to PSAP 
routing issues. PSAP needs ext ALI to see x,y yes Yes

FL Brevard Brevard Co  - Melbourne PD 08-Oct-01 20-Dec-02
PSAP requested to revert back to Phase I due to PSAP 
routing issues. PSAP needs ext ALI to see x,y yes Yes

FL Brevard Brevard Co  - Palm Bay PD 08-Oct-01 20-Dec-02
PSAP requested to revert back to Phase I due to PSAP 
routing issues. PSAP needs ext ALI to see x,y yes Yes

*Indicates the location of Cingular's serving switch. 25 5/1/2003



TDMA PSAP Requests 7/1/2001 to 2/28/2002 - Section 2

 State* County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
100% 

coverage
PSAP Not 

Ready

FL Lee Lee Co - Cape Coral PD 28-Sep-01 19-Mar-03

Working with Sprint LEC to schedule. PSAP uses Caller ID 
trunks instead of Phase1, Has consultant lined up for Phase 
2. yes Yes

FL Lee Lee County Emergency Dispatch 28-Sep-01 19-Mar-03

Working with Sprint LEC to schedule. PSAP uses Caller ID 
trunks instead of Phase1, Has consultant lined up for Phase 
2. yes Yes

FL Lee Lee Co - Lee County SO 28-Sep-01 19-Mar-03

Working with Sprint LEC to schedule. PSAP uses Caller ID 
trunks instead of Phase1, Has consultant lined up for Phase 
2. yes Yes

FL Lee Lee Co - Sanibel PD 28-Sep-01 19-Mar-03

Working with Sprint LEC to schedule. PSAP uses Caller ID 
trunks instead of Phase1, Has consultant lined up for Phase 
2. yes Yes

FL Lee Lee Co - Fort Myers PD 28-Sep-01 19-Mar-03

Working with Sprint LEC to schedule. PSAP uses Caller ID 
trunks instead of Phase1, Has consultant lined up for Phase 
2. yes Yes

FL Pinellas Pinellas Co 22-Jan-02 19-Mar-03 yes

FL Seminole Seminole Co - Lake Mary Police Department 05-Dec-01 20-Dec-02 PSAP needs ext ALI to see x,y yes Yes

FL Seminole Seminole Co - Oruedo Police Department 05-Dec-01 20-Dec-02 PSAP needs ext ALI to see x,y yes Yes

FL Seminole Seminole Co - Seminole County Sheriff's Office 05-Dec-01 20-Dec-02 PSAP needs ext ALI to see x,y yes Yes

FL Seminole Seminole Co - Winter Springs PD 05-Dec-01 20-Dec-02 PSAP needs ext ALI to see x,y yes Yes

FL Seminole Seminole County Fire Rescue 05-Dec-01 20-Dec-02 PSAP needs ext ALI to see x,y yes Yes

FL Seminole Seminole Co - Albamonte Springs Police Department 05-Dec-01 20-Dec-02 PSAP needs ext ALI to see x,y yes Yes

FL Seminole Seminole Co - Casselberry Police Department 05-Dec-01 20-Dec-02 PSAP needs ext ALI to see x,y yes Yes

GA Clayton Clayton - Morrow 21-Sep-01 26-Mar-03 yes

GA Rockdale Rockdale Co - Conyers 20-Jul-01 25-Mar-03 yes

IL Bond Bond County 10-Dec-01 31-Mar-03 yes

IL Cook Cook -V. Orland Park 14-Feb-02 24-Dec-02 PSAP needs CPE upgrade to display Phase II data yes Yes

IL Cook Cook - City of Evanston 06-Feb-02 19-Dec-02 yes

IL Cook Cook -V. Skokie 02-Jan-02 20-Dec-02 yes

IL Cook Cook -V. Rosemont 17-Sep-01 24-Dec-02 yes

IL Cook Cook Co. ETSB 28-Feb-02 23-Dec-02 yes

IL Cook Cook -V. Northbrook 06-Feb-02 24-Dec-02 yes

IL Lake Lake Co - Cty. of Waukegan 19-Nov-01 19-Dec-02 yes

IL Lake Lake Co - V. Deerfield 06-Dec-01 19-Dec-02 yes

IN Blackford Blackford Co 22-Aug-01 Licensed but no operating sites.

IN Daviess Daviess 04-Jan-02 19-Mar-03 PSAP needs CPE upgrade to display Phase II data yes Yes

IN Greene Greene 16-Nov-01 17-Mar-03 yes

IN Jennings Jennings 02-Nov-01 19-Mar-03 Per Verizon PSAP needs upgrade yes Yes

IN Monroe Monroe Co / Bloomington 23-Aug-01 17-Mar-03 yes

IN Montgomery Montgomery Co 19-Sep-01 17-Mar-03 yes

*Indicates the location of Cingular's serving switch. 26 5/1/2003



TDMA PSAP Requests 7/1/2001 to 2/28/2002 - Section 2

 State* County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
100% 

coverage
PSAP Not 

Ready
IN Putnam Putnam 17-Nov-01 19-Mar-03 PSAP needs upgrade. yes Yes

IN Scott Scott 05-Nov-01 19-Mar-03 yes

IN Shelby Shelby 02-Jan-02 19-Mar-03 yes

IN Wayne Wayne Co 27-Sep-01 20-Mar-03 PSAP waiting on upgrade to display Phase II data yes Yes

KS Johnson MARC - Johnson Co Sherif's Office 09-Nov-01 31-Dec-02 yes

KS Johnson MARC - Shawnee PD 09-Nov-01 31-Dec-02 yes

KS Johnson MARC - Prairie Village PD 09-Nov-01 31-Dec-02 yes

KS Johnson MARC - Overland Park PD 09-Nov-01 31-Dec-02 yes

KS Johnson MARC - Olathe PD 09-Nov-01 31-Dec-02 yes

KS Johnson MARC - Lenexa PD 09-Nov-01 31-Dec-02 yes

KS Johnson MARC - Leawood PD 09-Nov-01 31-Dec-02 yes

KS Leavenworth MARC - Ft Leavenworth Provost Marshall 09-Nov-01 31-Dec-02 yes

KS Leavenworth MARC - Leavenworth Co Sheriff's Office 09-Nov-01 31-Dec-02 yes

KS Montgomery MARC - Independence PD 09-Nov-01 31-Dec-02 yes

KS Wyandotte MARC - Unified Gov't of Wyandotte Co 09-Nov-01 31-Dec-02 yes

KY Allen Allen County 10-Dec-01 28-Mar-03 PSAP not ready. CPE Issue yes Yes

KY Fayette Lexington-Fayette 20-Nov-01 25-Mar-03 PSAP not ready . CPE upgrade required. yes Yes

KY Henderson Henderson County 31-Jan-02 28-Mar-03 yes

KY Jefferson City of Louisville-Jefferson Co 06-Nov-01 25-Mar-03 yes

KY Trigg Trigg County 01-Feb-02 28-Mar-03 yes

MO Cass MARC - Raymore PD 09-Nov-01 31-Dec-02 yes

MO Cass MARC - Cass Co Sheriff's Office 09-Nov-01 31-Dec-02 yes

MO Cass MARC - Lee's Summit PD 09-Nov-01 31-Dec-02 yes

MO Cass MARC - Belton PD 09-Nov-01 31-Dec-02 yes

MO Cass MARC - Harrisonville PD 09-Nov-01 31-Dec-02 yes

MO Cass MARC - Pleasant Hill PD 09-Nov-01 31-Dec-02 yes

MO Clay MARC - Sugar Creek PD 09-Nov-01 31-Dec-02 yes

MO Clay MARC - Liberty PD 09-Nov-01 31-Dec-02 yes

MO Clay MARC - North Kansas City PD 09-Nov-01 31-Dec-02 yes

MO Clay MARC - Pleasant Valley PD 09-Nov-01 31-Dec-02 yes

MO Clay MARC - Clay Co Sheriff's Office 09-Nov-01 31-Dec-02 yes

MO Clay MARC - Gladstone Public Safety 09-Nov-01 31-Dec-02 yes

MO Clinton Clinton Co, IL 31-Oct-01 26-Dec-02 yes

MO Jackson MARC - Kansas City MO PD 09-Nov-01 31-Dec-02 yes

MO Jackson MARC - Blue Springs PD 09-Nov-01 31-Dec-02 yes

MO Jackson MARC - Jackson Co Sheriff's Office 09-Nov-01 31-Dec-02 yes

MO Jackson MARC - Raytown PD 09-Nov-01 31-Dec-02 yes

MO Platte MARC - Platte Co Sheriff's Office 09-Nov-01 31-Dec-02 yes
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TDMA PSAP Requests 7/1/2001 to 2/28/2002 - Section 2

 State* County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
100% 

coverage
PSAP Not 

Ready
MO Platte MARC - Riverside Dept of Public Safety 09-Nov-01 31-Dec-02 yes

MO Randolph Randolph County, IL 20-Feb-02 Licensed but no operating sites.

MO Ray MARC - Ray Co 911 09-Nov-01 31-Dec-02 yes

MO Warren Warren County 19-Jul-01 27-Mar-03 PSAP requires CPE upgrade. Scheduled for 4/23/03. yes Yes

NO KY Pendleton Pendleton 06-Feb-02 16-Dec-02 PSAP waiting on LEC for upgrade to display Phase II data yes Yes

NY Schenectady Schenectady 21-Nov-01 20-Dec-02 PSAP ready 2/27/03. MPC to PSAP connection complete yes

OH Delaware Delaware County 12-Jul-01 27-Mar-03 yes

SO IN Clark Clark County 06-Nov-01 25-Mar-03
PSAP not ready. Cannot deploy until PSAP moves to new 
facility and equipment upgraded yes Yes

SO IN Gibson Gibson County 12-Nov-01 25-Mar-03
PSAP not ready. LEC router upgrade and format change to 
CPE required. yes Yes

TN Bedford Bedford 28-Dec-01 28-Mar-03 yes

TN Benton Benton Co - Camden PD 28-Dec-01 31-Mar-03 yes

TN Bledsoe Bledsoe Co 28-Dec-01 Not valid request. Not enhanced 911

TN Bradley Bradley 28-Dec-01 31-Mar-03 yes

TN Carroll Carroll 28-Dec-01 28-Mar-03 yes

TN Cheatham Cheatham 28-Dec-01 28-Mar-03 yes

TN Chester Chester Co 28-Dec-01 25-Mar-03 yes

TN Crockett Crockett Co 28-Dec-01 27-Mar-03 PSAP not ready. CPE upgrade needed yes Yes

TN Davidson Davidson Co - Nashville PD 28-Dec-01 27-Mar-03 yes

TN Decatur Decatur Co 28-Dec-01 25-Mar-03 PSAP not ready. CPE display issue yes Yes

TN Dickson Dickson Co 28-Dec-01 31-Mar-03 yes

TN Fayette Fayette 28-Dec-01 26-Mar-03 yes

TN Franklin Franklin Co - Winchester PD 911 28-Dec-01 26-Mar-03 PSAP not ready. Extended ALI upgraded needed yes Yes

TN Gibson Gibson Co 28-Dec-01 27-Mar-03 PSAP not ready. Software upgrade needed yes Yes

TN Giles Giles 28-Dec-01 25-Mar-03 yes

TN Hamilton Hamilton Co - Red Bank 28-Dec-01 25-Mar-03 yes

TN Hamilton Hamilton 28-Dec-01 25-Mar-03 yes

TN Hamilton Hamilton Co - Chattanooga PD 28-Dec-01 25-Mar-03 yes

TN Hamilton Hamilton Co - Collegedale 28-Dec-01 25-Mar-03 yes

TN Hamilton Hamilton Co - Lookout Mountain 28-Dec-01 25-Mar-03 yes

TN Hamilton Hamilton Co - Signal Mountain 28-Dec-01 25-Mar-03 yes

TN Hamilton Hamilton Co - Soddy Daisy 28-Dec-01 25-Mar-03 yes

TN Hamilton Hamilton Co - East Ridge 28-Dec-01 25-Mar-03 yes

TN Hardeman Hardeman - Bolivar PD 28-Dec-01 25-Mar-03 yes

TN Hardin Hardin Co 28-Dec-01 27-Mar-03 PSAP not ready. Waiting on facility move yes Yes

TN Haywood Haywood 28-Dec-01 25-Mar-03 PSAP not ready. CPE upgrade needed yes Yes
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TDMA PSAP Requests 7/1/2001 to 2/28/2002 - Section 2

 State* County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
100% 

coverage
PSAP Not 

Ready
TN Henderson Henderson 28-Dec-01 27-Mar-03 yes

TN Hickman Hickman 28-Dec-01 31-Mar-03 yes

TN Houston Houston 28-Dec-01 28-Mar-03 yes

TN Humphreys Humphreys 28-Dec-01 31-Mar-03 yes

TN Lauderdale Lauderdale Co 28-Dec-01 31-Mar-03 PSAP not ready. CPE upgrade needed yes Yes

TN Lawrence Lawrence 28-Dec-01 27-Mar-03 yes

TN Lewis Lewis Co 28-Dec-01 31-Mar-03 yes

TN Lincoln Lincoln Co - Fayetteville 911 28-Dec-01 27-Mar-03 yes

TN Madison Madison Co 28-Dec-01 27-Mar-03 yes

TN Madison Madison Co - Central Dispatch 28-Dec-01 27-Mar-03 yes

TN Marion Marion Co 28-Dec-01 27-Mar-03
PSAP not ready. CPE upgrade and extended ALI format 
needed yes Yes

TN Marshall Marshall 28-Dec-01 27-Mar-03 PSAP not ready. CPE upgrade needed yes Yes

TN Maury Maury 28-Dec-01 27-Mar-03 PSAP not ready. Extended ALI upgrade needed yes Yes

TN McNairy McNairy Co 28-Dec-01 25-Mar-03 yes

TN Montgomery Montgomery 28-Dec-01 31-Mar-03 yes

TN Rhea Rhea Co 28-Dec-01 31-Mar-03 PSAP not ready. CPE upgrade needed yes Yes

TN Robertson Robertson Co - Springfield PD 28-Dec-01 28-Mar-03 yes

TN Robertson Robertson 28-Dec-01 28-Mar-03 yes

TN Rutherford Rutherford Co - Lavergne PD 28-Dec-01 28-Mar-03 yes

TN Rutherford Rutherford Co - Murfreesboro PD 28-Dec-01 28-Mar-03 yes

TN Rutherford Rutherford 28-Dec-01 28-Mar-03 yes

TN Rutherford Rutherford Co - Smyrna PD 28-Dec-01 28-Mar-03 yes

TN Shelby Shelby Co - Bartlett PD 28-Dec-01 28-Mar-03
PSAP not ready. PSAP does not want Phase II prior to new 
CPE equip install yes Yes

TN Shelby Shelby Co - Millington PD 28-Dec-01 28-Mar-03
PSAP not ready. PSAP does not want Phase II prior to new 
CPE equip install yes Yes

TN Shelby Shelby Co - Collierville PD 28-Dec-01 28-Mar-03
PSAP not ready. PSAP does not want Phase II prior to new 
CPE equip install yes Yes

TN Shelby Shelby Co - Naval Air Station 28-Dec-01 28-Mar-03
PSAP not ready. PSAP does not want Phase II prior to new 
CPE equip install yes Yes

TN Shelby Shelby Co - Memphis PD 28-Dec-01 28-Mar-03
PSAP not ready. PSAP does not want Phase II prior to new 
CPE equip install yes Yes

TN Shelby Shelby Co - Germantown PD 28-Dec-01 28-Mar-03
PSAP not ready. PSAP does not want Phase II prior to new 
CPE equip install yes Yes

TN Stewart Stewart Co 28-Dec-01 28-Mar-03 PSAP not ready Extended ALI upgrade needed yes Yes

TN Sumner Sumner 28-Dec-01 28-Mar-03
PSAP not ready. PSAP doesn’t want Phase II until upgrade 
complete yes Yes

TN Tipton Tipton Co 28-Dec-01 28-Mar-03 PSAP not ready . CPE upgrade needed yes Yes
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TDMA PSAP Requests 7/1/2001 to 2/28/2002 - Section 2

 State* County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
100% 

coverage
PSAP Not 

Ready

TN Wayne Wayne Co 28-Dec-01 28-Mar-03 PSAP not ready. PSAP needs CPE upgrade from Frontier yes Yes

TN Williamson Williamson Co - Brentwood PD 28-Dec-01 27-Mar-03 yes

TN Williamson Williamson 28-Dec-01 27-Mar-03 yes

TN Wilson Wilson 28-Dec-01 25-Mar-03 yes

TX Galveston Galveston Co - 911 Dist 23-Jul-01 26-Mar-03 yes

TX Taylor Abilene / Taylor Co 911 Dist 28-Aug-01 27-Mar-03 yes

VA Arlington Alexandria City 12-Jul-01 26-Mar-03 yes

VA Arlington Arlington 12-Jul-01 28-Mar-03 PSAP awaiting equipment. CAD yes Yes

VA Fairfax Fairfax 12-Jul-01 28-Mar-03 PSAP CAD system phasing in yes Yes

VA Loudoun Loudoun 12-Jul-01 26-Mar-03 yes

VA Northampton , Accomack Accomack / Northampton 25-Sep-01 26-Mar-03 yes

VA Prince William Prince William 12-Jul-01 28-Mar-03 PSAP CPE not installed till May-1st yes Yes
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TDMA PSAP Request 3/1/2002 to 9/30/2002 - Section 3

State * County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
50% 

coverage

11/30/03 
100% 

coverage
AL Elmore Elmore Co - Wetumpka PD 01-Aug-02 20-Mar-03 Yes Yes

AL Elmore Elmore Co - Tallassee PD 01-Aug-02 20-Mar-03 Yes Yes

AL Elmore Elmore Co - Millbrook PD 01-Aug-02 20-Mar-03 Yes Yes

AL Elmore Elmore Co SO 01-Aug-02 20-Mar-03 Yes Yes

AL Fayette Fayette Co E911 20-Aug-02 21-Mar-03 PSAP not ready, CPE Issue and router installation. Yes Yes

AL Lamar Lamar Co 911 27-Sep-02 21-Mar-03 Yes Yes

AR Jefferson Jefferson Co 02-Sep-02 26-Mar-03 Yes Yes

FL Dade Dade Co - Miami/Dade PD 11-Mar-02 20-Dec-02 Yes Yes

FL Dade Dade Co - Pinecrest PD 11-Mar-02 20-Dec-02 PSAP needs ALI upgrade. Yes Yes

FL Dade Dade Co - City of Miami PD 11-Mar-02 20-Dec-02 PSAP needs ext ALI to see x,y Yes Yes

FL Dade Dade Co - Coral Gables PD 11-Mar-02 20-Dec-02 Yes Yes

FL Dade Dade Co - Miami Beach PD 11-Mar-02 20-Dec-02 Yes Yes

FL Dade Dade Co - Hialeah PD 911 11-Mar-02 20-Dec-02 Yes Yes

FL Lake Lake Co 04-Sep-02 20-Dec-02 PSAP needs to order trunks and upgrade. Yes Yes

FL St Johns St Johns Co SO 23-Sep-02 27-Mar-03 Yes Yes

GA Cherokee Cherokee 16-May-02 24-Mar-03 ALI upgrade ordered, no ETA for installation Yes Yes

GA Douglas Douglas Co 19-Mar-02 25-Mar-03 Yes Yes

GA Polk Polk Co 19-Sep-02 24-Mar-03 PSAP not ready. ext ALI upgrade not installed; completed after 4/1/03 Yes Yes

IL Cook Cook Co -V. Northfield 06-Jun-02 19-Dec-02 Yes Yes

IL Cook Cook Co -V. Lansing 30-Sep-02 19-Dec-02 Yes Yes

IL Cook Cook -V. Glenview & Wheeling 17-Apr-02 19-Dec-02 Yes Yes

IL Will Will Co - ETSB 30-Sep-02 19-Dec-02 PSAP Needs CPE upgrade to display Phase II data. Yes Yes

IN Bartholomew Bartholomew Co 02-Aug-02 18-Mar-03 Yes Yes

IN Clay Clay Co 23-Aug-02 18-Mar-03 Yes Yes

IN Jackson Jackson Co SO 30-Sep-02 18-Mar-03 Per Verizon PSAP needs upgrade Yes Yes

IN Marion Marion Co 29-Mar-02 18-Mar-03 Yes Yes

IN Pulaski Pulaski Co 16-Jul-02 Licensed but no operating sites.

IN Tippecanoe Tippecanoe 28-Mar-02 17-Mar-03 Yes Yes

IN Vigo Vigo Co 07-Jun-02 19-Mar-03 Yes Yes

KY Daviess Daviess Co - City of Owensboro 10-Jun-02 28-Mar-03 Extended ALI upgrade needed Yes Yes

KY Daviess Daviess Co - Daviess County E-911 10-Jun-02 28-Mar-03 PSAP waiting on LEC for upgrade to display Phase II data Yes Yes

KY Rowan Rowan Co - Morehead Police 15-May-02 27-Mar-03 PSAP not ready 4/1/03. Upgrade complete 4/17/03 Yes Yes

MI Genesee Genesee Co. - ETSB 08-Mar-02 28-Mar-03 PSAP waiting on LEC for ALI upgrade to display Phase II data Yes Yes

MO Dallas Dallas County 30-Apr-02 27-Mar-03 Yes Yes

MO Lawrence Lawrence Co 15-May-02 PSAP rescinded request 10/16/02

MO Lincoln Lincoln Co 25-Apr-02 27-Mar-03 PSAP needs CPE upgrade. Yes Yes

NY Yates Yates Co SO 24-May-02 25-Mar-03 Yes Yes

OH Hocking Hocking County 11-Mar-02 27-Mar-03 Yes Yes

SO IN Harrison Harrison Co SO 20-Aug-02 25-Mar-03 PSAP not ready. LEC router upgrade and format change to CPE required. Yes Yes

TX Midland Midland - Midland 911 District 11-Mar-02 24-Mar-03 Yes Yes

TX Montgomery Montgomery Co 20-Aug-02 27-Mar-03 Yes Yes

TX Nueces Nueces Co - City of Corpus Christi CBCOG 10-Sep-02 28-Mar-03 Yes Yes

TX Potter Potter Co - Potter Randall Co - 911 Dist 25-Jun-02 26-Mar-03 Yes Yes
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TDMA PSAP Request 3/1/2002 to 9/30/2002 - Section 3

State * County Jurisdiction
Service 

Requested
Cingular 
Deployed Comments

04/01/03 
50% 

coverage

11/30/03 
100% 

coverage
TX Randall Randall Co - Potter Randall 911 Dist 25-Jun-02 26-Mar-03 Yes Yes

TX San Patricio San Patricio Co - City of Corpus Christi 10-Sep-02 27-Mar-03 Yes Yes

VA Stafford Stafford 01-Apr-02 28-Mar-03 PSAP needs software upgrade. Yes Yes

WV Morgan Morgan Co 22-May-02 28-Mar-03 PSAP issues w/ CAD provider Yes Yes
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TDMA PSAP Request after 9/30/2002 - Section 4

 State * County Jurisdiction  Service Requested
Request 

Qualified
Cingular 
Deployed Comments

04/01/03 
50% 

coverage

11/30/03 
100% 

coverage
AL Colbert Colbert Co 3/13/03 Pending Within 6 month window

AL Marion Marion Co 911 10/22/02 YES 21-Mar-03 Yes Yes

AL Shelby Shelby Co SO 11/12/02 YES 20-Mar-03 Yes Yes

AL Walker Walker Co 1/20/03 YES Within 6 month window

AR Lonoke Lonoke Co 3/21/03 Pending

FL Bay Bay Co 2/25/03 Pending PSAP Ready after 10/01/03

FL Martin Martin Co 3/5/03 Pending Within 6 month window

FL Monroe Monroe - Marathon Sheriff's Office 2/20/03 Pending

FL Monroe Monroe - Key West 2/20/03 Pending

FL Okeechobee Okeechobee Co 10/21/02 Pending PSAP has not returned profile

FL Sarasota Sarasota Co 3/10/03 Pending Within 6 month window

GA Clayton Clayton Co 2/27/03 Pending Within 6 month window

GA Dekalb Dekalb Co 1/16/03 Pending Within 6 month window

IL Bureau Bureau County 12/18/02 YES 24-Mar-03 Yes Yes

IL Cook Cook Co -V. Hillside 1/23/03 Pending PSAP Profile sent

IL Cook Cook Co -V. Schaumburg 1/16/03 Pending PSAP Profile sent

IL Cook Cook - SouthCom 12/28/02 Pending PSAP installing equipment & mapping.

IL Cook Cook Co -V. Franklin Park 2/19/03 Pending

IL Lake Lake Co - V. Zion 1/20/03 Pending 04-Mar-03 Yes Yes

IL Sangamon Sangamon Co 1/6/03 YES PSAP Profile sent

IN Hamilton Hamilton Co 10/1/02 Pending 17-Mar-03 Yes Yes

IN Knox Knox Co 2/3/03 YES 19-Mar-03 Yes Yes

IN Marshall Marshall Co 10/8/02 Pending Licensed no sites.

IN Sullivan Sullivan Co 10/3/02 Pending 19-Mar-03 Yes Yes

LA Assumption Assumption 3/17/03 Yes Within 6 month window

LA Iberia Iberia 2/20/03 No

Revised service request date 2/20/03. 
Cingular awaiting PSAP confirmation of 
readiness.

LA Iberville Iberville Parish Communications District 2/20/03 No

Revised service request date 2/20/03. 
Cingular awaiting PSAP confirmation of 
readiness.

LA Jackson Jackson 10/24/02 No

Rejection letter sent as PSAP was 
deemed not ready. 02/02/03 ordering 
ALI, need due date
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TDMA PSAP Request after 9/30/2002 - Section 4

MI Livingston Livingston Co 12/30/02 Pending
PSAP profile sheet sent- waiting on site 
list from TP

MO Christian Christian Co - Nixa Police Department 3/24/03 Pending

MS Covington Covington Co 2/24/03 Pending

Revised service request date 2/24/03. 
Cingular awaiting PSAP confirmation of 
readiness.

NJ Atlantic Atlantic 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NJ Burlington Burlington 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NJ Camden Camden 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NJ Cape May Cape May 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NJ Cumberland Cumberland 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NJ Gloucester Gloucester 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NJ Mercer Mercer 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NJ Middlesex Middlesex 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NJ Monmouth Monmouth 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NJ Ocean Ocean 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NJ Salem Salem 2/19/03 Pending

Revised Request date of 2/19/03. PSAP 
notified they would not be ready until 3rd 
Qtr 2003.

NY Albany Albany 10/18/02 Yes 21-Apr-03 Yes Yes

NY Rensselaer Rensselaer 10/18/02 Yes 21-Apr-03 Yes Yes

NY Warren Warren Co 2/6/03 Pending
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TDMA PSAP Request after 9/30/2002 - Section 4

OK Payne Payne Co 1/13/03 Pending Within 6 month window

SO IN Dubois Dubois Co 10/18/02 NO 25-Mar-03
PSAP not ready. LEC router upgrade and 
format change required. Yes Yes

SO IN Pike Pike County 11/12/02 NO 25-Mar-03
PSAP not ready. LEC router upgrade and 
format change required. Yes Yes

TX Collin Collin Co - City of Plano 10/9/02 YES

VA Clarke Clarke Co 2/10/03 Pending Within 6 month window

VA Orange Orange Co 2/18/03 Pending Within 6 month window

VA Westmoreland Westmoreland Co 3/6/03 Pending Within 6 month window
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