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E9I1 PHASE II INTERIM REPORT
AND REQUEST FOR WAIVER OF THE COMPLIANCE DEALINES

Blanca Telephone Company (Reporter), by its attorney, hereby submits the E911 Phase II

Interim Report required by the Commission's Order to Stay, 17 FCC Red. 14841 (FCC 2002).

Q.l. Will the cellular system be able to meet the upcoming E911 implementation deadlines

which are 1) by September 1,2003, begin selling and activating location-capable handsets, regardless

ofwhether or not a valid PSAP service request has been received; 2) by November 30, 2003, ensure

that 25% ofall new handset activations are Phase II location capable; 3) by May 31, 2004 ensure that

50% of activations are Phase II location capable; 4) by November 30, 2004 ensure that 100% of

activations are location capable; and 5) by December 31, 2005 achieve a 95% subscriber penetration

with Phase II location capable equipment?

A.I. Reporter will be able to begin selling location capable phones by September 1,2003,

some are on hand. However, Nokia and Motorola are advising Reporter that it might be between 4

to 6 months before they are able to provide Phase II location capable phones to Reporter in any

significant quantities. At this time it seems unlikely that Reporter will be able to meet the November



30, 2003, goal ofensuring that 25% ofnew activations are for Phase II location capable handsets.

Because the unavailability of equipment is a circumstance beyond Reporter's control, good cause

exists to grant a six month waiver the November 30, 2003 benchmark and because the other

benchmarks are pegged from the November 30, 2003 benchmark, the remaining benchmarks should

also be extended by six months.

Q.2. Provide a Report of requests for E911 services.

A.2. Total number ofPSAP Phase I Service Requests: 0
Total number ofVALID PSAP Phase I Service Requests: 0
Total number ofPSAP Phase II Service Requests: 0
Total number of VALID PSAP Phase II Service Requests: 0

Q.3. What is the chosen technology solution?

A.3. Hybrid handset/network-based solution. Reporter believes that Nortel has installed the

necessary network infrastructure needed to make the solution work.

QA. Have any equipment orders been placed and have any problems been encountered in

obtaining Phase II compliant handsets?

AA. As discussed in A.I. above, our equipment suppliers are not yet able to provide Phase

II compliant ALI-capable handsets to us in bulk. Orders have not been placed because there is

nothing to order. Reporter checks with the manufacturers periodically to ascertain current handset

availability.

Q.5. Estimate the date that your system expects to be first able to offer Phase II location

service.

A.5. Phase II location service should be available immediately upon activation ofa Phase

II compliant handset and a communications linkage is established with a valid PSAP.
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Q.6. Indicate whether the system expects to meet the December 31, 2005 95% subscriber

penetration level. Ifyou do not expect the system to be able to achieve that goal, please describe the

problems you see with meeting that objective.

A.6. As discussed above, our ability to achieve this goal is limited by our current inability

to acquire Phase II compliant phones in substantial quantities and our request, in A.t. above, for a

six month deadline extension necessitated by that lack of equipment.

Contact person responsible for this report:

Hill & Welch
1330 New Hampshire Ave., N.W. #113
Washington D.C. 20036
(202) 775-0070
(202) 775-9026 (FAX)
e-mail: welchlaw@earthlinkk.net
August I, 2003

~~.ldJ--<A.-
TimothyE~ elch

cc: Wireless Telecommunications Bureau; Enforcement Bureau
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CERTIFICATION

I hereby cerIify IIIIdcr penalty ofpo!j\ltY thall am an officer of Reponer IIJld thaI I have
reviewed the fi>r:1loing E911 PHASE n lNTEIUM REPORT AND REQUEST FOR WAIVER OF
TIlE COMPLIANCE DEAD~lNES ami that Ibe statements made tbcrcin llIll true and aocu_ to
the best ofmy knowledBe, infonnation,llIId belief.

Alan~¢
Blanca Telepbone Company

Jllly 30, 2003


