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VIA ECFS 
Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 12th Street, SW – TW-A325 
Washington, D.C. 20554 
 
  RE: MB Docket No. 03-15 - Request for Waiver 
   Station KBEH(TV), Oxnard, California – Facility Id. 56384 
   Bela TV, LLC., Permittee – FRN: 0010-7540-67     
 
Dear Ms. Dortch: 
 
 Bela TV, LLC (“Bela”), by and through its attorneys, and pursuant to the Public Notice, 
dated June 14, 2006,1 hereby requests a Waiver of the July 1, 2006 Replication/ Maximization 
Interference Deadline (the “Deadline”) established in the DTV Second Periodic Review.2  Bela 
is the licensee of Station KBEH(TV) and the permittee of Station KBEH-DT, Oxnard, California 
(the “Station”).   
 

Bela has been unable to construct the authorized digital television (DTV) facilities for the 
Station due to equipment delays.  Attached hereto as Exhibit A is a letter from Superior 
Broadcast Products, Inc., indicating that the Station’s transmitter will not be delivered until at 
least the first week in August 2006. 

 

                                                      
1 DTV Channel Election Issues – Compliance with the July 1, 2006 Replication/ 
Maximization Interference Protection Deadline; Stations Seeking Extension of the Deadline, 
Public Notice, DA 06-1255 (rel. June 14, 2006). 
2 Second Periodic Review of the Commission’s Rules and Policies Affecting the 
Conversion To Digital Television, Report and Order, 19 FCC Rcd 18279, ¶ 78 (2004) 
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The Commission has acknowledged that a delay in the delivery of DTV equipment is an 
example of the type of delays that are beyond the control of the licensee.3  In the instant matter, 
the equipment can not be delivered until August 2006 at the earliest due to a delay caused by the 
supplier of the tube and cavity for the Station’s digital transmitter.  Bela has been assured by the 
manufacturer that it will take all steps to expedite the installation as soon as possible. 

 
In light of this delay, a waiver of the Deadline is appropriate.  Bela will take all necessary 

steps to expedite the construction of Station KBEH-DT upon the delivery of the digital 
transmission equipment. 

 
Should there be any questions regarding this submission, please contact undersigned 

counsel. 
 
       Sincerely, 
 

        
       Francisco R. Montero 
       Lee G. Petro 
 
       Counsel for Bela TV, LLC 
 
cc: Shaun Maher, Video Division 
 Media Bureau – By email 
 

                                                      
3 Review of the Commission’s Rules and Policies Affecting the Conversion to Digital 
Television, Memorandum Opinion and Order, 16 FCC 20,594, ¶ 44 (2001). 



EXHIBIT A 



Superior Broadcast Products Inc.   
 
  

June 20, 2006 
 
KBEH-TV 
Robert Behar 
Bela Broadcasting 
7500 N W 72 Ave 
Miami, FL  33166 
 
 
 
Dear Mr. Behar 
 
Once again we want to thank you for the opportunity to furnish you with a Digital 
Television Transmitter and Antenna for channel 24 in Oxnard California. The 
antenna has been shipped.  As you know we were anticipating a delivery and 
installation of the transmitter before July 1. However due to the large number of 
transmitters that have been ordered we are experiencing a delay from our 
supplier E2v for the tube and cavity for your transmitter.  It now appears that the 
delivery will be the last week of July or the first week in August. I thank you for 
your patience in this matter as I am doing every thing possible to have your 
transmitter installed as soon as possible.   
 
 
 
 
 
Best Regards 
 
 
 
James Joynt 
Superior Broadcast Products, Inc. 
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