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July 6,2006

VIA ELECTRONIC FILING

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 Twelfth Street, S.W.
Washington. D.C. 20554

Re: Request for Waiver of July 1,2006 ReplicationlMaximization
Interference Deadline
MB Docket No. 03-15

Entravision Holdings, LLC
Station KVYE
El Centro, Califomia
Facility ill No. 36170

Dear Ms. Dortch:

On behalf of Entravision Holdings, LLC ("Holdings"), the licensee of Station KVYE, El
Centro, California,l and pursuant to the instructions set forth in Public Notice, DA 06-1255,2, it
is respectfully requested that a waiver be granted, to KVYE, of the Commission's July 1. 2006
replication/maximization interference deadline to the extent that it applies to the Station.3

Entravision is currently authorized to operate paired DTV Station KVYE-DT pursuant to
Special Temporary Authority ("STA"). permitting the Station to transmit at 4.49 kW effective
radiated power ("ERP") on Channel 22, using a non-directional antenna (File No. BDSTA-

KVYE is cUlTently the Univision Network affiliate in the E1 Centro, Califomia-Yuma
Arizona DMA.

DTV Channel Election Issues - Compliance with the July 1, 2006
Replication/Ma.ximization Interference Protection Deadline, DA 06-1255 (reI. June 14.2006)
("Interference Protection Notice"). The filing period was extended in Public Notice. DA 06
1372 (reI. June 29, 2006).

3 See Second Periodic Revie~v ofthe Commission's Rules & Policies Affecting the
Conversion to Digital Television, 19 FCC Rcd 18,279 at ~ 78 (2004) ("DTV Biennial Review
R&O").
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20031118ADM). The Station's construction pennit, however, pe1111its a power of 1000 kW
ERP, with the use ofa directional antenna (File No. BPCDT-19991029ACL).

Entravision is intent on constructing the facilities provided for in its DTY constTIlction
pennit. However, Entravision has incurred minor delays in the actual construction process. All
equipment has been secured and construction is in process. However, during the construction
process it was detennined that an incorrect mounting bracket was provided and the antelma could
not be mounted on the Station's tower.

A new' bracket now needs to be manufactured and the tower erection process rescheduled.
Based on info1111ation from the parties involved in the manufachlring and installation process.
Entravision expects work to be completed and the Station operating pursuant to the operating
paranleters of the construction pennit in September, 2006.

Entravision submits that its efforts to complete construction and the limited period
needed to finish the work warrant a grant of the requested maximization/replication deadline.

Based on the above-described circumstances that are out oflicensee's control, and
licensee's demonstrated intent to provide maximum service to viewers in its post-transition
digital service area, good cause exists for the relief requested.

BaITy A. Friedman

Counsel for Entravisioll Holdings,
LLC

cc: Mr. Shaun Maher, FCC Video Division (via electronic mail)


