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July 7,2006

VIA ELECTRONIC FILING

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 Twelfth Street, S.W.
Washington, D.C. 20554

Re: Request for Waiver of July 1. 2006 Replication/Maximization
Interference Deadline
MB Docket No. 03-15

Entravision Holdings. LLC
Station KTFN
El Paso, Texas
Facility ID No. 68753

Dear Ms. Dortch:

On behalf of Entravision Holdings, LLC ("Holdings"), the licensee of Station KTFN, EI
Paso, Texas, I and pursuant to the instructions set forth in Public Notice, DA 06-1255,2. it is
respectfully requested that a waiver be granted, to KTFN, of the Conmlission's July 1. 2006
replication/maximization interference deadline to the extent that it applies to the Station.3

Entravision is cun'ently authorized to operate paired DTV Station KTFN-DT pursuant to
Special Temporary Authority CSTA"), permitting the Station to transmit at 1.8 kW effective
radiated power CERP") on Channel 51 (File No. BDSTA-20030528AKW). The Station' s

2

See Second Periodic Revielv ofthe Commission's Rules & Policies Affecting the
Conversion to Digital Television, 19 FCC Red 18279 at ~ 78 (2004) CDTV Biennial Review
R&O").

KTFN is currently the Telefutura Network affiliate in the EI Paso DMA.

DTV Channel Election Issues - Compliance with the July 1, 2006
Replication/A1a;'(imization Intelference Protection Deadline, DA 06-1255 (reI. .I une 14. 2006)
(""Interference Protection Notice"). The filing period was extended in Public Notice. DA 06
1372 (reI. June 29. 2006).
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construction permit, however. permits a power of 70 kW ERP (File No. BPCDT
19991029AEX).

Entravision is intent on constructing the facilities provided for in its DTY construction
permit. However, Entravision has incurred minor delays in the actual construction process. All
equipment has been secured. The only problem that has arisen involves transporting the antenna
from El Paso to the transmitter site. The transmitter site is located on a mountain peak and has a
narrow access road. The contractor had expected to be able to haul the antenna up the road and
install it. Ho\vever, during the hauling process, it was discovered that the road could not
accommodate the completed antenna. Instead, the antenna has since been returned to be broken
dO\\11 into parts so that it can be rebuilt at the transmitter site. This is expected to take an
additional month of time. Entravision expects that the construction work will be finished on or
before September 1, 2006.

Entravision submits that its efforts to complete construction and the limited period
needed to finish the work warrant a grant of the requested maximization/replication deadline.

Based on the above-described circumstances that are out of licensee's control. and
licensee's demonstrated intent to provide maximum service to viewers in its post-transition
digital service area, good cause exists for the relief requested.

Counsel for Entravision Holdings.
LLC

cc: Mr. Shaun Maher, FCC Video Division (via electronic mail)


