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November 16, 2007

VIA ECES

Ms. Marlene H. Dortch, Secretary

Federal Communications Commission

445 Twelfth Street, S.W., Room TW-B204
Washington, D.C. 20554

Re:  MB Docket No. 03-15
Grant Media LLC (FRN 0001-7342-76)
WEUX-DT, Chippewa Falls, Wisconsin (Facility ID No. 2709)
Request for Further Extension of DTV
Maximization Interference Protection Deadline

Dear Ms. Dortch:

This letter is submitted on behalf of Grant Media LLC (the “Company”),
the licensee of television station WEUX(TV), and permittee of WEUX-DT, Chippewa
Falls, Wisconsin pursuant to the Commission’s May 18, 2007 Order, FCC 07-90, in
which the Commission granted the Company an extension of six months to construct and
operate full, authorized DTV facilities for WEUX-DT while retaining interference
protection for its authorized DTV service area. By this letter, the Company requests a
further extension of the deadline due to severe financial constraints to enable it to
complete construction of its proposed DTV station.

The Company is also the licensee of television station WLAX(TV),
LaCrosse, Wisconsin (“WLAX"). The La Crosse-Eau Claire, Wisconsin DMA is ranked
as the number 127 market by Nielsen." WLAX and WEUX are affiliates of the Fox
Broadcasting Company. WEUX operates on analog Channel 48 and filed a channel
election for a tentative DTV channel designation on Channel 49. WLAX operates on

! Television & Cable Factbook 2007, p. C-38.
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analog Channel 25 and filed a channel election for a tentative DTV channel designation
on Channel 17. By Public Notice dated June 23, 2005, DA 05-1743, the Media Bureau
tentatively granted each station’s digital channel election.

Pursuant to a grant of special temporary authority (“STA”) subsequently renewed
several times, the Commission has authorized WEUX-DT to operate at reduced power.
The most recent application to renew the STA was granted on August 21, 2007, for a
period expiring February 21, 2008.?

In the DTV Order, the Commission generally established a July 2006 construction
deadline for stations not in markets 1-100 to retain interference protection within their
maximization service areas.®> The Commission, however, recognized that some stations
would be unable to provide the required service by the deadline due to “severe financial
constraints” or other circumstances beyond a station’s control.* On July 5, 2006, the
Company filed a request for a waiver and extension of the July 2006 deadline for WEUX;
and (as noted previously) on May 18, 2007, the Commission granted WEUX-DT a six-
month extension.

By the instant letter, the Company requests a further extension of time to
complete the build-out of WEUX-DT based on “severe financial constraints.” These
financial constraints are described in Exhibit 1, which is being filed under separate cover
with a request for confidential treatment based on the fact that the financial information
provided is proprietary and not customarily disclosed to the public.

In addition to the severe financial constraints that Exhibit 1 sets forth in numerical
detail, the digital build-outs for WEUX-DT and its sister station WLAX-DT were
severely hindered and delayed by the long sickness and eventual death of the Company’s
ultimate controlling shareholder, CEO, and almost-exclusive decision-maker, Milton
Grant. Milton Grant’s long and distinguished career as a television broadcaster and
station owner is well known to the Commission. Mr. Grant held and retained until his
death the exclusive prerogative to authorize the necessary construction and equipment
contracts for the station. Due to Mr. Grant’s deteriorating health starting in early 2006,
however, the day-to-day decision making, planning, and implementation regarding the
station’s DTV transition became compromised as decisions on what course to take and
which contracts to execute were delayed. The death of Mr. Grant on April 28, 2007, also
had a devastating impact on the Company and its sister stations. The Grant corporate

2 See CDBS File No. BEDSTA-20060627AEU.
® DTV Order at 1 3 and 78.

*1d. at 11 83 and 87.
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leadership team needed several months to complete a financial and managerial
reorganization. In the midst of this significant restructuring, the company moved
aggressively towards the resolution of the various construction and equipment issues.
Despite severe financial constraints and these other difficult circumstances that were
beyond the station’s control, the Company now is on target to move forward
expeditiously to completion of the WEUX-DT build-out.

Specifically, among the many steps the Company has taken, on October 16, 2007,
the Company filed coordinated applications to modify the construction permit of WEUX-
DT® and for a construction permit for WEUX(TV), the analog station.® The purpose of
the coordinated applications, among other things, is to permit joint analog and digital
operation on a common antenna and transmission line in order to save the cost of
replacing the transmission line for the analog station and to allow WEUX-DT to operate
from the top of the tower that the two stations share. Extensive work was devoted to the
antenna in an effort to secure the best coverage at the most effective costs. The Company
has requested expedited consideration of these applications so it can finalize orders for
equipment and a tower crew as soon as possible. In fact, the Company already has
ordered building work for WEUX-DT, and that work is expected to be completed by
mid- November. The Company also already has purchased a new filter and ordered the
new transmission line. As these actions indicate, significant progress has been made
despite the financial constraints discussed in Exhibit 1 that are confronting the Company.
Grant of the requested extension will allow the Company to complete the DTV build-out
for WEUX-DT.

Any questions regarding this request for a waiver and further extension of the
maximization deadline should be directed to the undersigned.

Sincerely,
WILKINSON BARKER KNAUER, LLP
Is/

By:  Kenneth E. Satten
Timothy J. Cooney

CcC: Shaun Maher

® See CDBS File No. BMPCDT-200701016AAW.

® See CDBS File No. BPCT-200701016AAT.



