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VIA ECFS 
Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 12th Street, SW – TW-A325 
Washington, D.C. 20554 
 

 RE: Request for Extension of Use or Lose Deadline 
    Station WVSN-DT, Humacao, Puerto Rico – Facility Id. 67190 
    La Cadena Del Milagro, Inc., Permittee – FRN: 0006-6109-76  
 
Dear Ms. Dortch: 
 
 La Cadena Del Milagro, Inc. (“La Cadena”), by and through its attorneys, hereby 
requests an Extension of the Waiver of the “Use or Lose” Deadline granted on May 17, 2007.1  
La Cadena is the licensee of Station WVSN(TV) and the permittee of Station WVSN-DT, 
Humacao, Puerto Rico (the “Station”).  The Order took note of the efforts of La Cadena in 
constructing  the Station, and granted the initial request for waiver of the July 1, 2006 
Replication/ Maximization Interference Deadline (the “Deadline”) established in the DTV 
Second Periodic Review.2   
 

As noted in the Initial Request, La Cadena requested an extension of the deadline due to 
equipment delays.  At the time of the submission of the Initial Request, La Cadena did not expect 
to receive the equipment until October 2006.  Instead, the equipment was not delivered until 
December 2007. 

 

                                                      
1 In the Matter of DTV Build-Out Requests for Waiver of July 1, 2005 and July 1, 2006 “Use or 
Lose” Deadlines, Order, 22 FCC Rcd 9750 (2007) (the “Order”).  La Cadena’s request was filed on June 
30, 2006 (the “Initial Request”). 
2 Second Periodic Review of the Commission’s Rules and Policies Affecting the Conversion To 
Digital Television, Report and Order, 19 FCC Rcd 18279, ¶ 78 (2004)(“DTV Order”). 
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Coupled with this delay, La Cadena has faced substantial difficulties in finding an 
engineering contracting service in Puerto Rico to schedule the installation of the digital 
equipment.  Factoring into these difficulties were the inherent financial uncertainty facing 
noncommercial television licensees making the transition to digital television. 

 
As a result, La Cadena could not make the necessary financial commitments to available 

engineering contracting service so that the construction could be completed prior to November 
18, 2007.3  However, La Cadena was able to schedule such installation for January 2008, and 
expects to complete installation and testing of the Station no later than the first week of February 
2008.   

 
The Commission stated in the DTV Order that it would postpone the Deadline for those 

stations experiencing conditions beyond a licensee’s control which prevent the completion of 
construction of a digital facility, and the information provided herein provides ample 
justification for an extension for La Cadena.4  Thus far, La Cadena has taken all possible steps to 
expedite the construction of Station WVSN-DT, and will promptly complete construction and 
testing of the equipment as soon as possible.  In light of the delays discussed above, a short 
extension of the Waiver of the Deadline is appropriate. 

  
Should there be any questions regarding this submission, please contact undersigned 

counsel. 
 
       Sincerely, 
 

        
       Francisco R. Montero 
       Lee G. Petro 
 
       Counsel for La Cadena Del Milagro, Inc. 
 
cc: Shaun Maher, Video Division 
 Media Bureau – By email 

                                                      
3 Due to a clerical error, this Request for Extension was not submitted prior to November 18, 2007.  
La Cadena regrets this error, and, to the extent necessary, La Cadena requests leave to submit this Request 
at this time.   
4 Review of the Commission’s Rules and Policies Affecting the Conversion to Digital Television, 
Memorandum Opinion and Order, 16 FCC 20,594, ¶ 44 (2001). 


