
Before the 
FEDERAL COMMUNICATIONS COMMISSION 

Washington, D.C. 20554 
 
 

__________________________________________  
 ) 
In the Matter of  ) 
 ) 
Improving Public Safety Communications  ) WT Docket 02-55 
in the 800 MHz Band ) 
 ) 
Request for Extension of Time ) 
By the City of Delray Beach, Florida ) 
__________________________________________ ) 
 
 
To: Chief: Public Safety and Homeland Security Bureau 
 

MOTION FOR EXTENSION OF TIME 
 

 The City of Delray Beach, Florida (the “City”), by its attorneys, hereby requests an 

extension of time in which it must submit a cost estimate to Sprint Corporation (“Sprint”), as set 

forth in the Federal Communications Commission (the “Commission”) Public Notice FCC 07-

168, released September 12, 2007, “FCC Announces Supplemental Procedures And Provides 

Guidance for Completion of 800 MHz Rebanding” (the “Notice”).  Therein, the Commission 

required that the National Public Safety Planning Advisory Committee (“NPSPAC”) licensees in 

Wave 3 complete planning and submit a cost estimate to Sprint no later than December 15, 2007.  

 The City is the licensee of WPMU878, WPMU873 and WPXK491, totaling 583 

subscribers.  These licenses are both trunked NPSPAC or mutual aid frequencies.  Despite the 

diligent efforts of the City, the City will be unable to submit the Frequency Reconfiguration 

Agreement (“FRA”) by the December 15 deadline contained in the Notice due to Motorola’s 

failure to provide requisite information required for inclusion in the FRA in a timely fashion.  



 First, Motorola has failed to complete all planning as originally scheduled. Second, the 

City and Motorola have not yet agreed on a cost estimate due to outstanding technical issues.  

These technical issues include and are not limited to: (1) Motorola has yet to revise a proposal to 

address potential interoperability issues impacted by the rebanding process; (2) Motorola has yet 

to review the pre-rebanding test procedure to determine if a verification of performance of the 

new channel can be performed; (3) Motorola has yet to review the need for an intermodulation 

analysis; and (4) Motorola has yet to provide a completed proposal on providing training on the 

replacement equipment.  

 Motorola has stated that it is unable to deliver the required documentation to the City 

with sufficient time for the City to review the proposals and meet the December 15, 2007 

deadline. Therefore, the City respectfully requests a 60 day extension, to February 15, 2008, in 

order to allow Motorola to complete and submit its documentation to the City.  The public 

interest would be served by this extension as it would allow more careful planning of the 

rebanding of the frequencies utilized by 583 public safety subscribers.  

 

      Respectfully Submitted, 

 

      Daniel J. Margolis, Esq. 
      Counsel to City of Delray Beach, Florida 
 
LEIBOWITZ & ASSOCIATES, P.A. 
1 SE 3rd Ave. Suite 1450 
Miami, FL  33131 
Tel: 305-530-1322 
Fax: 305-530-9417 
 
December 7, 2007 



CERTIFICATE OF SERVICE

I, Tamara Freeman, do hereby certify on this 7th of December 2007 that a true and
correct copy of the foregoing Motion for Extension of Time has been sent via email to the
following:

Brian Shutt, Esq.
CITY OF DELRAY BEACH
100 NW 1st Avenue
Delray Beach, FL 33444

Katie Hartmann
CITY OF DELRAY BEACH
100 NW 1st Avenue
Delray Beach, FL 33444

John M. Hogan, P.E.
RCC Consultants, Inc.
2425 Millcreek Court
Tallahassee, FL 32308

Jack L. Wuerker
TA Mediator
Squire, Sanders & Dempsey L.L.P.
8000 Towers Crescent Dr., 14th Floor
Tysons Comer, Virginia 22182-2700




