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2001 Edmund Halley Drive 
Reston, VA 20191 
Office: (703) 433-8525  Fax: (703) 433-4142 
Mobile: (703) 926-5933 

 

 
 

January 24, 2008 
 
Notice of Ex Parte Communication 
 
Marlene H. Dortch 
Secretary 
Federal Communications Commission 
445 12th Street, S.W. Room TW-A325 
Washington, DC 20554 

 
Re: Improving Public Safety Communications in the 800 MHz Band; Consolidating the 800 

and 900 MHz Industrial/Land Transportation and Business Pool Channels Amendment 
of Part 2 of the Commission’s Rules to Allocate Spectrum Below 3 GHz for Mobile and 
Fixed Services to Support the Introduction of New Advanced Wireless Services, 
including Third Generation Wireless Systems; Amendment of Section 2.106 of the 
Commission’s Rules to Allocate Spectrum at 2 GHz for use by the Mobile Satellite 
Service, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18 

 
Dear Ms. Dortch: 
 
 Representatives from Sprint Nextel Corporation (Sprint Nextel), the Association for 
Maximum Service Television, Inc. (MSTV), the National Association of Broadcasters (NAB), and 
the Society of Broadcast Engineers, Inc. (SBE) met yesterday with Bruce Gottlieb of the Office 
of Commissioner Michael J. Copps; Wayne Leighton of the Office of Commissioner Deborah 
Taylor Tate; and Renee Crittendon of the Office of Commissioner Jonathan S. Adelstein.1   
 
 Sprint Nextel, NAB, MSTV, and SBE (collectively, the “Joint Parties”) discussed the 
attached presentation.  The Joint Parties explained how they continue to work together to 
transition broadcast auxiliary service (BAS) operations to spectrum above 2025 MHz as 
expeditiously as possible.  The Joint Parties also identified specific measures taken in response 
to the market-entry demands of the 2 GHz mobile-satellite service licensees, which have had 
since the year 2000, and continue to have, an independent obligation to relocate most BAS 
operations above 2025 MHz. If any questions arise concerning this filing, please contact me. 
 
     Sincerely, 
 
      
 
 
     Trey Hanbury, Esq. 
     Director, Sprint Nextel Corporation 
 

                                                           
1 Lawrence R. Krevor, Michael Degitz, and Trey Hanbury represented Sprint Nextel.  David Donovan 
represented MSTV.  Larry Walke represented NAB.  Christopher Imlay represented SBE. 
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2 GHz BAS Transition Progress

Phases Jan 
2007

Jan 
2008

Percentage 
Increase

Phase 1: Market Kickoff 100% 100% Complete

Phase 2: Inventory Submission 97% 100% +3%

Phase 3: Inventory Verification 71% 100% +41%

Phase 4: Quote Packages Submitted to Sprint Nextel 29% 81% +179%

Phase 5: Frequency Relocation Agreement Execution 14% 62% +342%

Phase 6: Order Fulfillment 3% 18% +500%

Phase 7:  Equipment Installation 1% 10% +900%

Phase 8:  Retune DMA 1% 3% +200%
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BAS Relocation Progress January 2007

1.9 GHz Relocation Progress
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BAS Relocation Progress January 2008
2 GHz Relocation Progress by DMA
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BAS Acceleration Summit

• In response to the FCC’s November 6, 2007 Order, Sprint Nextel, 
MSTV, NAB, and SBE worked with all interested stakeholders to 
develop proposals to further accelerate BAS Relocation.
– Numerous discussions among the Joint Parties, several broadcast 

licensees, BAS equipment manufacturers, systems integrators, 
installation firms; both 2 GHz Mobile-Satellite Service licensees, and T- 
Mobile culminated in a culminated in a day-long summit to identify ways 
to accelerate the project.

• The Joint Parties agreed to implement a BAS Acceleration Plan that:
– Establishes a comprehensive market-by-market relocation schedule; 
– Adopts performance benchmarks at key stages to accelerate the 

process; 
– Simplifies the change order process; and
– Agrees to appoint “BAS Acceleration Teams” with the goal of sharing 

lessons learned and accelerating the nationwide BAS transition.
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Adopted Market-By-Market Schedule
TV Markets Relocated Through December 2007 TV Markets Relocated Through December 2008

TV Markets Relocated Through June 2009

, ,

TV Markets Relocated Through August 2009
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Set Performance Benchmarks
Action Timeframe

Quote Package Broadcaster to Complete Quote Package for BAS 
Transition and Submit to Sprint Nextel

Not later 
than March 
15, 2008

Sprint Nextel Reviews Quote Package, Negotiates 
with Broadcasters, Obtains Additional Quotes from 
Manufacturers as Needed, Finalizes Document and 
Signs Quote Package

45 days 
after receipt

Frequency Relocation 
Agreement

Sprint Nextel Sends Initial Frequency Relocation 
Agreement to Broadcaster

7 days

Broadcaster Negotiates and Signs Frequency 
Relocation Agreement and Sends it to Sprint Nextel

45 days

Sprint Nextel Countersigns Frequency Relocation 
Agreement

7 days

BAS Equipment Order Broadcaster Submits Purchase Order for BAS 
Equipment for Sprint Nextel to Immediately 
Forward to Manufacturers

14 days
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Simplified the Change Order Process

• Sprint Nextel implemented internal accounting and policy changes 
to allow for minor alterations to the terms of negotiated Frequency 
Relocation Agreements (FRAs) without requiring the parties to 
execute formal change orders

• While certain accounting safeguards remain necessary, Sprint 
Nextel will now authorize manufacturer and supplier reimbursement 
for expenses up to $25,000 by e-mail when parties agree that 
equipment other than that specified in the FRA is required to provide 
the broadcaster with comparable facilities.
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Agreed to Create BAS Acceleration Teams
• The Joint Parties agreed to appoint BAS Acceleration Teams 

(BATs) to facilitate the transition.  

• The DMA-specific BATs will be comprised of one representative 
from the broadcasting industry in association with the Sprint 
Nextel regional team.

• The BATs will help share lessons learned from earlier 
transitions, improve communications among the dozens of 
parties involved in the transition, and short-circuit any 
procedural impediments to concluding the BAS transition as 
expeditiously as possible.

• To support this effort, Sprint Nextel will provide the BATs with 
access to the weekly “Dashboard,” a detailed, station-by-station 
report that tracks licensee status against the eight phased 
milestones.
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