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SPRINT NEXTEL CORPORATION 

E911 QUARTERLY REPORT 
 

February 1, 2007 
 

Sprint Nextel Corporation (“SN” or the “Company”)1 hereby submits its E911 Quarterly 

Report in compliance with the Federal Communication Commission’s Orders in the above cap-

tioned dockets.2   

I. INTRODUCTION 

SN is committed to providing its customers and public safety officials with valuable 

E911 Phase I and II services throughout its network.  SN was the first carrier to begin selling 

Global Positioning System (“GPS”) enabled handsets, the first carrier to deploy a handset-based 

Phase II network, the first to convert 100% of new activations on its CDMA network to GPS-

 
1 Sprint Nextel Corporation is the result of a merger between Sprint Corporation (“Sprint”) and Nextel 
Communications, Inc. (“Nextel”), which closed on August 12, 2005.  On June 26, 2006, SN completed a 
merger with Nextel Partners, Inc. (“Partners”).  The terms “Sprint,” “Nextel” and “Partners” refer to those 
entities as they existed prior to the closing of those transactions.   
2 In the Matter of Request for Waiver of Location-Capable Handset Penetration Deadline by Sprint 
Nextel Corporation, Order, FCC 06-183, WT Docket No. 05-286 (released January 5, 2007); In the Mat-
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enabled devices, and the first carrier to reach the 95% penetration benchmark on its CDMA net-

work. The network elements necessary to support Phase I and II services have been deployed 

throughout SN’s network and SN is prepared to provide Phase I and II services to any requesting 

Public Safety Answering Point (“PSAP”) within its national footprint. 

II. GPS HANDSET PENETRATION STATUS 

 The Waiver Orders require SN to submit quarterly status reports regarding handset pene-

tration “until Sprint Nextel achieves 95% handset penetration.”3  On January 4, 2008, Sprint 

Nextel submitted a letter to the Commission certifying that it, “has achieved 95 percent penetra-

tion of location-based handsets among its subscribers.”4  As such, this quarterly report and future 

quarterly reports will no longer contain handset penetration information.    

 
III. STATUS OF PHASE II DEPLOYMENTS 

The Waiver Orders require SN to report the number and status of Phase II requests and 

the estimated dates on which Phase II service will be available to PSAPs served by SN’s net-

work.5  Appendix A to this filing provides the Commission with the current status of both Phase 

I and II requests received by SN.  During the fourth quarter of 2007, SN completed a combined 

161 Phase I PSAP deployments and 242 Phase II deployments on both its Code Division Multi-

 
ter of Request for Waiver of Location-Capable Handset Penetration Deadline by Nextel Partners, Inc., 
Order, FCC 06-184, WT Docket No. 05-302, (January 5, 2007) (“Waiver Orders”). 
3 See, e.g., In the Matter of Request for Waiver of Location-Capable Handset Penetration Deadline by 
Sprint Nextel Corporation, Order, FCC 06-183, WT Docket No. 05-286 at ¶ 34 (released January 5, 
2007). 
4 In the Matter of Request for Waiver of Location-Capable Handset Penetration Deadline by 
Sprint Nextel Corporation, WT Docket No. 05-286; In the Matter of Request for Waiver of Lo-
cation-Capable Handset Penetration Deadline by Nextel Partners, Inc., WT Docket No. 05-302, 
Letter from Laura Carter, Sprint Nextel, to Marlene H. Dortch, Secretary, Federal Communica-
tions Commission (January 4, 2008).  
5 Waiver Orders at ¶34. 
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ple Access (“CDMA”) and integrated Digital Enhanced Network (“iDEN™”) networks.6  Dur-

ing this time period, SN brought its total Phase I deployments to 4,895 PSAPs on its combined 

networks and its total Phase II deployments to 4,343 PSAPs.7  SN now provides Phase I and/or II 

services in portions of 48 states, Puerto Rico and the District of Columbia. 

With respect to Phase II deployments specifically, SN launched 130 new PSAPs on its 

CDMA network and 112 new PSAPs on its iDEN network in the last quarter, bringing total 

Phase II CDMA deployments to 3,710 PSAPs and total Phase II iDEN deployments to 3,407 

PSAPs.  These numbers reflect, at a minimum, 4,343 unique Phase II PSAP deployments.  As 

discussed in previous filings, where a PSAP has made a Phase II request, and the ALI provider 

has not upgraded its ALI database, or prohibits the use of that ALI database contingent upon 

state regulatory authority approval of the ALI provider’s tariff filing, the PSAP is unable to re-

ceive or utilize Phase II information.  A PSAP will be unable to receive Phase II data unless the 

necessary ALI and CPE upgrades have been performed.8

The “Date PSAP Made Request” column in Appendix A indicates the date a PSAP re-

quest was issued, even if the PSAP did not at that time meet the prerequisites of Rule 20.18.  

SN’s objective is to deploy Phase I and II services with as many PSAPs as possible.  Accord-

ingly, SN has not attempted to segregate those requests as valid or invalid under the prerequisites 

contained in Rule 20.18, but has moved forward on all requests.  Where deployment is not possi-

ble within six months of a request, SN has established an agreed upon deployment schedule or 

negotiated other arrangements as permitted under the Commission’s Richardson Reconsideration 

 
6 Appendix A contains specific information regarding these PSAP deployments.   
7 These numbers reflect the total unique PSAP deployments on the SN network, including Nextel Part-
ners.  If all CDMA and iDEN deployments are counted separately, including duplicative deployments, SN 
has deployed 7,856 Phase I requests and 6,810 Phase II requests. 
8 See Sprint Reply Comments in Support of its Petition for Reconsideration and Clarification, CC Docket 
No. 94-102 (Jan. 28, 2002).   
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Order.9  At the Commission’s request, SN will provide additional information with respect to 

specific deployments and PSAP circumstances presented in each case. 

IV. CONCLUSION 

As demonstrated in this report, SN remains committed to E911 deployment efforts and to 

working with public safety in this important area. 

Respectfully submitted, 

SPRINT NEXTEL CORPORATION 
 
 
/s/ Laura H. Carter  ________
Laura H. Carter 
Vice President, Government Affairs 
 
Scott R. Freiermuth 
Counsel, Government Affairs 
 
Sprint Nextel Corporation 
2001 Edmund Halley Drive 
Reston, VA  20191 
703-433-4143 

 
February 1, 2008 

                                                           
9 In the Matter of Petition of City of Richardson Texas, Order on Reconsideration, CC Docket 94-102, 
FCC 02-318, (2002) at ¶29. 
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