
    

Sprint Nextel 
2001 Edmund Halley Drive 
Reston, VA 20191 
Office: (703) 433-8525  Fax: (703) 433-4142 
Mobile: (703) 926-5933 

 

 
 

February 27, 2008 
 
Notice of Ex Parte Communication 
 
Marlene H. Dortch 
Secretary 
Federal Communications Commission 
445 12th Street, S.W. Room TW-A325 
Washington, DC 20554 

 
Re: Improving Public Safety Communications in the 800 MHz Band; Consolidating the 800 

and 900 MHz Industrial/Land Transportation and Business Pool Channels Amendment 
of Part 2 of the Commission’s Rules to Allocate Spectrum Below 3 GHz for Mobile and 
Fixed Services to Support the Introduction of New Advanced Wireless Services, 
including Third Generation Wireless Systems; Amendment of Section 2.106 of the 
Commission’s Rules to Allocate Spectrum at 2 GHz for use by the Mobile Satellite 
Service, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18 

 
Dear Ms. Dortch: 
 
 Representatives from Sprint Nextel Corporation (Sprint Nextel), the Association for 
Maximum Service Television, Inc. (MSTV), the National Association of Broadcasters (NAB), and 
the Society of Broadcast Engineers, Inc. (SBE) met yesterday with Julius Knapp, Geraldine 
Matisse, Jamison Prime, and Nicholas Oros of the Office of Engineering and Technology.1   
 
 Sprint Nextel, NAB, MSTV, and SBE (collectively, the “Joint Parties”) distributed and 
reviewed the attached slides.  The Joint Parties explained how they continue to work together to 
transition broadcast auxiliary service (BAS) operations to spectrum above 2025 MHz as 
expeditiously as possible.  The Joint Parties also reiterated the views they have consistently 
expressed throughout this proceeding.  If any questions arise concerning this filing, please 
contact me. 
 
     Sincerely, 
 
      
 
 
     Trey Hanbury, Esq. 
     Director, Sprint Nextel Corporation 
 

                                                           
1 Michael Degitz, Richard Engelman, and Trey Hanbury represented Sprint Nextel.  David Donovan 
represented MSTV.  Larry Walke represented NAB.  Christopher Imlay represented SBE. 
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Locked
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Sent to DPT
Phase 4b: DD 

Approved

Phase 5:
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Executed

Phase 6a:
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Submitted
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Fulfilled

Phase 7:
Equipment 

Installed
Phase 8a:
Retuned

Phase 8b:
Closed Out

Mid Atlantic Total 111 4 0 6 101 111 101 101 96 87 69 61 24 15 4 4
% Complete 56% - - - - 100% 100% 100% 95% 86% 68% 60% 24% 15% 4% 4%

North/North West Total 91 4 3 2 85 91 81 81 47 32 20 16 7 6 5 0
% Complete 35% - - - - 100% 95% 95% 55% 38% 24% 19% 8% 7% 6% 0%

Northeast Total 154 10 4 3 141 154 141 141 141 138 126 111 31 12 6 10
% Complete 61% - - - - 100% 100% 100% 100% 98% 89% 79% 22% 9% 4% 6%

Southeast Total 136 9 4 4 123 136 123 123 122 118 102 100 39 27 0 10
% Complete 62% - - - - 100% 100% 100% 99% 96% 83% 81% 32% 22% 0% 7%

Midwest Total 157 13 2 2 142 157 142 141 121 111 93 81 12 6 1 13
% Complete 51% - - - - 100% 100% 99% 85% 78% 65% 57% 8% 4% 1% 8%

South Total 175 13 2 6 156 175 156 156 135 129 95 88 25 12 0 11
% Complete 52% - - - - 100% 100% 100% 87% 83% 61% 56% 16% 8% 0% 6%

West Total 140 12 11 6 122 140 122 122 104 91 77 73 18 14 3 9
% Complete 52% - - - - 100% 100% 100% 85% 75% 63% 60% 15% 11% 2% 6%

West Coast Total 130 5 12 8 117 130 114 113 86 79 75 63 20 12 7 3
% Complete 49% - - - - 100% 97% 97% 74% 68% 64% 54% 17% 10% 6% 2%

Nationwide Stations 23 0 0 1 22 23 22 22 22 22 21 19 7 3 2 1
% Complete 64% - - - - 100% 100% 100% 100% 100% 95% 86% 32% 14% 9% 4%

Nationwide Total 1117 70 38 38 1009 1117 1002 1000 874 807 678 612 183 107 28 61
% Complete 53% - - - - 100% 99% 99% 87% 80% 67% 61% 18% 11% 3% 5%

* ** ** ***

Cancellations & License Mods (standalone) Executed 55
FRA + Cancellations FRAs + Cancellations & License Mods (standalone) 733

% Complete % Complete 66%

NOTES: 

* Kickoffs are not included in any calculations.

*** In order to determine the % complete for Phase 8b - The denominator includes the Total Number of Cancellations,  Total License Mod FRAs, and # FRAs in market -  (Columns D & F &
G respectively)

Updates for Phase 4: Quote Package Sent is input based upon when the SRM emails the deal to DPT

Page 1 of 1
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