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Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
44512'" Street, S.W.
Washington, D.C. 20554
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Re: Improving Public Safety Communications in the 800 MHz Band; Consolidating the 800 and 900
MHz Industrial/Land Transportation and Business Pool Channels Amendment of Part 2 of the
Commission's Rules to Allocate Spectrum Below 3 GHz for Mobile and Fixed Services to Support
the Introduction of New Advanced Wireless Services, including Third Generation Wireless
Systems; Amendment of Section 2.106 of the Commission's Rules to Allocate Spectrum at 2 GHz
for use by the Mobile Satellite Service, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket
No.95-18

Dear Ms. Dortch:

The undersigned counsel of Sprint Nextel Corporation (Sprint Nextel) along with Trey HanbUry,
Director, Govemment Affairs, Sprint Nextel and Larry Krevor, Vice President of Government Affairs, Sprint
Nextel met today with Commissioner Jonathan Adelstein along with his legal advisor Renee Crittendon. As
detailed in the attached presentation, Sprint Nextel discussed the continued and significant progress Sprint
Nextel and the broadcast community have made in transitioning BAS operations above 2025 MHz. We also
identified some of the challenges ahead, reiterated a joint request that the Commission establish February 7,
2010 as the new transition date, and requested that, to the extent it is practicable, the FCC resolve all
outstanding pending matters in the above referenced proceeding.

If any questions arise conceming this filing, please contact me.

AI Mottur, Esq.
Counsel for Sprint Nextel Corporation

CC: Commissioner Jonathan Adelstein
Renee Crittendon
Trey Hanbury
Lawrence Krevor

1350 I Street, NW, Suite 510 f Washington, DC 20005-3:~55 , 202.2%.7:'15:1 tel
Brownstdn Hyatt Farber Schreck, I.LP j bhts.com j 202,296.7009 fax





2 GHz BAS Transition Process
Broadcast Relocation to the New Channel Plan
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2 GHz BAS Transition Process

Order
Fulfillment

FRA
Execution

Quote
Package

Submissio

Market
Kickoff

Phase 1: Market Kickoff 100% 100% Complete

Phase 2: Inventory Submission 97% 100% Complete

Phase 3: Inventory Verification 71% 100% Complete

Phase 4: Quote Packages Submitted to Sprint Nextel 29% 100% Complete

Phase 5: Frequency Relocation Agreement Execution I 14% I 99% I 707%

Phase 6: Order Fulfillment 3% I 66% I 2100%

Phase 7: Equipment Installation 1% 55% 5400%

Phase 8: Retune DMA 1% 42% 4100%



BAS Relocation Status January 2007
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2 GHz Relocation Progress by DMA
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2 'GHzRelocation Progress by DMA

BAS Relocation Status January 2008
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BAS Relocation Status Apri/2009
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BAS Relocation Challenges

• Complexity of BAS Transition
• Market-Prioritization Demands of MSS Licensees
.. Digital TV Delay
• Broadcaster Bankruptcies

• Pappas Telecasting - thirteen BAS systems
'" Tribune Company - nineteen BAS systems

• Young Broadcasting - thirteen BAS systems

• Avoiding Material Disruptions to Broadcasters
• Aviat/on Disasters
It Weather and Natural Disasters
• Tower Climbing Hazards
• Competing Priorities for Vendors
• Capacity Limitations
• Helicopter Constraints
• State Contracting Requirements



MSS BAS Relocation Obligations

• The 2 GHz MSS licensees - ICO Communications and Terrestar Networks - have an
equal, independent and so-far unmet obligation to relocate the 1.9 GHz BAS incumbents.

In 2000, the FCC ordered MSS licensees to relocate BAS and pay a proportional share of the BAS clearing costs.

o The FCC held that 'La]1I MSS licensees who benefit from relocation of BAS are responsible for contributing, as a
condition of their licenses. "

• In 2004 and again in 2008, the Commission reaffirmed MSS licensees' BAS relocation
obligations and required MSS licensees to reimburse Sprint to prevent the MSS licensees
from receiving a windfall at the expense ofAmerican taxpayers, Sprint, or both.

o FCC 2004: "the first entrant may seek reimbursement from subsequently entering licensees for a proportional
share of the first entrant's costs in clearing BAS spectrum, on a pro rata basis according to the amount of
spectrum each licensee is assigned."

o FCC 2004: "licensees that ultimately benefit from the spectrum cleared by the first entrant shall bear the cost of
reimbursing the first entrant for the accrual of that benefit."

o FCC 2008: 'Lb]ecause there are two authorized MSS systems in the 2000-2020 MHz MSS band, each MSS
operator is assigned 10 MHz of spectrum. ... The pro rata share of each MSS operator will be 217 of the total 35
megahertz of spectrum."

• More than eight years after the FCC adopted the MSS-BAS relocation rules, ICO and
Terrestar have never relocated a single BAS licensee and now refuse to reimburse Sprint
Nextel for any portion of the hundreds of millions of dollars it has incurred clearing
spectrum that the MSS licensees occupy.
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leo Satellite Milestone Extensions
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Terrestar Satellite Milestone Extensions
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Simple Premise

• In declining to dismiss and then staying Sprint's civil suit against ICO and
Terrestar pending FCC action, United States District Judge Leonie M.
Brinkema stated:
• "From a non-legal, just a very simple, old-fashioned approach, putting

aside all the requirements and technicalities of the law, if Sprint has paid
out hundreds of millions of dollars to clear this bandwidth from which the
two defendants will ultimately . .. benefit and if the basic principle within
the FCC is that there is a concept of fair reimbursement when subsequent
licensees first enter into bandwidth that somebody else has cleared for
them, then just from a basic what's fair and what's right standpoint, there
ought to be some way of coming to some practical resolution. "

"TI"'''~T' T',e, Sprint




