
THE CITY OF PEMBROKE PINES FLORIDA STATUS REPORT TO PUBLIC SAFETY 
AND HOMELAND SECUITY BUREAUAS REQUIRED BY PARAGRAPH 64 OF THE MAY 
11, 2010 ORDER OF THE FEDERAL COMMUNIATION COMMISSION PS DOCKET NO. 

06‐229 
 

The  FCC  in  its Order  dated May  11,  2010  (the Order)  at  paragraph 64  requires  a 
Status  Report  be  filed  with  the  Public  Safety  and  Homeland  Security  Bureau 
containing  three elements, Planning, Funding and Deployment.   The Order  further 
details the required information for each of theses elements. 
 
Planning:    The  Order  requests  that  Petitioners  disclose  the  expected  timing  for 
development  and  issuance  of  any  RFI/RFP.    The  City  of  Pembroke  Pines,  Florida, 
(the City) expects to issue and RFI no later than September 15, 2010 to a preselected 
list of Vendors.  From the date of this Status Report to September 15, 2010, City Staff 
and  Consultants  will  examine  the  list  of  available/eligible  vendors  of  700  MHz 
equipment and  from  that examination  invite no more  than 4‐6 Vendors  to  submit 
qualifications.    The  City  would  expect  to  complete  its  review  of  the  Vendors  and 
make a final selection by no later than the second week of October.   
 
Funding:    The  Order  requests  the  status  of  efforts  to  obtain  funding  for  planning 
and/or deployment, including budgeting, assessments, grants or other means.   The 
City has applied for a BTOP Grant which was submitted on June 29, 2010.  The City 
Staff  and  Consultants  are  also  preparing  to  submit  to  the  City  Commission  an 
alternative funding plan for the deployment of a 700 MHz network in the event that 
the BTOP Grant  is not made available to the City.   An operating budget will not be 
developed and presented to the City until a Vendor is selected.  The reason for this is 
the vide variance of operating costs among the various Vendors.   
 
Deployments:    The  Order  requests  the  Status  of  equipment  development  and 
purchase, including number of devices and users, Site development, including use of 
existing  towers,  Deployments  and  upgrades  (commencement  and  completion), 
including site information and location, Applications in development or in use.  As of 
the  date  of  this  Status  Report  there  is  no  equipment  development,  purchase,  site 
development, (thought the City intends to use 4 of the existing 20 towers available 
to  it  and  as  a  consequence  the  time  for  site  development  will  be  minimal  and 
primarily  consumed  by  permitting  and  engineering).    There  have  been  no 
deployments or upgrades, and no applications are in development or use.      
        


