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New York City Quarterly Status Report
I. Introduction

In accordance with paragraph 64 of the Waiver Order issued May 12, 2010, Petitioners are
required to file quarterly reports detailing the progress of system development in three areas;
planning, funding and deployment. The following report summarizes the efforts of New York
City in this matter for the 4th quarter of 2010.

I1. Status Report

A. Planning

No deadline has been set for procurement at this time. New York City continues to
evaluate products, skills and technology that may be beneficial to the successful
completion of the project. New York City representatives actively participate in NPSTC
and Public Safety Communications Research Working Groups related activities
regarding the deployment of LTE Public safety broadband networks. Specifically during
the reporting period, New York City representatives attended the “face to face” meeting
in Boulder Colorado, hosted by the National Institute of Standards and Technology in
December 2010. At this meeting, New York City representatives met with several
fellow waiver recipients, FCC representatives, PSST board members and numerous
vendors.

B. Funding

Unfortunately, the funding situation has not changed since the last quarterly report.
Since New York City’s BTOP application, which was considered the primary funding
source for this project, was not approved, New York City representatives continue to
evaluate alternative funding sources. A New Needs Request for this project was
prepared and forwarded to NYC OMB, however due to the City’s fiscal crisis, approval of
this request is doubtful in the near term.



C. Deployment

New York City has not purchased or deployed any equipment at this time related to the
700MHz. Broadband Wireless Pubic Safety Network.

New York City intends to use existing NYCWIN sites as wherever possible. New York
City anticipates deploying approximately 334 sites. However, in the absence of a
funding source, no site development has occurred during the reporting period.



