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Re: Confirmation Regarding Build-Out Milestones, 
IBFS File Nos. ITC-214-19950314-00022, ITC-214-19951215-00023 
Domestic Section 214 Authority Pursuant to Section 63.01 of the FCC's Rules 

Dear Ms. Dortch: 

On September 24, 2012, LightSquared Inc. ("LightSquared") filed the enclosed 
letter ("September 24 Letter"), which seeks confirmation regarding the status of conditions 
included in the Commission order approving the acquisition of LightSquared and its affiliates by 
investment funds managed by Harbinger Capital Partners. Solely to facilitate the Commission's 
processing of the September 24 Letter, LightSquared is filing separate modification applications 
seeking such confirmation in connection with each license and authorization held by its affiliate, 
LightSquared Subsidiary LLC. 

The Commission has not established a clear process through which a party may 
seek to "modify" a domestic or international Section 214 authorization granted to it by the 
Commission by application grant or rule. Regardless, and out of an abundance of caution, 
LightSquared Subsidiary LLC is filing this letter to resubmit the September 24 Letter and 
specifically associate it with the above-referenced domestic and international Section 214 
authorizations held by the company. LightSquared Subsidiary LLC requests that the 
Commission process this letter as a request to modify those authorizations in a manner consistent 
with the September 24 Letter. 

Enclosure 

Please contact the undersigned should you have any questions. 

Respectfully submitted, 

Is/ John P. Janka 

John P. Janka 
James H. Barker 
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September 24, 2012 

VIA ELECTRONIC FILING 

Ms. Marlene H. Dortch 
Secretary 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 

Re: Ex Parte Communication & Reguest for Action 
IB Docket Nos. 08-184, 11-109; ET Docket No. 10-142; IBFS File No. SAT
MOD-20101118-00239 

Dear Ms. Dortch: 

In March 2010, as part of the Commission's approval of the acquisition of 
LightSquared, LightSquared Subsidiary LLC and its afftliates (collectively, "LightSquared") by 
investment funds managed by Harbinger Capital Partners ("Harbinger"), the Commission and 
Harbinger agreed to a set of conditions, including that LightSquared would meet stringent build
out and coverage milestones to construct a network to provide "commercially viable mobile 
broadband services."1 In January 2011, the Commission constrained LightSquared's ability to 
offer commercial service on its L-band frequencies until certain concerns relating to GPS were 
resolved. 2 In February 2012, based on those GPS concerns, the Commission proposed to 
suspend indefinitely or revoke all of the ATC-related authorizations on which LightSquared's 
terrestrial network is premised. 3 Proceedings relating to this proposal are still pending before the 
Commission. 

The February 2012 Public Notice did not expressly address the build-out 
milestones set forth in the Harbinger Transfer Order. However, for the reasons set forth below, 
LightSquared believes that it is necessarily relieved of the obligation to meet the build-out 
milestones set forth in the Harbinger Transfer Order in view of the Commission's broader action 
and proposed actions set forth in the February 2012 Public Notice, and the real-world 
consequences that such actions engendered for the company. By this letter, LightSquared 
respectfully requests confirmation from the Commission that the build-out milestones contained 
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SkyTerra Communications, Inc., Transferor and Harbinger Capital Partners Funds, 
Transferee, 25 FCC Red 3059, at -,r 72 & Attachment 2 (2010) ("Harbinger Transfer 
Order"). 

LightSquared Subsidiary LLC, 26 FCC Red 566, at -,r 48 (2011) ("Conditional Waiver 
Order"). 

Public Notice: International Bureau Invites Comment on NTIA Letter Regarding 
LightSquared Conditional Waiver, IB Docket No. 11-109, DA 12-214 (rei. Feb. 15, 
2012) ("February 2012 Public Notice"). In proposing this action, the Commission did 
not propose any alternative path that would enable LightSquared to move forward with 
its network deployment. · 
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in the Harbinger Transfer Order no longer apply, and that LightSquared is relieved of those 
milestones until they are reassessed once the status ofLightSquared's ATC authorizations is 
clarified. These actions also will permit the Commission to consider alternative proposals that 
promote the strong public interest in facilitating the deployment ofLightSquared's wireless 
broadband network, while also fostering co-existence of that network with GPS receivers. 

I. BACKGROUND 

LightSquared has proposed - and still desires - to deploy a terrestrial wireless 
network that will inject much needed wholesale capacity, competition, and innovation into the 
wireless broadband marketplace. The Harbinger Transfer Order incorporated a set of conditions 
to ensure that the expected competitive benefits ofLightSquared's terrestrial network would be 
realized. 

These conditions included certain network build-out milestones. These build-out 
requirements would have required LightSquared to build and operate, in less than five years, a 
nationwide broadband terrestrial network as extensive as that of other major national carriers. 
The first of these would have required LightSquared to provide terrestrial coverage to at least 
100 million people in the United States by December 31, 2012.4 Accordingly, LightSquared 
needed to marshal significant financial, technical, and business resources. 

To this end, immediately after the issuance of the Harbinger Transfer Order in 
March 2010, LightSquared began its work in earnest. For example, 
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• LightSquared raised over $2 billion in equity and debt capital from 
September 2010 to July 2011. 

• LightSquared triggered the first phases of its Cooperation Agreement 
with Inmarsat in August 2010 to begin the process of rationalizing its 
spectrum to support a viable terrestrial and satellite broadband network 
at a cost of over $500 million. 

• LightSquared built two next-generation satellites that were specifically 
designed to support its planned terrestrial and satellite network at a 
cost of $1.1 billion and launched the first of those satellites in 
November 2010. 

• LightSquared entered into an innovative commercial arrangement in 
June 2011 to co-build its terrestrial network with that of a major 
national wireless carrier and made over $240 million in payments to 
that carrier. 

• LightSquared signed contracts to provide wireless network capacity to 
over 30 customers, who were attracted by LightSquared's innovative 
wholesale model. 

Harbinger Transfer Order, Attachment 2, ,-r 5. LightSquared also was to provide 
terrestrial coverage to at least 145 million people in the United States by December 31, 
2013, and to at least 260 million people in the United States by December 31, 2015. !d. 
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In the February 2012 Public Notice, however, citing GPS concerns, the 
Commission proposed to suspend indefinitely or revoke all of the ATC-related authorizations on 
which LightSquared's terrestrial network is to be built. LightSquared continues to believe that it 
should be permitted to deploy its network, and that a solution that both facilitates that 
deployment and that accommodates concerns regarding GPS compatibility is possible. 
Nevertheless, it is undeniable that the February 2012 Public Notice has placed LightSquared's 
ATC authorizations in jeopardy and has rendered the deployment ofLightSquared's network 
impossible for the time being. 

II. REQUESTED ACTION 

LightSquared respectfully requests confirmation from the Commission that the 
build-out milestones in the Harbinger Transfer Order no longer apply because of the effect of 
intervening Commission actions since those build-out milestones were first imposed. 
LightSquared believes that its build-out requirement should be revisited once GPS questions over 
LightSquared's ATC authority have been resolved and the path forward has been charted for the 
company. 

LightSquared submits that the course it proposes here is consistent with basic 
principles of reasoned agency decision-making. 5 In this case, the February 2012 Public Notice 
has rendered it unreasonable and a practical impossibility for LightSquared to meet its build-out 
milestones, because it proposes the revocation or suspension of the very regulatory authorization 
on which the build-out of LightSquared' s network is premised. Indeed, in 2011, the Commission 
did state that the agency would not permit LightSquared to begin commercial service without 
first resolving GPS interference concerns. 6 Put simply, LightSquared cannot be expected to 
build and deploy a network where the authorization to deploy and operate that network has been 
proposed to be suspended or revoked. 7 LightSquared can make plans to meet any set of build-out 
requirements - including rebuilding its financial capacity and restarting the process of 
rationalizing its spectrum- only after the GPS issues are ultimately resolved and the status of its 
ATC authorizations is clarified. 

Additionally, were LightSquared to determine to commence network deployment 
notwithstanding the February 2012 Public Notice, LightSquared cannot predict what technical 
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In other circumstances, regulatory agencies have granted relief when they recognized that 
compliance with a legal requirement is made impossible because of the impact of other 
intervening regulatory requirements. Alliance for Cannabis Therapeutics v. DEA, 930 
F.2d 936, 940 (D.C. Cir. 1991); see also Dep 't of Health & Human Servs. v. R:xUSA 
Wholesale, Inc., 285 F. App'x 809, 811 (2d Cir. July 10, 2008). 

See Letter from Chairman Julius Genachowski to the Hon. Charles E. Grassley (May 31, 
2011) ("[T]he Commission will not permit LightSquared to begin commercial service 
without first resolving the Commission's concerns about potential widespread harmful 
interference to GPS devices."). 

For example, in recognition of the fact that it was no longer practical or viable for 
LightSquared to continue network deployment efforts in the wake of the February 2012 
Public Notice, in March 2012, LightSquared's principal network contractor, a major 
wireless carrier, terminated its contract to co-build LightSquared's network. 
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parameters should apply such that the equipment used in its terrestrial network will be consistent 
with the resolutions identified to the GPS compatibility question. Under these circumstances, it 
would be imprudent and impractical for LightSquared to build a network under its existing ATC 
authorizations at significant cost that the Commission may nonetheless determine to be 
incompatible with GPS devices and inconsistent with the Commission's later directives. 
Moreover, at such time as the GPS issues are ultimately resolved, LightSquared may need to 
calibrate its plans to take account of changes in the marketplace and technology, especially in 
light of rapid changes in the mobile wireless industry, to ensure that any business plans are 
commercially viable. 

The Commission has granted relief from deadlines in situations that are far less 
compelling than those presented here. Specifically, in a number of cases, the Commission has 
provided relief to licensees that are unable to meet construction requirements, in large part, as a 
result of"a lack of viable, affordable eqwpment."8 In the current circumstances, however, 
LightSquared is not merely experiencing difficulties in obtaining equipment due to the technical 
uncertainties currently surrounding a resolution of the GPS issues, but, until those issues are 
resolved, the February 2012 Public Notice proposes to suspend or vacate the very spectrum 
authorizations on which LightSquared is to build its network. That the Commission has granted 
relief in other, less compelling situations strongly illustrates that LightSquared cannot properly 
be expected to satisfy the milestones in the circumstances presented here. 9 

LightSquared also believes that relief from the milestones is consistent with the 
Commission's general policy on build-out requirements. Build-out requirements ensure that 
licensees put to use the country's valuable and scarce spectrum resources. If a licensee fails to 
do so, the Commission can give others an opportunity, so those resources do not lie fallow. 10 
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Requests ofTen Licensees of 191 Licenses in the Multichannel Video and Data 
Distribution Service for Waiver of the Five-Year Deadline for Providing Substantial 
Service, 25 FCC Red 10097, 10102 (2010) (stating that "we find that the record 
demonstrates that there is a lack of viable affordable equipment"); see also Consolidated 
Request of the WCS Coalition for Limited Waiver of Construction Deadline for 132 WCS 
Licenses, 21 FCC Red 14134, 14139 (2006) (noting that "deployment attempts using 
available equipment have been marred by technical problems or proved to be 
economically infeasible"); Applications Filed By Licensees in the Local Multipoint 
Distribution Service (LMDS) Seeking Waivers of Section 101.1011 of the Commission 's 
Rules and Extensions of Time To Construct and Demonstrate Substantial Service, 23 
FCC Red 5894, 5905 (2008) (citing "difficulties in obtaining viable, affordable 
equipment" as a leading factor on which relief was granted); Warren G. Havens, 19 FCC 
Red 12994, 13000 (2004) (finding that it is not "reasonable to fault licensees who 
obtained licenses and then faced an unexpected loss of equipment"). 

See Green Country Mobilephone, Inc. v. FCC, 765 F.2d 235, 237 (D.C. Cir. 1985) (citing 
Nat'! Labor Relations Bd. v. Wash. Star. Co., 732 F.2d 974, 977 (D.C. Cir. 1984)). 

See, e.g., 47 U.S.C. § 309(j)(4)(B) (authorizing Commission to adopt construction 
requirements that "ensure prompt delivery of service to rural areas, ... prevent 
stockpiling or warehousing of spectrum by licensees or permittees, and ... promote 
investment in and rapid deployment of new technologies and services"). 
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Here, until issues of GPS compatibility are resolved, those resources will necessarily lie fallow 
simply because no party is in a position to deploy a terrestrial network in the L-band. 
Additionally, regardless of any GPS issues, LightSquared will continue to be the MSS provider 
in the L-band, making it extremely cumbersome if not impossible for an independent licensee to 
provide service on that spectrum. Finally, once GPS concerns are ultimately resolved, 
LightSquared will be uniquely positioned to resume the build-out and deployment of a terrestrial 
network using the L-band, as it has worked for a decade to develop the technical expertise and 
capability necessary to do so - experience and expertise that no other party possesses. In short, 
recognition that LightSquared's authorizations are no longer dependent on the milestones would 
further the Commission's policy to manage spectrum resources so that they are most likely to be 
put to use for the public good, and would thereby further the public interest. 

Finally, if the Commission were to treat LightSquared's authorizations as 
forfeited by a failure to satisfy the milestones, it would, as a practical matter, obviate the 
additional process contemplated by recent Commission statements to resolve the concerns 
surrounding the deployment of LightSquared's network, 11 as well as the further proceedings 
proposed by the February 2012 Public Notice itself. 12 lfLightSquared's authorizations were 
revoked because it is no longer reasonable, if not a practical impossibility, for LightSquared to 
meet these build-out milestones, the constructive process contemplated by these recent 
Commission statements would end before it began, thereby depriving LightSquared of its due 
process under the February 2012 Public Notice. 

* * * 

LightSquared remains committed to fulfilling the Commission's vision of 
providing competitive wireless broadband to all Americans. LightSquared remains committed to 
finding a solution that allows it to deploy a wireless network in a manner that addresses concerns 
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In response to a Congressional inquiry regarding the Commission's consideration of 
authorizing LightSquared to use alternative spectrum for commercial broadband use, 
Chairman Genachowski stated that LightSquared had not at that time submitted a petition 
regarding such use. See Letters from Chairman Julius Genachowski to the Hon. James P. 
Moran, the Hon. Steven R. Rothman, the Hon. Maurice D. Hinchey, the Hon. Ander 
Crenshaw, and the Hon. Rodney Alexander (Aug. 13, 2012). Chairman Genachowski 
further stated: "Should that change, the Commission will coordinate with NTIA as 
necessary, and consider any proposals carefully." Id. LightSquared looks forward to 
beginning such a process that will lead to a comprehensive and integrated proposal. 

See February 2012 Public Notice at 4. Moreover, ifthe Commission were to treat a 
failure to reach the milestones as grounds to revoke LightSquared's ATC authorizations, 
it would, in effect, be allowing the February 2012 Public Notice to consummate an 
outcome that that document merely proposed, and submitted for public comment. The 
February 2012 Public Notice caused LightSquared to delay further investment ofthe 
network, as any rational economic actor would. To now revoke LightSquared's 
authorization because the company paused pending a fmal outcome would be 
inconsistent with rational agency decision-making. 
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raised by the GPS industry. The actions requested here will provide needed clarity and help all 
parties to these proceedings explore a path forward whereby they might work with the 
Commission to achieve these goals. 

6 

Respectfully submitted, 

Is/ Jeffrey J. Carlisle 

Jeffrey J. Carlisle 
Executive Vice President, Regulatory Affairs 

and Public Policy 
LIGHTSQUARED INC. 
1 0802 Parkridge Boulevard 
Reston, VA 20191 
703-390-2001 


