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1.  Project Contact and coordination Information  

     a.  Project Leader:  Mr. Skip Newman, Executive Director,  

      Northwest Alabama Mental Health Center 

     b.  Address:       1100 Seventh Avenue, Jasper, AL. 35501 

          Phone: 205/302-9017 

          Fax:  205/387-0599 

          Email:  skip@nwamhc.com 

     c. Responsible Organization:  Northwest Alabama Mental Health Center (NWAMHC) 

     d. Regional and State Coordination:  The NWAMHC is coordinating implementation      
activities for its mental health network in northwestern Alabama.  NWAMHC is keeping the 
Alabama Department of Mental Health informed relative to its project implementation activities.  

 2.   Network Health Care Facilities 

     a.  Network User Addresses: 

             NWAMHC Clinic sites to be served:   

Fayette County Office – 123 Second Avenue NW, Fayette, AL. 35555, RUCA   Code No. 7, 
Phone:  205/932-3216,  Census Tract No. 020300. 

Lamar County Office – 141 Second Avenue NW, Vernon, AL. 35592, RUCA Code No. 10, 
Phone: 205/695-9183, Census Tract No. 030100. 

Marion County Office – 427 Smokey Bear Rd., Hamilton, AL 35570, RUCA Code  No. 10, 
Phone:  205/921-2186, Census Tract No. 984400. 

Marion County Office – 260 Baker Street, Winfield, AL. 35594, RUCA Code No. 10, Phone:  
205/487-2124, Census Tract No. 984700 



Winston County Office – 71 Carraway Drive, Haleyville, AL. 35565, RUCA Code No. 7, Phone: 
205/486-4111,  Census Tract No. 995700 

Walker County Office & HQ – 1100 Seventh Avenue, Jasper, AL. 35501,  RUCA Code No. 4, 
205/302-9017, Census Tract No. 020200  

Walker Baptist Medical Center- 3400 U.S. Highway 78 East, Jasper, AL. 35501,           RUCA 
Code No. 4,  205/387-4000, Census Tract No. 020300 

     b. Participating Institutions 

The Northwest Alabama Mental Health Center is a public non-profit corporation formed under 
Section 501 C 3 and is therefore an eligible entity under Section 254 of the 1996 act.  The 
Walker Baptist Medical Center is a private non-profit corporation  and is considered an eligible 
entity under Section 254 of the 1996 act.  

3.  Network Narrative 

On June 17, 2010, Northwest signed an Ethernet Agreement with West Alabama TV Cable, Inc., 
which submitted the low bid for Northwest’s proposed broadband network. After approving 
these materials, USAC issued its FY-2009 Funding Commitment Letter authorizing a total 
support not to exceed $275,569.37.  On August 30, 2010, Northwest sent its Notice to Proceed 
Letter to West Alabama TV Cable, Inc.  This letter authorized WATVC to initiate its 90 day 
installation period. 

The new Ethernet system was completed and became ready for use on November 17, 2010. 
Northwest presently operates seven video conferencing stations located at the Baptist Hospital in 
Jasper and at its clinics located in Hamilton, Winfield, Fayette, Haleyville, Vernon and at 
Northwest’s clinic and headquarters which is also located in Jasper.  During this quarter, 63 
telepsychiatry visits were made with adult, children’s and adolescent patients at the above listed 
clinics.  To date, Northwest physicians have conducted a total of 246 telepsychiatry visits over 
the new broadband network. During this period, northwest submitted 25 reimbursement requests 
to Medicade, 27 to Medicare, seven to Blue Cross Blue Shield and four to private pay clients. 
Each telepsychiatry visit saves the doctor about 1.5 to 2.0 hours of travel time. The agency has 
installed video equipment in the Fayette, Jasper, Haleyville, Hamilton, Winfield, Vernon clinics 
and at the Baptist Regional Hospital in Jasper.  Video equipment has also been installed at the  
agency’s Adam Bishop Child and Adolescent Center which is located in Jasper.  

These video connections have enabled Northwest to use the new network for staff training and 
agency staff meetings. During this quarter, Northwest personnel involved in the agency’s various   
services conducted three video meetings over the new network. These three video conferences, 
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 involving 41 staff members, resulted in total quarterly staff time savings of $660.00 and staff 
travel savings of $337.00.  Future plans call for the agency to conduct its monthly board 
meetings via teleconferencing to is participating counties.   

VOIP telephone service has been installed at the clinics in Haleyville and Hamilton  and at the 
Hamilton Children’s Center. Later this year work will begin on the installation of VOIP services 
at the agency’s Jasper clinic and headquarters facility and at the agency’s clinics in Fayette and 
Vernon.    

During this period Northwest submitted its sixth, seventh and eighth requests totaling $35,912.45 
to USAC for reimbursement for the previously referenced monthly recurring costs.  During this 
period, standardized directories were provided to all Northwest clinics which will be used as 
document templates in preparation for the implementation of an electronic medical records 
system that will use the new broadband network.       

The new network has enabled Northwest to cancel internet service at the clinics in Fayette, 
Winfield, Hamilton and Haleyville, resulting in a small monthly savings. These centers now 
receive internet service from the Jasper clinic and headquarters in Jasper, via the new network.  

a. Describe the backbone of new network.  The new network is an MPLS network. 

b. Explain how health care provider sites will connect to or access the network, 
including access technologies/services and transmission speeds.  It is mostly a fiber-optic 
network having 100 Mbp service at the Jasper clinic and 115 Mbp service at the clinic at 
Winfield. The clinic in Vernon is served by a 100 Mbp wireless connection to the clinic in 
Winfield while the four remaining network sites have 15 Mbp fiber-optic service.  In early 2012,  
a Service Substitution Letter was submitted and approved for the Winfield clinic which actually 
had 115 Mbp fiber-optic service as opposed to the 100 Mbps as previously reported.   

c. Will network connect to Internet2 or NLR?   The network does not connect to either 
NLR or Internet2.  

d. Number of miles of fiber construction, and it is buried or aerial?  All of the 
approximately 100 miles of new fiber was installed above ground.   

e. Special systems or services for network management or maintenance.   There are no 
special systems for network management or maintenance.     

4. List of Health Care Providers  

a. The two network participants are the Northwest Alabama Mental Health Center 
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 and the Walker Baptist Medical Center which will provide psychiatry services over the network 
to Northwest’s patients. The network will also be used to provide internet, voice, video and data 
services.  Attached is a diagram of the proposed broadband network.  

b.  Both network participants are eligible providers. 

c. Five network connections use fiber-optic cable while the clinic in Vernon has a wireless 
connection. 

d. All network connections are leased services. 

e. The network is a Metro-Ethernet. 

f. The network provides public internet service but is not connected to NLR or Internet2. 

g. Site equipment (e.g. router, switch, SONET ADM, WDM) including manufacturer name 
and model number. – HP E4500-48-PoE Switch, HP V1905-24-PoE Switch, HP E2520-24-PoE 
Switch. 

h. Attached is a diagram of the new network. 

5. Quarterly Costs Incurred  

 USAC has budgeted a total of $381,650.34 as the maximum grant amount that will be available 
during FY 2010 with a total project cost not to exceed $449,000.00. USAC’s August 26, 2010 
Funding Commitment Letter for FY-2009 authorized total support in the amount of $275,569.37, 
of which $19,999.98 is dedicated to the payment of non-recurring costs.  

During this period, Northwest submitted three USAC invoices requesting reimbursement for the 
recurring costs of $35,912.45 for broadband services provided to all seven network sites. 
Northwest paid the vendor its 15 percent local match payment.  All of the project’s nonrecurring 
costs have been paid. 

a. Network Design – The Alabama Department of Economic and Community Affairs 
provided this service at no cost to the grantee and is therefore not a budgeted item. 

b. Network Equipment, including engineering and installation. – See item e. below. 

c.  Infrastructure Deployment/Outside Plant. – See Item e. below. 

d. Internet2, NLR, or public internet connection. – Not a budgeted expense. 
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e. Leased Facilities. – During this quarter, Northwest submitted three USAC invoices 
requesting reimbursement for vendor services provided during the months of May, June, July, 
August and September, as referenced above. As per its construction contract with the vendor and 
its USAC project budget, Northwest had paid $20,000 to the vendor in non-recurring costs 
during the third quarter of 2010. Therefore, all non-recurring costs have been paid to the vendor 
and reimbursed by USAC. 

f. Network management, Maintenance, and operating costs. -  Not budgeted expenses. 

g. Other non-recurring and recurring costs. All costs are reflected in Item e above.             

 6. Cost Allocation By Source 

Northwest’s Ethernet agreement with West Alabama TV Cable consists of a $20,000.00 one- 
time nonrecurring cost and an $8,450.00 monthly recurring cost creating a total over a 36  month 
period.   Northwest and the Walker Baptist Medical Center are both eligible users under this 
FCC program.  However NWAMHC will pay all monthly recurring broadband costs incurred by 
Walker Baptist Medical Center.  These costs will be paid from Northwest’s general fund 
account.  Northwest will only request FCC reimbursement for the FCC pro rata share of eligible 
recurring and non-recurring costs. The project budget contains no other grant or contributed 
funds. Since both participating entities are nonprofit corporations, neither one would be 
financially able to undertake this project without the subsidies provided by this FCC program.  
The proposed health care network will enable these two entities to provide improved levels of 
service to rural patients at a reduced cost.  

a.  Explain how costs are identified, allocated among, and apportioned to both eligible and 
ineligible network participants. -  There no ineligible network participants.  Northwest pays all 
network expenses. 

b. Describe the source of funds from eligible and ineligible network participants. – 
Northwest pays all network costs from its general fund account.  

c. Show contributions from all other sources. -  No other local, state and federal funds are 
used by Northwest for the payment of project expenses.    

7. Technical or Non-Technical Procedures For Ineligible Network Participants 

No procedures have been developed to accommodate ineligible network users since no ineligible 
participants are presently included on the network or are expected to be included in the future. 
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8. Project Management Plan Update 

On September 24, 2009, the NWAMHC Board met and rejected all of the bids it received in 
September since the low bid far exceeded the agency’s construction budget established for this 
project.  Additional local revenues were not available to fund the low bid.  In addition, the Board 
authorized the submission of a revised bid containing lower minimum bandwidths and the 
deletion of the Walker Baptist Hospital if funds are not available. During the month of January, 
2010, the revised RFP and Form 465 were posted to USAC web site. In addition, the bid 
proposal was also advertised in the Daily Mountain Eagle in an effort to comply with the 
Alabama bid law.  All bids were due no later than 3:00 pm on February 5, 2010.  Four bids were 
received and Northwest formed a Bid Review Committee to assess the bids and make a 
recommendation to the NWAMHC Board of Directors.  After meeting on several occasions the 
committee identified West Alabama TV Cable Company, Inc. as the most qualified low bidder.  
On March 8th all four bids were reviewed at a meeting of the NWAMHC Board of Directors.  At 
this meeting the board selected WATVC as the low bidder and asked Mr. Skip Newman, to meet 
with the WATVC and assess the adequacy of the 6.0 Mb temporary broadband connection to be 
extended to the Vernon Clinic as contained in the WATVC bid.   

On March 12th at a meeting with WATVC’s Mr. Kyle South, Mr. Newman’s concluded that the 
proposed temporary service would enable Northwest to fully implement broadband services at its 
facility in Vernon.  Mr. Newman also authorized Mr. South to draft a contract that could be 
reviewed by Northwest.  WATVC completed work on the installation of the proposed broadband 
network in December of 2010 and service was initiated on December 17, 2010.  In January, 
Northwest transferred the agency’s internet service to the new broadband network which will 
save Northwest $50.00 per site per month.  The agency continues its efforts to convert its 
medical records to a digital format. 

a. There have been no changes in the project’s current leadership or management structure 
since the submission of the last quarterly report. 

   b. Listed below is a current project schedule.  

Project Schedule 

Pre-bid Conference        November 12, 2008  

Advertise Broadband Network RFP      February 4, 2010 

Select Low Broadband Network Bidder    March 8, 2010 

Broadband Service Agreement with WATVC   June 17, 2010 
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USAC 2009 Funding Commitment letter          August 26, 2010 

Initiate Broadband Network Installation        August 30, 2010 

Complete Broadband Network Installation    December 17, 2010 

Initiate Broadband Network Service to all 7 Sites   December 17, 2010 

Initial Request for Reimbursement                                                       April 25, 2011 

Installation of video units at all seven network sites                                    Complete                                              

Installation of VOIP system at Jasper Clinic                                    December1, 2012 

Transmission of electronic medical records over the network        November 1, 2012  

Completion of 36 Month FCC Assistance Period                           December 17, 2013 

Project Close Out                                                                               February 1, 2014 

9.  Network Sustainability  

A new network sustainability plan was completed.  The new plan indicates that at the end of the 
third year of operation the new broadband network will have generated substantial cost savings 
as a result of reduced intercompany long distance phone calls, the reduced number of telephone 
lines as well as reduced travel costs incurred by staff psychiatrists and other NWAMHC staff.  
When these savings were combined with increased psychiatric billings the network’s annual 
operating costs are estimated to decline from $55,800.00 in the first year to zero by the end of the 
third year of operation.  A revised network budget was submitted to USAC on November 10, 
2010.    

 FCC/USAC Sustainability Issues 

USAC Project Scenario.    Through its RFP, Northwest has identified West Alabama TV Cable 
Co. as low cost provider of the requested broadband service.  Therefore, this service is 
considered to be an Indefeasible Right of User (IRU), as a long-term lease of specified 
bandwidths, as defined in USAC Scenario No. 1.   

 Source of 15%  Local Match.   Northwest will pay the project’s 15% local match from its 
General Fund Budget.  The agency has sufficient revenues to pay the required 15% local match.  
It also has sufficient general fund revenues to continue purchasing these services once the FCC 
subsidy expires. 
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Commitments From Network Members.  NWAMHC will pay all monthly recurring costs 
incurred by its network partner the Walker Baptist Medical Center.  Walker Baptist Medical 
Center is considered to be a permanent member of the proposed broadband network as per verbal 
agreements made by hospital representatives to Mr. Skip Newman, Northwest’s executive 
director.   

Sustainability Period.   The new broadband service will be sustainable during the three years in 
which USAC subsidizes the cost but will only be marginally sustainable after the three year 
USAC subsidy expires. 

Budget Attached to Sustainability.   Without the USAC subsidy, in years four through ten 
Northwest’s annual operating costs are expected to vary from $58,886 to $84,870.00 annually as 
indicated in the attached 10 year budget. 

Network Management.   Mr. Skip Newman will have overall responsibility for managing the 
new network.  Mr. Newman expects to devote one percent of his time to this task.  The  agency’s 
MIS Director is expected to devote 10 percent of her time on network management activities 
resulting in an estimated annual cost of $5,000.00.  Annual broadband network management 
costs are estimated at $6,700.00.  All of these network management costs will be paid from the 
organization’s general fund account.   

Continued RHC Funding.   As indicated in Item 9 above, the NWAMHC will have the 
financial resources to enable it to network’s annual operating costs when FCC assistance expires.  
The estimated annual savings and increased psychiatric service billings should bring network 
operating costs to zero at the end of the third year of operations.           

State and Federal Funding.   Northwest does not expect to need additional Federal or state 
assistance in order to continue operating this new network, as a result of previously referenced 
annual cost savings and revenue increases.       

Prepaid Lease Option.   There are no prepaid leases involved in this project. 

10. Network Benefits  

The primary goal of this project is to use FCC assistance to install a broadband network that will 
facilitate the delivery of telepsychiatry and other related services on a real time basis. When 
completed the new broadband network will also provide telephone, internet, data, and video 
services to the six rural mental health clinics.   Psychiatric services will be able to be Baptist 
Medical Center also in located in Jasper.  The new network will further enable Northwest to 
greatly increase the amount of psychiatric services it delivers due to reduced travel times 
resulting from the implementation of this project.  Maximum use of the new network is 
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 contingent upon Northwest’s ability to install VOIP service at the other four clinics and to load 
its digital medical records onto the network which is expected to occur in June of 2012. 

a. How has the network achieved the grantee’s goals and objectives?  The new network 
has enabled Northwest to consolidate its access to the internet using only one carrier which has 
reduced the cost of this service by $300.00 per month. All six clinics now                receive 
internet service via the new broadband network.  VOIP telephone systems have been installed at 
the Haleyville and Hamilton clinics however the Jasper clinic will also have to convert its phone 
system to VOIP before even limited service can be transported over the new network. Through 
the second quarter of 2012,1 83 telepsychiatry visits have been made by Dr. Aftab from his 
office in the Baptist Medical Center in Jasper to patients at Northwest’s six clinics, eliminating 
1.5 to 2.0 hours of the physician’s travel time per visit. Network utilization is expected to 
increase significantly during the next six months when new VOIP service is installed at the 
clinics located in Jasper, Fayette and Vernon. So, the new network is beginning to achieve 
Northwest’s project goals as enumerated in its original pilot grant application. 

b. Explain how the network has brought innovative telehealth and telemedicine                                      
services to areas where these services are needed.  The new network is enabling Northwest to 
attract qualified health professionals due to the new telepsychiatry services which reduces travel 
time and increases the number of patient visits that can be made. Northwest is hiring a nurse 
practitioner for the clinics in Vernon and Fayette, who will assist with collaborative video 
consults when video equipment is installed at these two clinics. 

c. How has the network enabled patients to access to critically needed medical 
specialists?  The network is enabling Northwest to reach more mentally ill patients.  It plans to 
use the network to provide child psychiatry services which is a new service that the agency has 
begun providing.  Northwest will also hire a certified nurse practitioner who will also conduct 
patient visits over the new video equipment.      

d. How has the network opened up service to research institution, and public and 
private health care institutions that are repositories of medical expertise and information?  
Telepsychiatry services are presently being provided from Baptist  Medical Center in Jasper to 
patients located at the rural community mental health clinic in Jasper.  The new network is 
enabling Northwest to access the highly skilled medical personnel available at the medical center 
to deliver much needed services to its patients who reside in five very rural west Alabama 
counties. 

e. Explain how the network has allowed health care professionals to monitor critically 
ill patients at multiple locations around the clock, provide access to advanced applications 
in  
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continuing education and research, and/or enhanced the health care community’s ability to 
provide rapid and coordinated response in the event of a national crisis.  

 When additional video systems are installed in the other five clinics its video conferencing 
capabilities will be used to conduct staff training activities.  The new network could be used by 
local, state and federal agencies in the event of a national crisis.    

11. Network Compliance With HHS Health IT Initiative 

Network compliance with HHS standards.  (1) Functionality.  The proposed broadband 
network does consist of various fiber-optic lines and one wireless connection that provide 
Northwest will sufficient bandwidth to support a number of health IT functions such as 
telpsychiatry, video conferencing, the transmission of electronic health records as well as other 
HHS IT functions.   (2) Security - When the network becomes operational, Northwest will 
restrict its use to agency IT staff and to a limited number of health professionals. When the new 
network is completed, a high level of network security is anticipated since this will be a stand-
alone broadband network that will not interconnect with other networks.   (3) Interoperability – 
The proposed broadband network will be a stand-alone network however, it will have the 
capacity to interconnect with other related networks.  

Electronic Medical Records.  Northwest has contracted with Lavender and Wyatt Systems, Inc. 
(LWSI)  for the conversion of the agency’s paper medical records into a digital format. This 
conversion process is still underway.  On October 13, 2011, LWSI obtained HER certification 
for its Essentia V6 program for its Ambulatory EHR clients which include NWAMHC.  This 
certification will enable Northwest to qualify for incentive payments from Medicare.  

12. Coordination with HHS, CDC, Local Public Health and EMA Agencies  

The participant will coordinate with HHS, CDC as well as state and county public health and 
emergency management agencies.  Northwest will make the network available to these agencies 
during national, state or local emergencies.   
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