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AT&T’s Request for Six Month Extension  
Of Interim Construction Benchmark 

For Recently-Acquired 700 MHz B Block Licenses 
 

 Pursuant to 47 C.F.R. §§ 1.946, 1.925, and 1.3, AT&T Inc., on behalf of its operating 

subsidiaries, hereby requests a six-month extension of the interim construction deadlines in 47 

C.F.R. § 27.14(g) for certain Lower 700 MHz licenses AT&T acquired or will acquire after April 

10, 2012. 

INTRODUCTION AND SUMMARY 

 The Wireless Telecommunications Bureau recently issued a Public Notice granting a 

blanket six-month extension of the Lower 700 MHz B Block interim construction deadline, 

which requires a licensee to achieve coverage and service to 35 percent of the geographic area of 

the license by June 13, 2013.1  The Bureau excluded AT&T from this blanket extension and 

further specified that the extensions granted to other licensees are “non-transferrable.”2  The 

                                                 
1 FCC, Public Notice, Wireless Telecommunications Bureau Extends 700 MHz B Block Licensee 
Interim Construction Benchmark Deadline Until December 13, 2013, DA 13-680 (rel. Apr. 10, 
2013) (“B Block Extension Notice”); see also 47 C.F.R. § 27.14(g) (establishing June 13, 2013 
deadline). 
2 B Block Extension Notice at 2 & nn.12 & 13. 
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Bureau did, however, invite transferees to request similar relief “independently.”3  AT&T now 

submits its request for a six-month extension of the interim construction deadline for:  (i) B 

Block licenses that AT&T acquired from any licensee that received (or would have received) the 

extension granted in the B Block Extension Notice and for which the transfer was not fully 

consummated until after April 10, 2012, and (ii) any other B Block license that AT&T may 

acquire prior to December 13, 2013 from any such licensee (including acquisitions that are 

currently pending before the Commission).4   

The Commission may grant an extension under Rule 1.946(e) when the failure to meet 

the construction deadline is due to “causes beyond [the licensee’s] control.”5  Although the rule 

provides that the mere fact that the prior licensee made no progress toward meeting the deadline 

is not by itself justification for an extension, for each of the licenses at issue here the Bureau has 

explicitly excused (or made clear that it would have excused) that inaction until December 13, 

2013.  Thus, the rule that the transferee and the transferor should generally stand in the same 

shoes is met here by extending to AT&T the same December 13, 2013 deadline.  Indeed, when a 

former licensee’s failure to construct facilities has been forgiven, it would be inequitable to 

suddenly treat that failure as unjustified once the license is transferred to another licensee 

(which, for example, could result in the transferee being deemed subject to an interim 

                                                 
3 Id. at 2 (although the extensions that have been granted are “non-transferrable,” any “proposed 
assignee or transferee seeking Commission approval to acquire a 700 MHz band B Block license 
subject to the extension granted herein may independently seek relief justifying an extension of 
the Interim Construction Benchmark Deadline”). 
4 The B Block licenses that AT&T has acquired since April 10, 2012 (and for which it has not 
made an interim build filing as of the date off this Request) and those for which it has pending 
license transfer requests are listed in Appendix A.  AT&T does not request an extension for B 
Block licenses for which it has filed a 35 percent or more build showing by the original interim 
construction deadline or for B Block licenses that it seeks to acquire from Verizon Wireless, 
which was also excluded from the blanket extension granted in the B Block Extension Notice. 
5 47 C.F.R. § 1.946(e)(1).     
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construction deadline that has already passed when the transfer is consummated, notwithstanding 

that the deadline was nearly six months away immediately before the transfer).  In addition, other 

“causes” beyond AT&T’s control have prevented AT&T from meeting the deadlines.  In 

particular, many wireless providers throughout the industry are simultaneously engaged in 

building Long Term Evolution (“LTE”) networks and otherwise expanding network 

infrastructure.  In this uniquely resource-constrained environment, the extraordinary measures 

that a licensee might employ to accelerate the build-out of newly acquired licenses cannot be 

scaled to address AT&T’s construction needs on the many B Block licenses recently acquired (or 

to be acquired). 

Under these unusual circumstances, a brief, six-month extension is in the public interest 

and will better serve the purposes of the Commission’s rules.  AT&T has made extraordinary 

efforts to build out a nationwide LTE network, and it is committed to constructing facilities in 

these newly-acquired B Block service areas expeditiously.  AT&T has already filed interim build 

showings for more than 145 B Block licenses, demonstrating the diligence with which it is 

building out this spectrum.  Included in these build showing are many B Block licenses acquired 

after April 10, 2012, demonstrating the diligence with which AT&T has pursued build-out for 

even those licenses that it has held for a very limited period of time.  Thus, rigid enforcement of 

the deadlines is not necessary to promote the purposes of the rule, which is to create an incentive 

for a licensee to use its license to provide service.  To the contrary, a brief extension would better 

promote those purposes, by maintaining an incentive for AT&T to complete the necessary 

construction in as many of the new license areas as it can by December 13, 2013.   
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ARGUMENT 

The Commission’s rules expressly provide that the Commission may extend a wireless 

license construction deadline “if the licensee shows that failure to meet the construction or 

coverage deadline is due to involuntary loss of site or other causes beyond its control.”6  

Although the prior license holder’s failure to complete construction is not by itself grounds for an 

extension, there are unique circumstances surrounding the B Block licenses that AT&T has (or 

will) acquire in the last year to justify an extension.   

 The Commission adopted the interim construction deadlines pursuant to Section 

309(j)(4)(B), which provides that the Commission may include performance requirements “to 

ensure prompt delivery of service to rural areas, to prevent stockpiling or warehousing of 

spectrum by licensees or permittees, and to promote investment and rapid deployment of new 

technologies and services.”7  In other words, the interim construction deadlines are designed to 

ensure that the winning bidders in an auction actually use the spectrum to provide service to 

consumers rather than “warehousing” the spectrum.  There can be no such concerns about 

AT&T’s use of its B Block licenses.   

AT&T has made extraordinary efforts to meet the Commission’s construction deadlines 

for hundreds of 700 MHz licenses across the nation.  As the Bureau is well aware, reaching the 

interim construction target for any particular license area requires a wireless provider to 

complete a very long list of intermediate tasks.  For each LTE deployment,8 AT&T must engage 

in network design and planning, acquire cell sites, build or retrofit the necessary cell sites, deploy 

                                                 
6 47 C.F.R. § 1.946(e)(1).     
7 47 U.S.C. § 309(j)(4)(B). 
8 AT&T has deployed LTE service primarily on Lower 700 MHz frequencies, including B Block 
licenses. 
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the radios and integrate the cell site with the network, secure the necessary transport for 

backhaul, and perform network optimization and testing, among many other work items.  A 

typical AT&T LTE cell site deployment requires more than 50 discrete jobs and tasks, many of 

which must be completed in conjunction with third-party vendors or service providers.  This 

entire cycle of activity can often take well over a year to complete.   

AT&T has invested billions of dollars to deploy LTE, and it has made rapid progress.  

AT&T recently announced that its LTE network already covers over 200 million POPs, and it 

expects to reach 90 percent of its planned 300 million POP LTE deployment by the end of 2013.9  

Now that it has deployed an LTE network covering roughly 2 of every 3 Americans, AT&T’s 

remaining efforts largely consist of deploying LTE in more remote and challenging physical 

environments, which often involves construction in difficult, sparsely populated topography.  

Even in the face of these challenges, AT&T expects to meet the June 13, 2013 deadline for 

almost all of the licenses it has held for more than one year.   

In order to better serve its customers and provide improved LTE coverage and capacity, 

AT&T has acquired many additional B Block licenses within the last twelve months.  AT&T 

acquired all of these licenses from entities that were not using the licenses to offer any service 

and in most cases had not even started construction.  Accordingly, to make the June 2013 

deadline for these licenses (many of which AT&T has held for only a few months), AT&T 

would have to complete the entire network design, planning, and construction process in scores 

of CMAs from start to finish in a matter of months or even weeks. 

                                                 
9 Press Release, AT&T Inc., Solid Earnings Per Share and Cash Flow, Strong Mobile Data 
Growth and Record U-verse Broadband Gains Highlight AT&T’s First-Quarter Results (Apr. 23, 
2013), available at http://www.att.com/gen/press-
room?pid=24091&cdvn=news&newsarticleid=36339&mapcode=corporate|financial. 
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AT&T has given priority to Lower 700 MHz B Block licenses in the network planning 

process.  AT&T has redeployed resources within the company (at the expense of other critical 

business objectives) to support B Block construction, and it has substantially increased the 

number of third-party crews working on the necessary cell sites (including the use of special 

incentive programs to provide additional compensation where necessary to attract qualified 

construction crews).  AT&T has increased resources devoted to obtaining zoning approvals and 

negotiating with other providers for transport.  And AT&T has used creative modifications to its 

normal deployment practices to shorten the overall time to complete the construction.   

Due to these extraordinary efforts, AT&T anticipates it will meet the June construction 

deadline for many of the newly-acquired B Block licenses.  For most of the newly-acquired or 

to-be-acquired licenses, however, causes beyond AT&T’s control make it simply impractical to 

meet the June deadline.  A six-month extension for AT&T’s newly acquired licenses would thus 

be fully consistent with the B Block Extension Notice and Rule 1.946(e)(1), which provides that 

strict application of the deadline would be inequitable when, as here, the licensee has been 

prevented from fully meeting the requirements due to “causes beyond its control.”10  To be sure, 

Rule 1.946(e)(3) provides that “the Commission will not grant extension requests solely to allow 

a transferee or assignee to complete facilities that the transferor or assignor failed to construct,”11 

but that provision is no bar to an extension here for several reasons.   

First, with respect to the particular licenses at issue, the Bureau has already either 

explicitly excused the original license holder’s inaction or made clear that it would have excused 

                                                 
10 47 C.F.R. § 1.946(e)(1); see also 47 C.F.R. § 1.925(b)(3)(ii) (waiver may be granted when 
“[i]n view of unique or unusual factual circumstances of the instant case, application of the 
rule(s) would be inequitable, unduly burdensome, or contrary to the public interest, or the 
applicant has no reasonable alternative”). 
11 47 C.F.R. §1.946(e)(3) (emphasis added).   
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that inaction on a blanket basis.12  Having excused the prior licensees’ inaction, it would make no 

sense to hold, in effect, that the original licensee’s inaction was suddenly and retroactively not 

excused upon transfer to AT&T – particularly when AT&T is in fact making extraordinary 

efforts to meet the interim construction deadline for licenses across the nation.13  Indeed, 

fundamental principles of administrative law require the Commission to apply a consistent 

standard when granting extensions to avoid discriminatory outcomes.14 

An extension would also better serve the purposes of Rule 1.946.  The rule is designed to 

increase the incentive for initial licensees to meet the construction requirements by eliminating 

any possibility that a licensee could benefit from its inaction and evade the deadlines merely by 

selling the license to someone else.  The new assignee must generally stand in the shoes of the 

prior licensee; if the prior licensee’s failure to construct facilities was unexcused, the new 

assignee must take the license as is.  Here, however, the Bureau has concluded that the public 

interest is best served by allowing B Block licensees (with a few exceptions) an additional six 

months to meet the build requirements.  Having concluded that the former licensee’s inaction for 

                                                 
12 Although the blanket relief was not granted until April 10, 2013, after AT&T acquired some of 
the licenses that are the subject of this request, the Bureau would have given those licensees a 
six-month extension under the reasoning of its B Block Extension Notice.   
13 The most extreme example of this inequitable treatment would be in the case of a license 
transferred to AT&T after June 13, 2013, but prior to December 13, 2013.  The fact that the 
license remained unbuilt on June 13 would not violate the interim construction deadline (as 
extended by the blanket relief), but such inaction would suddenly become unjustified if the 
license is transferred to AT&T on June 14.  Even though the original licensee still had five 
months to complete the interim construction benchmark, the transfer to AT&T would render 
AT&T instantly in violation of the deadline.  For these reasons, AT&T specifically requests that 
the Bureau make clear that the six-month extension will apply to any B Block licenses AT&T 
may acquire in the future from licensees that were given or would have been given an extension.   
14 See WAIT Radio v. FCC, 418 F.2d 1153, 1159 (D.C. Cir. 1969); Ne. Cellular Tel. Co., L.P. v. 
FCC, 897 F.2d 1164, 1167 (D.C. Cir. 1990); NetworkIP, LLC v. FCC, 548 F.3d 116, 127 (D.C. 
Cir. 2008) (agency must avoid inconsistent standards because they increase the “danger of 
arbitrariness (or worse)” – “[c]omplainants the agency ‘likes’ can be excused, while ‘difficult’ 
defendants can find themselves drawing the short straw”). 



 

 8 

three to four years was excusable, no purpose would be served by lurching AT&T, which has 

undertaken diligent efforts to build out, back to a June deadline.  To the contrary, an extension 

would better serve the purpose of the rule by maintaining an additional incentive for AT&T to 

complete the remaining work necessary to meet the interim requirements by December 13, 2013.   

In addition, the Commission has held that an extension may be appropriate when the facts 

establish that the transferee intended to build out the license and did not acquire the license for 

the purpose of obtaining an extension.15  Here, AT&T’s LTE track record establishes beyond 

serious doubt that AT&T has been working diligently and expeditiously to build out and provide 

service over its 700 MHz licenses.  Similarly, AT&T did not acquire these licenses with the 

intent or expectation that the Commission would extend the deadlines, as none of the parties 

could have known at the time that the Bureau would grant a blanket extension to the broad swath 

of B Block licensees defined in the B Block Extension Notice.16  AT&T’s “diligence and intent in 

constructing the markets” here justifies a brief six-month extension.17 

Other unique circumstances beyond AT&T’s control prevent AT&T from meeting the 

interim construction deadline for the newly-acquired licenses.  Specifically, AT&T is faced with 

building out a large number of newly-acquired licenses in a very short amount of time, but it is 

impractical in today’s relatively unusual environment to engage a sufficiently large number of 

                                                 
15 Memorandum Opinion and Order, Leap Wireless International, Inc., Request for Waiver and 
Extension of Broadband PCS Construction Requirements, 16 FCC Rcd. 19573, ¶ 13 (rel. Nov. 9, 
2001) (“Leap Extension Order”). 
16 Id. ¶ 13 (“[W]e find no evidence that Leap purchased the licenses with the intent of obtaining 
an extension, but rather all indications are that Leap intended to construct these markets within 
the established deadlines. This is evidenced by Leap’s site planning, market research, and 
deployment in the markets it acquired, . . . [and] Leap has accelerated its construction efforts”).  
17 Id. (“[W]e believe Leap has demonstrated its commitment to providing service and has acted 
with diligence in attempting to overcome obstacles to construction in a very short timeframe.  
Leap’s diligence and intent in constructing the markets is one factor, among those discussed 
herein that, in the aggregate, warrant waiver of the construction deadline”). 
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qualified third-party crews (especially tower crews) to meet highly accelerated construction 

deadlines in so many CMAs at once.  Many different wireless broadband providers are also 

deploying LTE networks (and constructing facilities to “densify” their existing networks) at the 

same time, and even with AT&T’s incentive and bonus programs to hire and retain tower crews, 

it has proven to be infeasible for AT&T to retain sufficient resources and meet the deadlines for 

every one of its newly-acquired B Block licenses.  Thus, even if AT&T could commit additional 

resources to accelerate the pace of its deployment to meet the deadlines under normal conditions, 

current marketplace realties beyond AT&T’s control make that impossible.18   

Finally, AT&T respectfully requests that the Bureau grant this extension request 

promptly and on its own motion.  The Bureau issued the B Block Extension Notice on its own 

motion, and the Bureau can issue a similar notice expeditiously granting AT&T a similar six-

month extension for its recently-acquired B Block licenses without requesting notice and 

comment.  Given that the June and December construction deadlines are fast approaching, the 

Bureau should expeditiously grant the requested extension, to provide regulatory certainty and to 

permit AT&T to make any necessary adjustments in its planning so that it can maximize the 

chance that it can meet the extended deadlines.   

 

                                                 
18 In addition, much of the remaining construction is in relatively remote and sparsely populated 
areas that often present special logistical or engineering challenges.  In that regard, it should be 
emphasized that meeting the Commission’s construction deadlines in these license areas is 
mostly a question of extending coverage; in many of AT&T’s remaining license areas, a 
substantial majority of the population is concentrated in far less than 35 percent of the 
geographic area of the license, and thus AT&T already offers service (or will soon offer service) 
to the majority of the customers in most of these license areas.   
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CONCLUSION 

For the foregoing reasons, the Bureau should expeditiously grant AT&T a six-month 

extension of the interim construction deadline for (i) B Block licenses that AT&T acquired from 

any licensee that received (or would have received) the extension and for which the acquisition 

was not fully consummated until after April 10, 2012, and (ii) any other B Block license that 

AT&T may acquire prior to December 13, 2013 from any such licensee (including acquisitions 

that are currently pending before the Commission).19  

 

 Respectfully submitted,  
 

     /s/ Robert Vitanza 
David L. Lawson 
James P. Young 
Sidley Austin LLP 
1501 K Street, N.W. 
Washington, D.C. 20005 
(202) 736-8000 

Robert Vitanza 
Michael P. Goggin 
Gary L. Phillips 
Peggy Garber 
AT&T Inc. 
1120 20th Street, N.W. 
Washington, D.C. 20036 
(202) 457-2055 

 
Attorneys for AT&T Inc. 

 

 

May 10, 2013

                                                 
19 Given that Rule 1.946 directly authorizes an extension of the interim construction deadline 
here, AT&T does not believe that a waiver of Rule 27.14(g) or Rule 1.946 is necessary.  
Nonetheless, to the extent the Commission determines a waiver is needed, AT&T hereby 
requests such a waiver.  Good cause exists to grant any required waiver because for the same 
reasons described in this request for extension, strict compliance would frustrate the underlying 
purpose of the rules, would be inequitable and would be inconsistent with the public interest. 
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APPENDIX A 

Licenses Currently Held by AT&T 
License Call Sign License Name CMA# 

1 WQJU657 Erie, PA 130 
2 WQIZ584 Johnstown, PA 143 
3 WQJU658 New London-Norwich. CT 154 
4 WQIZ548 Roanoke, VA 157 
5 WQJU659 Lima, OH 158 
6 WQJU660 Galveston, TX 170 
7 WQIZ550 Lafayette, LA 174 
8 WQIZ354 Battle Creek, MI 177 
9 WQIZ413 Springfield, OH 180 
10 WQIZ564 Terre Haute, IN 185 
11 WQIZ565 Champaign-Urbana, IL 196 
12 WQKB204 St. Cloud, MN 198 
13 WQJX804 St. Cloud, MN 198 
14 WQIZ647 St. Cloud, MN 198 
15 WQJU662 Steubenville-Weirton, OH 199 
16 WQJU663 Pittsfield, MA 213 
17 WQJU664 Chico, CA 215 
18 WQOL881 Fargo-Moorhead, ND-MN 221 
19 WQIZ478 Tuscaloosa, AL 222 
20 WQJU665 Mansfield, OH 231 
21 WQIZ371 Petersburg, VA 235 
22 WQIZ566 Muncie, IN 236 
23 WQJU666 Sharon, PA 238 
24 WQIZ479 Joplin, MO 239 
25 WQIZ552 Ocala, FL 245 
26 WQIZ480 Dothan, AL 246 
27 WQJZ319 Glens Falls, NY 266 
28 WQIZ567 Kankakee, IL 273 
29 WQOL882 Grand Forks, ND 276 
30 WQIZ481 Columbia, MO 278 
31 WQJU667 Bloomington, IN 282 
32 WQIZ372 Elmira, NY 284 
33 WQIZ579 Rochester, MN 288 
34 WQIZ483 La Crosse, WI 290 
35 WQIZ484 Pine Bluff, AR 291 
36 WQIZ585 Sherman-Denison, TX 292 
37 WQOL883 Bismarck, ND 298 
38 WQIZ373 Victoria, TX 300 
39 WQIZ374 Aurora-Elgin, IL 303 
40 WQIZ485 Lamar, AL-3 309 



 

 A-2 

41 WQIZ486 Bibb, AL-4 310 
42 WQIZ487 Cleburne, AL-5 311 
43 WQIZ488 Butler, AL-7 313 
44 WQIZ489 Lee, AL-8 314 
45  WQIZ597  AK-2, Bethel 316 
46  WQIZ598  AK-3 Haines 317 
47 WQIZ490 Marion, AR-2 325 
48 WQIZ491 Sharp, AR-3 326 
49 WQIZ492 Clay, AR-4 327 
50 WQIZ493 Cross, AR-5 328 
51 WQIZ494 Cleburne, AR-6 329 
52 WQIZ495 Pope, AR-7 330 
53 WQIZ496 Franklin, AR-8 331 
54 WQIZ497 Garland, AR-10 333 
55 WQIZ498 Hempstead, AR-11 334 
56 WQIZ499 Ouachita, AR-12 335 
57 WQJU668 Alpine, CA-3 338 
58 WQJU669 Sierra, CA-10 345 
59 WQJU670 El Dorado, CA-11 346 
60 WQIZ500 Saguache, CO-7 354 
61 WQIZ501 Kiowa, CO-8 355 
62 WQIZ385 Costilla, CO-9 356 
63 WQJU671 Litchfield, CT-1 357 
64 WQJU672 Windham, CT-2 358 
65 WQKH486 Putnam, FL-5 364 
66 WQIZ586 Dixie, FL-6 365 
67 WQIZ414 Florida 7 - Hamilton 366 
68 WQIZ415 Florida 8 - Jefferson 367 
69 WQIZ416 Florida 9 - Calhoun 368 
70 WQIZ417 Georgia 3 - Chattooga 373 
71 WQIZ587 Jasper, GA-4 374 
72 WQIZ588 Hancock, GA-7 377 
73 WQIZ418 Georgia 11 - Toombs 381 
74 WQIZ375 GA-14, Worth 384 
75 WQIZ635 Elmore, ID-4 391 
76 WQIZ568 Montgomery, IL-6 399 
77 WQKH495 Huntington, IN-3 405 
78 WQIZ569 Warren, IN-5 407 
79 WQJU678 Randolph, IN-6 408 
80 WQNE644 Kansas 3 - Jewell 430 
81 WQNE646 Kansas 4 - Marshall 431 
82 WQIZ370 Fulton, KY-1 443 
83 WQIZ502 Caldwell, LA-4 457 
84 WQIZ554 Iberville, LA-6 459 
85 WQIZ503 West Feliciana, LA-7 460 
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86 WQIZ533 St. James, LA-8 461 
87 WQIZ376 LA-9, Plaquemines 462 
88 WQIZ377 MA-1, Franklin 470 
89 WQJU679 Barnstable, MA-2 471 
90 WQIZ504 Alger, MI-2 473 
91 WQIZ505 Cheboygan, MI-4 475 
92 WQIZ506 Manistee, MI-5 476 
93 WQIZ507 Roscommon, MI-6 477 
94 WQKH487 Lake, MN-4 485 
95 WQIZ508 Benton, MS-2 494 
96 WQIZ509 Bolivar, MS-3 495 
97 WQIZ510 Yalobusha, MS-4 496 
98 WQIZ511 Washington, MS-5 497 
99 WQIZ512 Montgomery, MS-6 498 
100 WQIZ513 Leake, MS-7 499 
101 WQIZ514 Claiborne, MS-8 500 
102 WQIZ515 Copiah, MS-9 501 
103 WQIZ516 Smith, MS-10 502 
104 WQIZ517 Marion, MO-6 509 
105 WQIZ518 Barton, MO-14 517 
106 WQIZ519 Stone, MO-15 518 
107 WQIZ520 Laclede, MO-16 519 
108 WQIZ521 Shannon, MO-17 520 
109 WQIZ522 Lincoln, MT-1 523 
110 WQIZ419 New Jersey 3 - Sussex 552 
111 WQIZ420 New York 5 - Otsego 563 
112 WQIZ378 NY-6, Columbia 564 
113 WQJU680 Williams, OH-1 585 
114 WQJU681 Ashtabula, OH-3 587 
115 WQJU682 Hancock, OH-5 589 
116 WQJU683 Tuscarawas, OH-7 591 
117 WQIZ532 Clinton, OH-8 592 
118 WQIZ631 Ross, OH-9 593 
119 WQJU684 Perry, OH-10 594 
120 WQJU685 Columbiana, OH-11 595 
121 WQIZ523 Lincoln, OR-4 609 
122 WQJU688 Pennsylvania 1 - Crawford 612 
123 WQIZ590 McKean, PA-2 613 
124 WQIZ591 Potter, PA-3 614 
125 WQIZ592 Bradford, PA-4 615 
126 WQIZ636 Lawrence, PA-6 617 
127 WQIZ577 Jefferson, PA-7 618 
128 WQIZ421 Pennsylvania 9 - Greene 620 
129 WQIZ622 Huntingdon, PA-11 622 
130 WQIZ422 South Carolina 7 - Calhoun 631 
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131 WQIZ379 TN-8, Johnson 650 
132 WQIZ595 Parmer, TX-3 654 
133 WQIZ596 Briscoe, TX-4 655 
134 WQIZ386 Reeves, TX-13 664 
135 WQIZ555 Caroline, VA-12 692 
136 WQIZ575 PR-1 Rincon  723 

 
Licenses Pending Acquisition

License Call Sign License Name CMA# 
1 WQJU704 Utica-Rome, NY 115 
2 WQJU705 Poughkeepsie, NY 151 
3 WQJU706 Jackson, MI 207 
4 WQJU701 Yuma, AZ-4 321 
5 WQJU702 Graham, AZ-6 323 
6 WQJU703 Colfax, NM-2 554 
7 WQJU707 Wayne, PA-5 616 
8 WQJU708 Lebanon, PA-12 623 
9 WQJQ733 Columbus, GA 153 
10 WQIZ613 Yuba City, CA 274 
11 WQJU675 Kauai, HI-1 385 
12 WQJU676 Maui, HI-2 386 
13 WQJU677 Hawaii, HI-3 387 
14 WQIZ603 Lake of the Woods, MN-2 483 
15 WQIZ559 Mercer, OH-4 588 
16 WQOL880 Oconee, SC-1 625 
17 WQKH494 Mono, CA-6 341 
18 WQKH496 Mineral, NV-4 546 
19 WQKH497 Converse, WY-5 722 

 


