
AWN 

Ms. Marlene H. Dortch 
Secretary 

July 15, 2014 

Federal Communications Commission 
445 12th Street SW 
Room TW-A325 
Washington, DC 20554 

Re: Quarterly Compliance Report of The Alaska Wireless Network, LLC, 
Regarding Broadband Deployment Commitments, WT Docket No. 
12-187, WC Docket No. 09-197 

Dear Ms. Dortch: 

Pursuant to the Commission's July 16, 2013 Memorandum Opinion and Order 
("AWN Order"), 1 The Alaska Wireless Network, LLC ("AWN''), hereby submits this 
Quarter I y Compliance Report for the period from the Closing Date of the AWN 
transaction through June 30, 2014. The required elements of these Quarterly Compliance 
Reports are set forth below. 

According to the AWN Order, A WN's Quarterly reports with the Commission 
must include the following: 

(i) A statement as to the status of the Company's compliance with each of the 
four individual commitments. 

AWN Response: To date, AWN has been working toward compliance with each 
of the four commitments with respect to enhancements of wireless services in Remote 
Alaska. Pursuant to Paragraph 136 of that Order, AWN must meet these commitments 
by December 31, 2014. AWN has deployment activities either under way or planned 
that, when successfully completed, will meet the requirements of each of these four 
commitments. 

1 Applications of GCJ Communication Corp., ACS Wireless License Sub, Inc., ACS of Anchorage License 
Sub, Inc., For Consent to Assign Licenses to the Alaska Wireless Network, LLC, Memorandum Opinion and 
Order, 28 FCC Red. 10,433 iMf 137-38 (July 16, 2013) ("AWN Order"). 
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(ii) The number of POPs in Remote Alaska that are receiving LTE services in 
accordance with the first commitment that were not receiving L TE services prior to 
the Closing Date. 

AWN Response: AWN has begun to extend LTE capability to additional POPs in 
Remote Alaska. AWN has additional deployments planned in 2014 that it expects to 
cover well over the 35,000 additional POPs that AWN has conunitted to serve. 

(ill) The additional Remote Alaska communities (including non-3G portions) 
that are receiving 3G services in accordance with the second commitment that were 
not receiving 3G services prior to the Closing Date. 

AWN Response: With respect to the six Remote Alaska communities (including 
non-3G portions) to which AWN committed to extend service by December 31, 2014: 
AWN has extended 3G service to the Remote community of Dillingham as of 10/16/2013 
(including non-3G portions). AWN has identified eight potential deployments for 2014 
that, when five are successfully completed, will satisfy this commitment. 

(iv) Identification of the additional 2G macrosites that have been or are being 
constructed in Remote Alaska in accordance with the third commitment. 

AWN Response: With respect to the 12 additional communities in Remote Alaska 
in which AWN has committed to construct 2G macrosites, as of the date of this letter, 
AWN has constructed additional macrosites at five locations in Remote Alaska
Petersburg, McGrath, Nome, Badami and Point Thompson. AWN has identified eleven 
additional macrosites for potential deployment in 2014 that, when seven are successfully 
completed, will satisfy this commitment. While there remains some level of uncertainty 
as to whether service can be initiated prior to the end of 2014 at a minimum of seven of 
these sites, including completion of necessary environmental reviews, AWN remains 
reasonably confident that this commitment will be met on schedule. 

(v) Status of compliance with the fourth commitment. 

AWN Response: As its fourth commitment, AWN agreed to maintain 2G service 
everywhere in Remote Alaska that it was offered as of the date of the AWN Order.2 
AWN has fulfilled this commitment by maintaining 20 service in each area throughout 
Remote Alaska. 

2 AWN Order~ 136. 
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(vi) Future plans to achieve each of the individual commitments (which does 
not need to identify specific communities), including any anticipated delays or 
difficulties In meeting the deadlines. 

AWN Response: As detailed above, AWN anticipates that it will meet each of its 
four individual commitments prior to the December 31, 2014 deadline. The most likely 
sources of any delays are completion of environmental reviews, where those are 
necessary, and the end of Alaska's relatively short construction season, which is to some 
extent weather dependent. 

Please do not hesitate to contact me with any questions. 

Sincerely, 

The Alaska Wireless Network, LLC 

~~ 
Bonnie J. Paskvan 
Vice President & Senior Legal Counsel 

BJP/jad 

\\ml.aml\data\BPaskvan\FCC\Letter to Com!D.ssloo Re AWN 7 1514.doc 


