
PROJECT STATUS DESCRIPTION FOR SAC 498006 

 

Project and Budget Status 

The following table provides status updates on Leaco Rural Telephone Cooperatives Inc.’s network 
project.    

 

Phase Status Budget Status 

Phase 1:  Network Design 
                          

291,832.89  
                 

626,463.34  

Phase 2:  Construction 
                          

49,099.14  
                 

700,188.60  

Phase 3:  Deployment 
                          
-    

                   
244,655.97  

Phase 4:  Maintenance     
 

 

Project Status Description 

Leaco Rural Telephone Cooperative Inc. completed installation of the wireless MSC and HLR Core Switch, 
Bridgewater AAA, and Home Agent PSDN in May 2013.  RF engineering has been completed.   Based on 
the final RF design, 14 towers will be installed in the three county coverage area.  Tower leases have 
been secured and microwave and base station equipment has been ordered.  We anticipate final 
completion of the project by March 31, 2015.    

 


